
OSF Phase A 
Construction Complete
2004-12-06 2004-12-06

ALMA Construction 
Complete
2010-12-31 2010-12-31

Deliver 1st Production 
Antenna to Chile
2004-10-20 2004-10-20

Antenna Evaluation Front 
Ends
1998-10-27 2002-04-11

ALMA Prototype 
Interferometer Evaluation
1998-06-01 2003-12-16

Antenna Pre-Production 
Design Review
2003-12-16 2003-12-16

Sign Contract for 
Production Antennas
2003-08-20 2003-08-20

Control Software

2001-12-28 2009-12-29Initial Science Operations 
Begin
2005-10-27 2005-10-27

Deliver Prototype 
Correlator to VLA site
2002-11-29 2002-11-29

Deliver first 1/4 Correlator 
to ALMA site
2004-07-09 2004-07-09

Deliver LO Ref field 
prototype
2002-01-01 2002-01-01

Production LO

2002-01-02 2009-06-30

PPR: LO Reference 
Pre-Production Review
2003-03-27 2003-03-27

Deliver Test Int Backend 
Field Prototype
2002-01-10 2002-01-10

Production Backend

2002-11-01 2008-12-31

Backend Subsystem 
PPDR
2003-04-09 2003-04-09

Front End Engineering 
Model
2001-02-20 2002-04-12

Front End Qualification 
Model
2002-05-01 2004-03-04

Production Front Ends

2002-01-01 2009-12-29

Production Front End 
Cartridges
2004-03-05 2009-11-03

Deliver Vertex Prototype 
Antenna
2001-10-20 2001-10-20

Deliver EIE Prototype 
Antenna
2002-03-08 2002-03-08

ALMA System Integration

2004-01-06 2010-12-31

Deliver Final Production 
Antenna to Chile
2010-07-29 2010-07-29

Deliver final 1/4 
Correlator to ALMA site
2008-04-23 2008-04-23

CONICYT Use 
Permissions
2001-12-31 2001-12-31

Access to OSF Land

2001-12-31 2001-12-31

Construct Chilean 
Facilities
2002-01-01 2006-02-01

Dedicate ALMA Site 
Facilities in Chile
2006-02-01 2006-02-01

Site Phase A 
Construction Complete
2004-11-26 2004-11-26

ALMA Joint Work 
Plan

1998-06-01 2010-12-31
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