
Ex pa nd ed  
V ery  Larg e  A r ra y  Project

Resolving Cosmic Evolution

The Proposal for Phase II: 
Completing the EVLA

Associated 
Universities Inc.





COVER SHEET FOR PROPOSAL TO THE NATIONAL SCIENCE FOUNDATION
PROGRAM ANNOUNCEMENT/SOLICITATION NO./CLOSING DATE/if not in response to a program announcement/solicitation enter NSF 04-2

NSF04-2
FOR CONSIDERATION BY NSF ORGANIZATION UNIT(S) (Indicate the most specific unit known, i.e. program, division, etc.)

AST - NATIONAL RADIO ASTRONOMY OBSER

FOR NSF USE ONLY

NSF PROPOSAL NUMBER0435595
DATE RECEIVED NUMBER OF COPIES DIVISION ASSIGNED FUND CODE DUNS# (Data Universal Numbering System) FILE LOCATION

074801689
EMPLOYER IDENTIFICATION NUMBER (EIN) OR 
TAXPAYER IDENTIFICATION NUMBER (TIN)

111630900

SHOW PREVIOUS AWARD NO. IF THIS IS
□  A RENEWAL
□  AN ACCOMPLISHMENT-BASED RENEWAL

IS THIS PROPOSAL BEING SUBMITTED TO ANOTHER FEDERAL 
AGENCY? YES □  NO IS IF YES, LIST ACRONYM(S)

NAME OF ORGANIZATION TO WHICH AWARD SHOULD BE MADE 

Associated Universities Inc/National Radio Astronomy Observatory

AWARDEE ORGANIZATION CODE (IF KNOWN)

4001434000

ADDRESS OF AWARDEE ORGANIZATION, INCLUDING 9 DIGIT ZIP CODEAssociated Universities Inc/National Radio Astronomy Observatory 
1400 16th Street NW Suite 730 
Washington, DC. 200362252

NAME OF PERFORMING ORGANIZATION, IF DIFFERENT FROM ABOVE ADDRESS OF PERFORMING ORGANIZATION, IF DIFFERENT, INCLUDING 9 DIGIT ZIP CODE

PERFORMING ORGANIZATION CODE (IF KNOWN)

IS AWARDEE ORGANIZATION (Check All That Apply) □  SMALL BUSINESS □  MINORITY BUSINESS 
(See GPG II.C For Definitions) □  FOR-PROFIT ORGANIZATION □  WOMAN-OWNED BUSINESS

□  IF THIS IS A PRELIMINARY PROPOSAL 
THEN CHECK HERE

t i t l e  o f  p ro p o s e d  p r o je c t  y e r y  Large Array Expansion Project Phase II: Completing the EVLA

REQUESTED AMOUNT

$ 117,238,000
PROPOSED DURATION (1-60 MONTHS) 

96 months

REQUESTED STARTING DATE 

01/01/06
SHOW RELATED PRELIMINARY PROPOSAL NO. 
IF APPLICABLE

CHECK APPROPRIATE BOX(ES) IF THIS PROPOSAL INCLUDES ANY OF THE ITEMS LISTED BELOW
□  BEGINNING INVESTIGATOR (GPG I.A)

□  DISCLOSURE OF LOBBYING ACTIVITIES (GPG II.C)

□  PROPRIETARY & PRIVILEGED INFORMATION (GPG I.B, ll.C.I.d)

□  HISTORIC PLACES (GPG II.C.2.J)

□  SMALL GRANT FOR EXPLOR. RESEARCH (SGER) (GPG II.D.1)

□  VERTEBRATE ANIMALS (GPG II.D.5) IACUC App. Date ________

□  HUMAN SUBJECTS (GPG II.D.6)

Exemption Subsection________or IRB App. Date________________________________

□  INTERNATIONAL COOPERATIVE ACTIVITIES: COUNTRY/COUNTRIES INVOLVED 

(GPG II.C.2.j)

□  HIGH RESOLUTION GRAPHICS/OTHER GRAPHICS WHERE EXACT COLOR 
REPRESENTATION IS REQUIRED FOR PROPER INTERPRETATION (GPG I.E.1)

PI/PD DEPARTMENT

PI/PD FAX NUMBER

202-232-7161

PI/PD POSTAL ADDRESS140016th Street NW, #730
Washington, DC 200362252 
United States___

NAMES (TYPED) High Degree Yr of Degree Telephone Number Electronic Mail Address

PI/PD NAME

Riccardo Giacconi PhD 1954 202-462-1676 giacconi@aui.edu
CO-PI/PD

K. Y.Lo PhD 1974 434-296-0221 flo@nrao.edu
CO-PI/PD

Peter Napier PhD 1972 505-835-7218 pnapier @ nrao.edu
CO-PI/PD

Richard A Perley PhD 1977 505-835-7312 rperley@nrao.edu
CO-PI/PD

James Ulvestad PhD 1981 505-835-7300 j ul vesta @ nrao.edu
Electronic SignaturePage 1 of 2

mailto:giacconi@aui.edu
mailto:flo@nrao.edu
mailto:rperley@nrao.edu


CERTIFICATION PAGE

Certification for Authorized Organizational Representative or Individual Applicant:
By signing and submitting this proposal, the individual applicant or the authorized official of the applicant institution is: (1) certifying that 
statements made herein are true and complete to the best of his/her knowledge; and (2) agreeing to accept the obligation to comply with NSF 
award terms and conditions if an award is made as a result of this application. Further, the applicant is hereby providing certifications 
regarding debarment and suspension, drug-free workplace, and lobbying activities (see below), as set forth in Grant 
Proposal Guide (GPG), NSF 04-2. Willful provision of false information in this application and its supporting documents or in reports required 
under an ensuing award is a criminal offense (U. S. Code, Title 18, Section 1001).

In addition, if the applicant institution employs more than fifty persons, the authorized official of the applicant institution is certifying that the institution has 
implemented a written and enforced conflict of interest policy that is consistent with the provisions of Grant Policy Manual Section 510; that to the best 
of his/her knowledge, all financial disclosures required by that conflict of interest policy have been made; and that all identified conflicts of interest will have 
been satisfactorily managed, reduced or eliminated prior to the institution’s expenditure of any funds under the award, in accordance with the 
institution’s conflict of interest policy. Conflicts which cannot be satisfactorily managed, reduced or eliminated must be disclosed to NSF.

Drug Free Work Place Certification
By electronically signing the NSF Proposal Cover Sheet, the Authorized Organizational Representative or Individual Applicant is providing the Drug Free Work Place Certification 
contained in Appendix C of the Grant Proposal Guide.

Debarment and Suspension Certification (if answer '’yes'', please provide explanation.)

Is the organization or its principals presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded
from covered transactions by any Federal department or agency? Yes □  No B|

By electronically signing the NSF Proposal Cover Sheet, the Authorized Organizational Representative or Individual Applicant is providing the Debarment and Suspension Certification 
contained in Appendix D of the Grant Proposal Guide.

Certification Regarding Lobbying
This certification is required for an award of a Federal contract, grant, or cooperative agreement exceeding $100,000 and for an award of a Federal loan or 
a commitment providing for the United States to insure or guarantee a loan exceeding $150,000.

Certification for Contracts, Grants, Loans and Cooperative Agreements
The undersigned certifies, to the best of his or her knowledge and belief, that:

(1) No federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or attempting to influence 
an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection 
with the awarding of any federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or cooperative agreement.

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an officer or 
employee of any agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with this 
Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, “ Disclosure of Lobbying 
Activities,” in accordance with its instructions.

(3) The undersigned shall require that the language of this certification be included in the award documents for all subawards at all tiers including 
subcontracts, subgrants, and contracts under grants, loans, and cooperative agreements and that all subrecipients shall certify and disclose accordingly.

This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered into. Submission of this 
certification is a prerequisite for making or entering into this transaction imposed by section 1352, Title 31, U.S. Code. Any person who fails to file the 
required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure.

AUTHORIZED ORGANIZATIONAL REPRESENTATIVE SIGNATURE DATE
NAME

K.Y. Lo Electronic Signature Apr 15 2004 4:34PM
TELEPHONE NUMBER

434-296-0221
ELECTRONIC MAIL ADDRESS

flo@nrao.edu
FAX NUMBER

434-296-0385
‘ SUBMISSION OF SOCIAL SECURITY NUMBERS IS VOLUNTARY AND WILL NOT AFFECT THE ORGANIZATION’S ELIGIBILITY FOR AN AWARD. HOWEVER, THEY ARE AN 
INTEGRAL PART OF THE INFORMATION SYSTEM AND ASSIST IN PROCESSING THE PROPOSAL. SSN SOLICITED UNDER NSF ACT OF 1950, AS AMENDED.

Page 2 of 2

mailto:flo@nrao.edu


Project Summary
This is a proposal to complete construction of the Expanded Very Large Array (EVLA), a unique and 
powerful radio telescope which will enable high-sensitivity, high-fidelity, wide-field astronomical imaging. 
The EVLA will be the world’s premier telescope for resolving cosmic evolution.

In te llec tu a l M erit The EVLA will be a 37-antenna array spanning ~  350 kilometers in New Mexico. 
All antennas will be connected by fiber optics to a state-of-the-art digital correlator for real-time operation 
with up to 16 GHz instantaneous bandwidth at any frequency between 1 and 50 GHz. The EVLA will 
provide both sub-microJy sensitivity and milliarcsecond angular resolution over a field of view as large as 1 
billion pixels. The correlator, designed and built by our Canadian partner, will provide a minimum of 16384 
frequency channels at selectable resolution from 1 MHz to 1 Hz. The telescope will provide 50 parsec or 
better resolution -  anywhere in the Universe -  of faint structures whose surface brightness temperatures are 
as low as tens of Kelvin. No other astronomical facility, at any wavelength, will match these capabilities.

Astronomy is the science of the Universe - its constitution, history, and destiny. The EVLA will be the 
most powerful and flexible telescope available within the coming decade for imaging the components of our 
evolving Universe. With the EVLA, astronomers will:

•  make the highest resolution images of any waveband of the earliest galaxies -  even as far back as 
z ~  30, (corresponding to when the Universe was < 1% of its current age) should such structures exist;

•  resolve the central regions of galaxies and quasars to understand relativistic jets at all cosmic epochs;
•  measure the density structures in clusters of galaxies on scales of 50 kpc at any redshift to understand 

cluster structure formation throughout the Universe;
•  see through the gas and dust within distant galaxies to distinguish star formation from black hole 

formation and provide an unbiased census of both processes over most of the age of the Universe;
•  resolve the expansion of all galactic novae from one week after explosion to provide detailed three- 

dimensional estimates of mass, temperature and density throughout the expansion phase; and
•  provide AU-resolution images of massive star formation within our Galaxy to probe the intimate 

connections between accretion and outflow.
The project is being implemented in two phases. The first phase, begun in 2001, employs modern 

technologies to improve by an order of magnitude or more the sensitivity, frequency coverage, and correlator 
capabilities of the current VLA. The second and final phase -  the subject of this proposal -  will improve the 
resolution by an order of magnitude through addition of eight new antennas located throughout New Mexico. 
The EVLA project is extraordinarily cost-effective because it is leveraged off the VLA. When completed in 
2013, the EVLA will provide the world’s current and next generation astronomers a world-class research 
facility whose basic operations cost will be only 10% above the current level.

Broader Im pact The construction of this unique and powerful facility will have broad impact for 
astronomy, and throughout all of science. As an NSF-funded public facility, the EVLA will be available to 
all qualified users. To ensure broad access by the user community, we propose that the NSF implement a 
user grants program so that all astronomers granted time on the facility will have the resources to reduce 
and publish their data, and to provide training for students. To encourage use by all astronomers, a real­
time imaging pipeline will automatically generate images which, after a suitable proprietary period, will be 
available through the National Virtual Observatory. The EVLA will be one of a suite of multiwavelength 
tools for astronomers in the next decade, complementing other major facilities such as JWST, ALMA, and 
the GSMT. We anticipate a user base at least as large as that of the VLA: over 2000 users, with more than 250 
scientific proposals scheduled per year. EVLA data will play a key role in student training and dissertations: 
more than 200 Ph.D. dissertations have been based on VLA research, and nearly 100 students observe on 
the VLA each year. The EVLA will utilize state-of-the-art technology in data transfer, storage, and image 
processing. Ongoing development in these areas will be directly applicable to future instruments, such as the 
Square Kilometer Array. The establishment of a real-time wide-band fiber-optic network within New Mexico 
will attract development of other real-time distributed projects, such as Earthscope, a proposed very low 
frequency astronomical facility, and the next-generation radio telescope, the SKA. As an imaging telescope 
of unprecedented capability, the EVLA will generate stunning visual images which will have an impact on 
both scientists and the public similar to those produced by the HST. A vigorous NRAO EPO program will 
disseminate these images and the discoveries they encourage to the nation and the world through press 
releases, the web, and travelling exhibits.
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Chapter 1
Project Description: Summary
1.1 The Expanded Very Large Array: 

A Radio Telescope to Resolve Cosmic Evolution
Astronomy is the science of the Universe -  its constitution, its history, and its destiny. The past decade 
has seen an explosion in our knowledge of the large-scale properties of the Universe, as studies of distant 
supernovae, and observations of the large angular scale structure of the cosmic microwave background, 
have shown tha t we live in a Universe whose geometry is flat, and whose expansion is accelerating. These 
breakthroughs now emphasize the need to understand the formation and evolution of the constituents of the 
Universe -  its galaxies and galaxy clusters, its stars and the dusty nebulae out of which stars are born -  over 
the maximum possible range of distance and time.

Understanding the structure, formation, and evolution of the components of the Universe will require 
detection and resolution of the electromagnetic emission from galaxies and their constituents throughout 
cosmic time. To achieve this, new telescopes of unprecedented sensitivity, resolution and imaging capability 
are needed. The luminosities and physical scales of the processes of galaxy and star formation dictate the 
primary instrumental requirements: The ability to image with tens of milliarcseconds resolution over angular 
scales of hundreds of arcseconds with a surface brightness sensitivity (expressed in temperature units) of tens 
of Kelvin. A telescope with these capabilities will be able to image galactic star-forming complexes with 
1 AU resolution, track supernova remnant expansion and image compact Hii region structure with 1 pc 
resolution at the distance of the Virgo cluster, and resolve the components of galaxies with tens of parsecs 
resolution anywhere in the Universe.

The NRAO is now building two complementary telescopes with these capabilities. One of these -  the 
Atacama Large Millimeter Array (ALMA) -  will eventually cover the frequency range between 30 and 
950 GHz, where thermal emission processes are dominant. The other -  the Expanded Very Large Array 
(EVLA) -  will cover the frequencies between 1 and 50 GHz, where the emissions from both thermal and 
non-thermal emission processes are found. The two telescopes will measure different physical processes due 
to their different frequency ranges, and so will provide complementary information vital for understanding 
the formation and evolution of the constituents of the Universe.

This document is the proposal for funding the completion of the EVLA. The Project has been organized 
into two, overlapping phases. The first phase started in 2001, and will provide major improvements in the 
sensitivity, frequency coverage, bandwidth and spectroscopic capability of the VLA. The second phase -  
the subject of this proposal -  will complete the EVLA by providing an order-of-magnitude improvement in 
spatial resolution. Upon completion in 2013, the EVLA will be a new telescope which will enable unique 
studies into the evolution of the components of the Universe, as well as gain new science over the full range 
of astronomy. The completed EVLA will:

•  give the highest resolution images of any waveband of the earliest galaxies -  even as far back as z ~  30, 
should such galaxies exist.

•  resolve the central regions of galaxies and quasars, to understand the environment of relativistic jets 
at all cosmic epochs.

1



2 CHAPTER1. PROJECT DESCRIPTION: SUM M ARY
• measure density structures in clusters of galaxies on scales of 50 kpc at any redshift through observations 

of the Sunyaev-ZePdovich effect, to understand cluster structure formation throughout the Universe;
• resolve the dusty cores of galaxies, to distinguish star formation from black hole accretion, and provide 

an unbiased census of both processes over most of the age of the Universe;
• resolve the expansion of all galactic novae from one week after explosion, to provide detailed three- 

dimensional estimates of mass, temperature and density throughout the expansion phase;
• provide AU-scale images of massive star formation, to probe the intimate connections between accretion 

and outflow;
These examples of original science are chosen to illustrate the capability of the EVLA to resolve the 

evolution of cosmic structures throughout space and time. However, the EVLA will be much more than a 
cosmic resolver -  its sensitivity, resolution, field of view, wide frequency coverage, and powerful correlator 
will make the EVLA the telescope of choice for studies of the physics of radio-emitting bodies throughout 
astronomy, from the solar system to the furthest edges of the Universe.

1.1.1 Strengths of Radio Astronomy
Radio astronomy is uniquely capable of addressing many of the key problems of modern astronomy because of 
the characteristics of emission and transmission processes at radio wavelengths. These include the  following.

• Synchrotron emission, Zeeman splitting, and Faraday rotation are all manifest a t radio wavelengths, 
are all directly dependent upon the strength and orientation of magnetic fields, and hence can be used 
to determine the role of magnetic fields in cosmic evolution.

• Synchrotron emission from the relativistic particles associated with superluminal jets, their terminal 
hotspots, and the strong shocks associated with jets and supernova remnants, is found most prominently 
at meter and centimeter wavelengths. Observations in this waveband are thus critical for understanding 
these ubiquitous and violent processes.

• Long wavelength radiation penetrates dust, allowing detection and resolution of objects such as galactic 
nuclei and star-forming regions whose emissions are obscured at other wavebands.

• Emission from warm bodies, including the dust and gas within star-forming regions, is most prominent 
in the radio, millimeter, and infrared bands. The sensitivity of radio telescopes makes observations a t 
radio and millimeter wavelengths critical for understanding these objects.

• Emission from ionized gas surrounding hot stars is optically thin in the radio and millimeter bands, 
permitting investigation of the internal structures of these sources from observations made within these 
bands.

Radio astronomy has available the technologies to design, build, and operate the large arrays needed to 
detect and resolve low surface-brightness emission on milliarcsecond scales. The VLA and VLBA routinely 
demonstrate radio astronomy’s capability to collect, transport, and correlate signals on baselines up to 
thousands of kilometers. Furthermore, the discipline currently has available the self-calibration techniques 
developed over the past 20 years which are needed to remove the corrupting influences of the atmosphere. 
The NR AO, and many other groups, are now developing the techniques for atmospheric phase correction 
at high frequencies (v > 10 GHz) where the strong sources needed to ensure the success of self-calibration 
are not always available. With these technologies and techniques, radio astronomy is ready to provide true 
diffraction-limited imaging with milliarcsecond resolution, and thus take maximum advantage of the unique 
information available within the radio window.

The uniqueness of the EVLA and ALMA in their resolution and imaging capabilities is illustrated in 
Figure 1.1, which shows the astronomical ‘Discovery Space’ coverage of these and other current and planned 
telescopes over the full breadth of the electromagnetic spectrum. The ~10 milliarcsecond imaging capability 
needed to resolve the evolution of cosmic structures can only be attained by interferometry within the 
radio, IR, and optical windows. However, the brightness temperature sensitivity of the optical and infrared
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interferometers are typically ~1000K, and can not match the tens of Kelvin brightness temperature sensitivity 
provided by radio interferometry. Finally, only radio interferometry can provide both this resolution and 
sensitivity over the fields of view of thousands of resolution elements needed to image entire star-forming 
regions and distant galaxies.

T3eo

e_o3Oin
Pi

10 10 10 10 10 10 Frequency (GHz)
Figure 1.1: The resolution and field of view as a function of frequency for selected current and future 
astronomical imaging telescopes. Many proposed and current instruments have been omitted due to lack 
of space. The high resolution limit for each instrument is determined either by the diffraction limit or the 
detector pixel size. The low resolution limit is the field of view, set either by the element beamwidth, or the 
size of the pixel array. Nearly all instruments utilize mosaicing modes to enable coverage of much larger 
angles, which will generally extend each instrument’s angular coverage by one to two orders of magnitude 
downwards. These extensions are not depicted here. The boundaries shown are approximate, and for most 
instruments, the coverage within each box is not continuous. The red horizontal dashed line marks the 10 
milliarcsecond resolution capability needed for resolving cosmic evolution.

1.1.2 Costs and Timing of the Expanded VLA Project
The EVLA Project comprises two, overlapping phases. The first phase addresses all observational require­
ments except that of spatial resolution, which is the goal of the second phase. The decision to split the 
project in this way was made in the late 1990s because the technical issues addressing implementation of 
higher spatial resolution needed more study, while those concerning frequency coverage, sensitivity, and cor­
relator capability were adequately understood at that time to allow an initial proposal for funding to be 
submitted in 2000.

Funding by the National Science Foundation for this initial phase (Phase I) began in 2001, and will 
continue through to scheduled completion at a cost to the NSF of $55M in FY2003 dollars. With funding 
from both Canada and Mexico, and with a contributed effort from the NRAO, the total cost of Phase I is 
$86M. Phase I progress is good, and we expect its completion, as planned, by 2012 on time and budget.

With the current proposal, the NRAO is now requesting $117M in FY2003 dollars for the second, and 
final phase (Phase II) of the project. Presuming a start in 2006, Phase II will be completed in 2013, shortly 
after completion of Phase I. Completing both phases together has significant benefits in enabling the key
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science expeditiously, and in reducing the total cost of the project, as most of the electronics required is 
common to both phases.

Why complete the EVLA now? The instrumental capabilities are unique, so that the science questions 
that the completed EVLA can address are exciting and timely, while the technologies needed to achieve 
the required instrumental capabilities are available now. Furthermore, the planned timescale for completion 
and operation matches those for other major new instruments, such as ALMA, the JW ST and the GSMT, 
which will operate in other frequency bands. Such complementarity is crucial for a comprehensive view, 
and understanding, of the physics of the Universe. Finally, rapid development of the EVLA will encourage 
continued development of the calibration and imaging techniques necessary for the next generation radio 
telescope -  the Square Kilometer Array.

These points are expanded upon in the following sections, and are discussed in detail within the proposal.

1.2 Goals of the Expanded VLA Project
The overall goal of the Expanded VLA Project is to build the most cost-effective state-of-the-art radio 
telescope for astronomical research in the meter-to-millimeter wavelength band. Because the 27 existing 
VLA telescopes are fully operational, and operate efficiently in this wavelength band, we have adopted 
the approach of applying modern technologies to this sound infrastructure to produce a new telescope, the 
EVLA, with ten or more times the instrumental capability of the VLA. This ‘leveraged’ approach will result 
in a cost reduction by approximately a factor of two over that of a new facility, as well as a significant time 
savings, as the array infrastructure is already in place.

As described earlier, the project has been divided for practical reasons into two, overlapping phases. The 
major goals for each phase are described below.

1.2.1 Phase I
Phase I builds on the existing infrastructure to improve all aspects of the VLA except its angular resolution. 
The major goals for this phase of the project are as follows:

• Sensitivity: The continuum sensitivity will be improved by factors ranging from a few at lower 
frequencies to more than 20 at the high-frequency end of the useful frequency range of the EVLA.

• Frequency Accessibility: The EVLA will be able to observe at any frequency between 1.0 and 50 
GHz. Two pairs of signals, each comprising opposite polarizations of up to 4 GHz bandwidth, will be 
independently tunable to any frequency within any given band.

• Spectral Capabilities: A new correlator will provide many more frequency channels (a minimum of 
16,384, with many times more for certain correlator modes), process wider bandwidths (up to 8 GHz in 
each polarization), give higher frequency/velocity resolution (better than 1 Hz), and offer many more 
operational modes than are now available.

• Operational Changes: The EVLA will be dynamically operated, with observing blocks scheduled 
on the basis of weather, array configuration, and science considerations. The EVLA will also routinely 
and automatically produce images for all observing programs. These ‘default’ images will be archived 
and made available to users through an improved user interface. Users will have the capability to 
monitor the progress of, and modify the course of, their observations.

Following National Science Board approval, this phase began in 2001 with funding from the Division of 
Astronomical Sciences, National Science Foundation, at a planned rate of $5.3M/year (in FY2003 dollars), 
with completion currently scheduled by 2012. Following completion of Phase I, the 27-antenna subset of the 
EVLA, when operating as a single subarray, will be denoted the EVLA27.
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1.2.2 Phase II
Phase II will improve the imaging range of the array by improving the resolution by an order of magnitude 
while retaining the full field of view and imaging fidelity provided by Phase I, and by improving the low 
resolution, wide-field imaging capability. These will be accomplished by the following:

1. R esolu tion  E nhancem ent: The angular resolution will be improved by an order of magnitude by 
constructing eight new 25-meter antennas located up to 250 km from the array center, and by upgrading 
and incorporating two existing VLBA antennas. The planned locations of the eight new antennas are 
shown in Figure 1.2. These sites have been chosen after careful consideration of the imaging quality, 
road and optical fiber access, land availability, and expected radio interference environment. The two 
VLBA antennas which will be incorporated are at Pie Town and Los Alamos. As Los Alamos National 
Laboratory has requested that the NRAO vacate our Los Alamos site, we have designed the new array 
presuming the Los Alamos VLBA antenna will be moved to a site near Vaughn, NM.

Figure 1.2: A map of New Mexico showing the approximate locations of the ten New Mexico Array 
antennas. Eight of these will be new, while two (colored yellow) are existing VLBA antennas which 
will be upgraded to EVLA capabilities. The Los Alamos VLBA antenna, currently located to the 
northwest of Santa Fe, will be moved to a location near Vaughn -  the northeasternmost antenna shown 
in the figure. All antennas will be connected to the new correlator by optical fiber, permitting real-time 
operation with 16 GHz total bandwidth.
These ten antennas will be outfitted to cover the same frequency range as the EVLA27 antennas. They 
will be connected to the new correlator by fiber optic lines, thus permitting real-time correlation of a 
37-antenna array which will provide an unprecedented combination of resolution, frequency coverage, 
angular imaging range, and sensitivity. The ten antennas will define a new array -  the New Mexico 
Array (NMArray) -  which when not combined with the EVLA can be operated as an independent, 
real-time subarray offering superb resolution and sensitivity, or can be combined with the VLBA 
to greatly improve its sensitivity and imaging capabilities. As part of this proposal, the eight new 
NMArray antennas will be equipped with 2 Gb/sec Mark 5 recording systems to match the anticipated
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recording capability of the VLBA in 2013. Funding to outfit the ten VLBA antennas with this recording 
capability and to upgrade their electronic capabilities is not included within this proposal.

2. W ide-field, Low-Surface-Brightness Imaging: A new, short-spacing configuration, called the 
E-configuration, will be constructed to enable fast, high fidelity imaging of emission whose angular 
scale is comparable to, or larger than, that of the primary beam of the component antennas. Data 
taken by this configuration, when combined with single-dish data from the GBT, will provide high- 
fidelity //Kelvin brightness temperature sensitivity imaging on angular scales ten times larger than 
those currently available with the VLA, at a resolution three times better than that provided by the 
GBT alone.

The frequency coverage and bandwidth of Phase I will be retained in Phase II. To provide sufficient correlation 
capacity for the completed EVLA, the 32-station correlator currently under construction for Phase I will be 
expanded to 40 stations.

1.2.3 Incorporation of the VLBA
The expansion of the correlator to 40 inputs, combined with its designed capability to simultaneously process 
both real-time and recorded data, will permit correlation of all VLBA data with much greater bandwidth 
and flexibility than that provided by the existing VLBA correlator. At the completion of the project, a 
single correlator, located at the central EVLA site, will process the data from 45 antennas (the 27 EVLA27 
antennas, eight new NMArray antennas, 10 VLBA antennas), in real time (for the EVLA and NMArray 
antennas) or from disk-recorded media (for the VLBA and NMArray antennas), with very flexible combina­
tions of subarrays and observing modes. Both the VLA and VLBA correlators will be decommissioned after 
the new correlator comes on line, providing significant long-term operational savings.

The operational integration of the VLBA with the EVLA, and the utilization of a single correlator for 
both arrays, will allow improved operational efficiency and will result in a great improvement in science 
capability. This plan will also enable planning for a more distant goal -  connection of the VLBA with 
wide-band fiber so as to allow complete integration of the VLBA with the EVLA as a fully real-time single 
telescope.

1.3 Capabilities of the Expanded Very Large Array
The major instrumental capabilities of the EVLA after Phase I (denoted EVLA27), the New Mexico Array, 
and the completed EVLA are summarized in Table 1.1. This shows the significant increases in sensitivity, 
frequency coverage, and spectroscopic capabilities provided by Phase I, the factor of ten improvement in 
resolution provided by Phase II, and the impressive stand-alone capabilities of the New Mexico Array. 

Compared to the existing VLA, the completed EVLA will increase:
• the maximum bandwidth by a factor of 80,
• the maximum number of spectral channels by a factor of 8192,
• the maximum spectral resolution by a factor of 3000,
• the logarithmic frequency coverage by a factor of four, and
• the maximum spatial resolution by a factor of 10.

In addition, most known sources of systematic errors which are responsible for limiting the current imaging 
fidelity will be eliminated or greatly reduced. Overall, the VLA will be transformed into a new telescope 
with unique and powerful scientific capabilities.

The continuum brightness temperature sensitivities of both ALMA and the EVLA as a function of 
frequency and resolution are shown in Figure 1.3. The coverage provided by the EVLA is shown in green, 
that by ALMA is in maroon. The upper and lower boundaries for each are set by the maximum and 
minimum baselines contained within each array’s configurations. The array resolutions are shown with the 
approximately diagonal red lines.
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Table 1.1: Major Capabilities o f the Current and the Expanded VLA.
Param eter VLA° EVLA276 NM Arrayc EVLAd

Point Source Sensitivitye 10/iJy 0.8/zJy 2.2/zJy 0.6/iJy
No. of baseband pairs 2 4 4 4
Maximum bandwidth in each polarization 0.1 GHz 8 GHz 8 GHz 8 GHz
No. of frequency channels 

at maximum bandwidth 16 16,384 16,384 16,384
Maximum number of frequency channels 512 4,194,304 4,194,304 4,194,304
Highest frequency 

resolution 381 Hz 0.12 Hz 0.12 Hz 0.12 Hz
(Log) Frequency coverage, 

1-50  GHz 22% 100% 100% 100%
Number of baselines 351 351 45 666
Spatial Resolution (5 GHz) 0.4 arcsec 0.4 arcsec 0.04 arcsec 0.04 arcsec
Spatial frequency coverage/ 

-Single configuration 
-All configurations

35
1000

35
1000

7 350«
10000

“T he current Very Large Array
6The 27-antenna array at the central site, after completion of Phase I of the project 
cThe New Mexico Array, comprising the two modified VLBA and eight new antennas 
dT he full 37-antenna array comprising the EVLA27 and the New Mexico Array 
el-<r in 12 hr for Stokes I. 1/iJy =  10-32 Watt m -2  Hz-1
^The ratio of maximum to minimum baseline. Does not include foreshortening.
9 Assumes the EVLA27 is in its A-configuration.

The capabilities of the VLBA will also be considerably enhanced by Phase II. The NMArray antennas 
will often be combined with those of the VLBA, nearly doubling its collecting area. The additional eight 
antennas will greatly improve the u,v coverage, resulting in dramatic improvement in the VLBA’s imaging 
capabilities. The New Mexico Array antennas will be outfitted by the EVLA Project with disk-based systems 
for recording at 2 Gb/sec -  providing 16 times the sustainable bandwidth of the currently-outfitted VLBA -  
in anticipation of the VLBA’s recording capability in 2013. With this, the sensitivity obtained by combining 
the VLBA with the NMArray will be at least a factor of six higher than the current VLBA. The resulting 
surface brightness sensitivity will also be improved in proportion. Although not shown in Figure 1.3, the 
VLBA’s brightness sensitivity (when combined with the New Mexico Array) will extend the green area 
upwards, from a few hundred Kelvin (when heavily tapered) to to approximately 105K at full resolution. 
The expanded correlator will have the capacity to process data from the New Mexico Array plus the VLBA 
at this bandwidth, in addition to real-time correlation of all data from EVLA27.

1.4 Costs and Timescale for Phase II of the Expanded VLA Project
The total cost of Phase II of the Expanded VLA Project is estimated to be $117M in FY2003 dollars. The 
cost breakdown by component is shown in Table 1.2. This total does not include the $5M cost of moving 
the Los Alamos VLBA antenna, since this is driven by requirements of the Los Alamos National Laboratory 
th a t are independent of the EVLA requirements.

We have developed an aggressive but feasible implementation plan which minimizes cost while at the 
same time completes Phase II in 2013, shortly after the completion of Phase I. Implementation of Phase II 
has been planned as shown in Table 1.3.
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Figure 1.3: The 1 — a continuum brightness temperature sensitivity of the EVLA and ALMA, with one 
hour integration. The green shaded area shows the brightness coverage for the EVLA, with the upper 
boundary set by the full-resolution full EVLA, and the lower boundary set by the GBT. For ALMA, the 
boundaries are set by its equivalent full-resolution aperture of 14 km and the component antenna diameter 
of 12 m. The dashed line marked ‘ALMA -  140 m’ delineates the effective diameter of the smallest ALMA 
standard configuration. The area below this will be convered by the Japanese compact array. The diagonal 
red lines give the array resolution at which the specified brightness temperature sensitivity is obtained.
The horizontal dashed green lines mark the EVLA27’s A, C, and E configuration resolution limits. The 
VLBA’s coverage, when combined with the NMArray, will extend the green area upwards by a factor of 
1000.

1.5 Incremental Operations Costs for the EVLA
An analysis of the expected basic operating costs for the EVLA and VLBA shows an increment of $2.3M 
per year over the combined current operating costs of the VLA and VLBA. All of this increase is due 
to the addition of the eight new antennas. Additional operating costs for the EVLA27 are expected to 
be negligible since aging and difficult-to-replace components will be replaced with modern, more reliable 
equipment. However, concatenation of the EVLA and VLBA operational structures, and the replacement of 
the VLA and VLBA correlators with the new EVLA correlator will result in a savings of about $360K per 
year. Thus, the net increment in basic operational costs is only $2.1M per year -  about 10% of the current 
total operational costs of the VLA and VLBA. That the VLA’s capabilities can be enhanced by one or more 
orders of magnitude with so small an increment in operations costs is a clear illustration of the advantages 
of leveraging the EVLA project on the existing infrastructure of the VLA.

1.6 User Support and Instrumental Development
The estimated operational budget increment of $2.1M described above is for minimal basic support -  sufficient 
to operate the telescope at its initial level in a manner similar to that achieved by current operations. 
However, this level of support will not be sufficient to provide for ongoing technical development, or to
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Table 1.2: Com ponent Budget Summary in FY2003$k
W BS Description NM Array E-Config Total
6.01 Project Management 8167 167 8334
6.02 System Integration 1570 0 1570
6.03 Civil Construction 6441 5254 11695
6.04 Antennas 36326 0 36326
6.05 Front End Systems 6860 0 6860
6.06 LO System 3504 0 3504
6.07 Fiber Optics 4521 20 4541
6.08 IF System 844 0 844
6.09 Correlator 6436 0 6436
6.10 Monitor &; Control 1109 0 1109
6.11 DM ^Computing 1176 0 1176

M&S 76953 5441 82394
Wages&Benefits 16481 153 16634
Sub-Total 93434 5594 99028
Contingency 17650 559 18210
Project Total 111085 6153 117238

Table 1.3: Im plem entation Schedule for Phase II o f the EVLA Project
M ilestone D ate M ilestone Date
Relevant P hase I M ilestones N ew  M exico Array
Start retrofitting VLA ant. @ 4/yr 
First science with correlator subset 
32-station correlator operational 
Retrofit last VLA antenna 
Last EVLA receiver installed

Sep 2004 
Dec 2007 
Jan 2009 
Oct 2010 
Apr 2012

First planning money available
Start site EIS process
Funding for correlator expansion
Fiber network test to Pie Town
Final decision on antenna elements
Go to bid on antennas
Start design of new VLBA feeds
Fiber network test to first site
Place antenna contract
Move Los Alamos antenna
Complete EIS process
Acquire first sites
Start civil works on first site
First new ant. available for outfitting
40 station correlator fully operational
Last antenna outfitted

Jan 2006 
Jan 2006 
Aug 2006 
Jan 2007 
Jan 2007 
Jun 2007 
Jun 2007 
Dec 2007 
Jan 2008 
Jan 2008 
Jun 2008 
Jun 2008 
Jun 2008 
Jun 2009 
Jan 2011 
Dec 2012

E -Configuration
Decide final concept 
Go to bid for rail and foundation 
Place rail and foundation contract 
Complete rail and foundation work 
Start installation of fiber and electrical 
Finish installation of fiber and electrical 
Completed

Jan 2006 
Jun 2006 
Oct 2006 
Apr 2008 
Apr 2008 
Oct 2008 
Oct 2008

provide adequate user support. The NRAO will request an increment in operations funding of $5.5M/year, 
to be phased in over three years following completion of the project, to permit ongoing technical development 
in such areas as data transmission, data archiving, imaging research, and post processing. The NRAO will 
also encourage the National Science Foundation to establish a vigorous program for support of user access 
for its major facilities, at a suggested level of $5.5M/year for the EVLA.

The 2000 AASC has recommended funding for instrumental development and user support at a level of 
3% of the capital cost of new major facilities. The levels we are proposing are in good agreement with the 
AASC recommendations.
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1.7 Broader Impact of the EVLA
1.7.1 Establishing Infrastructure for Other Projects
Phase II of the EVLA project will develop a wide-bandwidth, real-time fiber-optic network to ten remote 
sites within the state of New Mexico, using already available commercial fiber. The establishment of this 
network will attract other projects which need real-time access to data taken over a wide geographical area, 
and will encourage such projects to locate within New Mexico. Examples include:

• The Long-Wavelength Array, a low-frequency radio astronomy telescope, being promoted by a consor­
tium led by the University of New Mexico, and including the University of Colorado, the University of 
Texas, LANL, and NMIMT.

• The Square Kilometer Array (SKA), a ‘next-generation’ radio telescope which seeks one square kilo­
meter of collecting area (approximately 50 times the VLA), with baselines extending to a few hundred 
kilometers.

• EarthScope, a $200M interdisciplinary Earth Observatory which will include deployment of 2000 seis­
mograph sites with real-time data delivery.

1.7.2 Technological Development
The EVLA will be a major developer and user of networked information systems. The 37 antennas will each 
be sending to the central correlator approximately 100 Gb/second via a partially owned and partially leased 
fiber optic network. The aggregate of 3.7 Tb/sec will be conveyed over fiber that is already in place -  dark 
rural fiber for the NMArray antennas, and fiber laid by Phase I of the project for the EVLA27 antennas. 
The technical development for this phase-stable, wide-bandwidth, long-distance capability will be directly 
applicable to future arrays such as the Square Kilometer Array, as described in the preceding section.

The theoretical maximum correlator output will be about 30 GB/sec. Although the EVLA will rarely 
operate at such an output rate (the currently planned maximum rate is 1.6 GB/sec, and the initial rate is a 
relatively modest 25 MB/sec), the archiving and processing requirements for the normal observing modes will 
be extremely challenging. Part of the requested budget is for development of the archiving and processing 
systems which will be needed to handle the anticipated data flow. The archive will contain the calibrated data 
and automatically-generated default images which will be available to all users through interfaces established 
by the National Virtual Observatory. The solutions to these problems will be applicable to a considerably 
wider audience -  future instruments such as the Square Kilometer Array will be faced with even larger data 
transfer, storage, and processing challenges.

The processing of the EVLA’s data output will present another stimulating technical challenge, as datasets 
as large as ~50 TB per project will be used to generate the images required by astronomers. These images 
can be exceedingly large -  up to 32,000 x 32,000 pixels for each of hundreds to thousands of frequencies. Each 
image must be corrected for the temporal and spatial errors created by the atmosphere, the antennas, and 
the instrumental electronics. Included in this proposal is the creation of an imaging algorithm development 
group, to design, test, and implement the specialized algorithms needed to efficiently generate such large-scale 
images from very large datasets.

1.7.3 Education and Public Outreach
The establishment of nine new antenna sites within rural areas of New Mexico offers the NRAO a unique 
opportunity to establish an education and public outreach program to a community tha t is in general not 
well connected to advanced technology or cutting-edge science. The NRAO is preparing and will soon submit 
to the NSF a proposal to establish a program of education and public outreach which specifically targets the 
rural population of New Mexico. This program will:

• Provide outreach to communities through public information sessions and community member field 
trips, provide dynamic exhibits tailored to the communities located near the antenna sites, and provide 
an outreach van and trailer which will tour these communities for weekend workshops and lectures.
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• Provide outreach to schools through a series of teacher workshops and student field trips to the central 

EVLA site to visit the array and its visitor center.
• Provide outreach to regional, state, and national audiences through creation of permanent exhibits 

which will be established at state visitor centers and taken to national conferences.
In addition to this locally-focused program, we will request funding under the EVLA operations budget 

for an EPO scientist, with the responsibility to collect, generate, and disseminate images generated by the 
EVLA and other NRAO facilities, and to oversee the science content of the NRAO web pages.

Finally, the presence of a cutting-edge facility, in combination with an adequately funded user support 
program, will invigorate university astronomy and physics departments, as this will encourage younger faculty 
and their students to use the telescope, and to develop better technologies and methodologies which will be 
applied both by the EVLA and its eventual successor, the Square Kilometer Array.

1.8 W hy Complete the EVLA Now?
Phase II of the Expanded VLA Project will create unique capabilities that will provide exciting science 
rewards from a region of resolution and frequency parameter space that is largely unexplored by existing 
instruments, and which is appropriate for studies of the evolution of stars and galaxies. It is important to 
provide these capabilities now, because:

• The anticipated science is timely and exciting, and we have now in hand the technical means to achieve 
the needed capabilities.

•  The resolution, sensitivity, and diffraction-limited wide-field imaging capabilities of the EVLA and 
ALMA are unique within astronomy. No other waveband can access the distant, evolving Universe 
with the ~10 mas resolution and tens of Kelvin brightness temperature sensitivity which are critical 
for understanding the formation and evolution of structures in the Universe.

•  The planned timescale for implementation and operation matches those of other major new facilities 
currently being designed or under construction in other wavebands, such as ALMA, JWST, and the 
GSMT, thus encouraging the multi-wavelength studies critical to understanding the physics of objects 
of interest.

• The technological development required for the project will enable and encourage further technical 
developments needed for planning and building the next-generation radio telescope -  the Square Kilo­
meter Array.

• Implementation of Phase II in concert with Phase I is the most efficient use of human and material 
resources, as much of the required electronic and software components required for the NMArfay 
antennas are the same and can be built and installed simultaneously by the same individuals who will 
be implementing Phase I.

1.9 Endorsement of the EVLA by the AASC
Since the 1960s, the National Academies have commissioned a decadal review of astronomy and astrophysics, 
with the charge of assessing the field, and recommending new ground- and space-based programs for the 
coming decade. These reports, issued at the beginning of each decade, have proven to be highly influential 
in directing resources for new telescopes and programs.

The 2000 Astronomy and Astrophysics Survey Committee comprised 15 astronomers and astrophysicists, 
who established nine panels, comprised of over 100 prominent scientists, to deal with wavelength subdisci­
plines and other areas. The AASC report was issued in 2001, and included both an in-depth assessment 
of the key directions and questions for astronomy in this new millennium, and ranked recommendations for 
funding new telescopes and initiatives which the Committee believed would most effectively address these 
key science questions.
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The 2000 AASC report identified five key problems which, they wrote, ‘are particularly ripe for advances 
in the coming decade’. Amongst these were:

• Studying the dawn of the modern Universe, when the first stars and galaxies formed.
•  Understanding the formation and evolution of black holes of all sizes.
• Studying the formation of stars and their planetary systems, and the birth and evolution of giant and 

terrestrial planets.
These three problems illustrate the Committee’s judgement that a major focus for astronomy in the 

new millennium is in the area of cosmic evolution -  of the Universe and its constituents. The proposed 
capabilities of the EVLA ensure that it will play a major role in providing answers to these key problems, 
for only the EVLA and ALMA will have the capability to detect and image these constitutents on astro- 
physically important milliarcsecond scales. The 2000 AASC recognized the EVLA as a critical instrument 
for astronomical research by giving the Expanded VLA Project the second highest priority amongst major 
ground-based facilities for construction in this decade. The importance of the EVLA was underlined by the 
Committee in its recommendation, when it wrote:

The Expanded Very Large Array (EVLA) -  the rebirth of the VLA, the world’s foremost 
centimeter-wave telescope -  will take advantage of modern technology to attain unprecedented 
image quality with 10 times the sensitivity and 1000 times the spectroscopic capability of the 
existing VLA. The addition of eight new antennas will provide an order-of-magnitude increase 
in angular resolution. With resolution comparable to that of ALMA and [JWST], but operating 
at much longer wavelengths, the EVLA will be a powerful complement to these instruments for 
studying the formation of protoplanetary disks and the earliest stages of galaxy formation.

The EVLA will do this -  and much more -  for astronomy in the early decades of this new millennium.



Chapter 2
Project Description: Background, 
Linkages, and Goals
This document is the proposal for funding Phase II of the EVLA Project. The primary goal for this final 
phase is to improve the resolution of the EVLA by an order of magnitude, thus enabling detailed imaging 
of objects much more distant, and younger, than those accessible to the VLA. Resolution improvements for 
any facility must be matched by sensitivity improvements, which for the EVLA are provided by Phase I 
of the project. Because of this synergy between the two phases of the EVLA, a description of the second 
phase’s goals must include a review of the capabilities provided by the first phase. In this chapter, we thus 
describe the capabilities of, and benefits from, the complete Expanded Very Large Array, while emphasizing 
those aspects provided by Phase II.

We begin by discussing the key science directions for astronomy in this decade, as identified by the 2000 
Astronomy and Astrophysics Survey Committee. We then discuss the instrumental requirements needed 
for addressing the key problems identified by this committee. There follows a description of ‘astronomical 
discovery space’, and the role of radio astronomy, and of the EVLA, within this space. Modern astronomy 
is increasingly a multi-wavelength discipline, and we discuss next the synergies between radio astronomy 
and other wavebands, and how the completed EVLA will play a key role, along with other new facilities, 
in advancing our knowledge of astronomy. New science from radio astronomy, and in particular from the 
EVLA, will have important impacts in many other disciplines, and we next discuss these on education and 
public outreach, on universities and graduate astronomy, and on technical development. Finally, we discuss 
why the EVLA should be considered a necessary prelude to the design, development and future construction 
of a ‘next-generation’ radio telescope -  the Square Kilometer Array.

2.1 Key Problems for Astronomy to Address in This Decade
In their 2001 report entitled ‘Astronomy and Astrophysics in the New Millennium’, the Astronomy and 
Astrophysics Survey Committee (AASC) summarized the current state of astronomy and gave its recom­
mendations for funding new initiatives in this first decade of the new millennium1. The key problems for 
astronomy in this first decade of the new millennium, as identified by this Committee, are given in the 
Executive Summary of their report. They are:

• Determining the large scale properties of the Universe: the amount and distribution of its matter and 
energy, its age, and the history of its expansion.

•  Studying the dawn of the modern Universe, when the first stars and galaxies formed.
• Understanding the formation and evolution of black holes of all sizes.
• Studying the formation of stars and their planetary systems, and the birth and evolution of giant 

planets.
lrThe report can be accessed on line at: http://books.nap.edu/books/0309070317/htm l/index.htm l
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•  Understanding how the astronomical environment affects Earth.

It is clear from these identified priorities that the evolution of the Universe, and the formation and evolution 
of the material bodies within it, figure prominently amongst the key problems which, in the committee’s 
words, ‘are particularly ripe for advances in the coming decade’.

The context from which these key recommendations arose lies in the rapid advances of our knowledge of 
the Universe in the past decade -  advances enabled by the rapidly improving technologies in all electromag­
netic wavebands, from radio to gamma ray. In the Committee’s words:

The decade of the 1990s saw an enormous number of exciting discoveries. For example, for 
centuries humanity has speculated about the possible existence of planets around other stars.
This speculation ended in the past decade with the discovery of extrasolar planets, and the 
number of planets known continues to grow. Astronomers peered far back in time, to only a 
few hundred thousand years after the Big Bang, and found the seeds out of which all galaxies, 
such as our own Milky Way were formed. At the end of the decade came evidence for a new 
form of energy that may pervade the Universe. Nearby galaxies were found to harbor extremely 
massive black holes in their centers. Distant galaxies were discovered near the edge of the visible 
Universe. In our own solar system, the discovery of Kuiper Belt Objects -  some of which lie 
beyond the orbit of Pluto -  opens a new window on the history of the solar system.

Using these recent discoveries as background, the Committee wrote about the fundamental goal of as­
tronomy, and of directions for this current decade:

The fundamental goal of astronomy and astrophysics is to understand how the Universe and its 
constituent galaxies, stars, and planets formed, how they evolved, and what their destiny will 
be. To achieve this goal, we must survey the Universe and its constituents, including galaxies 
as they evolve through cosmic time, stars and planets as they form out of collapsing interstellar 
clouds in the Galaxy, interstellar and intergalactic gas as it accumulates the elements created in 
stars and supernovae, and the mysterious dark matter and perhaps dark energy tha t so strongly 
influence the large-scale structure and dynamics of the Universe.

The focus on studying the formation and evolution of the fundamental constituents of the Universe -  stars, 
gas, dust, and the galaxies in which these are found -  is very clear.

Since the time these words were written, new discoveries of the large-scale structure of our Universe 
have served to emphasize the need to understand the formation and evolution of its constituents. The flat 
geometry of the Universe, the apparent acceleration of its expansion, and the need for ‘dark energy’ and 
‘dark m atter’ -  certain to be present, but so far unidentified -  have made cosmic evolution of the Universe 
and of its constituents one of the key problems for astronomy in this decade, and probably beyond.

2.1.1 Required Telescope Parameters to Resolve Cosmic Evolution
How should we study objects so distant in time and space? What instrumentation will be needed to sharpen 
our view? The essential characteristics are quite straightforward to determine. There are four key parameters 
to consider: Resolution, Sensitivity, Frequency Coverage, and Imaging Field of View. We consider each in 
turn, using the identified key science problems as our guide:

• R esolu tion : Consider the study of star and planetary formation. A physical resolution of 1 AU is 
desirable, as this is the scale at which we expect to detect structures related to planetary orbits. The 
nearest large star-forming region is the Taurus complex at a distance of 140 pc. At this distance, 1 
AU subtends 7 milliarcseconds. For more distant complexes such as Orion, the nearest region of active 
high-mass star formation at 450 pc distance, 7 milliarcsecond angular resolution will provide a linear 
resolution of ~3 AU, adequate to resolve details on the scale of Jupiter’s orbit.
Next consider the study of the formation and evolution of galaxies. Observations of nearby active star- 
forming galaxies show that most of the activity occurs within 100 pc of the center. A linear resolution 
of 50 pc will allow resolution of these regions. The apparent angular size of a 50 pc structure declines
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from 100 milliarcseconds at z = 0.02 to 6 milliarcseconds at z = 1.6, then slowly increases as a function 
of redshift due to the geometric properties of our expanding Universe. Thus, a telescope with resolution 
of ~  5 milliarcseconds will enable imaging with 50 pc or better linear resolution at any redshift, as 
shown in Figure 2.1. The optimum frequency for observations of thermal emission processes by the 
EVLA is ~30 GHz, for which ~300 km baselines will be needed to obtain the desired resolution.
Studies of cosmic evolution are not limited to thermal emission processes. Non-thermal synchrotron 
emission from relativistic electrons, produced by the most violent processes in the Universe, is most 
usefully observed in the 1 - 4  GHz frequency range. A telescope with ~  350 km baselines will provide 
resolution of ~  100 milliarcseconds at these frequencies -  providing linear resolution of better than 1 kpc 
anywhere in the Universe. Such a capability will allow resolution of galactic disks, halos, non-thermal 
relativistic jets and their hotspot terminations at any redshift.

Figure 2.1: The familiar relationships for angular size, brightness and flux density in a static, Euclidean 
universe are not preserved in an expanding universe. The left panel shows the physical size of an object 
subtending an angle of five milliarcseconds, as a function of redshift. Beyond 2 ~  1.6, the physical 
resolution improves for fixed angular resolution! The right panel shows the bolometric brightness (blue) 
and bolometric flux density (red) as a function of redshift, normalized to unity at z =  0.01. The rapid 
decline in brightness beyond z ~  1 underscores the need for high sensitivity for studies of our early Universe. 
The relations shown are computed using f2m = 0.27, Qa — 0.73, and H q — 71 kms_1Mpc_ .

Redshift (z )
0.1 l 

Redshift (z)

• Sensitiv ity : A high resolution telescope must be sufficiently sensitive to detect the emission within its 
resolution beam with good signal-to-noise ratio (SNR). The necessary sensitivity can be derived from 
the emission processes of interest. Ionized gas regions have typical physical temperatures of T ~  104K. 
In order to study their interior properties in the continuum, we must observe them at a frequency where 
they are optically thin -  at an opacity of r  ~  0.1 to 0.01.2 The apparent brightness temperature will 
thus be Tb ~  tT  ~  100 -  1000 K. Obtaining good SNR will then require a brightness sensitivity of ~  10 
K. The same argument can be applied to observations of dusty disks, whose physical temperatures are 
typically a few hundred Kelvin. For studies of the internal structures of such objects, it is necessary to 
observe them at low optical depth3, leading again to a desirable surface brightness sensitivity of ~10 
K. A third example is the study of extragalactic jets, whose brightness temperatures are 104 to 106K 
at 1 GHz4. Due to cosmic dimming, the apparent brightness of such objects will be reduced by one to 
four orders of magnitude, so their study will require good (10K) brightness sensitivity for a good SNR 
for distant objects.5 The need for high sensitivity is especially important for studies of objects at high

2T his will typically  require observations at rest frequencies above ~ 5  GHz.
3This will typically require observations at a rest frequency below ~  100 GHz
4For synchrotron em ission, there is a strong frequency dependence of the brightness temperature: Tf, cx i/~ 2-7
5 Observations of synchrotron-em itting sources are especially susceptible to  the decrease in surface brightness due to cosm ic 

expansion. T he surface brightness of a source with spectrum S  cx v ~ a , observed at constant frequency, declines as (1 +  z )3+“ -  a 
factor of thirteen at z  =  1, and a factor of ~  7000 at 2 =  10 for a synchrotron source with a  =  0.7. The effect is less pronounced
(but still severe) for flat spectrum em ission, such as optically-thin bremsstrahlung, but is relatively minor for optically thick
thermal em ission and dust emission, for which the em issivity rises sharply with frequency.
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redshift, where cosmic diminution is important, as shown in Figure 2.1.
The required point-source sensitivity, as, (which is directly connected to fundamental telescope pa­
rameters) can be derived from the following relation:

° s  ~  VGelrcTb v h
where as is the point-source sensitivity in //Jy6, vg is the frequency in GHz, 9arc is the resolution in 
arcseconds, and Tj, is the desired brightness temperature sensitivity. For the sensitivity and resolution 
goals given above, and at a fiducial frequency of 30 GHz, the required sensitivity is

as  =  1 /iJy.
• Frequency Coverage: Obtaining sub-microjansky continuum sensitivity with a telescope with the 

collecting area of the VLA requires both high antenna efficiency and very wide instantaneous band- 
widths. For studies of both thermal and non-thermal processes, the latter requirement necessitates 
broad frequency coverage between 1 and 50 GHz7. Wide bandwidths and frequency coverage axe how­
ever required for more than continuum sensitivity -  spectral lines whose rest frequencies are in the 
millimeter bands, and which provide unique and valuable information on the conditions in the early 
Universe, are redshifted into the centimeter band. Observing these transitions from high redshift, early 
Universe objects will require complete frequency coverage over the range for which the VLA anten­
nas have sufficient sensitivity. Thus, for comprehensive studies of the distant and evolving Universe, 
continuous frequency coverage from 1 to 50 GHz is needed.

• Imaging Characteristics: It is important to distinguish between resolution and imaging. Mere 
resolution can be obtained with a single-baseline interferometer, and might be sufficient to measure 
the angular diameter of an isolated bright object such as a star. Understanding the physics of complex, 
distant phenomena requires much more than simple resolution. What is needed is the ability to make 
images which correctly represent the full complexity of the object of interest, and which span a very 
wide range of angular structures. The required angular range can be estimated from images of local 
objects. The well-known VLA images of the nearby supernova remnant Casseopeia A, or of the nearby 
radio galaxy Cygnus A, are ~1000 pixels on a side, with angular structures which span the full range, 
and some emission still not resolved. There is no reason to believe that the more distant objects we 
wish to study will be any less complex, so future instruments must be capable of imaging a field of 
view ~  104 times the diffraction-limited resolution. With a maximum baseline of 350 km, the telescope 
must therefore provide a well-sampled range of spacings down to 30 meters.

The essential instrumental requirements for successful imaging of cosmic evolution are then:

1. Baseline coverage spanning 30 meters to 350 kilometers
2. Point-source continuum sensitivity of 1 //Jy.
3. Continuous frequency coverage from 1 to 50 GHz

These are very demanding requirements, requiring coherent, real-time interferometry over distances ten 
times greater, and sensitivities ten times better, than those of the present VLA. Until recently, there were 
no practical means to meet these requirements. But the advent of new technologies, particularly wide-band 
fiber-optic transmission and high speed digital processing, has dramatically expanded the boundaries of our 
capabilities. The approach of the NRAO to provide these needed instrumental capabilities is thus to build 
upon the existing VLA, which has already in place the site, infrastructure, and most of the required collecting

6 l/iJy  =  10-32 watt m ~ 2 Hz-1
7 This frequency range is set by the VLA’s antennas -  their pointing and surface accuracy are not sufficient for work above 

50 GHz, and the small subreflector prohibits operation below 1 GHz from the Cassegrain focus.
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area. The sensitivity and frequency coverage requirements will be met within Phase I of the Expanded VLA 
Project. The resolution and baseline coverage requirements will be met by Phase II of the Expanded VLA 
Project. The result of implementing both phases of the project will be a facility unmatched by any other, 
current or planned, in this waveband.

These capabilities were known to the 2000 AASC, which recognized the unique and valuable role of the 
EVLA in addressing the key problems listed in its report. On this basis, the committee gave the EVLA 
its second highest recommendation for major ground-based facilities for construction in this decade. In the 
words of the committee:

The Expanded Very Large Array (EVLA) -  the rebirth of the VLA, the world’s foremost 
centimeter-wave telescope -  will take advantage of modern technology to attain unprecedented 
image quality with 10 times the sensitivity and 1000 times the spectroscopic capability of the 
existing VLA. The addition of eight new antennas will provide an order-of-magnitude increase 
in angular resolution. With resolution comparable to that of ALMA and [JWST], but operating 
at much lower frequencies, the EVLA will be a powerful complement to these instruments for 
studying the formation of protoplanetary disks and the earliest stages of galaxy formation.

2.2 Discovery Space in Astronomy
The previous section has explained why a high resolution highly sensitive radio telescope with wide fre­
quency coverage is needed to permit original discoveries into the formation and evolution of the constituents 
of our Galaxy. This need for high resolution and sensitivity is not restricted to radio astronomy alone. A full 
understanding of the physical mechanisms at work in distant objects nearly always requires spectral informa­
tion from many wavebands. For example, relativistic electrons spiraling in magnetic fields emit synchrotron 
radiation, most typically observed in the radio bands at frequencies lower than 10 GHz. The same electrons 
which produce these radio photons can Compton scatter them (the so-called Synchrotron-Self Compton 
mechanism) into the X-ray band, providing an extra window into the emitting process. Observations of 
the radio and X-ray emissions from regions where these processes are at work can be used to determine the 
magnetic field intensity in the source, and the physics of the emitting processes. Both wavebands are needed, 
as the magnetic fields cannot be uniquely derived from observations at radio or X-ray wavelengths alone.

In a similar vein, warm dust within a nearby star-forming region will emit the bulk of its energy in the 
infrared. This continuum emission is accompanied by spectral lines with rest frequencies typically above 20 
GHz emitted by cold molecules and atoms. From these emissions we can learn the temperature, extent, and 
kinematics of these regions. But the far infrared emission from such regions in distant young galaxies will be 
redshifted by the cosmological expansion into the millimeter band, or even into the centimeter band, thus 
requiring an observing capability in these wavebands in order to understand the physical characteristics of 
such sources in the early Universe.

These simple examples illustrate an important requirement for modern astronomy: access to the entire 
electromagnetic spectrum with high sensitivity and high resolution. No single instrument can provide this 
capability, so it is necessary to design and build multiple instruments, each of which covers a range of the 
spectrum. It is also necessary to track and apply technical improvements, as astronomy remains fundamen­
tally limited in sensitivity and resolution at all frequencies. The spectacular recent discoveries concerning 
the large-scale structure of the Universe are in fact based on such application of new technologies.

Two of the most important parameters which describe the capabilities of any telescope are its frequency 
coverage and angular resolution. These define the axes of what may be described as ‘Astronomical Discovery 
Space’. A telescope’s capability will fill a region of this space, delimited by the telescope’s resolution, its 
field of view, and its range in frequency. Figure 2.2 shows the coverage of a number of current and planned 
astronomical telescopes. The upper boundary for each is given by the telescope resolution, the bottom 
boundary by its field of view. The spectral wavebands are identified by their common names along the top 
of this figure.
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Figure 2.2: The resolution and field of view as a function of frequency for selected current and future 
astronomical imaging telescopes. The high resolution limit for each instrument is determined either by 
the diffraction limit or the detector pixel size. The low resolution limit is the field of view, set either by 
the element beamwidth, or the size of the pixel array. Nearly all instruments utilize mosaicing modes 
to enable coverage of much larger angles, which will generally extend each instrument’s angular coverage 
by one to two orders of magnitude downwards. These extensions are not depicted here. The boundaries 
shown are approximate, and for many instruments, the coverage within each box is not continuous. The 
horizontal red dashed line marks a resolution of 10 milliarcseconds. See section 2.5 for brief description of 
the instruments shown here.

2.2.1 The Role of Radio Astronom y
Figure 2.2 shows that radio astronomy covers a significant fraction of astronomical ‘Discovery Space’. Critical 
information from a wide range of astrophysical phenomena is found within this region, including, for example:

• Thermal continuum emission from dust, gas, and solid bodies throughout the Universe;
• Molecular line emission from gaseous bodies such as star forming regions;
• Atomic line emission from galaxies, especially from hydrogen and helium;
• Free-free emission from ionized gas near hot, rapidly evolving stars;
• Synchrotron emission from relativistic electrons accelerated by shock waves or directed energy beams 

from black holes;
• Unique information on cosmic magnetic fields, arising from synchrotron radiation, Zeeman splitting, 

and Faraday rotation;
• Absorption signatures from thermal gas and synchrotron self-absorption.
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The information available within the radio frequency band is critical to our understanding of these and other 
processes; in many cases it cannot be obtained in any other waveband. The two most powerful and flexible 
radio telescopes currently under construction are ALMA8 and the EVLA. ALMA will provide an entirely 
new and state-of-the-art imaging capacity covering the frequencies from 30 to 950 GHz9. When completed 
early in the next decade, it will revolutionize our understanding of the processes governing thermal emission 
from cool gas, dust, and solid bodies throughout the Universe. However, ALMA will not operate below ~  30 
GHz (and possibly not below 86 GHz), where non-thermal synchrotron emission and absorption, free-free 
(bremsstrahlung) emission and absorption from ionized gas, and many highly redshifted emissions from early 
Universe objects are found. Observations of these processes will be made within the 1 - 5 0  GHz frequency 
range covered by the EVLA. In addition, understanding the physics of thermal objects which can be usefully 
imaged by both ALMA and the EVLA will be greatly advanced from using both telescopes, as the lower 
frequency emissions originate from deeper in the object. With ALMA and the EVLA together, a more 
complete three-dimensional picture of the emission processes will be possible.

2.2.2 Coverage of Discovery Space by the EVLA
The EVLA Project will produce a telescope to allow sensitive observations within the area of ‘Discovery 
Space’ shown in Fig. 2.2. The project, for the reasons given in Section 2.3 has been divided into two 
overlapping phases: Phase I, which addresses the sensitivity, frequency coverage, and spectral resolution 
requirements; and Phase II, which addresses the spatial resolution requirements.

The improvement in coverage of ‘Discovery Space’ by Phase I is shown in Figure 2.3 (note that the 
abscissa and ordinate are reversed from Figure 2.2) . Also shown in the figure is the current coverage by 
the VLBA, and the expected maximum coverage by ALMA. The existing frequency coverage by the VLA 
is shown with light green trapezoids, while dark green shows the result of implementing complete frequency 
coverage between 1 and 50 GHz. To avoid confusion, the 27-antenna VLA, following Phase I, will be called 
the EVLA27. The improvement in frequency-resolution coverage by implementation of Phase I is impressive, 
but there is no expansion in the coverage to lower resolution, or to higher resolution, where the large gap 
between the VLA and VLBA -  two orders of magnitude -  remains. This gap is a major barrier to a full 
understanding of the processes at work in our Universe.

The importance of covering these regions for the purpose of studying evolution of the Universe is shown 
by the superposed ‘evolution lines’, shown in red. The lowest shows the angular size and frequency evolution 
of a 2 kpc-scale object, (for example, galactic sub-structure) emitting at a rest frequency of 1420 MHz (the 
rest frequency of Hi emission), between a redshift of 0.01 and 1.0. Without an expansion in capability to 
higher resolution and lower frequency, such objects will remain unresolved beyond z = 0.1. Similarly, the 
upper lines show the evolution of the angular size of a 50 pc scale object (left trace) and a 50 kpc size object 
(right trace) over all redshifts. (No frequency shift is shown here as a continuum observation is assumed). A 
50 pc-scale source, when observed at 35 GHz, will be unresolved beyond 2 =  0.05 to the EVLA27. Objects 
at higher redshift can be detected, but not resolved. The need for a capability to image large-scale structure 
in the nearby Universe is demonstrated by the upper right trace, showing the evolution of a 50 kpc structure. 
Such a scale size can be imaged by the EVLA27 in the D-configuration at redshifts beyond 0.5, but subtends 
too large an angle at closer distance.

It must be emphasized that imaging the emitting objects in our Universe is essential to understanding 
their origin and evolution. Detection is not sufficient. Providing this imaging capability requires greater 
coverage of the frequency-resolution plane than that provided by Phase I. The great expansion in coverage 
provided by Phase II is shown in solid yellow in Fig. 2.4. Also shown in purple is the extra benefit obtained 
by combining the VLBA with the eight new antennas. The three evolutionary lines shown in the preceding 
figure are reproduced, and show that the completed EVLA will permit resolution of a hydrogen-emitting 2 
kpc object out to z =  0.4 at 1000 MHz, and will resolve a 50 pc object at 35 GHz anywhere in the Universe. 
This same angular resolution will also allow the resolution of 1 AU-sized sources at 140 pc -  the distance of 
the nearest star-forming molecular cloud.

The extra resolution coverage provided by Phase II of the Expanded VLA Project is needed to enable the
8Atacama Large Millimeter Array
9 ALMA’s final frequency coverage will depend on funding arrangements, including international agreements. The initial 

phase receivers will cover four bands, from 86 to 720 GHz.
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Figure 2.3: The frequency-resolution coverage after Phase I of the EVLA is shown in green, along with 
coverage by the VLBA and ALMA. The area covered by the EVLA will more than double that of the 
original VLA, shown within the narrow horizontal bands in light green. The vertical dashed lines show 
the angular size of an object of 1 AU in extent at the distance of 100 pc, and the angular size of a 1 
kpc source at z =  1. The superposed red traces are ‘evolution plots.’ The lowest one shows the locus of 
observed frequency and angular size of Hi emission from a 2 kpc object between z = 0.01 and z = 1.
The present VLA cannot detect, or resolve, such an object in Hi emission beyond z — 0.1. The upper 
traces show the evolution of the angular size of a 50 pc object (left) and a 50 kpc object (right) as a 
function of redshift between 0.01 and 30 (the minimum angular size occurs at z = 1.6). For these two 
examples, it is assumed the observations are made at a fixed frequency, so the frequency shift is not 
shown. A flat cosmology, with flm =  0.27 and H0 =  71kms_1 Mpc-1 , is assumed.

EVLA to reach its primary goal: to be a powerful and flexible general-purpose radio telescope which can be 
used to resolve cosmic evolution, and to take full advantage of the unique information due to astrophysical 
emission processes operating at frequencies between 1 and 50 GHz.

2.2.3 Capabilities Provided by Phase II of the EVLA
Phase II of the Expanded VLA Project will add the following additional capabilities to those provided by 
Phase I:

• An improvement in resolution by an order of magnitude, providing tens of Kelvin brightness temper­
ature sensitivity over the frequency range of 1 to 50 GHz. At the highest frequencies (18 to 50 GHz), 
a resolution better than 10 milliarcseconds will be obtained.

• Fast, high fidelity imaging of low-brightness (~ 10/zK) emission with tens of arcseconds angular reso­
lution of objects whose extent exceeds the antenna primary beam.

Obtaining these capabilities will require the following:
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Figure 2.4: The frequency-resolution coverage after completion of the EVLA (Phase I in green, and 
Phase II in yellow) and ALMA projects, plus the incorporation of the VLBA into the EVLA. Phase II 
of the Expanded VLA Project will greatly increase the ‘Discovery Space’ area available to NRAO tele­
scopes. The regions opened by each of the two components of Phase II are shown in yellow. The hashed 
yellow portion is the coverage available with a subsequent expansion of the low frequency capability.
The ‘evolution lines’ from the last figure are reproduced, showing that combining the E-configuration 
and the GBT will allow imaging of 50 kpc structures as close as z = .025, and that 50 pc-scale emission 
will be resolved anywhere in the Universe with the addition of the New Mexico Array.

• Construction of eight new antennas, located at distances of up to ~  250 km from the EVLA center 
to provide baselines with lengths up to 350 km. These antennas will be outfitted with receivers which 
match those outfitted on the EVLA27 as part of Phase I, and with Mark 5 disk recording systems 
operating at 2 Gb/sec10;

• Modification of the Pie Town and Los Alamos VLBA antennas to be fully compatible with those of 
the EVLA;

• Connection of the eight new, and the two upgraded VLBA antennas, to the EVLA correlator by fiber­
optic lines, providing 16 GHz total IF bandwidth per antenna. These ten antennas will constitute a 
new subarray -  the New Mexico Array (NMArray) -  which will operate as a part of the EVLA in real 
time, or as a standalone array, or in combination with the VLBA;

• Construction of a new, compact E-configuration for the EVLA27 antennas, providing baselines ranging 
from 30 to 250 meters.

• An expansion of the WIDAR11 correlator to 40 stations, to enable real-time correlation of the 10 New
10The disk recording requirement is based on a projection of VLBA capabilities in 2013. Funding for VLBA improvements 

is not provided by this proposal.11 Wideband Interferometric Digital ARchitecture -  the formal name for the correlator designed and built by the Canadian 
Herzberg Institute for Astrophysics for Phase I of the project
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Mexico Array antennas with the 27 EVLA27 antennas;

• Implementation of the WIDAR correlator’s designed ability to allow correlation of disk-recorded data 
from the VLBA antennas simultaneously with real-time data from the EVLA. Data from the New 
Mexico Array antennas will be processed either in real time, or via disk recording.

Full details on these components are given in Chapters 4 and 5.
The result of these changes will create a single array comprising 45 antennas: 27 EVLA27, 10 New Mexico 

Array (comprising eight new and two upgraded VLBA antennas), and the eight remaining VLBA antennas. 
This array will be operated from a single site, using a single correlator. The EVLA and New Mexico Array 
antennas will have full-bandwidth, real-time correlation. The VLBA will remain a delayed-time system, 
utilizing the Mark 5 disk recording system at 2 Gb/sec12.

This combined operations mode will permit a wide range of subarraying, including:
1. The full 37-antenna EVLA: When the EVLA27 is in its A-configuration13, the EVLA27 and 10 New 

Mexico Array antennas will commonly be operated as a single, real-time subarray, providing maximum 
resolution, sensitivity, and spatial imaging characteristics. The eight remaining VLBA antennas will 
operate in a VLBI mode, using the Mark 5 disk recording system at 2 Gb/sec. Up to four other 
compatibly equipped antennas can be added to this VLBA subarray.

2. The 27-antenna EVLA27 and the NM Array as separate arrays: When the EVLA27 is not in 
its A-configuration, its 27 antennas will operate as an independent subarray, while the 10 New Mexico 
Array antennas could operate as a separate full-bandwidth, real-time subarray, offering excellent sen­
sitivity and resolution. This will be ideal for astrometric and monitoring experiments which currently 
can only be done when the VLA is in its A-configuration. Any number of EVLA27 antennas could be 
added to the New Mexico Array, to improve spatial frequency coverage when needed. Concurrently, 
the eight remaining VLBA antennas, plus up to four other VLBI antennas, could operate as a separate 
subarray from disk recorded data at 2 Gb/sec.

3. The EVLA27 and the V L BA +N M A rray as separate arrays: With the EVLA27 operating as a 
single 27-element real-time subarray, the ten New Mexico Array and eight remaining VLBA antennas, 
plus up to eight other VLBI antennas, could operate as a disk-based system at 2 Gb/s.

There are many more combinations available. A comprehensive description of the possible subarraying is in 
EVLA Memo #50.

When long distance broadband data transmission becomes economically feasible, the VLBA and the 
EVLA will be operated as a single, flexibly configured telescope, running in real time. This future capability 
will not be provided by this proposal.

2.3 The Two Phases of the Expanded Very Large Array Project
When completed in 1980, the VLA provided an order-of-magnitude improvement in resolution and sensitivity 
over all other radio telescopes. These improvements, combined with its imaging fidelity and speed, have made 
it the most heavily used and productive radio telescope in the world. But the VLA’s fundamental capabilities 
have changed only slightly since 1980, as few resources were available to take advantage of rapidly improving 
technologies. The NRAO was only able to make incremental improvements to some subsystems, and to 
expand the array’s frequency coverage through addition of three new frequency bands.

By the 1990s, it was clear that the gap between the capabilities of the existing VLA and those which 
would be enabled through application of new technologies was so great that the most effective approach 
would be a comprehensive redesign of the VLA’s electronics, rather than a piecemeal application of new 
technologies in specific areas. A general goal of improving the VLA performance by an order of magnitude 
in all its capabilities was defined, and a comprehensive plan to achieve this was developed in the late 1990s.

12This provides 512 MHz of bandwidth when running at 2 bits/sam ple.
13The VLA has four configurations, known as ‘A ’, ‘B ’, ‘C’, and ‘D ’, with maximum baselines of 35, 10, 3.5, and 1 km, 

respectively.
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However, it became clear that some of the technical problems associated with certain components of the plan 
could not be solved in time to prepare a single proposal ready for submission by mid-2000, and it was decided 
to split the proposal into two, roughly equal halves. The first half included those components for which the 
technical solutions needed were already in hand -  frequency coverage, receiver sensitivity and bandwidth, 
wideband fiber optic data transmission over moderate distances, and a wide-bandwidth correlator. The 
proposal for this first phase was ready for submission to the NSF by mid-2000, at the same time the initial 
2000 AASC report was issued.

The key remaining component of the EVLA project, an expansion of the array by a factor of ten, and 
two potential minor components, an array configuration designed for low surface brightness imaging, and a 
low-frequency capability, needed further technical studies before a proposal could be written. These studies, 
and the preparation of the Phase II proposal, were deferred until after the Phase I proposal was completed 
and submitted, and the project had begun.

National Science Foundation funding for the Expanded VLA Project began with Phase I funding in 2001. 
This initial phase of the project is now well underway, and its completion by 2012 will improve the sensitivity, 
frequency range, and spectral resolution of the array by typically an order of magnitude. A more detailed 
description of the Phase I project status and progress is given in Appendix A.

Once the first phase had begun, attention turned to development of the Phase II proposal. Technical 
issues concerning its major component -  an expansion in resolution by an order of magnitude -  have been 
satisfactorily resolved, and we are ready to proceed. We have also decided that one of the minor components 
-  the addition of a low-frequency capability -  had to be dropped from the proposal, as the technical problems 
have proven to be very difficult, and the estimated cost ($20M) too high.

2.4 Science with The Expanded Very Large Array
Astronomy is an observational rather than an experimental science. Starting with Galileo’s first telescope, 
the major advances in astronomy have not come from testing theories or models, but from new discoveries 
of unexpected phenomena made possible by new instruments with new capabilities to explore the parameter 
space of sensitivity, frequency, angular, spatial, and temporal resolution. This has been particularly true 
in radio astronomy. Beginning with the discovery by Karl Jansky of previously unsuspected non-thermal 
radio emission, radio astronomy has provided the means for discovery of solar radio bursts, radio galaxies, 
quasars, pulsars, gravitational lensing, the first extra-solar planetary system, cosmic masers, the enigmatic 
rotation curves of galaxies leading to the discovery of dark matter, and the cosmic microwave background. 
All of these were unanticipated and all were discovered by scientists exploiting new observational capabilities 
provided by radio telescopes.

Completion of the EVLA will open up a new regime of discovery space with the improvement in sensitivity 
and angular resolution by an order of magnitude or more combined with unprecedented image quality. Using 
past history as our guide, we can anticipate a wide range of new science as a result of this expansion. For 
example, the EVLA will have sufficient sensitivity to detect galaxies with active galactic nuclei (AGN) and 
star forming regions at the highest redshifts, unimpeded by the obscuration from the surrounding gas and 
dust which limits observations at optical, infrared and even millimeter wavelengths. The EVLA will have 
sufficient angular resolution to distinguish between star-forming regions and AGNs, and to image regions 
of star formation at any redshift. Within our Galaxy, the EVLA will be able to image both the thermal 
and non-thermal emission from thousands of stars as well as all the novae. Using the new EVLA frequency 
bands, observers will be able to image the intensity and polarization of the non-thermal radiation from both 
galactic stars and distant galaxies at constant angular resolution. This will give unique insight into the 
magnetic fields which pervade the cosmos.

The EVLA will operate at full sensitivity from 1 GHz to 50 GHz. Throughout this frequency range the 
EVLA will provide a resolution range extending over four orders of magnitude -  thus providing high quality 
selectable imaging capabilities better than those of any other telescope operating at any wavelength, on the 
ground or in space. The EVLA will provide for the next generation of astronomers what the VLA has for the 
last -  a flexible, powerful telescope for research in astronomy, operating at meter-to-millimeter wavelengths.



2.4.1 Science with the EVLA Enabled by Phase II
The EVLA’s unique imaging capabilities on the milliarcsecond scale combined with //Jy point-source sensi­
tivity result in an extraordinarily wide range of anticipated unique and original science. A comprehensive 
survey of expected scientific benefits provided by the completion of the Expanded VLA Project is given in 
Chapter 3 and in Appendix B. Among the prominent examples are:

• AU-scale imaging of local star forming regions and proto-planetary disks, to probe the intimate con­
nections between accretion and outflow;

• resolution of the dusty cores of galaxies, to distinguish star formation from black hole accretion, and 
to provide an unbiased census of both processes over most of the age of the Universe;

• providing the highest resolution images at any waveband of the earliest galaxies -  even as far back as 
z ~  30, should such galaxies exist;

• imaging of galaxy clusters with 50 kpc or better linear resolution at arbitrary redshifts, to understand 
structure formation throughout the Universe;

• resolution of the centers of galaxies and quasars, to understand the environment and formation of 
relativistic jets at all cosmic epochs;

• imaging of thermal sources at milliarcsecond scales, including stellar photospheres, proto-planetary 
disks, and H n regions;

• mapping the three-dimensional distribution of both temperature and density in nova shells;
• resolving individual compact H ii regions and supernova remnants in external galaxies as distant as 

M82;
• tying together the optical and radio reference frames with sub-milliarcsecond precision;
• measuring accurate parallax distances and proper motions for hundreds of pulsars as distant as the 

Galactic center;
• measuring the velocity and acceleration of the ionized gas within a few tenths of a parsec of the Galactic 

center, thus giving dynamical information on the gravitational effects of the nearest super-massive black 
hole;

• resolving extragalactic accretion disks on parsec scales, by observing optical depth effects over factors 
of ten or more in frequency;

• imaging central starbursts surrounding active galactic nuclei (AGNs), to separate the energy contribu­
tion from each,

• providing 50 pc or better resolution for galaxies at any redshift, helping to distinguish star formation 
from AGN activity, mapping the magnetic field strength and structure, imaging H i absorption lines, 
and probing the surrounding intergalactic medium;

• imaging flares in nearby giant and supergiant stars; and
• monitoring and imaging the full evolution of the radio emission associated with X-ray and other 

transients.
As was the case with the VLA, the vast new area of ‘discovery space’ which will be opened by the EVLA 

holds the promise of many unanticipated or serendipitous discoveries, and makes it likely that the most 
important discoveries to be made cannot be anticipated. The greatest impact of the EVLA will thus be 
measured not by the answers to today’s questions, but by the answers to the questions raised by tomorrow’s 
observations.
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2.5 Synergies of the EVLA with Other Future Telescopes
Nearly all aspects of modern astrophysics require observations made throughout the electromagnetic spec­
trum. Each frequency band carries its own unique information and the instrumentation and techniques differ 
in each band. The EVLA will cover the frequency range from 1 to 50 GHz, or a factor of 50. It will combine 
the best sensitivity with the widest range of resolution of any telescope in radio astronomy. The EVLA will 
complement the current and next generations of instruments operating in other parts of the electromagnetic 
spectrum, including for example:

•  at millimeter and submillimeter wavelengths: ALMA, SMA14, CARMA15, PDBI16, and the LMT17;
•  in the infrared: SST18, SOFIA19, HERSCHEL, JWST20 and SAFIR21;
•  in the X-rays: Constellation-X and EXIST22;
•  in the 7 -rays: GLAST23;
•  in ground-based optical/IR: Numerous planned and operating large-aperture or interferometric fa­

cilities, including LSST24, GSMT25, TMT26, LBT27, the Keck interferometer, the VLTI28, NPOI29, 
CHARA30 array, and the MRO31 array.

For maximum impact, the EVLA should be completed in time to match the operational windows of the 
listed facilities.

Among the main problems which will be addressed by the infrared and millimeter-wave facilities are star 
formation in the Galaxy, and galaxy formation in the early Universe. For star formation, optical and near- 
infrared observations provide spectacular images and detailed spectroscopy of relatively dust free regions, 
while millimeter and submillimeter telescopes map out the molecular gas and thermal dust emission. The 
EVLA in turn will fill out the picture by imaging the most obscured regions in proto-stellar disks where 
planets might form, mapping out the acceleration regions of thermal and non-thermal jets, and providing 
the complete spectral information needed to disentangle synchrotron, thermal gas, and dust emissions from 
AGNs and supernovae in regions of active star formation.

Similarly, optical and infrared instruments are used to measure redshifts and emission lines in the most 
distant galaxies, and to trace the detailed morphology of these sources at the wavelengths most often studied 
locally. Observations with ALMA, SST, and SOFIA will be sensitive to the bulk of the luminosity of 
star burst galaxies shrouded in dust, and will allow astronomers to follow the evolution of the molecular gas 
from which stars are formed. The EVLA will give important complementary data on the cosmic evolution 
to z  = 0.4 of the hydrogen content of galaxies, as well as the redshifted low-order transitions of such vital 
molecules as carbon monoxide. The EVLA will see through the dust to image ultraluminous infrared galaxies 
with unparalleled angular resolution, showing the relative contributions from active galactic nuclei and star 
formation regions, providing an independent dust-free estimate of the rate at which stars are formed, and 
simultaneously measuring the strength and orientation of the magnetic fields.

14 Sub-Millimeter Array
15 Combined Array for Research in Millimeter-wave Astronomy
16Plateau de Bure Interferometer
17Large Millimeter Telescope
18Spitzer Space Telescope, formerly known as SIRTF -  Space InfraRed Telescope Facility
19 Stratospheric Observatory For Infrared Astronomy
20James Webb Space Telescope, formerly known as the Next Generation Space Telescope
21 Single Aperture Far InfraRed Observatory
22Energetic X-ray Imaging Survey Telescope
23 Gamma-ray Large Area Space Telescope
24 Large Synoptic Survey Telescope
25 Giant Segmented Mirror Telescope
26Thirty M eter Telescopes, formerly known as CELT -  California Extremely Large Telescope
27Large Binocular Telescope
28 Very Large Telescope Interferometer
29 Navy Prototype Optical Interferometer
30 Center for High Angular Research in Astronomy
31 Magdalena Ridge Observatory



26 CHAPTER 2. PROJECT DESCRIPTION: BACKGROUND, LINKAGES, AND GOALS

While individual telescopes such as the HST32 and the VLA have clearly had an enormous impact, mul­
tifrequency studies provide much better insight into astrophysical phenomena. The importance of radio data 
is illustrated by high resolution VLA observations used to locate distant galaxies detected at submillimeter 
wavelengths by low resolution confusion limited SCUBA33 observations; by studies of high redshift quasars 
found optically by the Sloan Digital Sky Survey; and by deep VLA imaging of the Hubble and Chandra34 
Deep Fields and the SST First-Look Survey field.

The connection between radio and high-energy observations is perhaps more dramatic, since both trace 
highly energetic phenomena. Many target-of-opportunity proposals on ASCA35 and RXTE36 were triggered 
by VLA radio observations, and vice versa, with the VLA providing sensitive and comprehensive monitoring, 
as well as imaging, of the jets accelerated by black hole X-ray binaries. The X-ray/radio correlation for 
active stars is as tight as the far-infrared/radio correlation for star-forming galaxies, with correspondingly 
important implications for energy loss mechanisms. On larger scales, Chandra, and XMM-Newton37 provide 
vital information on the amount and distribution of hot gas in galaxy clusters, while the VLA traces the 
equally pervasive magnetic fields and relativistic particles which provide the power sources for cooling cores 
of clusters. Similarly, the same active galactic nuclei which emit the gamma-rays which will be seen by 
INTEGRAL38 and GLAST are generally strong radio sources. The VLA provides accurate light curves as 
well as sensitive probes of both continuum and line absorption in these objects, giving unique information 
on the accretion disks and any obscuring material, as well as on the active galactic nuclei themselves. At 
the same time, higher resolution imaging with the VLBA gives unique insight into the kinematics of these 
enigmatic objects and relates the flow of relativistic plasma to the high energy radiation.

Finally, while GLAST will find and localize gamma-ray bursts, and JWST and Keck track their optical 
light curves, find their host galaxies, and measure their redshifts, only the EVLA will be able to provide 
extinction-free statistics on gamma-ray burst afterglows, follow the emission from the initial relativistic fire­
ball to the late sub-relativistic stage, and directly measure source sizes and expansion rates. Full realization 
of the potential of X-ray and gamma-ray satellites requires the complementary radio observations that only 
the EVLA will provide.

The EVLA w ith ALM A and SST
The EVLA will provide an excellent match to both ALMA and SST, as illustrated in Figure 2.5. This shows 
the anticipated continuum sensitivities of the EVLA, ALMA, and SST (formerly SIRTF), along with the 
spectrum of the ultra-luminous starburst galaxy, Arp 220, redshifted to z = 0.5, 2, 8 , and 32. The EVLA 
will easily detect the redshifted thermal emission from such high-luminosity objects, and will be essential 
for observations of the non-thermal, and optically-thin thermal emission at all redshifts. Observations of the 
thermal emission at lower frequencies will typically see deeper into the source, and hence provide information 
on conditions closer to the center. Higher frequency emission comes from further out, as the opacity due 
to dust is higher at higher frequencies. An understanding of the physical processes at work in such objects 
requires complementary imaging capability over the entire frequency range of source emission.

An excellent example of the benefit of complementarity between telescopes operating in different frequency 
bands is given by the recent discovery of CO emission from J1148+5251, a galaxy discovered by the SDSS39, 
at z = 6.418 by Walter, Carilli, and Lo (2003). The CO emission from the 3-2 transition was observed 
at 46.6 GHz with the VLA. Confirmation that this weak emission line is indeed from CO was provided by 
subsequent observations of the 6-5 and 7-6 transitions at 93.2 and 108.7 GHz respectively by the PDBI. 
Three telescopes in three different wavebands -  optical, millimeter, and radio -  were combined to produce 
this result. This example also underscores the need for continuous frequency coverage. Figure 2.6 shows the 
observed frequencies and apparent angular sizes for 1 kpc-scale CO emission at various redshifts. The dark 
red circle marks the frequency of the observed 3-2 transition -  fortuitously lying within the existing 40 -

32Hubble Space Telescope
33 Submillimetre Common-User Bolometer Array
34 Chandra X-ray Observatory
35 Advanced Satellite for Cosmology and Astrophysics
36Rossi X-ray Timing Explorer
37X-Ray Multi-Mirror Mission
38INTErnational Gamma-Ray Astrophysics Laboratory
39Sloan Digital Sky Survey
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Figure 2.5: The spectra shown by the dashed lines are of the luminous star-forming galaxy Arp 220 as it 
would appear at the annotated redshifts. The large ‘bump’ is due to infrared emission from warm dust; 
the low frequency ‘tail’ is due to synchrotron and thermal gas emission. Separation of these components 
requires observations over a range of frequencies sufficient to span these spectral signatures. The EVLA, 
ALMA, and SST are all needed for studies of such objects over a wide range of redshift.

50 GHZ VLA band. The stronger 2-1 and 1-0 transitions both lie outside existing bands, and hence are 
not observable to the VLA. The full frequency coverage provided by the EVLA and ALMA in the radio and 
millimeter bands are required to provide the maximum information from such systems at any redshift.
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Figure 2.6: This figure shows the angular sizes and frequencies for CO emission from the noted transi­
tions for a 1 kpc-scale object at various redshifts. The observed CO 4-3, 6-5 and 7-6 transitions from 
J1148+5251 are marked by the red and orange circles. Two other transitions, 1-0 and 2-1, which lie 
outside the VLA’s current frequency coverage, are marked with red squares. The horizontal black band 
marks the 50 -  70 GHz band blocked by atmospheric oxygen. The full frequency coverage provided by 
both the EVLA and ALMA are needed for investigations of such emission from high redshift sources.
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2.6 The Broad Impact of the Expanded Very Large Array
Astronomy is the science of the Universe, and of our place in the Universe. The spectacular images provided 
by the HST, the VLA, and other front-line telescopes are eagerly sought by the media and the public. The 
public’s curiosity about the Universe is broad, and we should be pleased to continue to satisfy this curiosity, 
for it is the public which ultimate pays for new facilities and for research.

The ultimate reason for astronomical research, and this proposal, is to give mankind a better understand­
ing of our place in the Universe. During the next decade, the EVLA, combined with ALMA, JWST, and 
many other major new observatories currently under development, will reveal more fully the story of cosmic 
evolution. What we learn from these facilities and the research they will enable will be communicated to 
the public through a variety of media, aided by our EPO programs. The discoveries which will be made will 
help clarify the currently incomplete and murky picture of our Universe, and will be the EVLA’s greatest 
impact, and greatest legacy.

The EVLA will provide the NRAO with a valuable opportunity to expand its Public Education and Out­
reach program. We are preparing an accompanying EPO proposal whose goals and impact are summarized 
below.

2.6.1 Public Education and Outreach
The Very Large Array is one of the most scientifically productive telescopes on the world. More than 2,200 
researchers from around the world have used the VLA for more than 10,000 different observing projects. 
Nearly 200 refereed journal articles per year are produced using VLA data. It has made a significant 
contribution to our knowledge in all branches of astronomy, from planetary astronomy to cosmology. It 
crosses specialty boundaries in astronomy, and its ripple effect also expands into physics, chemistry and 
technology.

The impact of the VLA in the public sector is at least as great as that for the astronomical research 
community. Millions of people have been introduced to the Very Large Array, and to the excitement of 
astronomy, through numerous documentaries and educational films. The array has played a significant role 
in feature films, commercials and print ads, making the VLA the most widely recognized telescope array 
in the world. Photographs of the array and of the celestial images it has produced are seen in magazine 
articles and textbooks40. These visual images serve to inspire the public, more than 50,000 of whom journey 
to visit the VLA site each year. The VLA Visitor Center exhibits and guided tours acquaint the public with 
radio astronomy. Seeing the magnificent antennas in person inspires the imagination and encourages further 
inquiries by the curious to learn more about ‘what’s out there’, thus promoting a society that is scientifically 
and technically literate. For our visitors, the VLA serves as a stimulus to learn about astronomy, and about 
our place in the Universe.

The powerful new observational capabilities of the Expanded VLA will keep the instrument at the frontiers 
of science, and allow the scientific community to make fundamental new discoveries. Such discoveries, 
disseminated through the news media, schools, museums and other means, will excite and inspire the public 
and young people, further enhancing the nation’s scientific literacy. Young people who are inspired by such 
discoveries to enter scientific or technical career fields will form the backbone of the high-tech workforce that 
will ensure the nation’s continuing economic competitiveness.

The National Radio Astronomy Observatory has a unique opportunity to complement the intellectual 
merit of the Expanded VLA Project with an education and public outreach program which will target the 
communities near the antenna sites, the citizenry of New Mexico and the U.S., and, indeed, an international 
audience. The NRAO plans to implement teacher workshops, student field trips, dynamic exhibits, infor­
mation sessions, and a traveling astronomy van as the tools used close to home. Broader impacts will be 
realized through the use of the World Wide Web, exhibits placed at observatory visitor centers and museums 
throughout the southwestern United States, and information disseminated at national teacher and science 
center workshops. As the Very Large Array expands, so will its audience and the opportunity to promote 
science literacy, astronomy, and radio astronomy through education and public outreach efforts. To reach 
these goals, a separate proposal is being prepared for submission to the NSF.

40A recent prominent example is Time magazine’s placing the VLA on both covers of its recent special edition ‘Great 
Inventions’.
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A critical aspect of any outreach program is the collection, generation, and distribution of the spectacular 

images produced by the array. We plan to add to our staff a full-time EPO scientist with the responsibility 
to oversee these critical activities.

Impact on the Local Com m unity
The local communities which are home to NRAO employees will enjoy a major benefit: the full-time presence 
of well-educated, technically-adept, community-active individuals and their families who will contribute far 
more to their communities than just their tax dollars and local expenses. NRAO employees have been in 
the past, and will continue to be in the future, heavily involved in local government, support of schools, 
community service organizations, and youth activities. The EVLA will increase the number and extent of 
these vital community support activities.

Impact on N ew  M exico
Even though the EVLA is located near the center of the state, it is too far away from most schools for 
a one-day field trip, and overnight trips are generally cost and time prohibitive. With the new NMArray 
antennas distributed throughout the state, we will be able to bring antenna technology closer, making tours 
and educational resources more accessible to more of the state’s school-aged children. News releases of local 
lectures and special events will increase New Mexicans’ awareness of this scientific instrument and stimulate 
their interest, encouraging attendance at the events and a trip, not only to the nearby antenna, but to the 
central array as well.

Classroom presentations, lesson plans, and teacher and student workshops focusing first and foremost on 
residents of New Mexico will help our schools address national science standards by using local resources 
and making science applications more real to the school and general population.

We expect to see increased vacation visits to the array by families and by teachers seeking a personal 
experience over the summer, thus bringing more tourism dollars to the state and to local communities.

Impact on the N ation
Education and public outreach programs pertaining to the EVLA will serve as models for other observatory 
and science museum outreach programs, especially those serving areas of similar geography and demo­
graphics. Workshops presented at national conferences, such at the Association of Science and Technology 
Centers and the National Science Teachers Association will disseminate the information about the programs 
and provide a platform for forming future education collaborations.

Beyond this, the nation will see a distinct rise in the number of and excitement in news releases associated 
with discoveries made by the EVLA -  an NSF-supported facility open to researchers from around the world.

Impact on the World
The increased media attention from the scientific discoveries by the national and international users of the 
EVLA, along with the NRAO’s heightened education and public outreach programs will raise the public’s 
awareness and appreciation for U.S. radio astronomy discoveries and bring them an understanding of our 
place in the Universe. It will generate increased interest in science and astronomy, providing resources, 
both written and on the Web, for further exploration by curious individuals. That these discoveries and 
capabilities are made by a U.S. built and operated facility, open to the world’s astronomers, will enhance 
the world’s appreciation of U.S. support of science and education.

Impact on Knowledge
As a telescope which will be a ‘great observatory’ in every sense of the phrase, and will be the leading radio 
telescope in the world for the scientifically rich 1 - 5 0  GHz frequency band, the EVLA can be expected to 
vastly increase our knowledge of the Universe, and of mankind’s role within the Universe. Research conducted 
with the EVLA, in conjunction with knowledge obtained from other instruments in other wavebands, will 
expand not only our cosmic horizons, but will surely stimulate the minds of generations to come.
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2.6.2 Impact on the University Astronomy Community
The NRAO’s primary function is to provide world-class radio astronomy facilities to the astronomical com­
munity. The health of the field depends on continued support of these researchers and regular addition of new 
scientists into the discipline. Our user community is large, consisting of nearly one thousand astronomers 
from throughout the world, located at both well-known research institutions and at smaller, undergraduate- 
dominated teaching institutions. More than 200 individuals have received PhDs, about half of which are 
from U.S. universities, for work based wholly, or in large part, on data taken with the VLA.

Our goals are to serve this diverse community and to involve our users in making decisions about the 
future of the discipline. Furthermore, by providing exciting new capabilities, we can collaborate with the 
universities to ensure a continuing flow of new talent, both technical and scientific, into the field. The VLA 
has always been a key element in the NRAO’s efforts to train the researchers of the future in radio astronomy, 
via week-long summer schools, summer student programs, and visits by numerous graduate students for terms 
ranging from a few days to a few years. The continuation of this process of training tomorrow’s researchers 
requires an instrument with state-of-the-art technology to address the scientific challenges of today. The 
best students will want to work at the best facilities. To fulfill these functions, we must have a telescope 
capable of addressing the key scientific issues of the day.

The primary impact of the Expanded VLA Project on the university community will be to provide an 
instrument with much better sensitivity, spatial and spectral resolution, and frequency coverage, to enable 
better research. This enhanced capability will encourage more university faculty to utilize the instrument, 
and will encourage more students to take up astronomy as their choice of study.

The AASC recommended development of a program to support increased user participation in and 
utilization of research facilities such as the EVLA. The Committee recommended an annual funding level 
of 3% of the capital cost of the facility for this -  corresponding to $5.5M/yr for the EVLA. The NRAO 
endorses this recommendation and will encourage the NSF to establish such a program.

2.6.3 Foreign Involvement
Phase I of the Expanded VLA Project is being jointly funded by three countries. The Mexican research 
foundation Consejo Nacional de Ciencia y Tecnologia (CONACyT) has awarded a grant of $2M to the project, 
and an agreement with the Canadian Herzberg Institute for Astrophysics (HIA) for an investment of $14M 
is now complete. The Mexican commitment will be used for construction of electronics modules and other 
components. The Canadian commitment is to design and build the Phase I correlator, which is designed to 
enable straightforward expansion to encompass the EVLA Phase II requirements. These partnerships will 
provide improved performance at a lower cost to the U.S., as well as take advantage of technical expertise 
in these countries.

The Expanded VLA Project will keep the NRAO and the United States at the center of centimeter wave 
astronomy by ensuring that the VLA’s sound infrastructure is the base on which we build in the future. The 
more advanced instruments of the future will require multi-national involvement, and the Expanded VLA 
Project will build the relationships that will lead to significant benefits to the U.S. from such worldwide 
efforts. In fact, the relationships built up over many years of VLA operations have been vital to the creation 
of the international consortium that is now constructing the ALMA telescope.

2.6.4 Technical Development
The EVLA will be a major developer and user of networked information systems. The 37 EVLA antennas will 
each be sending to the central correlator approximately 100 Gb/second via a partially owned and partially 
leased fiber optic network. The aggregate of 3.7 Tb/sec will be conveyed over fiber that is already in place.

The theoretical maximum correlator output will be about 30 GB/sec. Although the EVLA will rarely 
operate at such an output rate (the currently planned maximum rate is 1.6 GB/sec, and the initial rate 
will be a relatively modest 25 MB/sec), the archiving and processing requirements for the normal observing 
modes will be extremely challenging. Part of the requested budget is for development of the archiving and 
processing systems which will be needed to handle the anticipated data flow; these systems will provide the 
calibrated data and images provided as a resource through the National Virtual Observatory. The solutions
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to these problems will be applicable to a considerably wider audience -  future instruments such as LOFAR 
and the SKA will be faced with similar, or larger, data transfer, storage, and processing challenges.

The processing of the EVLA’s data output will present another stimulating technical challenge, as 
databases as large as ~50 TB will be used to generate the images required by astronomers41. These images 
can be exceedingly large -  up to 32,000 x 32,000 pixels for each of hundreds to thousands of frequencies. 
Each image must be corrected for the temporal and spatial errors created by the atmosphere, the antennas, 
and the instrumental electronics. Included in this proposal is funding to establish an imaging research group 
which will develop and implement the specialized algorithms needed to enable efficient laxge-scale imaging 
with very large databases.

The EVLA will also encourage development of, and be the test-bed for, the technologies needed for the 
next generation radio telescope -  the Square Kilometer Array -  a facility which may have up to 50 times 
the sensitivity of the EVLA. The linkage between the EVLA and the SKA is discussed in Section 2.7.4.

2.6.5 A Wide-Bandwidth Real-Time Distributed Network
Phase II of the EVLA project will develop a wide-bandwidth, real-time fiber-optic network to ten remote sites 
within the state of New Mexico, using already available commercial fiber. The establishment of this network 
will be attractive to other projects which need real-time access to data taken over a wide geographical area, 
and will encourage such projects to locate within New Mexico. Examples include:

• A low-frequency radio astronomy telescope, the Low Frequency Array, being promoted by a consortium 
led by the University of New Mexico, and including the University of Colorado, the University of Texas, 
LANL, and NMIMT. This facility would cover the 10 -  90 MHz frequency range, and would comprise 
dozens of remote sites spanning southern New Mexico. The project would utilize and expand the 
network being set up by the EVLA.

• The Square Kilometer Array (SKA), a ‘next-generation’ radio telescope with goals of one square kilo­
meter of collecting area and approximately 50 times the sensitivity of the EVLA, with perhaps hundreds 
of remote sites, with baselines extending to a few hundred kilometers. The US Southwest is a viable 
site for such an array, and development of the infrastructure by the EVLA will provide a powerful 
incentive for location of this major international project in New Mexico.

• EarthScope, a $200M interdisciplinary Earth Observatory designed to answer fundamental questions 
about earthquakes, volcanoes, continental evolution, hazards,and Earth structure,is the first NSF 
MRIFC project in the history of Earth Science. One of the two core EarthScope seismology com­
ponents, the USArray, is a massive moving 10-year deployment at 2000 seismograph sites (400 sites 
at a time, with real-time data delivery), designed to scan the interior of the Earth. EarthScope is 
interested in locating some of their sites in proximity to ours, in order to utilize our real-time data 
transport systems.

The establishment of a real-time wide-bandwidth distributed fiber-optic network for the EVLA can be 
expected to attract other projects with similar data collection requirements, as the technology needed to 
access and utilize the extensive optical fiber already in place within the state will be implemented by the 
EVLA Project.

2.7 The EVLA and Other Present and Future Radio Telescopes
There are many radio telescopes, including the present VLA, operating in the 1 to 50 GHz frequency band. 
However, none has the combination of speed, flexibility, sensitivity, spectral and angular resolution and range, 
and image fidelity which the EVLA will provide. Other radio telescopes are optimized for performance in 
some key parameter such as collecting area or resolution at the cost of flexibility and capability in other areas. 
For example, the Arecibo radio telescope has much more collecting area than the VLA and is a powerful 
instrument for observing pulsars or H i in distant galaxies. But, it has limited sky coverage, inadequate

41 The EVLA’s fundamental database comprises measures of the spatial coherence function, rather than the spatial brightness 
images produced by direct imaging telescopes. The two are related through a Fourier transform.



32 CHAPTER 2. PROJECT DESCRIPTION: BACKGROUND, LINKAGES, AND GOALS
resolution for imaging most radio sources, cannot operate above 10 GHz, and its sensitivity for continuum 
observations is limited by confusion42. The GBT43 has full sky coverage, but has poorer resolution, and higher 
confusion, than Arecibo. However, either of these telescopes, when combined with EVLA E-configuration 
data, will provide unprecedented sensitivity, resolution, and image quality for studying low surface brightness 
radio sources.

2.7.1 MERLIN and e-MERLIN
The facility which most closely matches the resolution of the EVLA is the MERLIN44 array in England. 
This facility comprises six antennas with a maximum baseline of ~210 km, and operates at five narrow 
bands between 151 MHz and 22.2 GHz. It is currently undergoing an upgrade (‘e-MERLIN’), scheduled 
for completion in 2007, which will greatly increase its bandwidth and sensitivity at very modest cost. Like 
the EVLA, this is a leveraged project, utilizing already established infrastructure. Some of e-MERLIN’s 
anticipated capabilities are similar to those of the EVLA: maximum point-source sensitivity of ~  1.4/iJy, 
and full-field imaging.

However, e-MERLIN’s bandwidth (2 GHz per polarization), tuning range (1.3 -  1.8 GHz, 4 - 8  GHz, and 
22 -  24 GHz) and imaging capabilities will be short of those of the EVLA. Much of e-MERLIN’s sensitivity 
is due to the 240-ft Lovell telescope, which can not operate above 8 GHz. e-MERLIN’s sensitivity at 22 
GHz will be more than a factor of 20 poorer than that of the EVLA, and the tuning range, above 8 GHz, 
will be limited to 22 to 24 GHz. e-MERLIN promises wide-field imaging through the use of bandwidth 
synthesis, but at low frequencies the field of view will be limited by the Lovell telescope to 10% of that of the 
EVLA, and imaging quality and sensitivity will be severely compromised by the need to downweight the five 
dominant baselines using the Lovell telescope. At high frequencies, the much smaller fractional bandwidth 
and smaller number of antennas (5 vs. the EVLA’s 37) will severely limit full-field imaging capabilities. 
Only the EVLA will be able to offer full-field imaging capability over thousands of resolution elements, at 
any frequency between 1 GHz and 50 GHz.

2.7.2 The GMRT
The GMRT45, located in India, is a large array consisting of thirty 45-meter-diameter fixed antennas specif­
ically designed for use at frequencies below 1.6 GHz. Fourteen of these are located in a central one square 
kilometer area, the other 16 are sited along three arms, with a maximum baseline of 25 km. This facility is 
specifically designed for low-frequency operation, and at present supports observations in 5 discrete narrow 
frequency bands between 153 and 1420 MHz. Its factor-of-three advantage over the VLA in aperture area is 
approximately offset by a system temperature (at 1420 MHz) currently four times higher than the VLA’s. 
As a fixed array, with a large central concentration of collecting area, the GMRT does not have the imaging 
flexibility of the configurable VLA. Its maximum resolution is a factor of 14 poorer than the EVLA’s, and 
its correlator bandwidth of 32 MHz falls far short of the EVLA’s new correlator (1 GHz at these low fre­
quencies). This will especially limit projects requiring wide bandwidths -  continuum experiments needing 
high sensitivity, and spectral line experiments requiring wide velocity range.

2.7.3 The ATA
The Allen Telescope Array (ATA) is a new array developed jointly by the SETI institute and the University 
of California, Berkeley. Employing novel off-axis 6.1 meter antennas, it will comprise up to 350 antennas, 
and will operate between 0.5 and 11 GHz in a phased-array mode for SETI and, with a correlator, as an 
astronomical imaging array. The antennas will be arrayed over a ~  750 m extent, providing a resolution about 
three times that of the EVLA’s E-configuration. In terms of low-surface brightness imaging capabilities, the 
capabilities of the ATA and the E-configuration of EVLA27 are within a factor of a few when the ATA is 
tapered to the resolution of the E-configuration. The ATA will have superior mosaicing speed, where N D

42This condition occurs when the mean separation of sources, at the sensitivity limit of the telescope, approaches ~ 7  times 
the telescope resolution

43 Green Bank Telescope
44 Multi-Element Radio Linked INterferometer
45 Giant Metre-wave Radio Telescope
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is the critical metric, and a superior point-spread function, which should permit faster deconvolution and 
higher fidelity. The E-configuration will have superior brightness temperature sensitivity, where N D 2/T sys 
is the critical metric.

The critical advantage of the E-configuration, and the most important reason for its implementation, is 
that its identified key science will be obtained from the high frequency {v > 18 GHz) bands, which are not 
planned for the ATA.

2.7.4 Beyond the EVLA -  the Square Kilometer Array
Over the past decade radio astronomers have been discussing the feasibility for a next generation radio 
telescope with a sensitivity more than an order of magnitude greater than that of the EVLA. Since the 
system noise temperature of existing radio telescopes is already approaching a minimum determined by the 
cosmic microwave background (CMB) and the atmosphere, the discussions have focused on how to obtain 
greatly increased collecting area at an affordable cost. A goal of constructing a radio telescope with an 
effective area of 106m2 and system noise of 50K, thus providing a sensitivity of Ae/T sys =  20,000m2/K  -  
about 50 times that of the EVLA -  has been adopted by an international steering committee. This proposed 
telescope is known as the Square Kilometer Array, or SKA.

It will be important that the SKA have sufficient angular resolution to avoid the effects of confusion at 
the high source density corresponding to the SKA continuum sensitivity as well as to adequately image, 
rather than just detect, distant galaxies. To achieve the resolution needed to keep confusion noise below the 
thermal noise for integration times longer than a few hundred hours, overall SKA dimensions of hundreds of 
kilometers a t high radio frequencies to thousands of kilometers at low frequencies may be needed, although 
the precise requirements are unclear as the microjansky source density is unknown.

The cost of achieving the SKA sensitivity goal using conventional construction techniques is prohibitive. 
For example, the goal can be met by replacing each of the 45 elements of the VLA, the New Mexico Array, 
and the VLBA by large high efficiency low-noise radio telescopes such as the GBT. This will improve the 
sensitivity of the EVLA by about a factor of 25 and give good performance for frequencies between 50 
MHz and 100 GHz. However, the cost of about 6 billion dollars is unrealistic, and there will be too few 
elements to achieve the dynamic range of 106 -  107 needed to fully exploit the sensitivity. For about the 
same price we could achieve comparable sensitivity by building 25 x 45 =  1125 EVLA type dishes. This 
could give improved image quality and better sidelobe suppression. However, the costs of broadband data 
transmission, correlation, and data processing will significantly increase this already unrealistic cost.

An SKA concept using smaller antennas in the range of 6 to 12 meters equipped with low cost MMIC46 
amplifiers and a novel broad band feed is under active study by the U.S. SKA Consortium. Other concepts are 
being studied elsewhere and include dipole arrays which allow instantaneous electronic steering of multiple 
beams, but which are limited to lower frequencies. The geographic requirements for the SKA of low radio­
frequency interference (RFI) environment and low water vapor content combined with reasonable living 
conditions for the operations staff are similar to those of the EVLA. Thus, if located in the United States, 
the central configuration will be located in the desert southwest, probably at or near the current VLA site.

There are many challenges to successfully building the SKA, including cost effective broadband data 
transmission and correlation for thousands of spatially separated antenna elements, high dynamic range 
imaging and archiving, image pipelining, and achieving the desired collecting area over a range of 100 or 
more in frequency, all at reasonable cost. Current, optimistic cost projections are in the range of one to two 
billion dollars.

Most of the techniques and instrumentation being developed for the EVLA will be important in the plan­
ning for the SKA. This includes establishing criteria and evaluating remote station siting around New Mexico, 
advanced correlator designs, development of RFI excision techniques, the use of fiber optic broadband data 
transmission, configuration optimization, advanced imaging techniques including multiple-field calibration 
in the presence of non-isoplanatic screens, non-coplanar and high dynamic range imaging, pipelining and the 
creation and effective use of data archives. These are all critical problems which will limit the performance 
of the SKA, and which must be solved before an SKA can be designed and constructed.

Completion of the EVLA is an essential step towards defining the scientific program of the SKA, as well 
as addressing many of the technical issues. In particular we need to begin to explore the sub-microjansky sky

46 Microwave Monolithic Integrated Circuit
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with sub-arcsecond resolution in order to determine the source density at these very low flux density levels, as 
this will fix the array dimensions needed to avoid confusion. Also of concern is the effect of natural confusion 
due to finite source size -  this could limit the sensitivity no matter how large the array. Observations with 
the VLA and MERLIN have indicated that at the 10-100 //Jy level, the median source size a t 20 cm is 
about one arcsecond. However, as this is at the limit of the VLA’s current sensitivity and resolution, it is 
important to extend these observations to lower flux density and better angular resolution, to see whether 
the SKA sensitivity will be limited by thermal noise or by natural confusion.

The EVLA is based on well established concepts using 25-m antenna elements and cooled low noise 
receivers. The main challenge for the SKA is to reduce the cost of building large collecting areas by an order 
of magnitude or more. If this can be accomplished, even if only over a limited frequency range, the new 
technology could be used to increase the collecting area of each of the ten sites of the New Mexico Array. 
We also plan to ultimately extend the real-time operation of the EVLA to each of the eight remaining 
VLBA antennas, so the sensitivity of the highest resolution observations may also be improved by locating 
additional collecting area at the VLBA sites, and by the wider band widths which are made possible by fiber 
access.

In this way it would be possible to approach the full capability of the SKA in a deliberate fashion, and 
at the same time maintain the viability of the radio astronomy user community during the long SKA design, 
development and construction period which may extend over several decades.

The VLA site may also serve as a support base for an array of 12-m class antennas being discussed by 
the JPL Deep Space Network. The JPL array is intended as a prototype for a much larger array to be used 
primarily for spacecraft tracking, but may also serve as one prototype for the SKA. NRAO is working with 
JPL in exploring the feasibility of placing this prototype array near the VLA and possibly participating in 
its operation. This would provide valuable experience in operating large arrays needed for detailed planning 
of the SKA. Later use of the same technology to increase the EVLA sensitivity or possibly to construct a 
larger SKA prototype would provide a smooth transition to the SKA itself.

2.8 Overview of This Proposal
The remaining chapters are specific to Phase II of the EVLA Project. We have argued in this chapter that 
only radio astronomy has the capability to image the formation and evolution of structure in our Universe 
on angular scales of tens of milliarcseconds -  corresponding to physical scales of tens of parsecs or better 
anywhere in the Universe -  with brightness sensitivities of tens of Kelvin. The scientific potential of this 
unique capability is described in Chapter 3, which is focused on science opportunities involving evolution 
of structure in the Universe, and in Appendix B, which gives a comprehensive description of new science 
enabled by the EVLA from the full spectrum of astronomy.

We have described in this overview the basic technical capabilities in sensitivity and resolution needed 
to achieve this science. Chapter 4 expands on these, and gives the anticipated technical goals for Phase II of 
the project. The proposed means of achieving these requirements is given in Chapter 5. Also in this chapter 
will be found the specific technical capabilities of the completed EVLA -  sensitivity, resolution, brightness 
sensitivity, array configurations, etc.

We have argued that this proposal is a leveraged one -  it builds upon the existing, major facility of the 
VLA that is already in place and operational. This approach results in significant savings in many areas -  
cost, schedule, and in long-term operations costs. Chapter 7 lays out the expected operational modes and 
costs for the completed array.

This document concludes with five appendices which provide supporting material for this Project De­
scription. The first summarizes the progress to date for Phase I of the project. The second appendix provides 
a comprehensive survey of anticipated science benefits which will be provided by the completed EVLA. These 
examples are selected from the full realm of astronomy, and illustrate the EVLA’s broad relevence for modern 
astronomy. The third appendix provides a detailed description of the surface brightness sensitivity for both 
the EVLA and ALMA. This is a key -  and widely misunderstood -  capability of imaging arrays. The fourth 
appendix provides budget details, and the final appendix provides details on the required re-location of the 
Los Alamos VLBA antenna.



Chapter 3
EVLA Key Science: Resolving 
Cosmic Evolution
Phase II of the EVLA Project is intended to provide important new scientific capabilities, which will lead to 
unique and fundamental contributions across the entire range of modern astrophysics. The primary goal of 
this phase of the Project is to exploit fully the superb sensitivity, flexibility, and imaging capabilities given 
by Phase I, by providing the highest possible spatial resolution, and the greatest possible surface brightness 
sensitivity. The scientific drivers are many and diverse, ranging from solar system radar imaging experiments, 
to the mapping of thermal emission from ionized gas in star forming regions, to imaging dark matter on 
galaxy scales through gravitational lensing. Virtually every experiment benefits from the highest resolution 
compatible with the available sensitivity, and many are simply impossible without adequate resolution to 
separate different physical regions. At the same time, many important observations lie at the limit of even 
the EVLA’s sensitivity, and imaging large-scale, low surface brightness features requires concentrating all 
the movable antennas of the EVLA into the smallest possible physical area. These general considerations 
lead to the design described in the next several chapters.

This chapter concentrates on describing the scientific impact of the proposed second phase of the EVLA 
Project in one key area: cosmic evolution, from the formation of stars to the evolution of galaxies and galaxy 
clusters throughout the Universe. The first section deals with the contributions of the New Mexico Array in 
its most powerful mode, acting in conjunction with the VLA to create a 37-element array with ten times the 
resolution and ten times the sensitivity of the current instrument. Next we describe some key experiments 
involving the New Mexico Array in its other roles, providing short spacings for the VLBA, and working as a 
stand-alone instrument. The other major component of Phase II, the compact E-configuration, is dealt with 
in the third section. The final section summarizes the importance of the EVLA in creating a general purpose 
instrument, comparable and complementary to NASA’s “Great Observatories” and front-line ground-based 
telescopes such as Keck and ALMA. A wider survey of possible experiments is given in Appendix B.

3.1 The Full EVLA: Imaging the Evolving Universe
Sensitivity and resolution are the two most important parameters of any telescope. The first phase of 
the EVLA provides a factor 10 or more improvement in continuum sensitivity, and an even larger gain in 
frequency coverage, compared with the current VLA. The missing element is spatial resolution, to image 
what one detects. Much of the science is at the limits of the resolution currently available: the inner parts 
of accretion disks, the regions where jets are accelerated and collimated, shocks and interaction zones, the 
innermost dense cores in star forming regions, and the most distant galaxies. This is a strong driver for 
obtaining the highest possible resolution, together with high sensitivity and good image quality. Radio data 
are particularly important, because small, dense regions tend to be both complex and highly obscured. Radio 
observations provide a very different view of the Universe from those at millimeter or optical wavelengths, 
seeing through even the highest dust columns to image the innermost cores of these regions. Radio images 
are sensitive both to the thermal emission from dust and ionized gas, and to the synchrotron emission 
from relativistic particles. Disentangling these different processes requires imaging over a wide range of
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radio wavelengths and similar resolutions. Similarly, understanding how these central cores relate to the 
total energy emission as seen in the submillimeter, and the outer envelopes traced by the starlight, requires 
comparable spatial resolution over the entire energy spectrum.

This is one of the key motivations for the New Mexico Array, the most ambitious part of Phase II of 
the Expanded VLA Project. Combining two VLBA antennas with eight new antennas spread over the 
state of New Mexico, the NMArray will provide baselines 10 times longer than the current VLA, giving a 
corresponding order-of-magnitude increase in resolution, and allowing astronomers to take full advantage of 
the corresponding sensitivity improvement given by Phase I. Furthermore, the resolution of the New Mexico 
Array, as high as ~  2 mas, can be matched to that of ALMA, the VLTI, and the JWST, enabling true 
multi-wavelength studies at the same resolution. The resulting science is very diverse. W ithin the Milky 
Way, for instance, the full 37-antenna EVLA will map out the three-dimensional mass distribution of every 
new nova; measure accurate parallaxes for ~  200 pulsars, to distances of ;> 8 kpc; and provide accurate mass 
models for the inner few hundred parsecs of the galaxy, by measuring proper motions and ionized gas and 
circumstellar masers. In this section we illustrate two especially important areas of the resulting scientific 
opportunities, within the overall theme of cosmic evolution.

3.1.1 Massive Star Formation
Stars are fundamental to our study of the cosmos. On one level, the condensation of gas into stars, and its 
subsequent release in stellar winds and violent explosions, is one of the fundamental cycles in the Universe. 
On another level, the study of stars is the study of our own origins. The heavy elements out of which we are 
made -  the calcium in our bones, the iron in our blood -  were produced inside stars. The energy we depend 
on for life, the fuel which powers plant growth and thus produces the air we breathe and the food we eat, 
is the light of the nearest star. The very planet we live on was created out of the debris left over from the 
formation of the Sun. Some of our most basic questions -  what is the origin of life? is there life beyond the 
Earth? -  are tied directly to the question of how stars and planets are created. Understanding the process 
of star formation is one of the great challenges facing astronomy in the 21st century.

The basic question of star formation is, how to concentrate enough gas into a small enough place for fusion 
to occur. The simple answer is clear: gravity! But the details are far from obvious. How is the angular 
momentum of the infalling gas removed? How is magnetic pressure overcome? Why is infall universally 
accompanied by outflow? Does the accretion process work the same way in high- and low-mass stars, despite 
the tremendous difference in radiant energy output? What determines the ultimate mass of the star?

The process of massive star formation in particular, and the related issue of what determines the likelihood 
of forming stars of a given mass (the initial mass function), has a profound impact on our understanding of 
the evolution of stars and galaxies throughout the Universe. Most of the luminosity emitted by an ensemble 
of stars is generated by the highest-mass objects, so observations of stars and star-forming regions at high 
redshift are in fact primarily measuring the massive star content of these distant systems. And yet, we do 
not understand the process of massive star formation in our own Galaxy.

The sensitivity and resolution provided by the full EVLA will play a key role in increasing our under­
standing of this important process. Most young, massive stars are located at large distances from the Sun, 
making sensitivity and resolution essential to detect these objects across the full extent of the Galaxy, and to 
eliminate the problem of confusion caused by multiple stars forming in clusters. Furthermore, the youngest 
regions remain deeply embedded in dense clouds of gas and dust, obscuring them at optical and infrared 
wavelengths. The dust emission can be optically thick even at millimeter wavelengths, and the tell-tale 
emission from gas ionized by a forming massive star may be obscured or confused by the dust emission at 
higher frequencies, such as those accessible to ALMA. By contrast, the ionized gas can be detected at EVLA 
frequencies, where the dust emission is optically thin, even in the most highly obscured parts of the Galaxy. 
Here we focus on two examples of possible science resulting from studies of massive star formation using 
the full EVLA: the use of the EVLA with the New Mexico Array to establish whether the jets, outflows, 
and disks commonly observed to accompany the formation of Solar-type stars also occur for massive star 
formation; and the connection between massive star formation in our Galaxy with that in external galaxies.
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A ccretion  and  Outflow in  M assive S ta r  F o rm ation
A clear picture is emerging of how low-mass, Solar-type stars form from the gravitational collapse of a dense 
core in a molecular cloud (Lada 1999; Shu et al. 1999). Infalling material from the molecular cloud is funnelled 
onto the forming protostar via an accretion disk; these protostars are also observed to be accompanied by 
collimated jets and energetic winds (see Appendix B for more details), which are believed to be responsible 
for removing the angular momentum of accreting material, allowing the young star to grow in mass. However, 
a fundamental problem arises when the mass of the star exceeds ~  10M©: the luminosity of the star itself 
becomes sufficiently high that radiation pressure can overcome the gravitational attraction of the forming 
star on the infalling material, thereby halting the accretion, and preventing the star from continuing to grow. 
And yet stars considerably more massive than 10M© exist in our Galaxy; how, then, do they form? Do low- 
and high-mass stars form via the same accretion processes, or do alternative, more exotic models, such as 
the coalescence of intermediate mass stars, need to be considered?
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Figure 3.1: VLA 43 GHz images of the massive protostar G192.16—3.82. At a distance of ~  2 kpc 
the source has a luminosity of ~  3 x 103 L©, which implies the presence of an early-B star with a 
mass of 8 to 10 M©. The left panel shows an image using the A configuration alone; the middle panel 
shows the improvement from adding a single distant antenna from the VLBA (Pie Town). This 
emission is modeled as a central massive protostax surrounded by an 80 AU diameter disk (oriented 
roughly north-south), with a wide-opening-angle ionized outflow (roughly east-west); a companion 
protostar is also included, to account for the N/S asymmetry. The right panel shows what the New 
Mexico Array would see (accounting for thermal noise), if this model were correct. In all images, 
the synthesized beam is shown in the bottom right corner. Images courtesy D. Shepherd, based on 
Shepherd, Claussen, &; Kurtz (2001).

There are various ideas of how radiation pressure can be overcome (e.g., Yorke 2002), but studies of 
massive star formation aiming to test these ideas face other problems. Few candidate massive protostars 
exist because the observed initial mass function implies many fewer massive stars compared with low-mass 
objects, and the lifetimes of these massive stars are very short. Furthermore, massive stars form not in 
isolation but in clusters, where the prodigious energy output of just one star of a few xlOM© can ionize 
and heat gas over several par secs. The possible signatures of accretion and outflow, on the other hand, 
occur on small scales and can be lost in the confusion of these large-scale phenomena. These various factors 
combine to give only a very few examples of massive protostars to date, none of which is significantly more 
massive than 1OM0 . One of the best examples is G192.16-3.82 shown in Figure 3.1, a massive protostar at 
d ~  2 kpc with a high-velocity CO outflow on large scales. The best current VLA images (center) can barely 
distinguish the jet from the accretion disk. The full EVLA by contrast (right) would easily separate the two, 
and provide a detailed look at the disk brightness distribution, as well as the jet origin and collimation. The 
full EVLA will enable such studies to be extended to massive protostars all the way to the Galactic Center, 
thereby increasing the number of young, massive protostellar candidates, and testing whether massive stars 
form via accretion and outflow, or whether other mechanisms are at work.

Another example illustrates both the power of the full EVLA, and the gap in resolution that currently 
exists between the VLA and the VLBA. The Orion molecular cloud complex is the nearest region of massive 
star formation, located at a distance of ~  450 pc. Embedded in the molecular cloud behind the well-known 
H ii region, M42, is radio source “I,” a massive protostar associated with SiO masers that trace the three-
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Figure 3.2: Source ‘I’ in Orion. The small dots are SiO masers, imaged using the VLBA with a 
resolution of 0.35 milliarcsec, equivalent to 0.16 AU at a distance of 450 pc. The colors of the dots 
represent the line-of-sight velocity of the SiO masers, and show a clear gradient from blueshifted 
masers in the south and east, to redshifted masers in the north and west. It is possible that this 
motion is the result of rotation in a disk about an axis oriented north-east to south-west. Superposed 
on the VLBA image is thermal radio continuum emission detected using the VLA at its highest 
current resolution (A configuration, including the Pie Town VLBA antenna, at a wavelength of 
7mm). The resolution of this VLA image is approximately 35 mas, or 16 AU. The full EVLA is 
needed to determine whether this emission arises from dust or ionized gas, to resolve the structure 
of the disk at multiple wavelengths, and to bridge the gap in resolution between the VLA and 
VLBA. Image courtesy K. Menten, M. Reid, L. Greenhill and C. Chandler.

dimensional velocity field on scales the size of the Solar System, as shown in the VLBA image in Figure 3.2. 
The masers seem to show material flowing outwards from the surface of a disk, but in order to verify this 
picture, the disk itself must be imaged. The best current images were obtained at 7 mm by using the 
VLA in its most extended configuration, and including the VLBA antenna at Pie Town as part of the array. 
Although a structure having the expected orientation of the disk is detected, it is barely resolved (two or three 
resolution elements), and these data give no spectral information to determine whether the emission arises 
from dust or from ionized gas. The full EVLA will be able to image the disk with ten times better resolution, 
allowing direct measurements of the disk structure, and establishing whether the accretion/outflow picture 
developed for low-mass star formation can be applied to Source I.

Overview s o f Local S ta r Form ation:
Supernova R em n an ts  and  H  ii R egions in  E x te rn a l G alaxies
While observations within the Milky Way provide our most detailed look at the star formation process, such 
studies must focus on individual examples and the chance placement of star forming regions near the Sun. 
A combination of uncertain distances, extreme and variable absorption, and line-of-sight confusion make it 
difficult to build up a global picture of star formation in the galaxy. This is important because conditions 
vary so much both within and between galaxies: pressures, temperatures, and metallicities are very different
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in the Galactic Center than in an outer spiral arm, and different again in the bars of SB galaxies and the 
bulges of SOs and ellipticals. Current observations also suggest that much of the star formation in the 
Universe may take place very rapidly and under extreme conditions, in bursts of star formation triggered by 
strong dynamical interactions and mergers. It is thus crucially important to understand how environment 
affects the star formation process, and how that process itself alters the local environment.

Nearby galaxies play an important role here, by allowing detailed studies of entire populations of star 
formation regions, spread over a wide range of environments but at the same, and known, distances. Both 
the H ii regions ionized by young massive stars, and the supernovae and supernova remnants those stars 
produce, emit strongly at radio frequencies; moreover, the resulting radio photons can penetrate even the 
densest dust, allowing a unique, unobscured view of the sites of massive star formation. The EVLA would 
allow major advances in imaging both supernova remnants and H ii regions.

Figure 3.3: The nearby starburst galaxy M82, as seen in combined MERLIN and VLA observations 
at 5 GHz, with a resolution of 50 mas. The ~  50 compact sources are supernova remnants, many of 
which have been resolved into shells. The NMArray will give a factor 10 higher sensitivity, provide 
detailed spectral and polarization information, and (working at ~  50 GHz) give ten times higher 
resolution. From Muxlow et al. (1994).

Supernova remnants (SNRs) are among the most spectacular star formation indicators, as well as being 
important sources of turbulence, high energy particles, and metals in the interstellar medium — all of which 
are themselves tied to future star formation activity. Currently only a few extragalactic remnants can be 
studied (e.g., Fig. 3.3) with poor sensitivity and at most a few beams across each source. The New Mexico 
Array will provide more than 10 times higher resolution, with sensitivity sufficient to image both spectral 
indices and polarization, and to detect a complete sample of SNRs at a single known distance. This will 
allow the detailed study of SNR physics (such as shocks and magnetic field compression) in a wide variety of 
physical environments. Further, the enormous sensitivity of the EVLA will allow detailed studies of cosmic 
ray propagation, using the radio surface brightness and spectral shape as a tracer of the relativistic particle 
population, as a function of distance from each SNR. The same observations will reveal all the H ii regions 
in the galaxy, giving a dust-free estimate of the total number of ionizing photons. For the nearest galaxies 
(Local Group), the NMArray will even resolve individual ultracompact Hii regions, created by single O & 
B stars. The result will be an unprecedented, precise, accurate, and unbiased look at the effects of star 
formation within nearby galaxies, over a sufficient range in distance to include normal spirals, dwarfs, and 
even starburst galaxies.

The EVLA will also make important contributions to the study of the most extreme mode of star 
formation in the local Universe: the formation of super star clusters. Because of the large number of massive
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Figure 3.4: Three sample ultracompact Hn regions in the Magellenic Clouds, as seen in Ha (from 
HST; color scale) and 8.4 GHz radio continuum emission (contours; from the Australia Telescope 
Compact Array). The linear resolution of the radio data is ~  1 pc. Candidate regions were selected 
by their IRAS colors. The full EVLA will allow higher-resolution imaging of entire galaxies, out to 
the distance of NGC253 (2.6 Mpc). From Indebetouw, Johnson, & Conti (submitted).

stars densely packed into these clusters, they can have a violently disruptive effect on their host galaxies — 
blowing bubbles, expelling gas, enriching the interstellar and intergalactic media, and triggering further star 
formation. The effects of massive star clusters were even more important in the earlier universe when galaxy 
mergers were common, and the formation of massive star clusters was ubiquitous. However, despite the 
important role of these clusters, the mechanism of their formation is not understood. Because these objects 
are invisible to optical and near-infrared light during their earliest stages, sensitive and high-resolution radio 
observations are required to probe their birth environments. High frequency (;> 15 GHz) observations are 
particularly useful for investigating the dense H ii regions surrounding embedded super star clusters because 
they become optically thick at lower frequencies. The increase in sensitivity that will be achieved with EVLA 
Phase I will allow the detection of natal super star clusters at high frequencies out to the distance of the 
most luminous starbursts, including ultraluminous infrared galaxies such as Arp 220. The increase in spatial 
resolution in Phase II is required to resolve and image these objects out to this distance. The EVLA will 
thus provide important insights into the star formation process on scales ranging from individual star births 
in the Milky Way, to the creation of massive star clusters in starburst systems.

3.1.2 The Formation and Evolution of Galaxies
Cosmology over the past few decades has largely focused on the basic parameters of the Universe; its size, 
its age, and its evolving geometry. These studies, culminating in the Wilkinson Microwave Anisotropy 
Probe (WMAP), have shown that we live in a flat, accelerating Universe, whose basic parameters have been 
determined by a number of different methods, and are no longer hugely controversial. For instance, the 
WMAP results give an age for the Universe of 13.7 ±  0.2 Gyr, a baryon density of Vl t̂i1 =  0.0224 ±  0.0009, 
and a Hubble constant of Hq = 71 ±4km /sec/M pc (e.g., Spergel et al. 2003), and these values are consistent 
with measurements based on supernova distances and globular cluster ages.

With this basic framework in place, the challenge now is to understand the development and evolution of 
physical structures within that framework: the gas and galaxies which populate the Universe. This requires 
observations both at high redshift, when the first objects (galaxies and black holes) condensed out of the 
primordial gas, and nearby, where similar processes can be studied in much more detail. As with local star 
formation, the basic driver — gravity — is clear; and as with local star formation, the details are much 
less obvious. In particular, once the gas has reached high enough densities to form the first stars and black 
holes, the heat from stellar fusion, combined with accretion-generated energy from material falling into black 
holes, begins to have an important impact on the dynamics. Galaxy formation thus represents the complex 
interactions amongst gravitationally-powered infall, gas dynamics, and energy input from the stars and black 
holes which are made in the process.

We are still far from understanding the details of this complex process. Two important insights come 
from recent work on the history of (luminous) energy generation in the Universe, and the ubiquity of massive 
black holes in galactic nuclei. Regarding energy generation, current observations suggest that both the 
star formation rate (Fig. 3.5) and the quasar luminosity function (Fig. 3.6) peak at intermediate redshifts
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(z ~  2 — 3). Regarding nuclear black holes, there seems to be an amazingly tight correlation between the 
central star formation (as indicated by the total bulge mass) and the mass of the central black hole (Fig. 
3.7). Thus the stars and the central black holes seem to be closely connected. This may be related to the 
observation that star formation in the most actively star-forming galaxies (UltraLuminous InfraRed Galaxies, 
or ULIRGs) takes place within the central tens or hundreds of parsecs of the galaxy. This same star-forming 
gas may funnel down to the central black hole, adding to its mass, and perhaps creating an active galactic 
nucleus (AGN).

To understand the nature of and the connection between these two phenomena, we need to answer 
questions such as:

• How much of the “action” in the early Universe is star formation, and how much is AGN?
• What is the joint history of star formation and black hole formation and growth?
• How can we distinguish between heating sources (star formation vs. AGN)?
• How does star formation differ in different environments, and at different times?
• What are the feedback mechanisms amongst gas infall, galaxy formation, winds, and AGNs?
These are very challenging questions. Observationally, the regions of most active star formation, as well 

as the central engines which power AGNs, are hidden in regions of very dense gas and dust, which absorbs 
most of the optical and even infrared light. Far infrared and sub-millimeter observations provide an excellent 
calorimeter of the total energy re-radiated by the heated dust (Fig. 2.5), but cannot probe the innermost 
parts of the system where that energy is generated. These regions are also intrinsically complex: one has to 
disentangle many complicated, overlapping processes, and compare high resolution and high signal-to-noise 
observations of the nearby Universe with comparatively crude measurements at higher redshifts. Further, 
redshift effects make it impossible to compare directly data taken in any one waveband. We need a complete 
picture, across wavelength, both at any given redshift, and to track individual features across redshift; 
and we need very high (and preferably matched) resolutions, both nearby and far away, at those different 
wavelengths.

Centimeter wavelengths, in particular, play an important and unique role. While optical, UV, and 
IR observations see only the outermost envelope of the activity at the heart of galaxies, and far IR and 
submillimeter data can assess the total luminosity being generated but not its source, radio observations 
can pierce even the densest dust layer, and lay bare both star formation and AGN activity. This requires 
both sensitivity to detect the emission, and spatial resolution to separate the two processes. The first phase 
of the VLA Expansion Project will provide the sensitivity; the main goal of the second phase is to provide 
the resolution. The interesting scales are those of the galaxy as a whole, and of the inner dust-enshrouded 
core. Galaxies are typically kiloparsecs in size, and the jets of low-luminosity AGNs have similar scales. The 
dust-enshrouded cores of ULIRGs are of order 100 pc across. Because an arcsecond corresponds to ;> 10 
kiloparsecs at any distant redshift1, we need 0.1 arcsecond resolution at the low frequencies where Galactic 
disks and jets are most prominent, and ten times higher resolution at the high frequencies, where thermal 
emission and small-scale synchrotron radiation are strongest. These considerations set the scale of the New 
Mexico Array, whose ~  350 km baselines will give resolutions of ~  0.1 arcsec at 1.6 GHz, and ~  4 mas at 
45 GHz. The New Mexico Array will turn the EVLA into a true imaging instrument for galaxy formation 
and activity throughout the Universe. In the remainder of this section we focus on the role of the EVLA 
in distinguishing star formation from AGNs, and tracing their joint evolution from the earliest times to the 
present.

The Radio/FIR Correlation: Linking Star Formation to Magnetic Fields and Cosmic Rays: The use of 
radio data to probe global star formation rates rests in large part upon the radio/FIR correlation (Fig. 3.8), 
an extremely tight but still mysterious relation between the far infrared (FIR) and the low-frequency radio 
emission from star forming galaxies. It has proven very useful,2 but its physical basis is far from understood.

lrThe W MAP (Wilkinson Microwave Anisotropy Probe) cosmology (e.g., Spergel et al. 2003) is assumed throughout, i.e., 
Ho — 71km /s/M pc, fijvr — 0.27, and ft* =  0.73.

2e.g., helping to distinguish starbursts from radio-bright active galactic nuclei (Condon &; Broderick 1988), providing dust-free 
measurements of the cosmic star formation rate (Haarsma et al. 2000), yielding photometric redshifts for sub-millimeter sources 
that have no optical/IR  counterparts (Yun &; Carilli 2002), and permitting high-resolution radio imaging of star formation 
regions in sources found through submillimeter and far infrared surveys (Blain et al. 2002).
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Figure 3.5: The star formation rate per unit comoving volume, as a function of redshift; often 
referred to as the ‘Madau plot’. The absolute normalization depends on the initial mass function 
and the fraction of dust heating by active galactic nuclei. The points are taken from a number of 
optical and near-IR studies; the data in red are corrected for extinction, while those in blue are not. 
The lines show various model fits to the far infrared and submillimeter data. Note the importance 
of extinction in this logarithmic plot, in going from blue (uncorrected) to red (corrected) to solid 
line (FIR/submillimeter). From Blain et al. (2002).

z

Figure 3.6: Evolution of quasar comoving volume density above a given luminosity. The dashed 
and dotted lines are two best-fit models; the solid line is the best-fit model for the 2dF survey 
(Boyle et al. 2000); and the large dot represents recent results from the Sloan Digital Sky Survey. 
From Fan et al. (2001).
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Figure 3.7: The mass of supermassive black holes in galactic nuclei, vs. central velocity dispersion 
(left) and bulge 5-band luminosity (right). The tight correlation indicates a fundamental connection 
between the evolution of black holes and their host galaxies. From Ferrarese (2002).

Ĵ60/xm(̂ J©)
Figure 3.8: One example of the FIR/radio correlation for star-forming galaxies; this particular 
plot shows the IRAS  2 Jy sample of Yun et al. (2001). The solid line is a linear fit with a constant 
offset. After excluding ~  60 radio-excess objects (AGNs), the rms scatter is less than 0.26 dex.

The FIR emission comes from heated dust, and thus measures the current star formation rate. The radio 
emission is synchrotron, from particles accelerated in supernovae and SNRs. Thus it is also a consequence 
of recent star formation. But propagation is as important as SNRs to the cosmic ray distribution; and 
their synchrotron emission also depends crucially on the (local) magnetic field. Why then is the relationship 
between dust and cosmic ray emission so tight? Further, the radiation fields in the central regions of starburst 
galaxies are so strong that the relativistic electrons should suffer strong inverse Compton losses. So why 
does the identical relation hold for starburst and normal star-forming galaxies?

The radio/FIR correlation is clearly telling us something deep about the star formation process, but 
we do not yet understand it. To do so requires detailed studies at both FIR and radio wavelengths, at 
comparable resolution. ALMA will provide excellent high-resolution observations of the dust emission; the 
New Mexico Array is essential to provide similar data on the synchrotron radiation, particularly for compact 
starburst galaxies. With such data astronomers can address basic questions about the physical scales on 
which the relation operates3, and the relative importance of different emission components4.

Distinguishing Starbusts from Monsters: Before using the radio/FIR correlation to measure star formation 
rates, we have to be sure that the power source is indeed star formation, rather than accretion activity. Here

3 How important is cosmic ray diffusion? How does this vary with magnetic field structure and strength?
4Does summing up supernova remnant emission give an even tighter correlation than comparing the total emission? What 

are the effects o f correcting for dust temperature, or eliminating the cold dust emission?



44 CHAPTER 3. PROJECT SUMMARY: PHASE II  K E Y  SCIENCE
too the EVLA will play a critical role. Imaging at high resolution is essential, because the most intense star 
formation often occurs near galactic nuclei. Radio imaging is particularly useful, first because radio photons 
can escape even the densest dust, and second because radio observations trace both AGN and star formation, 
as both produce synchrotron radiation. Indeed, radio jets represent one of the few unambiguous tracers of 
active galactic nuclei. For nearby galaxies, the New Mexico Array will show directly whether the emission 
is distributed (as in a starburst) or centered on a single central point (as in an AGN). Even in more distant 
systems there are unambiguous radio signatures, such as highly collimated radio emission misaligned with 
the optical galaxy (Fig. 3.9, 3.10). Only the NMArray can provide this important morphological information.

Figure 3.9: The edge-on spiral galaxy 0313—192, as seen at optical (black-and-white; HST) and 
radio (red; VLA) wavelengths. The optical morphology would suggest that the prime source of 
energy generation in this system is star formation, but the radio jets and lobes show a substantial 
AGN contribution. This particular example is both nearby and relatively bright and extended; the 
NMArray’s combination of sensitivity and spatial resolution will be required to reveal the existence 
of AGN jets in more distant and typical systems. Image from Keel, Ledlow, & Owen (2003).

Star Form ation and A G N  at H igh R edshift
The EVLA will also be critical to understanding star formation in the early Universe, carrying out unique 
radio experiments which expand on and complement what ALMA and the JWST will be able to do at 
millimeter and optical wavelengths. A few of these experiments are outlined below.

An Unbiased Census of Star Formation and AGN Activity The deepest radio surveys (Fig. 3.11) show a 
substantial population of radio sources which are just barely resolved, at ~  1 arcsec.

Similar surveys with the EVLA will both go much deeper and, with the New Mexico Array, provide a 
factor 10 higher resolution.5 As discussed above, such imaging studies give crucial information on whether 
the detected sources are starbursts, AGNs, or something else altogether; a resolved jet for instance is a sure 
sign of AGN activity. Thus the full EVLA will provide complete, unbiased surveys of both star formation and 
AGN activity, out to redshifts of ~  2 — covering roughly 3/4 of the age of the Universe. Such surveys will be 
complete, because radio observations are unaffected by dust obscuration; they will be unbiased, because radio 
data can detect both high-luminosity ULIRGs, and more typical low-redshift systems. This is illustrated in 
Fig. 3.12, which compares the sensitivities of various current and future telescopes. For the most actively

5Note that the radio source density is much higher than seen in even the deepest X-ray surveys; see for example Fig. 3.11.
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Figure 3.10: 4.9 GHz VLA image of the low-luminosity AGN, M84. While current high-redshift 
imaging is limited to the rare, high-luminosity objects, the NMArray will image the more typical 
low-luminosity systems, providing a much more sensitive (and unambiguous) probe of AGN activity 
in the early Universe. Prom Laing &; Bridle (1987).

star-forming galaxies, most of the energy is re-radiated by dust in the far infrared; such galaxies actually 
appear brighter at higher redshifts, as the dust peak moves into the submillimeter. Submillimeter surveys 
are therefore ideal for detecting the most luminous star forming galaxies at essentially all redshifts; but they 
completely miss lower luminosity systems. The JWST will also be able to detect galaxies at virtually any 
redshift, but it will be very difficult to interpret the rest-frame optical/UV emission which JWST can see 
in these very dusty systems. Only the EVLA will be able to track the star formation in more pedestrian 
systems (like M82) out to the epoch of peak star formation in the Universe (z ~  2; Fig. 3.5), and the EVLA’s 
imaging capabilities will be critical in distinguishing AGNs from star-forming galaxies at all redshifts. One 
needs to combine observations at all wavelengths, to make an unbiased estimate of the total star formation 
rate, and to estimate the relative contributions of low and high luminosity systems.

Starbursts and ULIRGs in the Distant Universe Recent submillimeter observations suggest that ULIRGs, 
which are rare locally, may have been much more common in the past, and may even be the dominant source 
of star formation in the early Universe. The first phase of the EVLA Project will allow the detection of 
such sources, anywhere in the Universe; the New Mexico Array will provide the resolution required to image 
them. In particular, consider a source like Arp 220 (illustrated in Fig. 2.5), with a star-forming core with 
radius of ~  100 pc, For such a source, the NMArray will

• at low frequencies, map out the synchrotron emission from supernova remnants and cosmic rays, to 
redshifts up to ~  3;

• at middle frequencies, provide dust-free images of the ionized gas in H ii  regions to redshifts up to ~  1, 
covering the bulk of the star formation in the Universe;

•  at high frequencies, map out the thermal dust emission anywhere in the Universe (Arp 220 would be a 
25a detection in 12 hours at 2 ~  30!).

Other instruments can detect these systems as well, and both the JWST and ALMA take imaging of 
ULIRGs as one of their fundamental science goals. But while the JWST can see only the unobscured outer 
parts of these galaxies, the EVLA can directly probe the actual star-forming core, despite the expected tens 
or even hundreds of magnitudes of visual extinction. Similarly while ALMA will provide superb images at 
the peak of the spectral energy distribution, only the EVLA can look through that re-processed emission to 
observe the actual power sources. In fact, thanks to the positive K-correction at high redshifts, the NMArray 
will provide the highest resolution of any telescope, even for the dust emission, for redshifts beyond z ~  2.
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Figure 3.11: A 10.6 x 7.7arcmin2 section of a deep (~  120 hour) 1.4 GHz VLA image (rms noise 
~  3//Jy/beam); the resolution is ~  1.5 arcsec, and the image shown is roughly a tenth of the full 
field-of-view. Such images will become routine with the increased sensitivity provided by the first 
phase of the EVLA Project. The New Mexico Array however will be able to actually image all these 
sources, providing ~  10 beams across each source. This means that each of the pin-pricks in the 
current image will be resolved at roughly the level of the the extended, double-lobed source seen 
here in the southeast corner, aiding enormously in distinguishing AGN from starburst emission.
Courtesy F. Owen (2003).

How important is this high-redshift imaging capability? A few years ago one could well have argued that 
there are unlikely to be any galaxies or AGNs beyond redshifts of a few; there simply hadn’t been time to 
form any truly massive objects, and the first generations of stars might well be produced in a completely 
different fashion to the galaxy-based mechanisms known locally. This has dramatically changed: there are 
now a number of quasars known with redshifts above 6 (e.g., Fig. 3.13), and the recent results from WMAP 
require substantial ionization sources at redshifts ~  17. If these sources produce substantial luminosity in 
the rest-frame far-infrared — as all their known analogs do — the EVLA will be ideally suited to imaging 
them.

3.2 The New Mexico Array in Other Roles
So far we have concentrated on one aspect of the New Mexico Array, working with the EVLA27 to give a 
37-element array with superb resolution and the maximum possible sensitivity and imaging quality. But 
this is only sensible when the EVLA27 is in its most extended (A) configuration. A great many experiments 
require a more compact distribution of antennas, for maximum sensitivity to structures on larger angular 
scales, and the EVLA27 will spend a significant amount of its time in the current B, C, and D configurations,
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Figure 3.12: The flux densities of Arp 220 and M82 vs. redshift at various observing frequencies, 
overlaid on the sensitivities of existing and future telescopes. Far infrared and (sub-)millimeter 
surveys (here, 90 and 230 GHz) pick out the most luminous galaxies at basically arbitrary redshifts, 
but are much less sensitive to the fainter galaxies which may be much more typical. By contrast, 
the EVLA will provide an unbiased census of the whole range of star-forming galaxies, out to the 
redshift (~ 2) which is currently thought to represent the peak of both AGN and star formation 
activity in the Universe. The NMArray will provide simultaneous sub-arcsecond images, helping to 
distinguish the two energy production mechanisms. From Carilli (2001).

and in the new ultra-compact E-configuration (§3.3). During these periods the NMArray will fill two other 
important roles, providing short baselines for the Very Long Baseline Array (VLBA), and acting as a stand­
alone instrument with continuum sensitivity at least as good as the current 27-element VLA, but with ten 
times the spatial resolution. Our goal is to provide a completely flexible instrument, covering two orders of 
magnitude in frequency and yielding sensitive and reliable images on scales from milliarcseconds to degrees. 
The astronomer will be able to select the antennas and configurations which match her science, rather than 
trying to find objects and experiments which can be made to fit the limited range of the VLA or the VLBA, 
which axe currently operated as completely separate instruments.

3.2.1 Connecting the EVLA and the VLBA
Just as the New Mexico Array will provide long baselines (and hence high resolution) for the EVLA, it will 
also provide equally important short baselines for the Very Long Baseline Array (VLBA). Currently the 
VLBA is limited both by the small number of antennas, and by having only one baseline shorter than about 
400 km. At 8.5 GHz this lack of short baselines renders all structures larger than about 20 milliarcseconds 
invisible to the current VLBA -  it’s as if we can see the tips of the waves, but not the underlying ocean. 
The VLBA can make exquisite images with milliarcsecond resolution, but may not ‘see’ 90% of the source 
flux; the VLA recovers the entire source, but with ;> 100 times worse resolution, at a given frequency. The 
NMArray will fill this gap, providing reliable images with a spatial dynamic range of more than 104 : 1 (by
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Figure 3.13: VLA observations of the highest redshift quasar, J1148-f5251, at z — 6.43, showing 
the emission on (left) and off (right) a strong CO (3-2) signal. This quasar is one of those showing 
a strong Gunn-Peterson effect, providing direct evidence for substantial neutral gas prior to the 
end of the epoch of re-ionization; yet there has clearly been sufficient star formation to produce the 
metals required to form enormous amounts of molecular gas. If this source has a correspondingly 
high dust luminosity, the New Mexico Array will allow imaging it at a resolution of a few tens of 
parsecs. Note that this source was also detected (in other CO transitions) with the Plateau de Bure 
interferometer; combining these data yields an estimate of the temperature of the gas, ~  100 K. 
The combination of the EVLA and ALMA will take such measurements to a new level of sensitivity 
and resolution. From Walter et al. (2003).

contrast, combining all four configurations of the current VLA gives a spatial dynamic range of only 500:1). 
This will also allow imaging with the same resolution over frequencies differing by more than a factor of 100, 
permitting the detailed study of important frequency-dependent effects like opacity, turbulent scattering, 
and Faraday rotation.

Perhaps the most obvious scientific impact will be on the study of jets in AGNs. There is growing 
evidence that jets from black holes play an important feedback role in galaxy evolution. For instance, 
nuclear star formation is associated with AGN in nearby galaxies (Fig. 3.14), and the radio jets are strongly 
interacting with the intracluster gas in the cores of galaxy clusters (Fig. 3.15; also §2.3.1 below). In addition, 
observations of high-redshift sources suggest the jet from the AGN is shock-heating the surrounding gas and 
possibly triggering star formation (Fig. 3.16).

There is thus ample evidence that jets are important to many aspects of galaxy evolution. But many 
aspects of the jets remain a mystery. High-quality, high-resolution images are needed to answer questions 
such as: how are the jets launched, and how are they collimated? What is the relation between accretion, 
central AGN luminosity, and jet production? How do the jets interact with the surrounding gas? The New 
Mexico Array will allow key advances in answering these questions, by tying the VLA and the VLBA together 
to create an instrument capable of imaging structure on scales from milliarcseconds to degrees, with similar 
resolution over a huge range in frequency.

On the smallest scales (few parsecs) this offers the prospect of detailed studies of the jet origins, by imaging 
accretion disks around AGNs through detailed mapping of the free-free opacity (Fig. 3.17). On somewhat 
larger scales (tens of parsecs) we will be able to measure “milli-halos” created by particles escaping the central 
engine (Fig. 3.18), and check for regions of nuclear star formation which would otherwise be swamped by the 
AGN (Fig. 3.14). On still larger scales (hundreds of parsecs to kiloparsecs) the NMArray will allow detailed 
studies of the internal structures of the large-scale jets. This will allow sensitive probes of gas entrainment 
and direct checks for variable flow speed within the jets, and resolve shocks and boundary structures in jet 
knots and hot spots. With excellent sensitivity and comparable resolution over a huge range in frequency, the 
EVLA4-VLBA will also directly image particle acceleration regions, and measure rotation measures (RMs) 
and RM gradients both along and perpendicular to the jets. We know that collimated outflows also exist on 
galactic scales (microquasars, discussed more in the next section). The EVLA+VLBA will connect these to 
the accretion disks which power them, and reveal the details of their interactions with their surroundings.
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Figure 3.14: VLA images of the ultraluminous infrared galaxy Mrk 231, after subtraction of the 
AGN jet seen in VLBI imaging. The residual disk follows the radio/far-infrared correlation for 
star-forming galaxies, and this together with its morphology and the detection of four candidate 
radio supernova remnants suggests that the disk emission is dominated by star formation. Prom 
Taylor et al. 1999.

3.2.2 The New Mexico Array on its own
The New Mexico Array operating by itself will be a powerful imaging instrument, with continuum sensitivity 
comparable to the current VLA, while retaining that factor 10 improvement in resolution. The stand-alone 
NMArray would constitute the best instrument in the world for monitoring radio transients of all types, from 
galactic novae and microquasars to gravitational lens systems and gamma-ray bursts. The very flexibility 
of the VLA has made it a difficult instrument for these studies, since the array effectively changes character 
every few months when the configuration changes. This introduces systematic errors in long-term monitoring 
programs, especially since the smaller configurations are much more vulnerable to confusion. The NMArray 
will be available around the clock, every day of the year, and provide the resolution needed to image evolving 
sources and distinguish them from complex, extended backgrounds. Below we highlight the contributions of 
the stand-alone NMArray in a few key areas.

M apping Dark M atter with Gravitational Lenses
Gravity is the fundamental force behind the formation of stars, galaxies, and indeed all the structure in 
the cosmos. Indeed, much of the mass in the Universe can be detected only by its gravitational effects. 
In a typical galaxy, for instance, the observed mass in stars, gas, and dust accounts for only ~  10% of 
the dynamical mass inferred from kinematic measurements. The distribution and extent of this missing 
“dark matter” are very difficult to determine; the most direct measures come from gravitational lensing, 
in which the appearance of some background object is distorted by a gravitational potential well along 
the line-of-sight. Observations of the positions and shapes of the resulting images can be inverted to map 
out the intervening lens. Those models are much more tightly constrained if the background source is 
variable, since the time delays between the different images reflect the differences in light travel time from 
the source. Radio observations are ideal for this sort of work, since the intervening galaxy (lens) is seldom
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Figure 3.15: The cooling core source 3C84 in the Perseus galaxy cluster: 1.4 GHz (VLA) contours 
over 0.5-1 keV (Chandra) color image, from Fabian et al. (2000). Note the anti-correlation between 
the radio lobes and the X-ray emission, and the bright X-ray rims around the radio lobes. These 
rims are cooler than the surrounding gas, and not the result of shocks; the bubbles themselves may 
contain hotter gas. The radio-emitting plasma has pushed the X-ray emitting gas aside.

a strong radio emitter, and one can be confident that none of the lensed images are obscured by dust. 
About 70 arcsecond-scale lenses are now known, and about half of those are radio emitters (Kochanek et 
al., h ttp ://c fa -w w w .h a rv a rd .e d u /c a s tle s /); but only a few time delays have been measured. One major 
reason is the practical difficulties of making such measurements with current instruments. The VLA spends 
half its time in the compact C- and D-configurations, which prohibits sub-arcsecond imaging at frequencies 
below 22 GHz. Even in the appropriate configurations it is difficult to obtain consistent monitoring of any 
given source. Further, uncertainties in current radio light curves are dominated by systematic errors in 
the flux scale, errors which are due in large part to changes which inevitably occur in moving from one

11 40 49  7 49  0  4 8  8  48  6  48 4  48  7  4 8  0  47  8  47 6  
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Figure 3.16: The z = 2.2 radio galaxy PKS 1138—262, showing the close correlation of the X-ray 
(contours, from Chandra) and radio (grayscale, VLA 5 GHz) emission. The X-rays are probably 
due to thermal emission from shocked gas, although there may be some contribution from inverse 
Compton emission. The resolution is 2 arcsec. From Carilli et al. (2002).

http://cfa-www.harvard.edu/castles/
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Figure 3.17: Matched-resolution VLBA images of 3C84 (NGC1275) from 5 to 43 GHz. Notice the 
complex spectral structure of the source — the southern extension is seen only at low frequencies, 
while the northern source gradual elongates towards the nucleus as the frequency increases. This 
is direct evidence for free-free absorption against the northern lobe; by mapping the spectral index 
across the source, Walker et al. (2000) were able to derive the parameters of the obscuring disk, 
including size, scale-height, and rough density distribution. This sort of imaging can be done 
now only for that handful of sources which happen to fit (at several frequencies) within the very 
limited spatial dynamic range of the VLBA, and which happen to have turnover frequencies in the 
correspondingly limited spectral range. This is equivalent to making spectral index maps with only 
one VLA configuration. Those few sources which have been explored in this way show a variety 
of structures and scale-heights. The NMArray will provide the intermediate VLA/VLBA spacings 
needed to extend these measurements to a much wider variety of sources.

configuration to the next. The NMArray will eliminate all of these difficulties, by providing a stable array 
with high sensitivity and excellent spatial resolution.

The Progenitors o f Gamma-ray Bursts
One of the major difficulties in studying star formation at high redshifts is that most standard star formation 
tracers are simply too faint to be seen. In this regard, gamma-ray bursts (GRBs) may prove to be the perfect 
signposts. GRBs are extremely energetic explosions which drive relativistic shocks into their surroundings 
with bulk Lorentz factors ~  300. The progenitor object(s) remain unknown, but there is mounting evidence 
that at least some GRBs are associated with the deaths of massive young stars. If it turns out that GRBs 
are normally tied to a young stellar population, they can be used as star formation indicators at arbitrary 
redshifts. One key observation in establishing this connection is to determine accurate astrometric offsets 
between (relatively) local GRBs and their host galaxies, to show for instance whether they lie preferentially 
in galactic disks (suggesting a young stellar population) or near the bulge. Radio observations are very useful 
in this regard, first in allowing very accurate absolute astrometry, and second in detecting the so-called “dark 
bursts,” which are optically faint, presumably because of high visual extinction. The high resolution and 
good sensitivity of the stand-alone NMArray will permit good astrometric observations throughout the year, 
and much faster and more consistent follow-up than has been possible with the VLA. Once the GRBs have 
faded, the full EVLA can be used to image the host galaxy, giving an accurate position offset between GRB 
and host. In addition, the resulting well-sampled, multi-frequency radio light curves will determine GRB 
source sizes through scintillation (Fig. 3.19), provide better statistics on the range of GRB light curves, 
and, by avoiding source confusion throughout the year, follow the GRB’s evolution from ultrarelativistic to 
non-relativistic shock.
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Figure 3.18: 330 MHz image of 3C84 (NGC1275), showing a very small (< lkpc) “milli-halo”. 
This is probably produced by particles diffusing out from the nucleus. Ideally one would make 
spectral index maps to track the spectral aging, and use shorter-baseline information to figure out 
how far this halo actually extends. At the moment this is impossible: the source is just barely 
visible to the VLBA with a single VLA antenna added, and only at the lowest frequency was it seen 
at all. The NMArray would make this sort of imaging much easier, and extend it both to a wider 
range of frequencies, and to larger halos. From Silver, Taylor, k  Vermeulen (1998).

M icroquasars: R ela tiv istic  Jets from Stellar Corpses

Black holes and neutron stars are created in the explosions of massive stars, and represent the longest-lived 
relics of ancient star formation. In addition to tracing star formation in the distant past, these compact 
objects are the nearest analogues of the massive black holes which live in the galactic cores. As with active 
galactic nuclei, these galactic sources produce well-collimated, relativistic jets, known as microquasars. Un­
like AGNs, however, microquasar jets evolve very rapidly, on timescales of days or weeks, offering astronomers 
the unique opportunity to follow them from creation through to eventual disappearance. Paradoxically, these 
relativistic outflows are closely associated with gas inflow, and one of the most important results from the 
study of these microquasars has been to associate jet ejection, as seen at radio wavelengths, with state 
changes in the accretion disk, as seen in the X-rays. Many questions remain. How are these jets launched 
and collimated? How similar are they to AGN jets? Why do some galactic sources produce very extended 
jets, while others are never spatially resolved? What makes persistent jet sources different from occasional 
transients? Why are the black holes in these X-ray binaries always ~  7M0 , and how are so many black 
holes created? Does the black hole spin determine the nature and speed of the resulting jet, and if so, 
how? The answers have important implications not only for studies of accretion/outflow physics, but also 
for our understanding of stellar evolution, since these systems are among the few in which accurate masses 
can be measured for the end products of massive stellar evolution. The New Mexico Array will make two 
fundamental contributions to these studies:
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Figure 3.19: 8.5 GHz light curve of the radio afterglow from GRB 970508 (Frail et al. 1999).
The flux density fluctuations at early times are the result of refractive interstellar scintillation, an 
interference effect produced by the intervening ionized gas along the line of sight. This scintillation 
provides a direct measurement of the angular size of the expanding fireball, and the only direct 
observational evidence that these sources and their afterglows are relativistic shocks. At late times 
(> 100 days) the radio light curve undergoes the same power-law decay seen at X-ray and optical 
wavelengths. When the GRB itself has faded from view, the NMArray will provide images and 
accurate astrometry of the host galaxy, yielding precise position offsets even for those ‘dark’ GRBs 
whose optical emission is either intrinsically faint, or obscured by dust.

•  Imaging:
Relativistic jets in the Galaxy expand so rapidly that they are resolved out by the VLBA in a matter 
of days; the VLA on the other hand, even when it happens to be in A configuration, can give only a 
crude idea of the distribution of the flux, which in any case often decays away entirely before being 
resolved (cf. Figure 3.20). The NMArray, uniting high resolution with sensitivity to extended emission, 
will give an unprecedented view of the full structure and evolution of these jets.

•  Monitoring
The NMArray is even more important for monitoring programs. The NMArray (working alone) will 
provide continuous frequency coverage with sensitivities comparable to the current VLA, with no 
confusion problems. This will result in continuous, sensitive, multi-frequency (5 or more) radio light 
curves for months, for any transient as strong as those which have so far been detected. Even without 
imaging one can learn the time offset between the radio ejection and the X-ray flare, whether there 
was a single or multiple outbursts, and whether the jets (assuming they are jets) are expanding freely. 
Since the NMArray provides imaging as well, one can check these models directly, and see the evolution 
of a jet in more detail than has ever been possible before.

These observations are particularly important because of the tie with current and upcoming high-energy 
space missions, which take observations of compact sources as one of their main justifications. Relativistic 
jets are no longer seen as an esoteric by-product of a few odd sources, but as a fundamental and unavoidable 
aspect of the accretion process (e.g., Markoff et al. 2003). The radio emission is the only unambiguous tracer 
of these jets, and offers the only consistent way to image them.
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Figure 3.20: VLA 22 GHz (left) and VLBA 1.6 GHz (right) images of GRO J1655-40, a Galactic 
superluminal jet source (Hjellming k, Rupen 1995). Note the timescale. By the second epoch the 
source was so extended that the VLBA missed more than half the flux density, picking out only 
the smallest and narrowest features. Resolutions are 20-40 mas for the VLBA, 200-400 mas for the 
VLA.

3.3 The E-configuration: Imaging Large, Faint Structure
Phase II of the EVLA Project also includes a smaller initiative in addition to the New Mexico Array: 
the creation of an ultracompact ‘E ’ configuration to provide maximum surface brightness sensitivity, while 
retaining the excellent imaging fidelity which is the hallmark of the VLA. The E-configuration is designed to 
allow high-fidelity imaging of extended, low surface-brightness objects, at resolutions some three times higher 
than the Green Bank Telescope affords. By concentrating all the EVLA antennas into a compact space, the 
E configuration brings the full collecting area of the EVLA to bear on large-scale features which are too faint 
or too extended to be seen with the existing VLA configurations. The possible applications range from H i 
imaging of nearby galaxies and Galactic chimneys and shells (to column densities as low as ~  1017cm~2), 
to quantitative mapping of the interstellar magnetic field through Zeeman splitting of Hi, molecular, and 
radio recombination lines. These and other experiments are detailed in Appendix B. Here we concentrate 
on one particular example drawn from our theme of the evolving Universe: imaging the Sunyaev-Zel’dovich 
effect in galaxy clusters.

In the hierarchical model of structure formation, primordial fluctuations are amplified by gravity, and 
collapse and merge to form larger and larger systems. Hence galaxies form before galaxy clusters, which 
are still in the process of merging today. The study of galaxy clusters thus offers the opportunity to follow 
on-going examples of the merging process which is thought to be responsible for making all of the structure 
in the Universe. By tracking galaxy clusters back in redshift, one can also see whether this merger process 
has changed in the recent past. One important clue comes from recent X-ray and millimeter observations, 
which suggest that the baryons in clusters must have been “pre-heated” before those clusters were formed,
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either by star formation (though this would require a very efficient transfer of energy from supernovae), or 
by active galactic nuclei. This feedback between early galaxy formation and on-going collapse thus links the 
generation of observable structure to the history of energy generation in the Universe.

Detailed imaging is the key to understanding both the merger process and the constraints it places on 
non-gravitational heating. This is already clear locally from the magnificent Chandra images of galaxy 
clusters (see, e.g., , Fig. 3.15), which show interactions between AGN jets and the intergalactic medium, and 
give strong evidence for on-going cluster-cluster mergers. But these X-ray observations are limited to nearby 
clusters, and are also highly sensitive to density clumping, with the X-ray emission scaling as the square of 
the electron density. Ideally one would like to trace the column density directly, and to be able to do so at 
arbitrary redshift.

Abell 1014 z=0 .17  CL0016+16 z= 0 .5 4  M S1054-0321 z=0 .83I ,

Figure 3.21: Sunyaev-Zel’dovich images of three galaxy clusters at redshifts 0.17, 0.54, and 0.83, 
compared with X-ray images of the same region; note that at z = 0.83 the Universe is about 1/3 its 
present age. The S-Z signature remains roughly constant, while the X-ray and other direct emission 
fades rapidly with z. These state-of-the-art observations were made with a resolution of ~  60 arcsec 
at 30 GHz. Prom Carlstrom, Holder, &; Reese (2002).

The Sunyaev-Zel’dovich (S-Z) effect is ideally suited for this work. The scattering of photons from the 
cosmic microwave background (CMB) off the hot gas in galaxy clusters introduces distortions in the CMB 
proportional to the gas column density, weighted by temperature. The ratio of the signal to the CMB is 
independent of redshift, so the S-Z effect can be used to map out the gas density of galaxy clusters at any 
distance. The optimal frequency for such studies, where the signal is largest and the confusion from other 
sources is lowest, is around 30 GHz. The best images available so far have resolutions ~  60 arcsec (~ 500 kpc 
at z  ~  0.8), barely resolving the clusters (Fig. 3.21). One of the key uses of the EVLA’s E-configuration 
will be to make similar images -  but at a factor 10 higher resolution. This level of detail is essential to 
mapping out the density profile of the intracluster medium, particularly at high redshifts, where clusters 
are expected to be much more complex (due to on-going mergers). Surveys are currently underway to find 
hundreds of such clusters, out to redshifts of 2 or more; the EVLA will allow them to be imaged, at high 
enough resolution to look for the effects of pre-heating, and to study the details of the merging process (Fig. 
3.22).

No other telescopes, current or planned, can make these images. The most compact configuration of 
ALMA would be competitive, but the low-frequency receivers needed are not part of the initial instrument 
plan. The GBT and CARMA will be ideal for providing the necessary short spacing (large angular scale) 
information, but will not achieve the necessary resolution.

3.4 Summary
This chapter has focused on the contributions of the second phase of the EVLA Project to the study of cosmic 
evolution. The New Mexico Array will make the EVLA the premier imaging instrument for seeing through 
the dust to the hearts of star-forming regions, and to distinguish the relative importance of accretion, outflow, 
and star formation, both in our galaxy and throughout the Universe. Working with the VLBA, the NMArray 
will give an unprecedented view of the surroundings of active galactic nuclei, and the detailed structure of jets 
from AGN. Operating as a stand-alone facility, the NMArray will be the premier radio monitoring instrument
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Figure 3.22: Simulated images of the Sunyaev-Zel’dovich effect due to a modest (2.5 x 1014 M©) 
cluster at z = 1. The image at left is from a hydrodynamical simulation. The central panel 
represents a ~  6 hour exposure with the EVLA E-configuration at 30 GHz, giving a sensitivity of 
15//K with a 9.7 arcsec beam. [The maximum resolution of the E-configuration would be ~  6.4 arcsec 
at this frequency.] Finally, the right-most panel shows the same image convolved to a 22 arcsec beam, 
with a noise level of 1.7^K. Note that Carlstrom’s S-Z survey should discover some 500 clusters 
of this or higher mass, within the year. For reference, the Coma Cluster is about 10 times more 
massive than the one shown here. Figure courtesy John Carlstrom (2000).

in the world, tracking variability in gravitational lenses and gamma-ray bursts, responding quickly to high- 
energy outbursts, and providing high-resolution images of transient sources whenever they occur. Finally, a 
new, compact E-configuration will concentrate the power of the EVLA for the best possible surface brightness 
sensitivity and fidelity when imaging large structures. Combining these data with GBT observations will 
allow experiments ranging from mapping out the polarization and magnetic field structure of the local Milky 
Way, to imaging the formation of galaxy clusters by observing faint distortions in the cosmic microwave 
background.

These are important, and unique, contributions — but they are only a part of the EVLA’s promise. 
Appendix B details a number of other possible projects, ranging from the determination of pulsar parallaxes, 
to the measurement of turbulence in the interplanetary medium, to the imaging of novae and planetary 
nebulae throughout the Milky Way, and the mapping of faint H i gas at the edges of nearby galaxies. The 
VLA has been an important instrument, not because it performed a single focused experiment, but because 
it provides an essential basic tool, for astronomers in every field. When the VLA was built, no star-forming 
cores had been discovered, and no star-forming galaxies were known beyond a redshift of one. Yet the VLA 
has made and continues to make fundamental observations in these areas, imaging stellar accretion disks 
and outflows, and providing accurate astrometry, photometric redshifts, and unique images of high-redshift 
systems. In the same way, the high resolution of the NMArray and the magnificent surface brightness 
sensitivity of the E-configuration will allow a whole range of observations whose importance we can hardly 
anticipate today. Like the Hubble Space Telescope, the Chandra X-ray Observatory, and the original VLA, 
the EVLA will truly be a ‘Great Observatory.’



Chapter 4
Technical Specifications for Phase II
This chapter describes the technical capabilities that the Expanded Very Large Array must provide to meet 
the key scientific goals listed in Chapter 3, and the broader range of scientific goals given in Appendix B. 
The technical requirements listed are also based on a realistic assessment of the technologies expected to be 
available on the desired timescale for this proposal.

A note on nomenclature: In this and in the next chapter, a ‘requirement’ is a capability judged necessary 
for the EVLA to meet the scientific goals. A ‘goal’ is an extra capability which will provide significant extra 
scientific return. The term ‘EVLA27’ refers to the VLA antennas following the modifications from Phase I 
of the project.

The top-level technical requirements for Phase II of the Expanded VLA Project are:
• Maximum resolution approximately ten times that of the VLA, while maintaining the VLA’s charac­

teristic imaging fidelity.
• Continuum brightness temperature sensitivity (1 -a in 1 hour in Stokes I) at full resolution better than 

60° Kelvin between 2 and 40 GHz, and better than 130° Kelvin in the 1 - 2  and 40 -  50 GHz bands.
• Full frequency coverage from 1 to 50 GHz on all antennas.
• A receiver capability at 327 MHz to match that present on the EVLA27 antennas.
• A flexible operational capability, to allow the antennas of the EVLA27, the New Mexico Array, and 

the VLBA to be combined into multiple simultaneous subarrays, according to the imaging goals of the 
observation or observations being conducted.

• A fast, accurate imaging capability with brightness temperature sensitivity of ~  60/iK (1 a  in 1 hour) 
on angular scales of ~  250/ vq arcseconds1, for imaging objects larger than the antenna primary beam.

Each of these requirements is discussed in more detail in the following sections.

4.1 Obtaining Higher Resolution -  The New Mexico Array
Increasing the array’s resolution by a factor of ten requires increasing the maximum baseline length by the 
same factor. Thus it will be necessary to add new antennas at distances up to ~  250 km from the EVLA 
center. These new antennas, plus any VLBA antennas similarly outfitted and connected, will define a new 
array, the New Mexico Array, or NMArray, which can be combined with the EVLA27 antennas to define the 
full EVLA, operated as a standalone array, or combined with the VLBA. The number and locations of the 
new antennas are determined by the required sensitivity and imaging fidelity at full resolution.

Further requirements for the New Mexico Array are given in the following sections.
l VG is the observing frequency in GHz
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4.1.1 Frequency Coverage and Bandwidth
The scientific goals require the same frequency coverage and electronics stability for the NMArray antennas 
as that for the EVLA27 antennas. As the data from the new antennas will be correlated with those from 
the EVLA27 antennas for many applications, the bands and bandwidths for the EVLA27, NMArray, and 
converted VLBA antennas must be the same. Because the NMArray antennas will commonly be used with 
the VLBA, they must be outfitted with 80-96 GHz band systems to match those on the present VLBA.

4.1.2 Sensitivity
The scientific goals for the EVLA and consideration of the expected capabilities of technology available in 
this decade result in the NMArray antenna mid-band sensitivity requirements given in Table 4.1, and shown 
in Figure 4.1. A degradation of these sensitivities by 10% at the edge of each band is acceptable. Note 
that the 80-96 GHz band requirement is based on matching the antenna sensitivity to the VLBA antenna 
sensitivity at this band.

Table 4.1: S ensitiv ity  R eq u irem en ts for N M A rray  A n tennas
B and Freq. SEFD ° -A-e/Tgys^

GHz Jy m2/K
0.30-0.34 0.32 1350 2.1

1-2 c 1.6 265 10.8
2-4 3.0 255 10.8
4-8 6.0 290 9.5
8-12 10 340 8.1
12-18 15 405 6.8

18-26.5 23 600 4.6
26.5-40 34 650 4.2
40-50 43 1100 2.5

80-100 90 2820 1.0

“System Equivalent Flux Density: The source flux density which doubles the system temperature: 
S E F D  =  2 x 1026A;Tsys/Ae Jy- For a 25-meter antenna, S E F D  — 5.62TSy s /r}a Jy-

6A e/T sys =  2760/SEFD , where Ae is the antenna effective collecting area in sq. meters 
cThe sensitivity requirement applies to 1.2-2 GHz.

4.1.3 EVLA Imaging Fidelity
The imaging fidelity2 for the EVLA when observing in continuum mode at full resolution on a complex, 
extended source whose angular size exceeds 500 times the array resolution in both dimensions, must exceed 
2000 for northern declinations, and 1000 for southern declinations. For spectral line, or narrow-band (Ai/ 
v) observations, the fidelity on such a source must exceed 200 for northern declinations, and 100 for southern 
declinations. The imaging fidelity must be retained when the resolution is degraded by tapering by a factor 
of three. These requirements are based on the degree of image complexity seen on images made by the VLA.

The New Mexico Array, when used in a standalone mode, must provide fidelity exceeding 500 for objects 
up to 10 times the angular size of the synthesized beam, in order to allow astrometric and monitoring 
programs requiring semi-continuous observations.

4.1.4 Disk Recording Requirements
Because the antennas of the New Mexico Array will commonly be combined with those of the VLBA, the 
New Mexico Array antennas must be equipped with disk recording systems with a recording capability of 2 
Gb/sec. Funding for this outfitting of the new NMArray antennas will be provided by the Expanded VLA

2The fidelity is defined as the true peak brightness of a source divided by the r.m.s. of the difference between the array’s 
reconstructed brightness and the true brightness convolved to the array’s resolution.
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Figure 4.1: The required antenna sensitivity parameter, Ae/Tays, for the NMArray antennas. The 
requirements refer to the band centers, marked by the filled circles. The dashed line is provided only 
for continuity. Degradation in performance up to 10% at the band edges is permitted. A greater 
degradation at the low end of the 1 - 2  GHz band is expected.

Project. Funding for conversion of the present VLBA tape recording systems to the new Mark 5 for the ten 
VLBA antennas will not be provided by the Expanded VLA Project.

4.1.5 Correlator Requirements
The signals from the New Mexico Array antennas must be conveyed to the ‘WIDAR’ correlator for real-time 
correlation with the EVLA27 antenna signals at the full 16 GHz bandwidth of the EVLA27 antennas. The 
correlator must be expanded to process these extra signals with the same capabilities that are being provided 
by Phase I.

The correlator must also be programmed to permit processing of the disk-recorded data from the VLBA 
and New Mexico Array antennas independently of, and simultaneously with, the real-time operation of the 
EVLA. The correlator must further be capable of independent correlation of multiple subarrays, which may 
be defined for both the real-time, and disk-recorded, data streams.

4.1.6 Operational Flexibility
The EVLA correlator being designed and built by the Canadian partner will have the capability to simulta­
neously correlate data in real time, or from disk recordings. The project thus plans to handle all correlations 
for the EVLA27, the New Mexico Array, and the VLBA in this single correlator. It is thus anticipated 
that the operations groups of these instruments will be combined. In general, the operating system must be 
capable of assigning these antennas to multiple (at least three) fully independent subarrays, one of which 
must correspond to the VLBA. The operating system must be able to assign an arbitrary number of antennas 
from the EVLA27 and New Mexico Array to any of these independent subarrays.

4.1.7 System Linearity to RFI
RFI will be present in all EVLA bands, and the receivers and signal chain must have sufficient linearity 
to permit astronomical observations at frequencies within any band in which RFI is present. The linearity 
requirements for the receivers on the NMArray antennas are the same as for Phase I, as listed in the EVLA 
Project Book3.

3The EVLA Project Book is at h ttp ://w w w .aoc.nrao.edu/evla/pbook .shtm l

http://www.aoc.nrao.edu/evla/pbook.shtml
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4.2 Low Surface-Brightness Imaging of Very Extended Objects
The scientific goals require a fast, accurate imaging capability for low-surface-brightness objects whose 
angular extent exceeds that of the antenna primary beam. Such observations will require an efficient ‘on- 
the-fiy’ mosaicing mode combined with a very compact configuration of antennas.

The brightness temperature sensitivity of any reasonably uniformly distributed array is inversely propor­
tional to its filling factor -  the fraction of the area of the array which is covered by its component antennas. 
The requirements of a low-resolution, high-surface brightness sensitivity capability suggest definition of a 
new, very compact configuration, to be denoted the E-configuration, with a maximum spacing of approxi­
mately 250 meters. This new E-configuration must provide, at modest cost, a substantially better imaging 
capability, as judged by fidelity and speed, than that provided by the existing D-configuration.

High pointing accuracy — 69 < #fwhp/10 — will be required for such observations when taken at high 
frequency. The specific requirements are the same as for Phase I, as given in the EVLA Project Book.

4.2.1 Imaging Fidelity
The imaging fidelity in a one-hour observation of a complex source whose angular extent, in each angular 
dimension, is seven times the antenna’s FWHP must exceed 300 for declinations between -1 0  and +70.

4.2.2 Inclusion of Total Power Data
Imaging objects larger than the primary beam necessarily means that an interferometer cannot measure 
the peak or shape of the central lobe of the visibility function. Such information can only be supplied 
from a ‘single-dish’ telescope, preferably from one of larger diameter which is specifically designed for such 
observations, or from an interferometer comprising much smaller antennas. The image processing software 
must specifically incorporate such data.

As it is much preferable to utilize ‘total-power’ data from an antenna considerably larger than the 
diameter of the antennas in an array for the purposes of mosaicing, and as the time the EVLA will be 
engaged in large-field, mosaicing activity is expected to be a small fraction of the total, it is anticipated 
that the GBT, or other similar large-diameter antenna, will provide the necessary data. Hence, there is no 
specific requirement placed on the EVLA antennas for utilization of total power data for imaging purposes.

4.3 Future Extension to the VLBA
The ultimate goal of the NRAO is to expand the VLBA’s capabilities to enable real-time observing with the 
frequency coverage, sensitivity, and bandwidth of the EVLA. The means, timescale, and costs of achieving 
these capabilities are not clear at this time. This proposal thus does not include implementation of these 
capabilities. However, it is a goal of the Expanded VLA Project to prepare for this ultimate goal by combining 
the two current operational structures into a single group, unifying the array scheduling, and correlating all 
VLBA and EVLA data in a single correlator.

4.4 Future Extension to Low Frequencies
The frequencies below 1 GHz have rich scientific potential. Studies of H i emission to redshifts ~1, and studies 
of steep-spectrum and high-redshift non-thermal emission are prime scientific goals enabled by observations 
made at frequencies below 1 GHz. Although implementation of this capability is not a part of this proposal, 
it is important that Phase II development not exclude the addition of this capability at a later time.

4.5 Computing Requirements
Support of the additional capabilities provided by Phase II necessitates special requirements in computing. 
For the most part, these special requirements are extensions of the requirements for Phase I, so that the
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computing plan can be expected to be an extension of that for Phase I. The areas of greatest impact will be 
in the scheduling of the array and correlator, and in the subsequent offline data processing.

Computing support for the Expanded VLA Project is divided into three major groups: End-to-End (e2e), 
monitor and control (M&C), and offline processing. The requirements below are organized into these groups.

4.5.1 e2e Requirements
The e2e software encompasses a wide range of astronomer and telescope functions, including:

• Proposal preparation, submission, and handling;
• Observation preparation;
• Scheduling the telescope and correlator;
•  Data archiving and distribution;
•  Pipeline processing, including calibration and imaging.
The Expanded VLA Project will require for Phase II the same functionality in all these areas as for Phase

I. Identified additional requirements are described in the following.

Proposal preparation, subm ission, and handling
This software must recognize the possible EVLA, NMArray, and VLBA subarray configurations and permit 
users to request these. The possible major subarray divisions are:

•  The EVLA27, the NMArray, and the VLBA operating independently, with arbitrarily different param­
eters;

•  The full EVLA operating as a real-time instrument (with the EVLA27 in any of its configurations), 
and the VLBA operating independently;

• The EVLA27 operating as a real-time instrument, and the NMArray+VLBA operating as a single 
array;

• Subdivisions in which the NMArray antennas can be divided between the EVLA27 and VLBA, or one 
or more EVLA27 antennas can be added to the VLBA or to the NMArray.

Observation preparation
This software must also be cognizant of the possible subarrays of the full EVLA, EVLA27, NMArray, and 
VLBA, and be able to generate the necessary files or scripts to control each of the elements of all of these 
sub-arrays. An added complication is that of integrating the Global VLBI experiments into this system. It 
is a goal that the proposal tool and the observation preparation tool accommodate the added complexity 
arising from Global VLBI observations.

Telescope and correlator scheduling
With the addition of the NMArray, which may be either correlated in real time or used with disk recording 
for correlation later with VLBA or other VLBI antennas, observation scheduling will become considerably 
more complex. The scheduling software is required to efficiently allocate telescope time to maximize sci­
entific output. To do this the software must be cognizant of the different ways antennas can be used, and 
must ensure that high priority EVLA observations are not missed or deferred because one or two antennas 
are used for lower priority NMArray observations. Furthermore, active correlator scheduling will become 
necessary, because the WIDAR correlator will not have sufficient capability to handle all 37 EVLA anten­
nas at full bandwidth in real time, and to simultaneously process recorded data from disk for a combined 
NMArray+VLBA observation. A scheduling program for the correlator must be written, to recognize when 
it has resources to spare and to efficiently use them for processing disk-based data.



62 CHAPTER 4. PROJECT SUMMARY: TECHNICAL SPECIFICATIONS
Data archiving and distribution
The EVLA will adopt a model for data archiving and offline processing which is essentially the same as that 
which has been used for the VLA:

• All data products from the EVLA will be archived at the NRAO;
• The observatory will develop and support the necessary software to calibrate and image the data 

produced by projects scheduled on the telescope;
• The data from any project can be written to an exportable data set for observers who wish to reduce 

their data at home;
• The observatory will provide the data processing capability at the Array Operations Center and at the 

Charlottesville headquarters for reduction of data taken by its staff, and by those visiting observers 
who wish to reduce their data using NRAO facilities.

Data rate, storage, and transfer
The EVLA will support observations that require extremely high output data rates -  up to 1.6 GB/sec. Such 
rates are, currently, prohibitively expensive to archive. A data output rate of 25 MB/sec was selected for 
the first phase of the EVLA because it can be implemented on standard hardware without major software 
development costs. Note that this is approximately 250 times the maximum data output rate from the 
current VLA. This rate will be sufficient for almost all standard EVLA observations (some exceptions being 
observations requiring special interference excision algorithms, rapid imaging of solar bursts, and high velocity 
resolution simultaneous observations of a large number (> 20) of spectral lines).

A 12 hour observation requiring the maximum data output rate of 1.6 GB/sec will result in a 10 TB 
archive. Because the normal evolution of computer capabilities will make archiving, access, and transfer of 
such data more affordable in the future, and the software and hardware capabilities to efficiently process 
such databases will grow (although at an uncertain rate) over time, we have made a plan for increasing the 
data output rate over time which matches these anticipated increases. This plan is given in Table 4.2 with a 
few examples of the sorts of observations that it will enable. This plan is very much driven by the expected 
industry development of capabilities, since we believe that any foreseeable increase in the ability to store 
and process correlator data would be useful for astronomy.

Planned M axim um  D ata R ates for Dem anding EVLA Observations
D ate D ata R ate

MB/sec
Volume
TB/yr

Exam ple Im aging Capabilities
2008 25 75 -Full-field, full-polarization imaging in A-configuration 

-‘On The Fly’ imaging in C-config. at 10 times sidereal rate 
-Simultaneous observations of 16 spectral lines in 2 polarizations 
-RFI excision for L-band data in D-configuration

2012 250 750 -Solar flares with 60 msec time resolution and 0.1% bandwidth 
-Obs. of 27 recomb, lines in S-band with full poln. at lkm/sec 
-OTF imaging in A-config., full poln., any band 
-RFI excision by offline processing at L-band in D config.

2017 1600 4500 -Full-field full-polarization imaging for full EVLA
-Solar flare imaging at 10 msec time resolution with EVLA27.
-OTF imaging with full EVLA
-RFI excision at L-band in B-configuration

Table 4.2: The planned expansion for the maximum data rate from the WIDAR correlator, and the types of 
experiments these increases will enable. The mean rate is expected to be much less -  probably < 10% of the listed 
values. The expected yearly archive volume, based on this mean rate, is also shown.

These rates are very large, and will generate data volumes, over 12 hours, of 1, 10, and 64 TB respectively 
for the three stages. The mean rate is much less clear, as this depends on the fraction of observing time that
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such high data rate experiments will take up. A reasonable upper limit is 10% of the extreme rate, leading 
to predicted yearly data volumes of about 75, 750, and 4500 TB/year.

Supporting an initial data rate of 25 MB/sec is a requirement for Phase I. An increase of a factor of ten
-  to a sustained rate of 250 MB/sec, and a total data volume of 750 TB/yr, is a requirement for Phase II.

Further expansion to the maximum planned rate of 1.6 GB/sec, and an anticipated total yearly volume 
of 4500 TB, is not a requirement for this proposal. This increase in rate and capacity, which will enable the 
most ambitious observing projects, must be accommodated within the operations and development plan, as 
given in Chapter 7. However, it appears that the rapid decrease in disk archiving costs may permit affordable 
archiving at much faster rates than the 2012 requirement. If so, and if the complexities of parallel channels 
for networking can be solved, the limiting factor in efficient throughput is likely to be the offline processing. 
This situation opens the possibility of archiving data from the ambitious experiments shown in the table 
well before the final target date of 2017. We make this a goal for the project.

As the observatory anticipates users wishing to reduce their data at their home institution, it is required 
that users must be able to efficiently transport databases of up to 10 TB to their home computers.

P ipeline  p rocessing
The overall goal of providing near real time calibration of data and production of default images remains 
the same for Phase II as Phase I. However, it is recognized that production of such default images for the 
most ambitious experiments that will be enabled by Phase II will necessarily be limited at the beginning of 
the project. This will be accounted for when setting the specific goals for pipeline processing as a function 
of time.

4.5.2 Monitor and Control Requirements
The overall requirements for Monitor and Control are the same for Phase II of the project as for Phase I. 
Here we summarize the expected additional specific requirements.

The major new components of Phase II of the EVLA project are, with their specific additional require­
ments for Monitor and Control:

• The E -configura tion  The requirements for this configuration are the same as for any other. No 
appreciable changes are anticipated.

• The N ew  M exico A rray. The anticipated flexible use of this new array, and the necessary flexibility 
and constraints on the correlation of the data it produces, as described in Section 4.5.1, must be 
accommodated by the M&C system.

• The W ID A R  co rre la to r. The WIDAR correlator must be able to accept data from VLBA and 
standard VLBI antennas, and must provide at least the same correlation capabilities currently provided 
by the VLBA correlator.

4.5.3 Offline Processing Requirements
Offline processing encompasses the software which the observers use to edit, calibrate, image, and analyze 
their data.

The offline software must be capable of enabling the imaging to meet the overall scientific requirements. 
This means the software must allow an observer to make noise-limited images in all requested Stokes param­
eters, for all of the observational modes supported by the EVLA. The timescales, imaging modes, and data 
volumes are given in Table 4.2.

The impact of Phase II will be most notable in the size of the generated databases and in the large image 
sizes needed to support the computationally demanding experiments shown in Table 4.2. The methodologies 
in this imaging are not expected to differ from those required for Phase I. Existing software packages (notably, 
AIPS and AIPS++) are not currently capable of supporting the high-end scientific imaging requirements. To 
do so, a program of research and development of new algorithms for large-scale interferometric imaging 
is needed. This development is necessary not only for the EVLA, but also for all future interferometric 
instruments. The areas in which this research and development are needed include, but are not limited to:
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• Correction for the polarization imposed by the antennas’ primary beams. This is needed for high- 

precision polarimetric imaging in Stokes Q and U, and for all imaging in Stokes V.
• Development of algorithms to permit solution for a time and spatially variable phase screen over the 

array. This capability is critically needed for low frequency, full-beam observations, and for high 
frequency observations.

•  Development of algorithms to permit characterization and removal of external interference (RFI) from 
the post-correlation data.

• Improvements in deconvolution algorithms, particularly for the case of bright, bounded emission which 
cannot be adequately described as a sum of regularly spaced delta functions. This requires that the 
imaging algorithms be able to represent emission by the sum of a set of images each with different 
image plane samplings, or as a sum of discrete components, including the different spectral indices of 
the various components.

•  Correction for the spatially varying spectral index of the extended emission (vital especially as the 
fractional bandwidth expands). This is needed for all future observations utilizing “multi-frequency 
synthesis” imaging.

•  Implementation of deconvolution algorithms that can accommodate the widely different primary beam 
sizes that arise from the use of very wide bandwidth systems.

• Development of on-the-fly imaging algorithms, to accommodate this new observing mode which is 
expected to be heavily utilized for the E-configuration.

• Development of new visualization methodologies to improve the human-computer interface.
• Parallel computing research, especially for coupled problems.
• Alternative calibration techniques.

It should be noted that many of these are in common with ALMA, and joint development will be pursued. 
Neither the EVLA nor ALMA -  nor any future array -  will reach its full potential without this development 
program.



Chapter 5
Technical Implementation Plan
5.1 Overview
Chapter 4 has listed the technical requirements needed to achieve the scientific goals given in Chapter 3 and 
in Appendix B. This chapter describes how these requirements will be met by the EVLA Project.

The plan presented here has been developed after surveying current and expected technologies which we 
expect are, or will become, available in the desired time frame for the project. This plan will be continually 
evaluated as new and potentially more cost-effective technologies are developed.

5.2 The New Mexico Array
The New Mexico Array (NMArray) is required to deliver the final major component of the EVLA: the 
improvement of resolution at all frequencies by a factor of ten, while preserving the sensitivity and imaging 
fidelity of the EVLA 2 7. To achieve this goal we need enough antenna stations giving baselines up to ~  350 
km to provide both high sensitivity and good spatial frequency coverage at all declinations accessible to the 
array. These stations must have a sensitivity at least equal to that of the EVLA27 antennas, declinations 
accessible to the array. These stations must have a sensitivity at least equal to that of the EVLA27 antennas. 
As the NMArray will often be utilized as a stand-alone array for monitoring and astrometric observations, 
the design must provide good imaging characteristics for objects up to ~  20 synthesized beamwidths in 
extent. The NMArray will also be combined with the VLBA when the EVLA27 is in its more compact 
configurations, so the array design must also optimize the imaging characteristics of this combined array.

5.2.1 Station Selection Criteria
The critical metric in the design of the New Mexico Array is the cost/performance ratio. New antennas 
which are fully outfitted at all EVLA bands are expensive -  but minimizing their number to reduce costs 
will diminish both sensitivity and imaging performance. The compromise we seek is that which will achieve 
the most cost-effective science.

To find the best compromise, we have conducted extensive simulations on the imaging properties of 
various proposed configurations employing various numbers of new antennas. The results of these studies 
are summarized in the following sections1. Our conclusion is that ten antennas (eight new, and two converted 
VLBA antennas) added to the EVLA27 is the best compromise between the scientific goals and cost realities 
for the project. This is the minimum number of new antennas which can provide both the sensitivity and 
the imaging fidelity required to meet the science goals.

Another key issue to making the New Mexico Array affordable is to find a low cost means to transmit 
the full bandwidth (16 GHz -  96 Gb/sec) signals back to the central site for correlation with those from the 
EVLA27 antennas. After reviewing existing technologies, the only practical choice is to use existing optical 
fiber. Building our own fiber network at $35K or more per mile to remote sites around New Mexico is too

lrThe design of this extended configuration is the subject of EVLA Memos # 7 , 9, and 20, which may be found at 
http://ww w .aoc.nrao.edu/evla/m em olist.shtm l
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expensive: ~$30M for burial costs alone, depending on the terrain. Thus our approach has been to design 
the array around the locations of existing fibers owned by local telephone companies, which we have found 
are willing to offer very good rates for leasing the necessary bandwidth. These companies often have excess 
fiber in the ground due to the minimum practical size of a fiber bundle available commercially. In rural 
areas, where their service is subsidized by the government, these companies have unused fiber strands which 
they are unlikely to ever use. They are therefore willing to lease these dark fibers for a 20-year period to us 
at much lower costs than companies without subsidies who own fibers in more commercially viable regions. 
In this arrangement, we will provide and maintain the electronics which send the signals through the fibers 
back to the central correlator at the central EVLA site. While the cost of the required electronics for the 
fiber transmission is still a significant part of the project, this approach has reduced the operating costs by a 
factor ~  10 below other approaches we have considered and a factor of ~  100 below the standard tariff levels 
per bit charged for ordinary applications. Operational costs, including fiber rental, are given in Chapter 7.

The decision to utilize commercial fiber for data transmission makes the location of existing fiber routes a 
major constraint on the location of the NMArray sites. Availability of three phase power is also a constraint, 
as we wish to avoid the need for running on-site generators, except for emergencies. Finally we need locations 
which have several available pieces of land within the acceptable radius of the nominal site location which 
we could use for the project, in order to permit the possible use of multiple small antennas, and for future 
expansion possibilities. We have avoided sites with any serious potential problems that we can identify 
(e.g., environmental issues, high local population density, potential radio interference, nearby military 
activity, etc).

Within these constraints we have calculated the spatial frequency sampling (lu,v coverage’) of trial arrays 
to look for acceptable candidate configurations. An initial judgement was made by examination of these 
simple plots. Once possible solutions were identified for the New Mexico Array, the candidate sites were 
investigated in detail, first on maps, then with site visits. Most of the sites, perhaps all, are on public land 
and we have discussed our plans for utilization of these sites with Bureau of Land Management and Forest 
Service representatives. When we believed we had a candidate configuration we have simulated imaging 
complex sources to provide a quantitative measure of the imaging fidelity. The details of the site selection 
process are described in EVLA Memo #51.

5.2.2 Array Design
Figure 5.1 shows the locations of the nine proposed new sites as blue dots. The central EVLA27 site is 
shown as the inverted red ‘Y \ The N.M. state boundaries are in red, the interstate highways in blue, and 
U.S. highways in gold. All the sites are in relatively remote areas, but all have close access to existing 
commercial fiber.

We had initially planned to use eight new locations together with two existing VLBA antennas (Los 
Alamos and Pie Town) to make up the 10 NMArray sites. However, it has since become clear that Los 
Alamos National Laboratory will require the NRAO to move the Los Alamos VLBA antenna off their site 
due to its proximity to new, sensitive operations. Funding for this move is discussed in the Budget section 
of this proposal. The yellow dot with the red center in Fig. 5.1 shows the present location of the Los Alamos 
antenna. To meet both VLBA and EVLA requirements, we made two changes in the array design in response 
to the requirement to move the Los Alamos antenna. We propose to move this antenna to a site 50 km south 
of Vaughn NM, at which location it will serve the VLBA well. The loss of the long north-south baselines 
caused by vacating the Los Alamos site will be recovered by a new NMArray station in far southwest New 
Mexico. An additional benefit of this plan is that fiber access costs to the Vaughn site are far less than those 
to Los Alamos, which was proving to be more difficult and/or expensive than any of the other sites. This 
new location will allow us easy access to a fiber for which we have negotiated a low cost lease.

The spatial frequency coverage provided by this proposed configuration is shown in Figure 5.2. The left 
panel shows the single-frequency u,v coverage provided by the New Mexico Array alone, and the middle 
panel shows the single-frequency coverage for the full 37-antenna EVLA. Use of multi-frequency synthesis 
will radially stretch the u,v coverage by a factor of 1.5 to 2.0, thus producing outstanding coverage over all 
declinations, as shown in the right panel of the figure. This expected improvement is confirmed through use 
of multi-frequency synthesis in our trial simulations. Examples of the expected fidelity on a complex trial 
source with angular diameter ~  500 # f w h m  are shown in the left panel of Fig. 5.3, and for a smaller source
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Longitude (deg)
Figure 5.1: A map of New Mexico showing the proposed locations for the New Mexico Array antennas.
The thick blue lines show the Interstate highways, the gold lines are U.S. highways. The nine proposed 
new stations are shown with large blue dots. The VLBA-PT site is marked with the red dot. The 
inverted red Y ’ marks the VLA. The yellow dot with the red center is the current location of the 
VLBA-LA antenna, which will be moved to the Vaughn site, shown by the most northeastern blue dot.

of extent ~  45 0 f w h m  in the right panel.
The methodology utilized in these simulations is briefly described below:
• The visibilities corresponding to the trial array are calculated for a complex source model whose 

angular extent is approximately 1/3 of the fringe spacing of the shortest spacing in the trial array 
at the frequency selected. The AIPS program UVCON was used to generate these visibilities. The 
model used is an appropriately scaled image of Cassiopeia A, containing angular structure over a range 
exceeding 1000: l .2

• For ‘monochromatic’ simulations, these visibilities were computed for a single frequency. For ‘multi­
frequency synthesis’ simulations, the visibilities were calculated at 8 equally spaced frequencies covering 
the range 1.2 to 2.0 GHz. A flat spectral index was assumed to simplify the imaging process.

•  The AIPS programs IMAGR and VTESS were used to image and deconvolve the data. The resulting image 
was smoothed with a Gaussian beam whose FWHM is equal to that of the point-spread function. 
Because of the preponderance of short spacings resulting from the intra-VLA baselines, the outer 
spacings were given a high weighting in the deconvolution through use of the ’robustness’ parameter 
in IMAGR.

• The original trial image was smoothed to the same resolution as the resulting deconvolution, and 
subtracted from the deconvolved image. The fidelity parameter plotted in Fig. 5.3 is the peak brightness 
of the convolved trial image divided by the r.m.s. of the difference image.

As it is anticipated that the EVLA will be used in a tapered mode to provide a resolution intermediate 
between that of the A-configuration and the full EVLA, the inner NMArray antenna locations were selected

2 The choice of Cassiopeia A was made solely based on its recognizability and complexity. We believe the complexity of 
structure will be representative of sources that will be imaged with the EVLA.
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Figure 5.2: The left panel shows the spatial frequency sampling for a single-frequency observation at 
S = 30° with the ten-antenna New Mexico Array. The center panel shows the coverage for the full 
37-antenna EVLA. The dense sampling provided by the EVLA27 antennas dominates the sensitivity 
and imaging characteristics. The right panel shows the coverage for the New Mexico Array alone in 
a ‘multi-frequency synthesis’ mode, which will utilize the full bandwidth provided by the EVLA. The 
overall coverage is excellent. The coverage plot for the full EVLA when used in this mode appears the 
same at this resolution, except that the small center hole is eliminated.

to ensure good imaging for this application. The image fidelity with this degree of taper is shown in the left 
panel of Figure 5.4. The angular diameter of the trial source in this case is 40 times the (tapered) array 
FWHM. The right panel shows the imaging fidelity when the NMArray is used in a standalone mode for 
observing an object of more limited angular extent. We anticipate the NMArray will see extensive use as 
a separate subarray for monitoring expanding transient sources and for astrometric applications when the 
EVLA27 is in its compact configurations.

Although costs could be reduced by a reduction in the number of new antennas, such savings will come at 
a drastic reduction in EVLA performance. A reduction from eight to six new antennas will not only reduce 
the high-resolution sensitivity by 20% (which would require a 40% increase in observing time to make up 
the point-source sensitivity loss), but will cause a much larger loss in imaging performance. This is shown 
in Figure 5.5, which shows the impact on imaging of reducing the number of New Mexico Array antennas 
from ten to eight. The left panel shows the 37-antenna fidelity, the right panel the 35-antenna fidelity. In 
this simulation, one ‘near’ antenna (PT), and one ‘far’ antenna (Vaughn) were removed. The loss in fidelity 
is dramatic -  a factor of two to three. We believe the results shown will be representative of any similar pair 
removed from the array.

Figure 5.3: Anticipated imaging fidelity for large and complex sources with the full-resolution EVLA. 
The methodology of the simulations is described in the text. In the left panel, the trial source is 170,000 
times the solid angle of the synthesized beam. In the right panel, it is 18,000 synthesized beams. For 
each simulation, the ‘dip’ at 6 = 0° is due to the horizontal loci of the u,v tracks.
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Figure 5.4: The left panel shows the fidelity when the EVLA data are tapered to a resolution one-third 
of the maximum. The source is the same angular size as the right hand panel simulation in Fig. 5.3, 
but because the array has been tapered, the number of resolution elements in the trial object is reduced 
to 1600. In the right panel is shown the fidelity of the New Mexico Array plus one VLA antenna to a 
trial source whose solid angle is 29 synthesized beams.

Figure 5.5: The effect on imaging fidelity of the EVLA by reducing the number of New Mexico Array 
antennas from ten to eight. The left panel shows the full EVLA, the right panel shows the EVLA minus 
two antennas. The antennas removed are at Pietown and Vaughn. The loss of fidelity is typically a 
factor of two to three, and worsens with decreasing declination.

5.2.3 Station Design
The station sensitivity requirements are given in Table 4.1. To provide this, each station must comprise 
at least ~  500 sq. meters of collecting area, plus state-of-the-art receivers. A station can be comprised 
of a single antenna, or a phased group of smaller antennas. We have carefully considered the costs and 
performance of each approach, and have concluded that the single antenna plan is the correct approach for 
this proposal. We have chosen to use 25-m antennas because:

•  antennas of this size are close to the minimum in the total cost curve of antennas plus instrumentation 
for a given station sensitivity;

•  the design is well understood;
• there is extensive experience in building antennas of this size among a number of manufacturers so we 

can expect a number of competitive bids; and
• there is much merit in having all the elements of an array be the same diameter, as this greatly simplifies 

the wide field imaging problem, and reduces the cost of post-processing.
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Each of the ten elements of the New Mexico Array will thus be a 25 meter diameter advanced design 

precision antenna, equipped with state-of-the-art low noise receivers. These receivers and their intermediate- 
frequency and digitizer systems will be identical to the systems developed during the Phase I Project. Two 
of these elements will be existing VLBA antennas, upgraded with electronics to match the EVLA frequency 
bands. The other eight stations will have new antennas built to the same specifications as the two modified 
VLBA antennas.

Each site will need a small building (~ 300 sq. ft.) to house fiber connections, a temperature controlled 
enclosure for the hydrogen maser, a small work area and a bathroom. A backup generator is also needed. A 
gravel road is needed to connect the site with the nearest existing road. A fence is needed around the entire 
compound for security.

Availability of 3-phase power was a major consideration for picking the sites. Nonetheless, some of the 
sites are located at significant distance from existing 3-phase power. We estimate a total of 110 kilometers 
of new 3-phase power lines would need to be added to attach all the sites to the commercial 3-phase power 
network. However, two of the sites without 3-phase power have single phase power lines which we can convert 
to 3-phase at modest expense. For one site the nearest 3-phase power is six miles away; all others are much 
closer to existing 3-phase power. In total, and excluding last mile costs which are included in the civil work, 
we estimate we will need 15 miles of new power lines.

Last mile fiber costs for each site are included in the budget. The remaining fiber connections will be 
supplied by the local telephone companies at a cost which will be absorbed into the lease expense we pay 
each year. Most of the capital expense for the fiber is due to the electronics necessary to send the signals 
from the antennas back to the central EVLA site.

An Environmental Impact Statement (EIS) will be needed regardless of whether we locate sites on public 
or private land. There will be costs to acquire sites whether public or private.

In addition to the costs for each site, we need to add capital equipment for the maintenance of the sites. 
This includes trucks, laboratory and hardware repair equipment, warehouse space, etc. Costs for these items 
are included in the budget.

5.2.4 Local Oscillator Reference
Each station must be provided with a stable reference for its local oscillator system so that coherence can be 
maintained across the array. It is not considered feasible to distribute the reference on the fiber optic network 
because cost restricts the network to a single fiber which provides a signal path only in the direction from 
the antenna to the VLA site. The baseline plan costed in this proposal provides a hydrogen maser frequency 
standard at each station, as is currently done at the VLBA sites. An alternate approach, currently under 
development at JPL, is to radiate the master reference signal from the central EVLA site to all stations using 
a geostationary satellite. This approach is likely to be less expensive than hydrogen masers both for capital 
and operating cost, and will be used for the NMArray if it can be shown to meet our stability requirements.

5.2.5 Phase Stability and Water Vapor Radiometers
The electronic phase stability requirements for the EVLA electronics are set to ensure that residual phase 
fluctuations from the electronics will always be less than those introduced by the atmosphere. The imaging 
performance of the array will thus be ultimately set by the ability to calibrate out these atmospheric fluctua­
tions. For stronger sources (typically, more than a few tens of milliJanskys), well-established self-calibration 
techniques will suffice at all frequencies. For weaker sources, calibration on nearby sources is very effective 
at lower frequencies (v < 10 GHz), but less so at higher frequencies. Over the past few years, considerable 
progress has been made in improving the stability of water vapor radiometers (WVRs) to the point where, 
under good weather conditions, WVR monitor data can be used to reduce the atmospheric phase residuals 
in the 40 -  50 GHz band to considerably less than one radian3. We have thus budgeted for one K-band 
WVR system for each NMArray antenna, using the budget estimates in EVLA Memo #74.

3See EVLA Memo # 7 3  for a recent report.
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5.2.6 Correlator Expansion
The Phase I version of the EVLA correlator can process 32 stations at the full bandwidth of 16 GHz. 
This is not enough for all 37 antennas of the EVLA. As the correlator capacity comes naturally in units of 
eight stations, we will expand it to 40 stations. This is sufficient to handle the requirements from the 37 
EVLA and eight unconverted VLBA antennas because the VLBA will not be correlated at the full 16 GHz 
bandwidth, and the correlator design can accommodate two or four antennas per station input, provided 
their bandwidths are limited to 4 and 1 GHz respectively.

5.2.7 Predicted Performance
In this section, we give a brief description of the EVLA’s point-source and brightness temperature sensitivities 
in various operating modes.

T he Full EVLA
The continuum and spectral line point-source sensitivities, and the brightness temperature sensitivities at 
full resolution, for the 37-antenna EVLA are given in tabular form for each of the eight frequency bands in 
Table 5.1. The entries in the table are 1-cr, for an integration of one hour.

Table 5.1: E x p ec ted  S ensitiv ity  (1-<t in  1 h ou r, Stokes I) o f th e  Full EVLA
Freq.
GHz

Freq.Range
GHz

Resn.
mas

A v  ° 
GHz

TSyS

K
Effic. SEFD 6 

Jy
CPSS c 

/^Jy
CBTS d 

K
LPSS e 

mJy - 
E

o 
td

O 
l_3

0.32 .30-.34 640 0.03 150 0.40 2100 130 3600 36 1100
1.6 1.0- 2.0 130 0.50 26 0.50 293 4.5 124 2.5 68
3.0 2.0-4.0 68 1.5 29 0.62 265 2.2 57 1.2 31
6.0 4.0-8.0 34 3.0 31 0.60 290 1.7 42 0.9 23
10 8.0-12 20 3.0 34 0.56 340 2.1 53 1.1 29
15 12-18 14 5.0 39 0.54 405 1.8 46 1.0 25
23 18-26.5 8.9 7.0 54 0.51 600 2.3 60 1.3 33
34 26.5-40 6.0 7.0 45 0.39 650 2.5 64 1.4 35
44 40-50 4.6 5.0 66 0.34 1100 5.0 130 2.8 71
“The assumed usable single-polarization instantaneous bandwidth available for continuum observations. The value is 

based on RFI surveys.
^System Equivalent Flux Density: SEFD =  5.62Tsys/»7a Jy for a 25-meter antenna
cContinuum Point Source Sensitivity in jiJy: =  0.37----- s e f d  where S E F D  is in Jy. na is the correlator andVs y/N(N-l)th Avq

image gridding efficiency, N  is the number of identical 25-meter antennas, th  is the integration time in hours, and A u g  is 
the single-polarization bandwidth in GHz. Multiply by \ /2  for single correlator observations.

^Continuum Brightness Temperature Sensitivity for full resolution of the full EVLA. Defined as the brightness tempera­
ture providing the CPSS within the solid angle of the synthesized beam: <tt =  1.30 ~ r $ r ---- where <7t is the brightness in(̂ĵ ftrcsecdegrees K, is the point-source sensitivity in //Jy, u q  is the frequency in GHz, and O a r c se c  is the resolution in arcseconds. 
This can also be expressed in milliKelvin as: <t t ,tuK  ~  0.34(7^ where Bkm is the maximum baseline in kilometers 

eSpectral Line Point-Source Sensitivity for 1 km /sec velocity width. The sensitivity in mJy for a bandwidth corresponding
to a particular velocity width is a m  =  0.21----- s e f d  where A v \  is the velocity width in km /sec, and v G is the■ncy/N(,N-l)tĥ v-iuG
frequency in GHz. Multiply by y /2  for single correlator observations.

^Spectral Line Brightness Temperature Sensitivity for the EVLA at highest resolution, with a 1 km /sec velocity width. 
The definition is the same as for CPSS.

The greatest strength of the EVLA will be its imaging capability over a very wide range in frequency and 
resolution. This is difficult to convey in a table or chart of point-source sensitivity, as the relevant metric 
for imaging is brightness sensitivity. A detailed description of the surface brightness sensitivity for both the 
EVLA and ALMA is given in Appendix C.
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Performance o f the N ew  M exico Array Alone
The resolution and sensitivity of the New Mexico Array used as a standalone array is shown in Table 5.2. 
The performance is very impressive -  as a separate array, the NMArray will have better sensitivity than the 
current VLA. Although the maximum source size which can be reliably imaged will be limited to objects 
less than ~  10 times the FWHM, the NMArray will be ideal for imaging the expansion of transient objects, 
and for astrometry.

Table 5.2: E xpected Sensitivity ( l - a  in 1 hour for Stokes I) o f the N ew  M exico Array
BandName Freq.Range

GHz
Freq.
GHz

Ai/
GHz

T s y s
K

Effic. SEFD
Jy

Resn.
mas

CPSS
/^Jy

CBTS ° 
K

P .30-34 0.32 0.03 150 0.40 1350 525 240 18000
L 1.0- 2.0 1.6 0.50 26 0.50 293 105 14 920
S 2.0-4.0 3.0 1.5 29 0.62 265 57 7.8 500
c 4.0-8.0 6.0 3.0 31 0.60 290 28 5.8 390
X 8.0-12 10 3.0 34 0.56 340 17 6.8 450
u 12-18 15 5.0 39 0.54 405 11 6.2 420
K 18-26.5 23 7.0 54 0.51 600 7.4 7.8 515
A 26.5-40 34 7.0 45 0.39 650 5.0 8.5 565
Q 40-50 44 5.0 66 0.34 1100 3.9 17 1130
w 80-96 86 8.0 100 0.20 2820 2.0 35 2500

“At maximum resolution. Modest tapering will improve brightness sensitivity by a factor of two to three, at the cost of degraded imaging performance.

Variation of Sensitivity w ith R esolution
The design of the NMArray permits tapering to give higher brightness sensitivity of the EVLA at the cost 
of resolution. The relation between taper and both point-source and brightness temperature sensitivity is 
given in Figure 5.6, for the 34 GHz band (left pair of panels), and for the 86 GHz capability on the NMArray 
alone (right pair). For the full EVLA at 34 GHz, the range of taper can be very broad -  over an order of 
magnitude. The plot shows the results over a factor of five in resolution. Over this range, there is little loss 
in point-source sensitivity, and a very large increase in brightness sensitivity.

5.3 The E-configuration
The design of the E-configuration is driven by the need to achieve better imaging of low surface brightness 
objects whose extent is comparable to or larger than the primary beam of the VLA. Although the GBT 
will easily detect the objects of interest with the required surface-brightness sensitivity, it will not provide 
sufficient resolution for many investigations. What the E-configuration will add is three times higher res­
olution than the GBT (operating at the same frequency) with good fidelity, while retaining the required 
surface-brightness sensitivity. As this configuration is designed for mosaicing observations of objects larger 
than the antenna primary beam, short-spacing information on baselines shorter than the antenna diameter 
will be required. It is assumed that such short spacing information will be provided by the GBT or another 
telescope of similar aperture, or by an array of much smaller antennas. The E-configuration extends the u,v 
coverage of these facilities so that higher resolution, high fidelity mosaiced images can be made using the 
EVLA27’s large collecting area and powerful WIDAR correlator.

5.3.1 Configuration Studies
The essential goal in designing this configuration is to locate all 27 EVLA27 antennas within a ~  250 meter 
diameter circle. We considered two approaches to achieve this -  a new, standalone array, and a design 
incorporating as many existing D-configuration antenna pads as possible. As expected, the former approach
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Figure 5.6: The anticipated point-source and brightness temperature sensitivities at 34 GHz (left pair) 
and 86 GHz (right pair), as a function of array resolution. These were calculated using simulated 
noise data, using imaging parameters appropriate for the expected imaging application, and an 8-hour 
integration for Stokes I. The red lines show the performance of the full 37-antenna EVLA. The magenta 
lines show the performance of the NMArray plus 4 EVLA27 antennas, and the blue lines show the 
NMArray plus 1 EVLA27 antenna. Performance in other bands can be derived by scaling the vertical 
axes by the point-source sensitivity values listed in Table 5.2, and the horizontal axes by the wavelength.

will provide the best imaging performance. But, we have found a design layout which incorporates 16 new
pads, and provides almost as good imaging capability at about half the price of the stand-alone design.
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Figure 5.7: The left panel shows the proposed locations of the antenna stations for the E-configuration.
The red dots indicate D-configuration stations that will be utilized, the blue dots indicate the new 
antenna pads. The dot sizes indicate the actual 25-meter diameter of the antennas. All stations are 
within 125 meters of the center. The right panel shows a modified E-configuration with an extended 
north arm which would allow better imaging at declinations south of —20 degrees. In this panel, the 
four red dots indicate the additional stations, and the blue dots show both the existing D-configuration 
stations and the new stations for the standard E-configuration.

A number of array layouts were studied using a process similar to that employed for the New Mexico 
Array: u,v coverage plots were first examined to give direction on which concepts were more likely to succeed, 
followed by detailed simulations to demonstrate how well the configuration worked in practice. The imaging 
process is also the same as that for the New Mexico Array, with an appropriate change in image size. Included 
in these studies were comparisons of the performance of the D-configuration with the E-configuration. As 
the objects used for the trials had an angular extent at least seven times that of the VLA antenna primary
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beam, all reconstructions utilized GBT data.
Fig 5.7 shows the proposed locations of the E-configuration antenna pads. The left panel shows the 

standard E-configuration, designed for observations at declinations J > —10. In this panel, the blue dots 
denote the new antenna pads. The right panel shows a proposed extended ES-configuration, denoted ‘ES’, 
which moves four antennas to new pads, denoted by the red dots, to minimize shadowing and hence permit 
more effective observing of southern sources. The loss of sensitivity due to shadowing for both configurations 
is shown in Fig 5.8. The most immediate effect of shadowing is to reduce the sensitivity, but an equally 
severe problem is the increased ellipticity of the synthesized beam. The ES-configuration minimizes both 
problems.

-20
D eclination

Figure 5.8: The loss of point-source sensitivity due to shadowing is shown for the E-configuration (left 
panel), and the north-arm extended ES-configuration (right panel), as a function of declination and hour 
angle. The extended configuration gives significantly better sensitivity, and a more circular synthesized 
beam south of 6 ~  —10. An antenna is considered fully shadowed if any part of it is blocked.

5.3.2 Performance Comparison w ith D-configuration
Although the D-configuration can in principle provide these observations, its performance will be much infe­
rior to the E-configuration for reasons of time and image fidelity4. The scientific goals require fast, accurate 
imaging of very large objects with baselines up to approximately 250 meters. With the D-configuration, 
more than half of the spacings lie outside the range -  and are hence not useful for reaching the required 
performance. For optimum speed and fidelity, these antennas must be placed into a circle of diameter of 
~250 meters. The superior performance of the E-configuration is well illustrated in Figure 5.9, showing a 
comparison between the spatial frequency plane sampling with the present D-configuration and the proposed 
E-configuration.

The imaging performance of the E- and ES-configuration, compared to the existing D-configuration when 
tapered to the same resolution, is shown in Fig 5.10. This shows the results of a single 7 x 7  mosaic of a 
large and spatially complex object, done with both the D-configuration and the proposed E-configuration. 
For both simulations, GBT data have been added. The observing duration was one hour. Also shown is 
the fidelity on a far southern source, taken with the extended ES-configuration. The major gain of the 
ES-configuration is in maintenance of the sensitivity (due to reduced blockage), and the generation of a more 
circular synthesized beam.

Table 5.3 shows the expected point-source and brightness sensitivities for the E-configuration.
4 See EVLA Memos # 6  and # 5 6  for discussion on compact array design and performance.
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Figure 5.9: The left panel shows the spatial frequency sampling by the D-configuration for a one-hour 
observation at S = —10°, within a circle of radius 250 meters. An equal number of sample points 
lie outside this radius. The axes are in meters. The sparse, semi-regular sampling and the ‘rays’ 
result in poor imaging fidelity. The right panel shows the sampling by the E-configuration for the same 
integration and declination. The sampling is very much denser, more uniform, and more random. There 
are more than twice as many sampled points within the 250-meter radius. This antenna configuration 
will give much better fidelity and brightness sensitivity. Sampling within the central ‘hole’ is critical for 
mosaiced observations, and will be provided by single-dish observations.

5.3.3 Technical Im plem entation
Figure 5.7 shows the final concepts for the E-configuration, and the southern-extended E-configurationS. 
The detailed cost estimates are given in the budget section. The costs are dominated by the concrete needed 
for the new pads and the additional rail track which would be needed.

The configuration design ensures that the railroad tracks and antenna pads do not conflict with the 
location of the fiber optic cables, as the fiber routing for Phase I of the project was designed to enable future 
construction of the E-configuration layout shown in Fig. 5.7.

Table 5.3: E -configuration  P o in t-S ource an d  B righ tness Sensitiv ity  in 1 H o u r (1-cr, Stokes I)
B and Freq. Resolution CPSS RMS Conf.° CBTS6. LPSS LBTS
GHz GHz arcsec /^Jy /iJy/beam /iK mJy mK
1.2-2 1.6 120 6.2 610 135 1.8 37
2-4 3.0 60 3.0 93 64 1.1 23
4-8 6.0 30 2.3 14 50 .85 18

8-12 10 19 2.8 4.0 60 .78 16
12-18 15 13 2.5 1.4 57 .71 15
18-28 23 9.0 3.2 .50 67 .85 18
28-40 34 6.0 3.5 .17 74 .78 16
40-50 44 4.5 6.9 .082 140 1.1 24

“Calculated from a  ~  O.OSe^rcsec^c;0 7 m icroJy/beam . (Condon, priv.com m .)
bConveniently expressed as: (?t  =  |> where T sys =  system  tem perature, B =bandw idth(H z), t=untegration

tim e(sec), r/ =  overall system  efficiency, and /  =  filling factor (the fraction of the array area covered by its constituent 
antennas)
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100.0  -  ^  -

--------  E+GBT
50.0 -  --------  D+GBT
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Figure 5.10: The fidelity of the proposed E-configuration compared to the existing D-configuration, 
with the southern-extended ES-configuration added. For all simulations, GBT data have been added.
The simulation is of an object whose size is six times the antenna primary beamwidth, taken in a single 
7 X 7  raster. The fidelity is defined as the ratio between the peak brightness in the model image to the 
rms of the difference between the model and reconstructed image.

5.4 Computing Plan
5.4.1 Overview
As noted in Chapter 4, the computing requirements for Phase II are very similar to those for Phase I. The 
greatest impacts of the increased requirements associated with Phase II are expected to be in the areas of 
telescope and correlator scheduling, and in the archiving, distribution, and reduction of the correlator data. 
In this section, we examine the additional computing costs associated with Phase II, including both the 
scale of computing and the software development costs. Some of the estimates for computing scale are based 
upon modeling described in EVLA Memo #24. The personnel estimates were derived based on the detailed 
planning for M&C, e2e, and offline processing done for the ongoing EVLA Phase I project. Incremental 
requirements for Phase II were estimated as a fraction of the total effort required for Phase I, and the Phase
I numbers were than scaled by the appropriate amount. In some areas, such as M&C, the Phase I design 
work is well under way, and we have high confidence that the estimates are quite close to the mark. In 
some of the e2e areas, the EVLA Phase I work is less advanced at present. In these instances, we have 
compared our software requirements and personnel allocations against those for related activities in ALMA, 
and adjusted them slightly where appropriate.

5.4.2 e2e
The NRAO e2e system will be used to handle proposal preparation, submission, and handling, observation 
preparation, telescope scheduling, pipeline processing, and archiving. Some of these capabilities are common 
with Phase I and will require minimal changes. But others, such as the observation preparation, telescope 
scheduling and pipeline processing will require substantial development. All of these areas must be augmented 
to support observations with the expanded capabilities. For example, the scheduling software must take 
into account a wider range of observing scenarios. Similarly, the pipeline heuristics must be expanded to 
accommodate the particular problems of processing NMArray observations. Each of the sections of the e2e 
system will now be discussed separately.
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Proposal preparation, subm ission, and handling
Proposal preparation tools suitable for the EVLA after Phase I will require an upgrade for Phase II. Feedback 
on constraints on available array configurations and correlator settings will have to be modified and expanded. 
We expect however that the logic and structure of the tool itself will require little change, the software will 
only have to support a slightly wider range of observational parameters. We have budgeted 0.5 FTE-years 
for this effort.

Observation preparation
The observation preparation tool will need a number of enhancements for Phase II. It will have to support a 
substantially increased use of subarrays. The extent of the reprogramming effort will depend on the actual 
definition of subarrays, such as whether an antenna will be able to be part of more than one subarray at a 
time. The E-configuration will require adding improved shadowing checks and alerts. We have budgeted 2.5 
FTE-years for this effort.

Telescope and correlator scheduling
A major goal of Phase I of the EVLA is to have the array fully dynamically scheduled, i.e., , what is being 
observed at any given time is determined at that time (or shortly before in any case) by examination of 
scientific priority, current conditions, and required conditions for the different projects. This philosophy is 
also adopted for Phase II, including all of the various subdivisions of the antennas. We expect this to have 
a major impact on telescope scheduling because of this increased subarray usage, and the wider variation in 
weather conditions over the various NMArray sites, requiring a slightly different scheduling approach than 
that necessary for Phase I. Correlator scheduling will become more complex due to the increased use of 
subarrays, and because of the incorporation of the VLBA. We have budgeted 1.0 FTE-year for telescope 
scheduling and 3.5 FTE-years for correlator scheduling for this effort.

D ata archiving and distribution
We do not expect that Phase II will affect the data archiving software in a major way. It is estimated 
that 0.5 FTE-year will suffice for software changes to support the archive, plus 1.5 FTE-years for networking 
upgrades, both hardware and software. The volume of data that has to be handled will increase dramatically, 
requiring substantial upgrades of the archive, the networking, and the data reduction hardware -  both for 
the pipeline and for postprocessing. Assuming Moore’s law continues to hold, we find that the Phase II 
requirements in 2012 can be met at a cost very similar to that of Phase I in 2008. This means another $250K 
for archive hardware, and $250K for networking upgrades.

Pipeline processing
The major impact on pipeline processing caused by Phase II will be in the tenfold to 100-fold increase in data 
rate. The addition of much longer baselines will have a significant effect on imaging. While the development of 
this software will take place in the AIPS++ group, its implementation and testing in a pipeline environment is 
part of the e2e system. In particular, the pipeline heuristics must be expanded to accommodate the particular 
problems in processing NMArray observations. We have budgeted 1.5 FTE-years of software personnel and 
2.0 FTE-years of scientific staff personnel for this effort. Using the same arguments as in the data archiving 
case, we expect pipeline hardware suitable for Phase II in 2012 to cost the same as Pipeline hardware for 
Phase I in 2008 -  $250K, plus an additional $50K in additional hardware.

5.4.3 Monitor and Control
The plan for meeting the Phase II requirements is outlined below, with estimates of the required additional 
personnel.
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E -configuration
It is not anticipated that the E-configuration will require more than minor changes in the array M&C 
software, as the antennas and observing modes will be the same as for the D-configuration. A budget of 0.5 
FTE-year has been allocated for minor changes throughout the M&C system.

N ew  M exico A rray
Some adjustments to and extension of the M&C system will be required. Having the Pie Town and Los 
Alamos VLBA antennas and the NMArray antennas equipped with EVLA electronics will be of considerable 
help in keeping the needed modifications to a minimum. However, the command and monitor transit times 
to/from these antenna pads will be significantly different from those on the EVLA27 pads, and the local 
oscillator and time reference signals will be provided to these antennas in a different manner. These differences 
will require changes in the observing layer of the M&C system, and some modification of the code that runs 
in the antenna processors. It is also clear that the degree of operational flexibility required to simultaneously 
support operation of the EVLA27, VLBA, and NMArray subarrays will present new challenges, with new 
requirements placed upon M&C and operations support software.

The Phase II budget request includes the following items:
• The EVLA M&C design must be re-evaluated in light of new requirements related to the NMArray. For 

example, the latency requirements are more stringent for the NMArray. This will require 1.0 FTE-year 
for the re-evaluation, and 5.0 FTE-years for any necessary changes.

• The Observing Layer in the M&C will require some changes to incorporate the NMArray (2.0 FTE- 
years).

•  The two VLBA antennas used in the NMArray must be accommodated within the core M&C software 
below the Observing Layer. This includes changes to the Antenna Control subsystem (2.0 FTE-years) 
and programming of the MIBs to be retrofitted to the two antennas (1.0 FTE-year).

• Array geometry calculations using the CALC package for 40 antennas will be extensive, and will require 
a high-end computing engine ($50K).

C o rre la to r backend
The EVLA correlator will be increased from 32 to 40 inputs for Phase II, resulting in additional software 
costs. The increase in the number of inputs will require a change to the size of the CBE. The increase in the 
number of baseline boards and cluster nodes to support the correlator will require both additional hardware 
and software effort. We have budgeted $500K for the incremental cost of upgrading the CBE hardware. The 
corresponding software costs should be relatively modest, and we have budgeted 1.0 FTE-year for reworking 
and testing.

The initial Phase I maximum output rate of 25 MB/sec chosen for the correlator is based on current 
archiving capabilities and costs. To upgrade the system by 2012 to 250 MB/sec will require a reinvestment 
to the archiving system, as described above. The CBE will be capable of handling this data rate, and no 
upgrade will be needed. The interface and network connections between the CBE and the archive will need 
to be expanded, however. We have budgeted $100K for this hardware expansion.

A further expansion to the maximum planned rate of 1.6 GB/sec (or higher, if that is later judged to 
be necessary) is not a requirement for this proposal, and must be developed under the operations plan as 
summarized in Chapter 7.

Use o f th e  W ID A R  C o rre la to r for th e  V LBA
We will use the WIDAR correlator as the correlator for the VLBA. This has a number of scientific and 
operational advantages laid out elsewhere. The use of the WIDAR correlator for the VLBA will generate 
a number of requirements unique to Phase II in the areas of array operations and M&C. The monitor and 
control interface to the correlator must be expanded to accommodate VLBI input devices. The software 
that allows for configuration of correlator inputs, and the allocation of correlator resources will become more
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complex. The VLBA correlation support software (job control, script generation, etc.) must be converted for 
use on the WIDAR correlator. Operational support tools with capabilities beyond those currently available 
will also be required to support combined EVLA and VLBA activities. This aspect of Phase II will require 
the following substantial investments in software design and engineering resources:

• The M&C interface to the WIDAR correlator (the Virtual Correlator Interface) must be expanded to 
accommodate the Mk 5 disk recording system (1.0 FTE-year).

• The current VLBA correlation support software (job control, script construction, etc.) must be con­
verted for the WIDAR correlator (4.0 FTE-years).

• In order to reduce the number of operators, operational tools beyond those currently available must 
be provided to realize the potential improvements in efficiency (4.0 FTE-years).

5.4.4 Offline processing
The offline computing requirements for processing the high-end projects shown in Table 4.2 will be very large
-  a result of the high maximum data rate (1.6 GB/sec, leading to 50 TB data sets), and the very extensive 
image processing needed (typically 4000 image planes, each 1000 x 1000 pixels, for each polarization, with 
each sub-image requiring multiple passes through the entire data set). At this time, it does not appear we 
can afford to enable such a capability by 2012, so we have fashioned a staged approach based on Moore’s 
law, which will enable the full capability of the array to be available at reasonable cost by 2017.

In the most simple terms, we expect to pay the same amount (in dollars of date) for computing at the end 
of Phase II construction in 2013 as we pay for Phase I in 2007 in anticipation of the correlator’s arrival in 2008. 
This approach to computer upgrades will unleash the full capabilities of the WIDAR correlator incrementally 
by investing regularly. The initial maximum sustained rate for the correlator when it is delivered in 2008 
will be 25 MB/sec. By reinvesting in 2012 the same amount of capital invested for Phase I in 2008 ($1M), 
we will increase the maximum sustained data rate by an order of magnitude to 250 MB/sec. This is still 
short of the full rate out of the correlator, which by this logic should be achievable by reinvesting again in 
2017. Although this plan may seem conservative (we will quite possibly be able to afford to archive data 
at a considerably higher rate than 250 MB/sec by 2012), the problem of providing full-reduction capability 
for those very daunting observations is a complex one, and we must be careful in what we promise will be 
enabled by 2012.

This approach of utilizing Moore’s law is of course not novel -  many other instruments, including ALMA, 
which will generate databases of multi-TB size are implementing the same approach of a staged increase in 
their data production, archiving and reduction capabilities.

Accommodation of the very large data rates, data volumes, and scale of offline processing which the 
EVLA will generate will require:

•  Continual investment in expanding the archiving capabilities to meet the increasing data flow;
• A program of continuous upgrading of the offline processing capabilities at the observatory;
• An offline processing software package capable of handling the data volumes and scientific imaging 

requirements of the array;
• A vigorous and well-funded research and development program for large-scale interferometric imaging.
The planned improvements to accommodate the increased data flow are described in the preceding section.
To accommodate the increased scale of offline processing required by the NRAO staff and visitors, a 

budget of $300K has been allocated in this proposal. After this initial investment, postprocessing comput­
ing support for both staff and visiting scientists is considered as an operations issue, and is addressed in 
Chapter 7.

The NRAO currently has two software code bases, AIPS and AIPS++, which can perform many of the 
algorithms and image processing required for single field observations without additional modification. This 
provides a guaranteed level of functionality and performance that will accommodate many of the EVLA 
observing modes.
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Phase II has additional challenges which bring new demands on the software and hardware for offline 

processing. The larger data volumes will require a high level of scalability in the computing rates from the 
underlying software, while new algorithms will need to be developed for analyzing the large-scale imaging 
experiments anticipated.

The scalability demands can be met through parallel processing along with efficient storage and access to 
data. A decoupling of the logical form of the data (the data model) from the physical storage representation 
is important to enable scalable storage mechanisms. Data parallelism can be exploited to allow nearly linear 
scaling of performance with the number of processors in a cluster. Parallel algorithms can be used to speed 
up the most computationally intensive algorithms such as FFTs and deconvolutions. Improving the overall 
performance of the data storage (e.g., to minimize the I/O  per flop since this doesn’t scale advantageously 
with Moore’s Law) and the efficiency of data access (tuned to the range of access patterns) will also generally 
improve the handling of very large data volumes.

The AIPS++ table system was designed to accommodate the higher data rates of future instruments, and 
has features to support this; however, additional work will be needed to enable efficient parallel access to 
shared data structures (a modification of the existing MeasurementSet), to explore and expand the variety 
of compression algorithms available, and to develop heuristics for data access tuned to common use cases. 
Efforts in these areas will occur in support of Phase I and ALMA prior to Phase II; however, we anticipate 
that additional resources will be required to realize these changes for Phase II. We have budgeted 8.0 FTE- 
years of computing personnel working in these areas to meet these demands in Phase II.

A program of research and development of new algorithms for large-scale interferometric imaging will 
be undertaken by the NRAO. A partial list of the areas needing development is given in Chapter 4. For 
this, we plan to develop an application development team led by a scientist, and fund it for the duration 
of the project. We have allocated 16.0 FTE-years for this in the budget. This team will work specifically 
on the issues related to the imaging requirements for the EVLA -  most particularly in the area of high 
dynamic range, wide-field, high-bandwidth ratio imaging. The algorithms development team will need its 
own dedicated computational resources, and $30K for a modest sized Beowulf cluster is budgeted to support 
the work of this imaging development team.

The AIPS++ formalism supports flexible calibration and imaging techniques which can be employed over a 
range of instruments and experiments. The research and development for the large-scale imaging algorithms 
required for EVLA Phase II can be developed upon this foundation, but additional resources will need to be 
dedicated to this effort. A further area of focus will be development of parallel algorithms to reap the full 
benefits of the cluster computing hardware planned for Phase II. A collaboration with the NCSA and NRAO 
has provided an exploration of parallelized imaging algorithms within the AIPS++ package. The effort in this 
respect is contained within the 16.0 FTE-years budgeted for the application development team.

The key hardware requirements appear well met by the improvements implicit in Moore’s law. Table 5.4 
summarizes the situation.

Table 5.4: EVLA P o st-P ro cessin g  R equ irem en ts
Date Data Rate 

MB/s
Avg. Compute Rate 

TFlop
2000 Equiv. 

Gflop
2009 25 0.5 8
2012 250 5.0 19
2017 1600 32 8

In this table, the data rate is that quoted in Table 4.2 for the staged deployment of the correlator’s output 
capability. The “Avg. Compute Rate” is based on the metric of 100 to 10000 floating point operation (flops) 
per floating point value required to image radio astronomy data with an additional multiplicative factor of 
100 to represent the magnification of processing demands to enable acceptable turnaround times (the ratio 
of observing time to processing time needs to be high enough to facilitate experimentation and iteration). 
This represents the peak compute rate -  the average is assumed to be 10% of this value. The “2000 Equiv.” 
column normalizes future years to the same year -  2000. It does this by dividing out the increases in 
computing power expected to occur based on extrapolation of Moore’s law. Estimates of costs from EVLA 
Memo #24 are well in line with the current scaling of cost per rate of computing ($/Gflop).



5.4. COMPUTING PLAN 81
The data processing requirements cover the range of data rates from Phase II. In particular, NRAO 

will provide a data processing capability for the reduction of any Phase II data performance by staff and 
visitors. To cover the peak data rates and more computationally expensive programs, a high performance 
computational cluster will be needed. This facility will be the means by which many observers reduce their 
data, and it will be required for the highest data rates and data volumes as desktop computers will not 
have the required computing capabilites. For non-peak data rates, the ability to export and distribute data 
to observer home facilities is also needed. Increased capacity in data storage media as a function of time 
(factor of 100 every 10 years) scales very favorably compared to the increase in data rates, and should enable 
shipping of disk-based storage bricks (~ 10 TB or larger) for modest cost -  $100 -  $200. The raw data from 
smaller programs with database sizes less than ~  1 TB will be practical to download via the Internet.

The hardware budget for off-line processing is shown in Table 5.5.

Table 5.5: B udget for P ost-P rocessing
Item Cost

$K
Modest Beowulf cluster for technology development 
High performance cluster for 2012 
Grid brick data storage (100 TB)
Data distribution media 
Observer workstations

30
190
50
10
20

5.4.5 Computing infrastructure
The employees required to do the work outlined above (a total of 57.5 FTE-years) will require computing 
infrastructure support, both in system administration and hardware needs during the construction phase. 
We have budgeted 3.0 FTE-years for a system administrator to help with these needs during the construction 
phase. We have also budgeted $100K for computing hardware infrastructure, including desktop workstations, 
power, cooling, and other items.



Chapter 6
Project Organization, Schedule and 
Budget
6.1 Implementation Schedule
The major milestones for the proposed baseline schedule are shown in Table 6.1. A Gantt Chart for this 
schedule is shown in Figure 6.1. For reference purposes, key Phase I activities are also shown. The basic 
assumptions that have been used to lay out this schedule include the following:

• First planning and development funding for the project will be available in FY 2006. The project is 
ready to begin at this time. However, should initial funding not be available until a later time than 
this, the schedule and budget contained in this proposal can still be used by slipping the schedule 
and budget profile by the appropriate amount of time. The completion date for the project would be 
delayed by this same amount of time and the total project cost will be increased by the amount of the 
cost of inflation for the period of the delay.

• The project will be completed at approximately the same time as the Phase 1 Project. This is the most 
efficient way to implement the project because the majority of the electronics is identical to Phase I 
electronics and can be built on the Phase I production lines.

• Those few design tasks that are new for Phase II do not start until after Phase I is in its routine 
implementation phase so that the Phase I design engineers are available for the new work.

• The time durations required for the various components of the project are consistent with the experience 
gained during the original VLA Construction Project, the VLBA Construction Project and the EVLA 
Phase I Project.

6.2 Budget
The budget presented here is for construction of Phase II. Operations costs of the EVLA are not part of this 
budget request, and are separately estimated in Chapter 7. All budget numbers in this proposal are in FY 
2003 dollars. The cost for the project has been estimated by preparing a Work Breakdown Structure for the 
project detailed down to WBS Level 4. The Level 1 task, identified as task 6 in NRAO’s overall WBS, is 
the complete EVLA Project. The eleven Level 2 tasks are shown in Table 6 .2.

The full list of WBS tasks, detailed down to Level 4, is provided in Table D .l in Appendix D. For every 
task in the Project a cost data sheet has been generated detailing the personnel, materials/services and travel 
cost expenses for the project by year. These costs are then rolled up to provide the total cost, The total 
cost for the project determined in this way, including the risk-based adjustments to project costs, expressed 
as the contingency, is shown in Table 6.3 for each of the eleven WBS Level 2 tasks. Table 6.4 shows the 
breakdown of the total cost amongst the two major components of the project (New Mexico Array, and
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Table 6.1: Im p lem en ta tio n  Schedule for P h ase  I I  of th e  EVLA P ro je c t
M ilestone D ate M ilestone D ate
R elevant P h ase  I M ilestones N ew  M exico A rray
Start retrofitting VLA ant. @ 4/yr 
First science with correlator subset 
32-station correlator operational 
Retrofit last VLA antenna 
Last EVLA receiver installed

Sep 2004 
Dec 2007 
Jan 2009 
Aug 2010 
Apr 2012

First planning money available
Start site EIS process
Funding for correlator expansion
Fiber network test to Pie Town
Final decision on antenna elements
Go to bid on antennas
Start design of new VLBA feeds
Fiber network test to first site
Place antenna contract
Move Los Alamos antenna
Complete EIS process
Acquire first sites
Start civil works on first site
First new ant. available for outfitting
40 station correlator fully operational
Last antenna outfitted

Jan 2006 
Jan 2006 
Jun 2006 
Jan 2007 
Jan 2007 
Jan 2007 
Jun 2007 
Dec 2007 
Jan 2008 
Jan 2008 
Jun 2008 
Jun 2008 
Jun 2008 
Jun 2009 
Jan 2011 
Dec 2012

E -C onfiguration
Decide final concept 
Go to bid for rail and foundation 
Place rail and foundation contract 
Complete rail and foundation work 
Start installation of fiber and electrical 
Finish installation of fiber and electrical 
Completed

Jan 2006 
Jun 2006 
Oct 2006 
Apr 2008 
Apr 2008 
Oct 2008 
Oct 2008

E-configuration). The annual funding levels required to support this plan are shown in Figure 6.2. Summary 
tables for each of the eleven WBS level 2 tasks are included in Table D.2 in Appendix D.

The cost estimate includes only costs which are incremental to Phase I. For example, the cost of a Project 
Manager is included only for those years which are not covered by Phase I, because Phase II will be managed 
by the same Project Manager as the Phase I Project (see Section 6.4). Included in the Project Management 
budget is the AUI management fee at a rate of 2.5% and the Project’s share of NRAOs indirect management 
costs based on the predicted Project personnel levels.

The predicted personnel levels, obtained by rolling up the estimates in the individual cost data sheets 
for the Project, are presented in in Table D.3 Appendix D. Personnel costs have been estimated using the 
salary-plus-benefits costs shown in Table 6.5 which were obtained by averaging over the whole of NRAO for 
each of the personnel categories. These personnel costs are the full costs required to perform the Phase II 
work and do not assume any contributions from other funding sources.

The budget does not include the costs of moving the Los Alamos VLBA antenna from its current site 
near Los Alamos to the proposed new site near Vaughn NM. This antenna move is not a requirement of the 
EVLA Project, but is a requirement levied by Los Alamos National Laboratory. A discussion of the reasons 
for and the anticipated costs of moving this antenna are in Appendix E.

Table 6.2: W B S Level 2 Tasks for th e  EVLA
WBS No. Task Name

6.01 Project Management
6.02 System Integration and Testing
6.03 Civil Construction
6.04 Antennas
6.05 Front End Systems
6.06 Local Oscillator System
6.07 Fiber Optic System
6.08 Intermediate Frequency System
6.09 Correlator
6.10 Monitor and Control System
6.11 Data Management and Computing
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Table 6.3: Cost Estim ates for Phase II, in FY  2003 k$
W B S Task Nam e 2006 2007 2008 2009 2010 2011 2012 2013 Total
6.01 Project Management 321 861 1249 1539 1510 1469 801 583 8334
6.02 System Integration 87 143 136 540 375 286 1 1 1570
6.03 Civil Construction 722 5215 1813 1942 1883 120 0 0 11695
6.04 Antennas 11 25 9669 8902 8518 9058 92 52 36326
6.05 Front End Systems 11 200 905 1125 1186 1375 1105 953 6860
6.06 LO System 0 727 717 1165 448 448 0 0 3504
6.07 Fiber Optics 535 637 797 1016 951 555 26 26 4541
6.08 IF System 0 0 0 281 281 281 0 0 844
6.09 Correlator 0 5520 0 0 314 249 353 0 6436
6.10 Monitor &; Control 13 9 18 190 197 178 504 0 1109
6.11 DM & Computing 5 10 34 24 24 49 19 1009 1176

M&S 1705 13346 15338 16723 15688 14069 2902 2624 82394
Wages & Benefits 758 1332 2036 2796 2906 3022 2209 1576 16634
Sub-Total 2463 14678 17374 19520 18594 17090 5110 4200 99028
Contingency 365 2168 3706 3993 3899 2591 784 704 18210
P roject Total 2827 16846 21080 23513 22493 19682 5894 4904 117238

Table 6.4: Com ponent Budget Summary in FY2003$k
W BS Description NM Array E-Config Total
6.01 Project Management 8167 167 8334
6.02 System Integration 1570 0 1570
6.03 Civil Construction 6441 5254 11695
6.04 Antennas 36326 0 36326
6.05 Front End Systems 6860 0 6860
6.06 LO System 3504 0 3504
6.07 Fiber Optics 4521 20 4541
6.08 IF System 844 0 844
6.09 Correlator 6436 0 6436
6.10 Monitor &; Control 1109 0 1109
6.11 DM &Computing 1176 0 1176

M&S 76953 5441 82394
Wages&Benefits 16481 153 16634
Sub-Total 93434 5594 99028
Contingency 17650 559 18210
Project Total 111085 6153 117238

Table 6.5: Salary-plus-Benefits Costs for Various Personnel Categories
Salary Level Category Salary plus Benefits 

Cost ($K/year)
1 Top level manager 170
2 Senior engineer 119
3 Mid-level engineer 85
4 Technician 55
5 Tradesman 37
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Figure 6.2: Annual Funding Levels required for Phase II.

6.3 Risk Analysis
The cost estimate, including contingency, is considered to be adequate based on NRAO’s considerable past 
experience with the construction of the VLA, VLBA and EVLA Phase I Projects. The contingency allowance 
for the project has been estimated using a standard Risk Factor/Percentage method1 applied to every element 
of the WBS. The results of this analysis are given in Table D.4 in Appendix D which shows the percentage 
contingency assigned to each Level 3 element of the WBS. To determine the contingency required for each 
WBS element, these percentages are applied to both the Materials and Services (M&S) and labor estimates 
for each element. Below we summarize the key risk considerations for the project.

6.3.1 Management
As noted in Section 6.1, Phase II planning is based on the assumption that the project will be executed with 
substantial overlap in time with Phase I. This will allow the NRAO-supplied electronics systems to be built 
using the same production lines as are used for Phase I. There is a risk that the start of Phase II will be 
sufficiently delayed, for example until 2009, so that this overlap does not usefully occur. In this case the cost 
of the electronics systems will be higher than budgeted here, so sufficient contingency has been allocated for 
these systems to cover the added cost.

6.3.2 Systems Integration and Testing
This is not a high risk activity because the majority of tasks are similar to tasks already completed for the 
VLBA or already underway for the Phase I Project.

6.3.3 Civil Construction
The civil construction required for the new NMArray antenna sites is the same as the site construction 
already completed for the VLBA. The Phase II cost estimates are based on the VLBA actual costs and there 
are many contracting companies capable of performing the work. The civil construction required for the

1 Sanders, G., Project Science Workshop, Planning for Performance M easurement, Cost Estim ate-Risk Analysis. 
http://131 .215.125.172/w orkshop2/talks/sanders02 .pdf

http://131.215.125.172/workshop2/talks/sanders02.pdf
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E-configuration is identical to the foundation and railway track work already completed for the VLA. The 
cost estimates come from companies that have recently done similar work at the VLA site and there are 
many such companies capable of doing this work.

6.3.4 Antennas
The eight new 25 m diameter antennas for the NMArray are the single most expensive item in the project. 
It is assumed that they will be identical to the VLBA antennas except for minor modifications based on 
VLBA maintenance experience. The cost estimate is provided by the company that originally built the 
VLBA antennas. This company is now the largest antenna manufacturing company in the world and the 
estimate is consistent with the actual cost of the VLBA antennas, corrected for inflation. NRAO owns the 
VLBA antenna design and a competitive procurement is planned to obtain the lowest possible price.

6.3.5 Front Ends
All receivers are identical to either Phase I receivers or, in the case of the 80 -  96 GHz band receivers, an 
existing VLBA receiver. NRAO has extensive experience in building these kinds of receivers and the cost 
estimates are based on actual Phase I or VLBA costs.

6.3.6 Local Oscillator System
The local oscillator systems are identical to Phase I systems except for the addition of a hydrogen maser 
frequency standard at each NMArray station. The hydrogen masers are a catalog item from a commercial 
company and NRAO has recently purchased several of them.

6.3.7 Fiber Optic System
The fiber optic network for the NMArray is based on leasing dark fibers from a number of different tele­
phone companies that currently have installed fibers in excess of their needs, and installing NRAO-provided 
equipment on these fibers. The fiber lease cost estimate is based on estimates provided by the telephone 
companies, one of which has provided the dark fibers for the Pie Town Link for several years. Since the 
actual lease cost will not be finally known until contracts are negotiated several years from now, and since 
these costs will depend on fiber demand at that time, a relatively high (20%) contingency has been allocated 
for this lease cost. Additionally, 148 km of the required fiber network is not yet in place. Although the 
companies plan to have this fiber installed by the time it is required for the NMArray, there is a risk that 
the companies will not do this. Thus a contingency allocation of $35K/km, the industry standard for new 
fiber installation, has been included so that NRAO can have this fiber installed if necessary. The equipment 
to be installed on the fibers is almost identical to Phase I equipment which has already been prototyped and 
tested.

6.3.8 Intermediate Frequency System
The intermediate frequency systems are identical to the systems already being prototyped and tested for 
Phase I.

6.3.9 Correlator
The expansion of the Phase I correlator from 32 to 40 stations, as required for Phase II, simply requires that 
more circuit boards and racks, identical to the Phase I units, be produced. The cost estimate for this has 
been provided by the EVLA Phase I Canadian partners based on their Phase I experience. The estimate 
includes all costs for the Canadian partners to do this work. The estimate is based on the assumption that 
the Phase II work can be done in parallel with the Phase I work, which will require a commitment to the 
expansion in 2006. There is a risk that the project will not be approved by this time so a contingency of 
20% has been allocated to cover the increased cost.
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6.3.10 Monitor and Control
Since the Phase I EVLA Monitor and Control system has been designed from the beginning with Phase II 
requirements in mind, there are no large changes required to the hardware and software systems which will 
control the NMArray antennas. Significant changes are required to the software which controls the correlator 
with respect to installing the Mark 5 VLBI playback systems so that the EVLA correlator can function as 
a VLBI correlator. The cost estimates for this work have been provided by the software engineers who 
provided similar software for the VLBA correlator, and a 21% contingency has been allocated for it.

6.3.11 Data Management and Computing
In both the end-to-end software and offline software areas all major software packages required for Phase 
II data are also required for Phase I, with only incremental changes being needed to provide the additional 
functionality required for Phase II. There is a risk that the Phase I effort will not produce all of the currently 
planned software so a contingency allowance of 21% is provided to respond to this if necessary.

6.3.12 Descope Options
In the unlikely event that the amount of contingency is not adequate to complete the project, a number of 
straightforward, but scientifically costly, descope options are available.

6.4 Project Management
Figure 6.3 shows the organization chart for the Phase I Project. It is proposed that the Phase II Project 
will be completely merged with the Phase I Project to form a single combined Project. Figure 6.3 will then 
represent the organizational structure for the combined project. The numbers in Figure 6.3 indicate where 
responsibility for the 11 WBS Level 2 tasks defined in Table 6.2 lies within the organization. Resources will 
be added to the existing NRAO New Mexico Divisions to execute Level 2 tasks 3,4,5,6,7,8,10, and 11. Task
9 will be executed as a contract to the Herzberg Institute for Astrophysics.

The Project Management tools currently used for Phase I are Microsoft Project 2000 for schedule control 
and Excel for budget control. It is anticipated that these tools will not be adequate for the larger combined 
Phase I and Phase II Projects and so a transition will be made to a more substantial project management 
information tool. The Project will use the same tool which will soon be selected for NRAO-wide project 
management. This is likely to be Microsoft Project 2003, but a decision has not yet been made.

Since the Phase II project will be merged with the Phase I Project, other Project Management activities 
for Phase II will be identical to those already in place and functioning successfully for Phase I. Project 
oversight will be provided by the AUI Executive and Trustees, the EVLA External Advisory Committee, the 
NRAO Visiting Committee, the NRAO Users Committee and regular reports to the NSF. Project Change 
Control will be provided by a Change Control Board. Membership of this Board from within the Project 
will include the Project Manager, Project Scientist, Hardware and Software Systems Engineers and the 
Correlator Manager. Membership of the Board from outside the project will be appointed, as appropriate, 
by the NRAO Director. Details of these and other Project Management issues can be found in the EVLA 
Project Management Plan.
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EVLA MANAGEMENT CHART

Figure 6.3: Organization Chart for both the Phase I and Phase II portions of the Expanded 
Very Large Array



Chapter 7
Operations Plan for the Expanded 
Very Large Array
7.1 Introduction
The EVLA and the VLBA will comprise a total of 46 antennas: 28 on the Plains of San Agustin, eight new 
New Mexico Array antennas at fixed locations in New Mexico, and 10 VLBA antennas1. These antennas 
will be assigned to various subarrays, with all correlations, whether in real-time or from disk recordings, 
done by the WIDAR correlator. The operations and maintenance of the entire array will be centralized and 
run out of the Array Operations Center in Socorro, NM.

This chapter describes the operations plan for these combined arrays, and provides an estimate of the 
expected increase in operations costs for the EVLA and VLBA over current levels. We emphasize that the 
incremental operational budget presented here is not part of the funding request for construction of Phase
II of the EVLA.

A contingency of 15% has been added to the operations costs, analogous to standard practices for esti­
mating construction costs.

7.2 EVLA Phase I Operations
Phase I of the Expanded VLA Project leaves unchanged from current operations the number of antennas, 
sites, and overall operational requirements, although the quantity of electronics will be increased, this will 
be counterbalanced by the removal of old and obsolete modules whose replacement or maintenance costs are 
high. It is thus anticipated that Phase I of the project will not add any significant increase in operations 
costs over those now expended for the current VLA.

7.3 EVLA Phase II Operations
The New Mexico Array portion of Phase II will increase the number of remote sites by eight, as well as add 
a significant amount of new electronics, including the necessary fiber optics and disk recording systems. The 
added maintenance responsibilities will not be counterbalanced by modernization of electronics, and hence 
we must anticipate a significant rise in operational costs.

Operational expenses for the NMArray fall into the following six categories:
1. Routine and Special Antenna Maintenance;
2. Technical Support for NMArray Equipment;
3. Site Facilities and Upkeep;
1Only 27 of the 28 EVLA27 antennas are used at any one time, as one antenna is undergoing routine overhaul
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4. Array and Antenna Monitor and Control;
5. NMArray Scheduling;
6 . Education and Public Outreach.
The operations plan summarized below is based on the detailed description given in EVLA Memo #52, 

found at http://www.aoc.nrao.edu/evla.

7.3.1 Routine and Special Antenna Maintenance
All ten antennas comprising the New Mexico Array will be located in New Mexico, and all will be operated 
from the Array Operations Center in Socorro. These sites will not need to be staffed on a daily basis, as they 
will be run remotely, with all data products conducted to the EVLA central site by optical fiber. Routine 
maintenance needs will be met by a weekly or bi-weekly visit to each site by one of three field groups, each 
consisting of two technicians, with each group handling three to four geographically grouped antennas. Two 
of these, the Eastern and Western Field Groups, will operate out of Socorro and the VLA site respectively, 
and handle those sites within about 100 miles of each center. These two groups will replace the VLBA Pie 
Town and Los Alamos site technicians, resulting in no net personnel increase. The new sites located in the 
southern part of the state will be maintained by a Southern Field Group, working out of Silver City or a 
nearby location.

The maintenance schedule for the NMArray antennas may result in at least one of those antennas being 
down for maintenance during some daytime scientific observations. If we do routine maintenance of the 
NMArray antennas on the same days as regular VLA maintenance days, the amount of additional downtime 
will depend on whether the maintenance of individual NMArray antennas is done weekly or bi-weekly. The 
alternative would be to have a dedicated set of two site technicians for each of ten antennas, requiring 20 
FTEs instead of the six planned in the current operations concept. We have selected this “lean” operations 
plan in order to minimize the ongoing operations cost. Once the NMArray reaches its full operational state, 
we expect to incorporate the routine maintenance requirements into the dynamic scheduling software in 
order to minimize the impact on scientific observations.

Non-routine, or emergency maintenance will be met with a rotating system of trained technicians, who 
will be on-call 24 hours a day. Major long-term maintenance will be necessary approximately once per three 
years, and will be done by an augmented ‘Tiger Team’ which currently performs similar maintenance on the 
VLBA antennas.

7.3.2 Technical Support for NMArray Equipment
The addition of eight new antennas will require an increase in the number of spares by 20%. A total of 16 new 
FTEs will be needed to support the additional maintenance requirements (troubleshooting, module repairs, 
etc.) of the New Mexico Array. Supervision of the NMArray field group technicians can be designated to the 
existing VLBA field group supervisor. No new FTEs to support the software specific to NMArray operations 
will be necessary, as the NMArray will use existing EVLA tools for that work.

The main work area for the additional personnel will be primarily at the VLA site and the AOC. This will 
require an additional 2000 sq. ft of lab/assembly space along with appropriate test equipment. Warehouse 
space of approximately 5000 sq. ft. will need to be constructed to house the extra spares and repair parts.

7.3.3 Site Facilities and Upkeep
Regular maintenence of each NMArray antenna will require the following basic facilities and services at each 
site - an access road, security fencing around the perimeter, weed and pest abatement, ramp for unloading 
equipment, tank for water storage, commercial power and phone service. Each site will require a small 
building to house electronics (including the maser, UPS, and backup generators), work space for trouble 
shooting, storage for supplies, equipment, spares, toilet and sink, HVAC equipment for the building as well 
for the room housing the maser, PCs, and fiber connections. Each site will need a weather station. Each 
field technician will need a cellular phone and a laptop computer. In addition, the field groups will require a

http://www.aoc.nrao.edu/evla
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specially outfitted vehicle to transport all required test equipment and spares. The major maintenance visits 
will require further special equipment. To support these visits, annual road maintenance will be required.

7.3.4 Array and Antenna Monitor and Control
When the project is completed, Array Operations will operate three NRAO arrays from New Mexico: the 
EVLA27, NMArray, and the VLBA. These are not fixed subarrays -  NMArray antennas can be added to 
either the EVLA27 or the VLBA, and EVLA27 antennas can be assigned to the VLBA or the NMArray. 
In the long run, when real-time wide-band data from the entire VLBA are available, the entire 45-antenna 
array will be considered as a single operations entity, which will normally be flexibly configured into multiple 
subarrays, with the antenna assignments based on the science goals. Array operations plans are being made 
with this long-term goal in mind.

Currently, the VLA and VLBA are operated entirely separately. These array operations will be combined 
when the EVLA project is completed. This combination, despite the inclusion of eight new antennas, will 
not increase the required number of array operators -  and will actually allow for a reduction as a more 
efficient operations model will be adopted.

It is anticipated that the central EVLA site will require two operations personnel during weekday daylight 
hours, to handle both correlator operations setup (including loading and unloading the Mark 5 disk packs 
for recording and playback, changing output disks or tape for recording data from the WIDAR correlator) 
and monitoring the traffic on the EVLA central site from personnel working on the antennas, as well as 
monitor and control of the antennas. On weekends, only a single operator will be required during daylight 
hours at the site. Telescope operators working evening, night, and holiday shifts would perform their duties 
from the AOC in space currently utilized as the VLBA control room. The Mark 5 disk systems will have 
sufficient capacity to enable at least 16 hours of playback with no operator present to swap disks.

If all operators are cross-trained in both VLBA and EVLA operating tasks, and if the operating software 
for the EVLA and VLBA can be unified, it should be possible to reduce the number of full-time equivalents 
(FTEs) in Array Operations by seven, from 26 to 19 FTEs.

7.3.5 Scheduling
Scientific observations with the EVLA will be scheduled primarily through dynamic scheduling software, as 
described in the e2e EVLA software requirements. This software will take into account scientific priorities, 
atmospheric conditions at both the central EVLA site and the NMArray sites, and equipment limitations. 
On the basis of these, the software will schedule array usage to make the most effective use of the instruments. 
The dynamic scheduling software designed for the EVLA will be built so that it is easily expanded to include 
the additional NMArray input. It will accommodate the WIDAR correlator’s management of the VLBA 
Mark 5 observations simultaneously, and resolve any conflicts that may occur during simultaneous correlation 
of these recorded data with real-time EVLA data. A new FTE would not be required to extend the dynamic 
scheduling software to include the NMArray, since the task can be assigned at a high priority to existing 
personnel.

7.3.6 Configuration Cycles
The VLA normally cycles through its four standard configurations and the three associated hybrid con­
figurations over a period of 16 months. For the EVLA, we anticipate maintaining this cycle period, as a 
compromise among the desire to offer each configuration fairly regularly, the effort taken to reconfigure, and 
the necessity to keep the configuration cycle out of phase with the Sun (so that the same part of the sky 
is not always up in the daytime for the same configuration). Following completion of the EVLA, the array 
will have five configurations rather than four, and we anticipate increased demand for the A-configuration 
due to the increased scientific capability when it can be combined with the New Mexico Array. Therefore, 
it is possible that we will have an extended period of time for the A-configuration, say five or six months 
rather than three, and commensurately shorter periods in the B-, C-, D-, and E-configurations. In any event, 
we will adjust the configuration cycle in response to proposal pressure, in order to maintain rough equality 
among the oversubscription rates in the different configurations, while retaining the basic 16-month cycle.
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7.3.7 Education and Public Outreach
A program for education and public outreach has been developed for Phase I of the EVLA. An expansion 
of this program has been developed, and funding for this will be requested within a separate proposal to 
be submitted shortly. The central goals for this expanded plan are to outreach to communities through 
public information sessions and community field trips, dynamic exhibits tailored to each community near 
the antenna sites, a public outreach van and trailer for community and schools, and development of teacher 
workshops and student field trips to the central EVLA site.

We have also budgeted for an EPO scientist to collect, organize, prepare, describe, and disseminate to 
the public the images generated by the EVLA.

7.3.8 Annual Budget Increment for The New Mexico Array
The total additional annual operating cost for operating the New Mexico Array is summarized in Table 7.1. 
This operations increment is approximately 10% of the current annual operating costs of the VLA and VLBA. 
As the operations impact of Phase I of the project is expected to be negligible, we conclude that the total 
increment for operating the completed EVLA will also be 10% of current levels -  showing the advantage of 
leveraging this project on the existing VLA infrastructure.

Table 7.1: Incremental EVLA Annual O perations Cost Summary
Group Cost Subtotal

k$/yr k$/yr
Field Group
1. Vehicle Costs
2. Southern Field Group Facilities
3. Electricity, Phones
4. Water, Roads
5. Fiber Rental (assumes 20 year lease) 
Sub-Total

43
12

104
6

567
732

M aintenance Costs
1. Per diem, mileage, fuel, accommodations
2. Routine Upkeep 
Sub-Total

11
145

156
Personnel Costs
1. Southern Field Group
2. Overtime
3. Electronics Division
4. Engineering Services Division
5. Education &; Public Outreach
6. Programming Support 
Sub-Total

138
14

563
430
119

0
1264

Other Costs
1. Mark 5 Disks, Computer Equipment 
Operational Savings
1. Operator Shuttle
2. Array Operations 
Sub-Total

16
(20)

(336)
(356)

Net Incremental Costs for Routine Operations 
Contingency (15%)
Total Increment for Routine Operations Costs

1812
272

2084
Continued Instrumental Development 
Total Requested Increment

5500
5500

In addition to the ongoing routine operations, we show at the bottom of Table 7.1 the estimated annual
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instrumental development cost. See Section 7.5.2 for explanation.

7.4 Operations Transition Plan
A major cost item for long-term operations will be the fiber rental cost for the New Mexico Array. We 
have assumed 20-yr leases at rates quoted by local New Mexico telephone companies. The beginning of the 
lease for fiber is staged over four years, according to the current plan for construction and connection of the
10 antenna sites. Each lease will be carried for one year in the EVLA Phase II construction budget, then 
transferred to the operations budget the following year as each new station is declared operational. The 
annual cost of fiber leases is estimated to be $567k once all the NMArray stations are operational.

Many of the improved capabilities provided by Phase II will be available before the project’s completion 
in 2013. Antennas which are outfitted and available for science will be considered ‘operational’, and the 
budget for maintenance and use of such antennas will come from Operations. The period over which this 
transition occurs is expected to begin in 2010, and be completed at the end of 2013. We show in Table 7.2 
an estimation of the increase in operating budget required during these transition years. The data are taken 
from EVLA Memo #55, with minor modifications.

In addition to the ongoing operations, we have added a staged implementation of the instrumental 
development budget discussed in Section 7.5.2. We suggest that this cost should be ramped up by 1/3 of 
the total amount (i.e., by $1.8M) each year after the EVLA is fully operational at the end of 2013.

Table 7.2: A nticipated Yearly Increm ents in Operations
Year Incremental 

Ops. C ost0
Instrum ental 
Devel. Cost

Total
k$/yr k$/yr k$/yr

2009 174 0 174
2010 992 0 992
2011 1835 0 1835
2012 2032 0 2032
2013 2084 0 2084
2014 2084 1800 3884
2015 2084 3600 5684
2016 2084 5500 7584

“Includes 15% contingency

7.5 User Support and Instrumental Development
A proper operational budget for any research instrument must include more than that necessary for essential 
operations. Modern telescopes depend upon the application of modern technologies for their power and 
flexibility. As technologies improve, so can the capabilities of the instruments, providing that the means 
of implementing these technologies is made available. A proper instrumental development program for the 
Expanded Very Large Array is essential if the telescope is to remain at the cutting edge over its projected 
lifetime.

A similar argument must be applied to user support. It is not sufficient to simply announce to the user 
community that a facility is ready for observing. Few users can bear the costs of travel, post-processing 
computing hardware, research time, or the training needed for themselves, and their students. A robust 
operational support budget is necessary for optimal use of the Expanded Very Large Array.

We discuss each of these programs below.
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7.5.1 User Support
The National Science Foundation now provides funding for ground-based astronomical research by U.S.- 
based investigators, through an individual grants program. We estimate that an additional $5.5M must be 
allocated in this grants program, specifically for investigators using the EVLA. The mechanism for providing 
this funding would be up to the NSF. They might choose to administer this grants program in a manner 
similar to their current process. Alternatively, they might ask NRAO to administer the program by allocating 
funding to successful proposers in a fashion similar to that done now by NASA for its Great Observatories. 
(For example, the Chandra X-ray Center administers the funding for successful U.S. proposers to use the 
Chandra satellite.)

Without a  robust funding program to support a heterogeneous group of U.S. investigators to use the 
EVLA for their research, this facility will fail to reach its complete potential as a forefront astronomical 
instrument. In this context, we note that a funding “metric” for U.S. investigators using Chandra and HST 
is th a t they receive an average of ~$1000 of funding per kilosecond (about 17 minutes) of observing time. 
The present VLA observes for nearly 24,000 kiloseconds in a year, and roughly 75% of this observing time 
is allocated to programs including one or more U.S. investigators. Therefore, an additional funding rate of 
$5.5M per year would amount to about $300 per kilosecond for programs involving U.S. investigators. This 
rate is considerably less than for the NASA Great Observatories, but would still enable many more U.S. 
scientists to use the EVLA successfully and produce their research results in an expeditious manner.

7.5.2 Instrumental Development
There are many areas where continued instrumental development can be expected to further increase the 
scientific capabilities of the EVLA after construction is completed in 2013. Since the completion of the 
EVLA is many years in the future, it is premature to develop a comprehensive plan for enhancements that 
would be pursued with the identified funding for research instrumentation. Such a plan must await the up- 
to-date scientific requirements and technical developments that cannot be identified specifically at this time. 
However, we can identify some of the likely candidates for instrumentation and algorithmic enhancements, 
and these are listed below:

•  Enhance data-pipeline, archive, computing hardware, and software to permit a higher data throughput, 
specifically to increase the sustainable output data rate from the 250 MB/sec planned at the end of 
the construction period, to the 1.6 GB/sec rate, or higher, needed for the most data rate intensive 
scientific projects currently conceived;

•  Continued development of enhanced computing algorithms for wide-field, low-frequency imaging and 
post-processing removal of radio frequency interference;

•  Implement a low-frequency capability extending from approximately 240 MHz to 1 GHz;
•  Install advanced water vapor radiometers at all 37 EVLA antennas, for improved tropospheric calibra­

tion and phase coherence;
•  Install dual-frequency systems for improved ionospheric calibration, improving both imaging and as­

trometric applications;
•  Extend the EVLA fiber connections to include the remaining VLBA antennas;
•  Replace the IF systems of the remaining VLBA antennas to enable the full 16 GHz EVLA bandwidth;
•  Expand the EVLA correlator to 48 stations, to enable full 16-GHz bandwidth, real time correlation 

with the full 45-antenna combined EVLA and VLBA.
Some of these improvements will cost less than a few million dollars, while the low-frequency enhancement 

might cost as much as $20 million, spread over several years. In aggregate, the instrumental developments 
listed above could cost over $30 million. Our requested annual budget for ongoing instrumental and algorith­
mic development of $5.5M/year, phased in over the first three years following construction, and maintained 
at tha t level, would permit the NRAO to enable the listed improvements -  or other more timely ones -  over 
a 6 -  8 year time period.
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7.5.3 AASC Recommendations
The 2000 Astronomy and Astrophysics Survey Committee has highlighted the need for both user support 
and instrumental development, and recommended ongoing support for both at a level of 3% of the capital 
cost for major new facilities. This recommendation is in line with our requested operational budget.



Appendix A
Status of Phase I of the Project
A .l Results from Prior NSF Support
This appendix contains a report on the status and results from the NSF award to Associated Universities 
Incorporated for funding Phase I of the EVLA Project. Key information is:

•  NSF award number: AST-0223851
• Amount: $55M (2003 dollars)
•  Duration: 2001 to 2012
• Principal Investigator: Riccardo Giacconi
The NSF award number listed is that of the co-operative agreement between AUI and the NSF, as the 

Phase I portion of the EVLA Project is being funded through the operations grant, and not as a separate 
project. The duration listed is that of the project, rather than that of the co-operative agreement.

The remaining requested information is given in the following sections.

A.1.1 Phase I Project Status Summary
The EVLA Phase I Project began in 2001 and is currently planned to be completed on schedule and within 
budget by 2012, in accordance with the Phase I Baseline Plan. The Phase I Project is comprised of three 
major stages. The first stage is a design, prototype and test stage in which prototypes of all new electronics 
subsystems are tested on a VLA antenna before being taken into production. The second stage is an antenna 
outfitting stage in which the new electronic subsystems are installed on the VLA antennas. The third stage is 
the installation of the new correlator which will enable the improvements in sensitivity and spectral resolution 
given in Table 1.1. Throughout the three stages, all VLA antennas will continue to observe with the existing 
correlator so that at no time will there be an extended period when the VLA is unavailable for use. The 
Phase I Project is now coming to the end of the first stage and is entering the second stage of the project.

Since 2001 the Project has made good progress through its design, preliminary design review and proto­
typing phases. Prototypes of all the new EVLA electronic subsystems are now undergoing tests on a VLA 
antenna. Some of the major milestones for the Project which have been achieved to date, either on or ahead 
of schedule, are given in Table A.I.

Figure A.l shows the EVLA test antenna on the VLA master pad with the new feed cone.
A number of technical challenges have been successfully solved by the Project. The very wide bandwidths 

(up to 2:1 frequency ratio) needed to provide full frequency coverage require development of wideband feeds, 
polarizers and low noise amplifiers. These have been successfully developed for the new 1.0-2.0 GHz receiver. 
The prototypes are shown in Figure A.2. An optical fiber network connecting all VLA antenna pads to 
the central control building was designed and installed ahead of schedule. An ultra-wideband (120 Gb/sec) 
digital data transmission system has been designed and tested on the test antenna. A particular challenge 
with this latter system has been the requirement for very low self-generated radio frequency interference
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Table A.l: EVLA Phase I C om pleted Major M ilestones
M ilestone Date
Project Start
Preliminary Designs Reviews Completed for All Subsystems 
Start Installation of Prototype Subsystems on EVLA Test Antenna 
‘First Light’ on Test Antenna
Completion of fiber-optic cable installation on the array 
First Interferometric Fringes with Test Antenna

May 2001 
July 2002 

April 2003 
October 2003 

Feb 2004 
March 2004

(RFI) and this has the required the development of novel RFI tight enclosures and a low-RFI monitor 
and control network. Due to an overload on engineering manpower the testing of some EVLA prototype 
subsystems is running 4 months behind schedule, but this slippage will be recovered by a small increase in 
the rate of antenna outfitting when routine antenna installation begins. The VLA antennas will be upgraded 
with EVLA systems at a rate of four antennas per year.

The Canadian partners in the Phase I project, the Herzberg Institute for Astrophysics, have made 
good progress on the new EVLA correlator. They have secured Canadian funding ($C 20M ) for design 
and construction of the correlator and have established an experienced group of correlator engineers and 
programmers at the Dominion Radio Astrophysics Observatory in Penticton, Canada. The design of all 
sections of the correlator are nearing completion and prototyping is beginning. Performance capabilities will 
exceed those of the originally proposed correlator. Responses to a Canadian Request for Proposal for the 
new correlator chip, the key component in the correlator, are due in March, 2004 from commercial integrated 
circuit fabrication companies.

The major milestones for the remainder of the Phase I Project are shown in Table A.2

Table A.2: EVLA Phase I Future M ajor M ilestones
M ilestone Date
Begin outfitting of second antenna with EVLA equipment 
Begin routine outfitting of antennas at rate of 4 antennas per year 
Test of Prototype Correlator at VLA site
Begin installation of new correlator in new screened room at VLA
First Science with subset of new correlator
New correlator fully operational
Last antenna converted to EVLA design
Last EVLA receiver installed

Apr 2004 
Sep 2004 
Dec 2005 
Feb 2006 
Dec 2007 
Jan 2009 
Aug 2010 
Apr 2012

The Phase I Project has currently (March, 2004) committed $11M of the $58M new funds (including 
inflation) authorized for the project. The Project commenced with a 15% contingency allowance. As pricing 
became more accurate during the detailed design and prototyping phase approximately one third of this 
contingency was allocated for increased production costs. At present, the remaining unallocated contingency 
is 10% of the estimated cost to complete the project with no reduction of scope of the originally proposed 
project anticipated.
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Figure A.l: The EVLA test antenna (VLA antenna #13) with its new feed cone installed in the middle 
of the reflector. This antenna is positioned on the VLA Master Pad for testing.

Figure A.2: Prototypes of the 1-2 GHz band feed horn (left) and polarizer (right). These are scheduled 
to be outfitted on the EVLA test antenna for testing in April 2004.



Appendix B
Science Opportunities Opened by 
Phase II
Phase II of the VLA Expansion Project will provide enormously improved observational capabilities, which 
will have ramifications across the breadth of modern astronomy. Chapter 3 concentrated on one key area, 
cosmic evolution, with particular emphasis on the formation of stars and galaxies. This appendix takes a 
broader view, pointing out some of the advances to be expected in a wide variety of areas, ranging from 
pulsar astrometry, to Galactic polarization studies, to the imaging of H i absorption in damped Lyman alpha 
systems. This can only be a survey of some of the possibilities. Like the VLA itself, the EVLA is intended 
to provide an important range of general capabilities, rather than focusing on a single experiment or even a 
narrow astronomical field.

B .l The Solar System
The second phase of the VLA Expansion Project will open up a number of exciting possibilities in solar 
system science. A few of these are described below.

B.1.1 Solar System Radar
The current Goldstone/VLA combined radar instrument is one of the most powerful in the world (e.g., , 
Muhleman et al. 1995). Operating at 4 cm, it provides a resolution of about 0.3 arcsec when the VLA is 
in the A-configuration. This corresponds to ~  100 km at 0.5 AU, appropriate for geological size scales on 
Mercury, Venus, and Mars (Figure B .l). The technique is complementary to the powerful monostatic radars 
at Goldstone and Arecibo, in that the resolution is best in equatorial regions and poorest at the poles. 
It would be very interesting to obtain similar resolution with a combined Arecibo/VLA radar, working at 
13cm. This requires baselines about four times longer than the current A-configuration — i.e., , the New 
Mexico Array. Longer-wavelength observations probe a different size scale of surface “texture,” since size 
scales from about one-third to three times the wavelength are sampled well. Longer wavelengths also allow 
a deeper look into the subsurface: the maximum depth is roughly 10 wavelengths for normal soil surfaces, 
and much deeper for ices or underdense materials. This is especially important for the icy regions of Mars 
and Mercury and the “Stealth” region of Mars.

In addition to radar imaging of planets, imaging of small bodies could also be performed with the New 
Mexico Array alone at 4 cm, with the Goldstone/EVLA radar system, or by combining the NMArray and 
inner VLBA stations as a receiver for the Arecibo radar. Such experiments have been attempted on the 
VLBA, but have not been successful to date, due to limitations in the current VLBA correlator. Radar 
images of Near Earth Asteroids could be made with tens of beams across the body, allowing for real surface 
properties to be derived, along with their variation. In addition, the nucleus of a comet might be imaged, a 
very exciting possibility.

Requires: New Mexico Array
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Figure B .l: Radar reflectivity images of Mars (left) and Mercury (right) made with the combined 
Goldstone/VLA radar at 4 cm (B.J. Butler, D.O. Muhleman, & M.A. Slade 1999). The EVLA will 
extend this imaging to much smaller bodies (e.g., , near earth asteroids and cometary nuclei) and 
to 13 cm. The latter will probe much deeper into the subsurface than the current 4 cm imaging.

B .l .2 Imaging Synchrotron Emission from the Giant P lanets
The imaging of the jovian synchrotron emission at radio wavelengths is a mature field (e.g., , Berge & 
Gulkis 1976; de Pater 1990). Recent advances in tomographic reconstructions of the electron density in the 
magnetosphere are especially exciting (Sault et al. 1997; de Pater & Sault 1998; Santos-Costa et al. 2001; 
Figure B.2). The added resolution of the New Mexico Array would allow more precise determination of this 3- 
D structure, providing valuable information on the magnetic field of Jupiter, and on the surrounding electron 
field. So far, there has been no synchrotron emission detected from Saturn; this is probably due to disruption 
of the electrons in the magnetosphere by the dense ring system. Small pockets of such emission might still 
be present, but masked by beam dilution. The increased resolution and sensitivity of the New Mexico Array 
might detect and localize this emission. The situation for Uranus and Neptune is much less clear, with claims 
of detections and non-detections. If there is synchrotron emission, the higher resolution of the NMArray 
shouldhelp in its detection, since the beam dilution will be much less than for the A-configuration.

Requires: New Mexico Array

Figure B.2: A three-dimensional reconstruction of Jupiter’s synchrotron radiation at 1.4 GHz, 
based on data taken with the VLA and the ATCA. The red circle represents the planetary 
surface. From Sault et al. 1997; de Pater & Sault 1998; and Santos-Costa et al. 2001; see 
http://w w w .atnf.csiro.au/research/solarsys/jupiter/m ovies/ for the full movie.

http://www.atnf.csiro.au/research/solarsys/jupiter/movies/
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B .l .3 Imaging Com etary Comae
Cometary comae are extremely large — approaching degree size scales. The emission is fairly smooth and 
so is resolved out with the VLA, even in D-configuration and at 20 cm (e.g., , de Pater, Palmer, & Snyder 
1986). All molecular line imaging of comets would benefit from the use of the compact E-configuration, 
including OH, H2O, NH3 , and more complex organics (e.g., , H2 CO and CH3 OH; see Snyder, Palmer, & de 
Pater 1989). For some comets, some luck would be required, since the EVLA would have to be in the E- 
configuration at the right time (e.g., , Hyakutake); but others (e.g., , Hale-Bopp) will remain in a reasonable 
geometry throughout the configuration cycle.

Requires: E-co nfigurati 0 n 

B .l .4 Turbulence in the Interplanetary M edium
The solar wind inflates a cavity around the Sun, extending to perhaps ~  100 AU, called the heliosphere; 
this is filled with a tenuous, magnetized plasma, known as the interplanetary medium (IPM). Radio inter­
ferometers like the VLA are ideally suited for measuring the angular broadening and intensity scintillations 
of background sources viewed through the IPM. These data can be used to deduce the solar wind speed and 
acceleration profile, to measure properties of the turbulence, and to map large-scale structures in the solar 
wind (Figure B.3). These studies exploit observations of sidereal background sources which, in the absence 
of the IPM, are either unresolved by the array or have known source structure. Phenomena such as angular 
broadening, scintillation and Faraday fluctuations are due solely to the intervening turbulent medium. Cur­
rently such studies are limited by sensitivity to occasional determinations of solar wind properties using a 
handful of bright sources at various elongations and position angles.

Figure B.3: An example of a tomographic reconstruction of the inner heliosphere, to a distance 
of 1.5 AU, which was derived from a combination of velocity data and interplanetary scintillation 
data obtained over one solar rotation period (23 June 1994 to 20 July 1994, Carrington Rotation 
1884). Earth’s orbit is as indicated. The technique is described in detail by Jackson et al. (1998).

Extension of the VLA to baselines of hundreds of kilometers will open up a number of exciting possibilities. 
The New Mexico Array will allow the sampling of baselines covering more than two orders of magnitude in 
spatial scale. This not only expands the range of solar elongations that can be probed in a given frequency 
band, but enables a critical portion of the spatial spectrum of the solar wind turbulence to be probed directly. 
The spatial spectrum of the solar wind is flatter than Kolmogorov on spatial scales less than some tens to 
hundreds of kilometers, yet may be Kolmogorov-like on the largest spatial scales. The transition is thought 
to occur on spatial scales that will be sampled directly by the NMArray. Coupled with the VLBA, the 
NMArray will provide comprehensive measurements of the spatial spectrum of the solar wind, as well as its 
temporal and spatial evolution, thereby providing powerful new constraints on the source, structure, and 
evolution of MHD turbulence.
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Requires: New Mexico Array

B.2 Stars: Formation, Stellar Properties, and Evolution 
B.2.1 Formation of Solar-Type Stars
The use of the full EVLA for understanding the formation of massive stars has already been described in 
some detail in Chapter 3. In general, by being able to image the emission from optically-thin ionized gas 
with unprecedented sensitivity and resolution, the full EVLA will be able to do for massive star formation 
what ALMA will do for understanding the formation of low-mass, solar-type stars. There are, however, some 
key examples where the addition of measurements of young, solar-type stars with the full EVLA will in fact 
provide information vital for the interpretation of the higher-frequency ALMA data. The optical depth of 
the emission from dust associated with star formation — dust in the molecular clouds from which the stars 
form, and dust in the circumstellar disks that may be the progenitors of planetary systems — increases with 
frequency as r  oc v~l ~'2. Thus the most deeply-embedded protostars, and the most massive circumstellar 
disks, are likely to be optically-thick in dust emission even at wavelengths of a millimeter. While ALMA 
will therefore be able to measure directly the temperature of the dust emission for these sources, it will only 
be able to probe down to the r  ~  1 surface. In these cases, the fact that the optical depth at frequencies 
accessible to the EVLA will be much lower than those available to ALMA, can be combined with ALMA 
results to provide information about both temperature and density distributions, and will even reveal the 
growth of dust grains into centimeter-sized particles for one or two of the brightest objects. The dominance 
of the dust emission in the ALMA frequency bands can also be problematic for studying emission from 
the ionized gas associated with thermal outflows from young solar-type stars. Again, the inclusion of full 
EVLA imaging at lower frequencies where the dust emission is optically thin will be extremely important 
for understanding fully these phenomena, at resolutions of a few to tens of milliarcseconds — a few AU at 
140 pc, the distance of Taurus, the nearest star-forming complex. These two examples are described further 
below.

Thermal Outflows
Thermal outflows are very closely tied to the earliest stages of low-mass star formation (e.g., , Konigl & 
Pudritz 2000; Fig. B.4). They appear to be a universal feature of the youngest (Class 0) low-mass protostars; 
the fraction falls to 60% in Class I sources, 10% in Class IIs, and ~  0% in Class III objects (Gomez, Whitney, 
& Kenyon 1997), showing that the outflow is closely coupled to the accretion process. Indeed, the mass 
outflow rate (as determined, e.g., , by P Cygni profiles, forbidden lines, thermal radio emission, and various 
molecular tracers) is directly proportional to the mass accretion rate (as determined by IR/millimeter excess, 
inverse P Cygni profiles, etc.; e.g.,, Cabrit et al. 1990, Cabrit k, Andre 1991, Hartigan, Edwards, & Ghandour 
1995). Further, the outflow momentum also correlates with the mass of the protostar. Thermal outflows 
are thus a fundamental part of the star formation process. Observationally, they carry away a significant 
fraction of the mass out of which stars are formed. In most theories they are also responsible for getting rid 
of the accretion disk’s angular momentum, possibly through magnetic coupling with the disk. Indeed, these 
outflows may control the entire accretion process, and hence the initial mass function, by eventually halting 
the inward flow of the mass. Finally, these outflows are sufficiently energetic to affect the overall support 
of the molecular cloud as a whole; perhaps star formation is halted in a given cloud when the combined 
outflows from the stars it creates are sufficient to blow it apart.

Despite their importance, thermal outflows are at best poorly understood. A number of very basic 
questions remain unanswered:

• How are thermal jets and outflows formed, accelerated, and collimated?
• How much mass and angular momentum do they carry away?
•  How does the accretion/outflow process work in binary star systems?
The full EVLA is designed to address these questions, combining high resolution (~ AU at Taurus) with 

sensitivity to the ionized gas which is the primary component of these outflows. One wants to work at
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Figure B.4: In the current “standard model” of star formation, young stellar objects (YSOs) 
are divided into classes based on their spectral energy distributions. In the earliest stage of star 
formation, where most of the accretion takes place, the emission from Class 0 sources is completely 
dominated by far infrared emission from cold dust. In all cases the source also hosts a thermal jet, 
indicating the fundamental role of such outflows in the star formation process. In the next stage,
Class I sources are less uniformly surrounded by dust; much of the accreting material is now in the 
form of a thin disk, and the observed emission is dominated by a combination of that from the star 
itself, and thermal emission from the disk and residual dust cloud. Class II sources are distinguished 
by the dominance of the stellar black body and the near disappearance of the dust cloud. Finally,
Class III sources host a much less massive (and optically thin) disk, and may start to form planets.

high frequencies, since the free-free emission goes roughly as v° to v1 (depending on the optical depth and 
geometry); at the same time one wants to avoid being completely dominated by the thermal dust emission, 
which goes as i/2-4. The usual optical/infrared tracers are completely obscured by dust (Fig. B.5);

at the smallest scales (tens of milliarcseconds), the dust emission is likely opaque even at millimeter 
wavelengths. This requires observations in the centimeter band, at resolutions as close as possible to the 
size of the acceleration and collimation regions. Indeed, the best current limits on jet collimation come 
from the current VLA working at 8.5 GHz, where observations of L1551 IRS5 (Fig. B.6 ) show that the jets 
are already well collimated within 10 AU (~ 70 mas) of the protostars (whose positions are based on VLA 
43 GHz measurements).

The NMArray will also allow astronomers to follow the detailed evolution of thermal outflows, through 
precise astrometric measurements of proper motions. One would like to measure not only velocities (and 
decelerations?) of individual ‘blobs’, but also the rate of ejection, and overall jet motions such as precession, 
both as fundamental inputs to jet models, and to tie back to the accretion disk, possible binary orbits, etc. 
(e.g., , Fig. B.6 ). The state-of-the-art is shown in Figure B.7, which displays difference maps resulting from 
seven years of monitoring HH 80-81, two Herbig-Haro objects associated with a high-mass protostar. Based 
on these images Marti et al. (1998) show that the outflow velocity on these scales (some 800 AU) is about 
500km/s, and that such pairs are ejected every 10 years or so. With the combination of a factor 10 smaller 
beam and a factor 10 greater sensitivity, the NMArray could fully resolve even much slower outflows in a 
matter of weeks, and detect motions via similar difference images in a few days. This will finally permit 
studies of the details of protostellar outflows, on scales comparable to the Earth’s orbit around the Sun, in a 
substantial sample of typical sources. Such observations are critical to understanding optical, near infrared, 
and (sub-)millimeter observations of jets on larger scales. Combining data from the NMArray, the JWST, 
and ALMA will connect the acceleration region to the swept up molecular material, and eventually to the
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Figure B.5: The thermal jet in HH 1-2, combining VLA 8.4 GHz (contours) with HST optical and 
near-IR (grayscale) data. The [Fe n] panel in particular shows the radio emission from the thermal 
jet (VLA 1) extending about an arcsecond, while the [Fe ii] picks up several arcseconds out and 
extends to ~  10 arcseconds. The NMArray will give at least a factor 10 higher resolution as well 
as filling in the missing emission, allowing us to follow the jet continuously from the origin to the 
working surface (the Herbig-Haro objects). Courtesy L. Rodriguez, based on Reipurth et al. (2000).

termination shocks in the molecular clouds (seen as Herbig-Haro objects).

P rotostellar Cores
The earliest stages of star formation occur in dense cores within molecular clouds, shrouded by dust which 
may be opaque even at submillimeter wavelengths. For low-mass stars {e.g., , Mundy, Looney, & Welch 2000) 
the best current models suggest opacities looking towards the central few AU of order a few at 350 GHz;1 this 
is highly uncertain, since the distribution of this material on these scales in not yet known, but it is probably 
highly centrally concentrated. The minimum mass solar nebula for instance has an optical depth greater 
than 30 at 350 GHz at 1 AU, and the only current high-resolution images (of the brightest millimeter sources 
in Taurus) also show very high submillimeter opacities (e.g., , Osorio et al. 2003; Fig. B.8 ). The implication 
is that ALMA may be limited to measuring down to the r  ~  1 surface of the innermost regions for some of 
the most interesting, young, and deeply-embedded protostars. By contrast, high-resolution imaging using 
the full EVLA at relatively long (~ cm) wavelengths where the dust emission is optically thin will enable 
the full structure of protostellar cores to be measured.

At its highest frequencies, ALMA will provide similar resolutions to the full EVLA. Comparing data 
from the two instruments will allow the measurement of grain sizes and opacities as a function of radius in 
circumstellar disks and envelopes, offering direct insight into the early stages of the coagulation process by 
which planets are formed. Similarly, while ALMA will provide the best images of the cool dust in the outskirts 
of the accretion disk, the full EVLA will fill in the crucial central part, where the submillimeter opacities 
may be high enough that ALMA will see only the outer “skin” of the accreting matter. By combining these

1A 0.5 Mq envelope with an r 2 density profile gives opacities at 350 GHz of order a few at an impact parameter of ~  5 to 
10 AU; a 0.1 M q  disk of radius 50 AU gives similar a vera g e  opacities. The opacity will be much lower at lower frequencies.
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Figure B.6 : VLA+Pie Town image of L1551IRS5 at 8.5 GHz. The half-power beam (180 x 120 mas) 
is shown in the lower left. The small red rectangles mark the positions and deconvolved dimensions 
of the compact protoplanetary disks imaged with the VLA at 43 GHz; the dashed lines show the 
position angles of the jet cores. These data show the jets are already well collimated within 10 AU 
of the protostars, the most significant constraint yet on jet collimation in young stellar objects. 
Note too the bends in the jets, which may reflect orbital motions in the binary From Rodriguez et 
al. (2003).

Figure B.7: Difference maps of the thermal radio jet in the HH 80—81 complex for the epochs 
1994.3-1990.2, 1995.5-1990.2, and 1997.0-1990.2. Crosses indicate the position of the central source.
The corresponding outflow velocity is ~  500 km/sec, with ejection occurring about every 10 years.
From Marti et al. (1998).

two instruments we will therefore be able to measure fundamental quantities over the entire disk, such as 
the distribution of mass and temperature with radius, and the size distribution of the grains.

B.2.2 Stellar Imaging: Photospheres, Outflows, and Shocks
The combination of the upgrade in sensitivity and the increased angular resolution provided by the New 
Mexico Array opens an extremely exciting area of investigation -  milliarcsecond resolution imaging of thermal 
radio emission. This capability is placed in context in the angular size versus brightness temperature plot



L1551 IRS5 A = 2 .7  m m  E m issio n

B.2. STARS: FORMATION, STELLAR PROPERTIES, AND EVOLUTION 107

O

Right Ascension (J2000)

Figure B.8 : Dust emission from L1551 IRS5. (upper) BIMA (Berkeley-Illinois-Maryland Array) 
images at 110 GHz with increasing angular resolution (Looney et al. 1997), showing that L1551 is 
composed of two circumstellar disks located within a flattened circumbinary structure embedded in 
an approximately spherical large-scale envelope, (lower) VLA images at 43 GHz with 50 milliarcsec- 
ond (7 AU) resolution (Rodriguez et al. 1998) clearly resolve the individual dust disks surrounding 
the members of the proto-binary system. The spectral decomposition shows that the dust domi­
nates the emission -  and is optically thick -  down to ~  22 GHz, below which optically-thin free-free 
emission takes over.

in Figure B.9. The two diagonal dashed lines in the figure show the brightness temperatures required to 
produce flux densities of 100 mJy and 1 mJy within a given angular radius. Curves for the most powerful 
interferometric arrays characterize their maximum resolution (horizontal portion) and maximum sensitivity 
(diagonal portion). For a source with a given angular radius and brightness temperature to be resolved by 
an array (and therefore imaged), it must lie above the curve. We know that, at a brightness temperature of 
a few xlO4 K, radio sources can be broadly divided into non-thermal and thermal. Photo-ionized, nebular 
sources of thermal radio emission generally have equilibrium, kinetic temperatures of a few xlO4 K. Hence, 
compact nebular radio sources have brightness temperatures at this value or lower. Photospheric emission 
from stars, which is optically thick at kinetic temperatures of 103 — 105 K, straddles this 104 K boundary. 
Figure B.9 shows the location of the stellar main sequence and giant branches for stars at a distance of 1 kpc.

It is clear from the diagram that, with current arrays, imaging at milliarcsecond resolution is restricted 
to high brightness temperature, non-thermal radio sources. For brightness temperatures just over 104 K, 
the MERLIN array provides images a resolution of tens of milliarcseconds. However, as the brightness
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Figure B.9: Brightness temperature and angular size regimes accessible to imaging by interferom­
eter arrays. The previously inaccessible region that will be opened up by an expanded VLA with 
the upgrade in sensitivity is shown by the shaded area.

temperature drops below this value, the minimum angular dimension over which detectable flux can be 
obtained increases rapidly. Consequently, imaging at milliarcsecond resolution of the entire class of thermal- 
emitting radio sources is an area of astrophysical investigation that has yet to be exploited. To access this 
area requires order-of-magnitude improvements in both sensitivity and resolving power. The New Mexico 
Array, in combination with the EVLA’s enormous improvements in sensitivity, will provide that facility. The 
new region of observational parameter space that would be accessible to imaging by the completed EVLA is 
illustrated graphically by the shaded region in Figure B.9. This region encompasses a wealth of phenomena 
in stellar astrophysics that have hitherto been revealed only as “point sources” of radio emission.

For example, the imaging of the surface of Betelgeuse at 43 GHz (Figure B.10) was a technical tour de 
force for the current VLA, but it is the only star in the northern sky large enough for this to be possible. 
Radio images like this are crucial for understanding the bloated atmospheres of these supergiant stars, since 
they showed that existing models of the atmosphere based on visibility data were wrong. The combination of 
the NMArray resolution with the EVLA sensitivity will allow many more giant stars to be studied at multiple 
frequencies, improving atmospheric models for these stars and permitting us to study inhomogeneities in the 
atmospheres for a range of stellar types, and the disk size temperature on radius in atmospheric models to 
be tested with the vastly improved sensitivity of similar observations of stars 10 times smaller or away.

Angular resolution of a few milliarcseconds corresponds to a linear dimension of a few AU a t a distance 
of one kpc. This distance is typical of the binary separation of semi-detached interacting binaries containing 
giant stars, such as symbiotic stars and recurrent novae. Other examples of thermal radio sources generated 
or affected by phenomena on AU scales are the winds and circumstellar environments of early-type stars 
and the very early stages of novae outbursts. At current resolving power, imaging investigations of these 
types of objects have been largely constrained to examination of ejected material th a t has propagated to 
large distances from the point of origin before becoming resolved. The NMArray will finally allow imaging 
of thermal radio emission on the scale of the interaction that gives rise to ejecta. Figure B .l l  shows the 
maximum distance to which these and other types of objects would be resolved by both the A-configuration 
and the NMArray. For the current VLA, typical distances range from a few tens to a few hundreds of parsec.
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Figure B.10: (left) VLA 43 GHz image of Betelgeuse. The resolution is 40 milliarcseconds and 
the contour interval is 250 K (brightness temperature), {right) The variation of temperature in 
the atmosphere with radius, determined from the VLA observations of Betelgeuse at different 
frequencies which resolve the source size (Lim et al. 1998). The NMArray will give a factor ~  10 
higher resolution at 30 times higher sensitivity.

Unfortunately, the space density of these objects is sufficiently low that there are essentially no examples 
within this resolvable distance. For the NMArray, the resolvable distances increase to a large fraction of a 
kpc to several kpc. Red supergiant photospheres can be resolvable to beyond a kpc, the binary separation of 
‘D’ type symbiotic stars and the very early stages of nova ejections can be resolved out to several kpc, and 
the circumstellar disks of Be stars out to several hundred pc. At these distances, significant populations of 
all of these types of sources can be probed on AU and smaller scales for the first time.

Dimensions of order 1 AU have crossing time of order ly r  for velocities of tens of km/sec. Hence, mil- 
liarcsecond resolving power will allow direct measurement of the angular expansion rate of slowly expanding 
objects such as compact planetary nebulae and wind interaction shells in the interstellar medium. Combined 
with spectroscopic data, such measurements can provide accurate estimates of distance for a significant 
population of objects.

Requires: New Mexico Array 
In the remainder of this subsection we discuss some specific imaging examples in more detail.

Therm al W inds in Early-type Stars
Stellar winds are of great importance both for stellar evolution, and for the interstellar medium (ISM). By 
removing mass from the star, they change the fundamental balance between gravity and radiation pressure 
which determines stellar structure {e.g., , Chiosi & Maeder 1986); by expelling substantial amounts of matter 
they both stir up the ISM and pollute it with heavy elements (e.g., , Abbott 1982; Leitherer et al. 1992). 
Exactly how all this works is far from clear: even the basic mass loss mechanisms are still subject to debate. 
This makes direct, detailed tracers of stellar winds as valuable as they are rare.

A case in point is the very strong winds from early-type stars. These can be observed through ultraviolet 
lines, hydrogen emission lines, and the infrared and radio continuum. In particular, measurements of the 
thermal radio flux density due to free-free emission give direct estimates of the stellar mass loss rate, and are 
often used to calibrate rates obtained by other methods. Recent observations show that the stellar winds are 
far clumpier than originally thought (e.g., , Figure B.12). Since the free-free emission is proportional to the 
square of the density, such dumpiness implies a much lower outflow rate than derived assuming a smooth 
flow. A further complication is the presence of non-thermal (synchrotron) emission (e.g., , Bieging, Abbott, 
& Churchwell 1989), which both increases the apparent flux density at a given frequency, and changes the 
observed spectral index (which is often used as a diagnostic of the wind geometry). Any change in the mass 
loss rates in turn changes estimates of initial stellar masses, with important consequences for models of the 
evolution of massive stars and galaxies.

The key to resolving these difficulties is to actually image the winds. This requires
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Figure B .ll: The resolving power of the current and the expanded VLA (NMArray), compared 
to the linear dimensions of several known, thermal, radio-emitting astrophysical phenomena.

• excellent resolution with superb sensitivity, to see both the clumps and the underlying smooth emission;
• wide frequency coverage, (1) to check the relative contributions of thermal and non-thermal emission, 

and (2) to image the optical depth of the thermal gas, and hence map out both the density and the 
excitation temperature throughout the wind;

• the ability to image complex structures over a wide range of angular scales (cf. Figure B.12).
Only the EVLA, with the New Mexico Array’s added baselines, can meet all of these requirements. 

Requires: New Mexico Array

M asers on th e A sym ptotic  Giant Branch
Early-type stars produce strong ionized winds, observable through free-free radiation; on the other end of 
the spectrum, late-type giants and supergiants produce substantial molecular outflows, which can be traced 
with exquisite detail through molecular masers. These asymptotic giant branch (AGB) stars are significant 
contributors of material to the interstellar medium, and also form an important part of the proto-planetary 
nebula evolutionary sequence. The masers are produced in the circumstellar envelope formed by mass loss 
from the dying star, and appear in a somewhat hierarchical distribution, with hydroxyl masers far out in the 
shell, and silicon monoxide masers quite close in to the photosphere (1.5-2.5#*); water masers are usually 
found somewhere in between. These masers are excellent tracers and diagnostics of the stellar outflows, 
since they are very bright, often significantly polarized, and are formed only under well-defined ranges of 
density and temperature. Maser observations therefore directly probe the kinematics and dynamics of the 
circumstellar region, including magnetic field magnitudes and alignments, and provide many constraints on 
mass-loss models, stellar pulsation models, and studies of stellar magnetic fields (e.g., , Figure B.13).

The New Mexico Array will make a major contribution to these maser studies by filling in the gap in 
?i, ̂ coverage between A-configuration and the VLB A. For example, VLB A observations of SiO masers at
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Figure B.12: The thermal wind of the luminous blue variable P Cygni. MERLIN 5 GHz images 
(top; Exter et al. 2002) show profound variability on timescales as short as a few days, but are 
severely limited in sensitivity (the peak contour here is 5<r) and resolve out much of the flux density. 
The VLA images at the same frequency (bottom; made by stacking seven years of monthly VLA 
monitoring, Skinner et al. 1998) also show very complex structure, on scales ranging from the (sub- 
arcsecond) resolution, to a few arcminutes. This extended emission is confirmed by comparison with 
optical images and VLA data taken at 15 GHz, which both show much of the same structure. The 
New Mexico Array by itself will allow imaging at the MERLIN resolution, with ten times higher 
sensitivity; the full EVLA will add another factor 10 in sensitivity, and provide incomparably 
more reliable imaging, of structures covering a much wider range of angular scales. The improved 
sensitivity will also allow imaging at much higher frequencies, allowing a factor 10 higher spatial 
resolution. These higher frequencies will also require adding in the short-baseline E-configuration, to 
allow mosaicing the large-scale structure: the primary beam at 43 GHz is only ~  1 arcmin FWHM.
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Figure B.13: VLBA image of the star TX Cam, showing the 43 GHz SiO masers forming a shell 
around the star (Kemball & Diamond 1997). The approximate size of the star is shown by the 
red circle. Multiple epochs provide direct determinations of the wind outflow speed; simultaneous 
polarization imaging allows mapping the changing structure of the magnetic field. These observa­
tions provide superb resolution but are missing of order half the flux. This missing emission must 
be more diffuse, and hence should (if imaged with the New Mexico Array) provide much more 
complete sampling of the atmospheric dynamics and magnetic fields.

43 GHz show clear “ring” structures (e.g., , Figure B.13), but recover only ~  50% of the flux density seen in 
single-dish measurements: fully half the flux density must be found on scales larger than those corresponding 
to the shortest projected VLBA baseline. This emission must be more widespread than the VLBI masers, 
and hence should probe the kinematics and magnetic field over a much larger fraction of the stellar wind. 
A recent lunar occultation experiment found the missing flux for one source — R Leo — on roughly the 
scale of the “ring” itself. Baselines between the EVLA27 A-configuration and the VLBA -  i.e., , those of 
the NMArray -  are optimal for probing these structures. Another example of the use of the NMArray is the 
polarization observations of OH in the far reaches of the circumstellar shell. The 1 arcsec resolution of the 
VLA in the A-configuration just barely resolves the shell structures, but VLBI data resolve away most of the 
larger scale structure. Polarization observations throughout the circumstellar shell are important because 
they can give significant information about magnetic fields and/or the maser process itself. Finally, there 
are many weaker (thermal) lines (e.g., , the v =  0 transition of SiO) which are too faint to see with the 
VLBA, but will be easily imaged with the New Mexico Array. The surface brightness sensitivity of the full 
EVLA will also extend current samples to many more stars, such as short-period Miras.

Requires: New Mexico Array 

R esolving A ctive S tars
While the current VLA has detected stars across the Hertzsprung-Russell diagram both as thermal and non- 
thermal radio sources, there are very few objects that can be resolved spatially. The famous evolved star 
MWC 349 is an example of the surprises in store with real imaging. This star was the prototypical thermal
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stellar wind radio source, whose u+0 6 spectrum was for many years regarded as perfectly explained by 
spherical stellar wind models. However, when the VLA finally resolved the star, it was found to be anything 
but spherical (Figure B.14), showing at high resolution a curious edge-brightened polar outflow apparently 
associated with a dust disk. Another example is the Wolf-Rayet binary system WR140 (HD 193793), whose 
flux was monitored monthly at the VLA for an entire 8-year cycle by White & Becker (1995). The modulation 
of the radio light curves results in a detailed model for the winds of the two stars and their interaction, 
predicting the presence of both thermal and non-thermal components in the system simultaneously. However, 
the binary orbit is only 26 mas across; the current VLA is unable to confirm the models with resolved images 
of the two components. The factor of 10 improvements in both sensitivity and spatial resolution offered by 
the EVLA will allow studies of the spatial structure of the outflows of many more systems, both single and 
binary, and to understand their properties in a systematic fashion impossible with the few examples that we 
presently have. Phenomena even more exotic than MWC349 and WR140 (stellar jets, disks, complex wind 
structures) probably lie just beyond the limits of observations with the current VLA.
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Figure B.14: VLA images of the thermal stellar-wind source MWC 349, a B[e] star. The left 
panel shows a naturally-weighted image intended to emphasize weaker features: in addition to the 
thermal emission from MWC 349 itself, a weak bow shock is seen at the location of the interaction 
with the wind of a B star companion, MWC 349B. The right panel shows a super-resolved MEM 
deconvolution, giving high spatial resolution in ares of strong flux (data from Rodriguez & Bastian 
1994; courtesy S. White 1999).

Requires: New Mexico Array 

U nraveling G alactic  Novae
Galactic novae are the closest natural thermonuclear explosions to the Sun. Some tens of times each year 
a white dwarf in a binary star system in the Galaxy accumulates enough matter on its electron-degenerate 
surface to ignite a thermonuclear runaway explosion; the resulting blast produces substantial radio, infrared, 
optical, and ultraviolet radiation, which can be visible for weeks or months. The completed EVLA will 
provide excellent images of every nova found in the Galaxy, from a few days to yeaxs after the explosion, 
measuring shell masses and showing directly the varying physical conditions within the shell.

Radio emissions are uniquely valuable in providing a direct look at the entirety of the ejected mass; optical 
lines by contrast pick out regions of specific densities or temperatures. The potential of radio observations 
is best illustrated by the two novae which have been imaged in some detail at radio wavelengths, Nova QU 
Vul 1984 (Taylor et al. 1988) and V1974 Cyg 1992 (Pavelin et al. 1993; Hjellming 1996a,b). Both confirmed 
the tentative conclusion from radio light curve fitting: nova explosions eject five to ten times more mass 
(4.8 x 10_4 Mo for QU Vul, 3.1 x 1O_4M0  for V1974 Cyg) than predicted by theoretical models of the 
explosion process. By contrast, optical mass estimates are typically a factor of ten lower but are derived 
mainly from spectral line observations that measure the mass only of the inner regions. The radio results 
imply either that white dwarfs are significantly more massive than usually supposed, or that the explosion
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models themselves are wrong. This is a severe problem, because most known biases (e.g., unmodeled 
opacities) work in the opposite sense, and because the physics is believed to be simple enough that there is 
little room for more fundamental disagreements.

Apart from simple mass estimates, sequences of radio images can show directly the three-dimensional 
distribution of both temperature and density within the source: the decreasing optical depth effectively 
‘peels the onion,’ allowing one to see deeper and deeper into the source. The imaging sequence of V1974 
Cyg (Figure B.15), for instance, revealed high temperatures (105 K) in the nova shell even 80-100 days after 
the outburst. The images also show clear morphological changes as the emission becomes optically thin, 
revealing the distribution of the gas as a clumpy ellipsoid with a 90-degree change in orientation between 
the outer and inner shell. Rather surprisingly, a detailed fit to these images also reproduces the shapes of 
the optical lines quite well (Hjellming 1996a,b).

1 *r • -  < 0 #
<3>  #

Figure B.15: MERLIN (upper) and VLA (lower) images of Nova V1974 Cyg 1992 (Pavelin et 
al. 1993; Hjellming 1996a,b). The 5 GHz MERLIN data were taken 81, 106, 155, 173, and 271 
days after outburst; the 22.5 GHz VLA data were taken 255, 313, and 769 days after outburst.
Note the evolution from a centered-filled source highly elongated north-south, to a shell slightly 
elongated east-west. This corresponds to the change from optically thick to optically thin emission, 
with the later images ‘peeling away’ the outer skin to reveal the three-dimensional structure. The 
New Mexico Array will have more than 30 times the sensitivity of MERLIN, and (by mapping at 
45 GHz) about 10 times higher resolution. Novae like this one could be imaged within a few days 
of the explosion.

Radio imaging covering both the optically thick and optically thin stages thus provides an excellent 
observational probe of the entire gaseous content of ejected nova shells. The source elongation, shell thickness, 
and ejecta dumpiness derived from these images can then be combined with ultraviolet, infrared, and optical 
data to yield very detailed and accurate models. The EVLA will make these observations routine, as well 
as adding important new capabilities. For the first time, most nova shells can be imaged and resolved, 
determining brightness temperatures, temperatures during optically thick phases, and the evolution of both 
radial and clumping mass distributions. The inner and outer velocities of nova shells range from 500 to 
5000 km/sec, with 1000-3000 being most common. The angular size is therefore

9 = 0.57 mas ay
1000 km/sec dk (B.l)

p c

With superb sensitivity at 33 and 45 GHz, the completed EVLA will produce excellent images at 4 — 6 mas 
resolution, resolving novae within a week of the outburst; within a month one could make the first detailed 
spectral index maps.

Requires: New Mexico Array

B.2.3 Astrometric Applications
The EVLA will provide a unique combination of sensitivity and angular resolution, making it the instrument 
of choice for astrometric observations of faint sources (see Table B.2.3). The improved sensitivity will also
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allow the use of much fainter and closer calibrators; at 6 GHz for instance the mean separation between 
13mJy sources (detectable at 1000:1 signal-to-noise ratio in 1 minute) is only ~  30arcmin.

Table B .2 .3. A strom etry w ith the Expanded Very Large Array
Full EVLA New Mexico Array

Frequency Resolution® Rms Noise Rms Position6 Rms Noise Rms Position0
(GHz) (milliarcsec) 0*Jy) (//arcsec) (MJy) (/Ltarcsec)

1.60 105 4.5 570 17 1,790
3.0 57 2.2 150 8.4 480
6.0 28 1.7 57 6.5 180

10.0 17 2.1 43 7.9 135
15 11 1.8 24 7.1 78
23 7.4 2.3 20 9.0 67
34 5.0 2.5 15 9.8 49
45 3.9 5.0 23 19 74
86 2.0 50 120 50 120

“The resolution listed is that of the New Mexico Array alone; the full EVLA’s resolution will be 10—20% 
larger, depending on the weighting scheme used. The astrometric accuracies listed for the EVLA assume a 20% 
larger beam.

b Astrometric accuracy of the EVLA, defined as the resolution divided by the signal-to-noise ratio achieved 
for a 1 m Jy point source in 1 hour (dual polarization) 

cDefined as for the full EVLA

The result will be an astrometric revolution, with a wide variety of applications. Some of these are discussed 
below.

Requires: New Mexico Array 

Tying Together the Radio and Optical Reference Frames
One of the chief problems with using stellar radio positions to tie the optical and radio coordinate frames 
is the extended and highly variable nature of bright non-thermal radio sources. The EVLA will provide 
sub-milliarcsecond positions for thermal sources (photospheres and single-star winds); these can then be 
combined with optical observations of bright stars from the Hipparcos and SIM  missions to tie the optical 
(stellar-based) frame to the inertial (quasar-based) one. Unlike these short-lived missions, the lifetime of the 
EVLA is measured in decades, ensuring this frame-tie will remain accurate and reliable for a long time to 
come.

Requires: New Mexico Array 

Tracking Stellar Flares
The astrometric capabilities provided by the NMArray will be a great boon for observers of both normal 
and active stars. For example, the EVLA will allow searches for positional changes during long-lasting 
(hours) flares, as might be seen in coronal mass ejections from active stellar coronae. The EVLA will be 
the first radio telescope able to detect the normal radio emission of ordinary stars like the Sun. Most of 
the (thousands of) stars within 25 pc will be detected as quiescent sources due to their photospheres alone, 
and any stellar activity will produce much larger fluxes whose time variability can be studied. The radio 
flares already known on nearby active stars are a puzzle because they are so much larger than the Sun’s 
radio flares: they require either that brightness temperatures be much higher than on the Sun, implying very 
different physics in the acceleration mechanism, or else that the sizes of the radio sources be much larger 
than solar radio bursts. The EVLA will be the only telescope able to address this question; it combines the 
sensitivity needed to see the quiescent stellar emission, with the spatial resolution needed to measures offsets
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between the flares and the quiescent sources. Such observations of both normal and active stars will provide 
direct constraints on the emitting regions, e.g., , on the relative importance of surface emission and coronal 
loops. The results should help us understand the mysteriously tight correlation between radio and X-ray/Ha 
emission for most stars, and why that correlation fails for a few odd sources (like brown dwarfs). Similarly, 
observations of binaries, whether non-thermal (e.g., , RS CVn and Algol systems) or thermal emitters (e.g., , 
Be star binaries), will yield reliable, independent information on the nature of the binary components and 
the origin of their radio emission. Combining sub-milliarcsecond radio and optical astrometry (and imaging) 
for active stars will show directly the relation of active regions to the stellar photosphere and to optical star 
spots.

Requires: New Mexico Array

Brown Dwarfs
Brown dwarfs may be defined as objects which have masses too low for significant hydrogen burning, but too 
high to avoid fusion altogether: 13 M j < M m < 75 M j, where M j  is the mass of Jupiter (e.g., , Basri 2000). 
According to standard relations between stellar activity and spectral type, such late-type stars should not be 
active at all, and this is indeed true for Ha and X-ray emission. However, these sources are substantial radio 
emitters with quiescent levels of ~  0.1 mJy, and frequent 20-minute flares of 1 — 2mJy (Figure B.16). These 
sources thus violate the radio/X-ray relations for earlier stars by some 3-4 orders of magnitude, indicating 
a dramatic shift in the nature of the dynamo. One clue is that the radio activity seems to be correlated 
with the rotation velocity, exactly opposite to what is observed in Ha, though it is not clear how this should 
be interpreted. The EVLA will have a significant impact on this field, by allowing detailed astrometric 
measurements of both the quiescent and the flaring emission. For nearby brown dwarfs (< 10pc), the stellar 
disks are 60 — 120microarcsec across and the rotation periods are short (2 — 12hours). It will thus be 
possible to observe a brown dwarf for several rotation periods, look for rotational modulation of quiescent 
emission, and group the emission into several bins corresponding to different rotation phases; one could 
look for positional changes at different rotation phases, and look for evidence of starspots/loops. Infrared 
variability has been interpreted as brown dwarf “weather” (photospheric condensates), and magnetic spots 
have been said to be ruled out, yet the radio flares cannot be explained. NMArray observations could test 
this hypothesis of magnetic spots/loops directly.
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Figure B.16: Radio emission from three brown dwarfs, as observed with the VLA: (left) LP 944—20; 
(middle) TVLM 513—46546; (right) 2MASS J0096159+182110. The insets show the circularly 
polarized flux density (~  60%). The sensitivity of the EVLA combined with the resolution of the 
New Mexico Array will allow sub-stellar astrometric measurements of both the quiescent and the 
flaring emission, providing direct measurements of changes with rotation and orbital phase, offsets 
between the flares and the normal emission, etc. Prom Berger et al. (2001) and Berger (2002).

Requires: New Mexico Array

Pulsars
Pulsar astrometry is important for many reasons.
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•  Models of the Galactic electron density: Model-independent distances from pulsar parallaxes provide 

essential calibration points for models of the Galactic electron density distribution (e.g., , Taylor &, 
Cordes 1993; Wood k  Reynolds 1999; Roshi & Anantharamaiah 2000). Such parallaxes are particu­
larly important for models of the local interstellar medium (ISM); these models in turn allow better 
distance estimates (based on dispersion measures) for nearby pulsars which are too weak for direct 
parallax measurements. Combining proper motions and parallaxes with observations of the interstellar 
scintillation (ISS) provides further constraints on the warm interstellar medium along the line-of-sight.

•  Neutron star population velocities: The combination of parallaxes with proper motions gives accurate 
model-independent transverse velocities, while improved models for the warm ISM (see above) lead 
to better estimates of transverse velocities for all pulsars. Together these measurements constrain 
the shape of the pulsar velocity distribution, providing fossil information about the evolution of close 
binaries and core collapse supernovae. Such data can for instance characterize the role of diffusion of 
stellar orbits in the Galaxy’s gravitational potential.

• Pulsar birth sites & pulsar/supernova remnant associations: The true ages of both pulsars and their 
associated supernova remnants (SNRs) can be estimated from the combination of the angular separation 
and the proper motion. Pulsar parallaxes can help clarify possible pulsar/SNR associations, while 
accurate astrometry allows some pulsars to be traced back to their birth sites in stellar clusters (e.g., , 
Hoogerwerf, de Bruijne, h  de Zeeuw 2001).

•  Nuclear astrophysics: Pulsars provide one of the few direct probes of extremely dense matter. Accurate 
distances can be combined with observed thermal radiation from the neutron star surface to yield the 
size of the photosphere, providing a direct constraint on the neutron star equation of state.

Flux d en sity  at 1 GHz [mJy]

Figure B.17: Cumulative distribution of pulsar flux densities. The vertical lines indicate flux 
density limits for two different parallax estimates: the dashed green lines show pulsars whose 
distances could be measured if they were as far away as 8 kpc, while the dotted red lines show 
those which could be measured out to 3 kpc. The two lines in each case correspond to the range of 
measured spectral indices (u~1A — l>~2a).

The New Mexico Array will be the best instrument in the world for pulsar astrometry. Most such 
measurements today are done at 1.4 to 1.8 GHz, because of the sharp decline in flux density with frequency 
(v~2A -  i/-1 -4). With the expanded VLA, most pulsar astrometry will probably be done in either the 
2—4 GHz band or the 4—8 GHz band, since the increase in sensitivity more than compensates for the roughly
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4 or 16-fold decrease in brightness. The higher frequency not only provides a smaller beam, but also reduces 
ionospheric effects by the square of the frequency ratio. Further, errors due to the differential troposphere 
(which currently dominate for parallax measurements of bright pulsars) will be much reduced, since the 
EVLA will be able to use much fainter and closer calibrators. Accurate parallaxes could easily be measured 
for ~  250 pulsars out to 3 kpc; ~  150 could be obtained, even if the pulsars were as far away as 8 kpc 
(Figure B.17). In addition to providing a large number of distances independent of electron density models, 
these data will yield very sensitive proper motion estimates, giving an unparalleled database of pulsar space 
motions.

Requires: New Mexico Array

B.3 The Milky Way 
B.3.1 Hn Regions
H ii regions are the signposts of recent and on-going star formation, ranging in size from giant star-forming 
complexes like Orion, to ultracompact H n regions (UCHIIs), and the even denser hypercompact H ii regions 
(HCHIIs) which are only a few hundred AU across. The UCHII and HCHII regions are of great interest 
because they represent the earliest (smallest) stages in the evolution of H ii regions (e.g., , Kurtz et al. 2001); 
the HCHII regions in fact may be pressure-confined by the residual hot molecular core out of which the 
massive star powering the region formed. Unfortunately, the HCHII regions in particular are very difficult 
to study, because no current instruments can resolve them. The vastly improved continuum sensitivity of 
the EVLA, together with the resolution afforded by the New Mexico Array, will allow the imaging of H ii 
regions as small as 40 AU to distances of ~  10 kpc, well beyond the Galactic Center. Because of their 
extreme densities, HCHII regions remain optically thick up to at least ~  30 GHz, and radio recombination 
lines at 40-50 GHz will be the best and perhaps the only way to determine the kinematics of the ionized 
gas. The ionized gas motions may be crucial to understanding these objects, since current data suggest that 
remarkably broad line profiles (up to 250km/s full-width at zero intensity) may be an intrinsic property of 
these regions.

As the HCHIIs evolve, they should be seen as ultra-compact and compact H ii regions, on time scales 
of order 103 to 105 years. These are complex sources, often displaying cometary or jet-like extensions and 
hosting a variety of associated molecular masers. These structures may reflect density gradients in the 
molecular cloud, combined with the motion of the powering source. Current images do not resolve much of 
this structure. The New Mexico Array will be ideal for these studies, allowing not only detailed imaging, 
but measurement of accurate proper motions and expansion rates.

Requires: New Mexico Array

B.3.2 Supernova Remnants 
Spectral Im aging o f Supernova Rem nants
The origin of cosmic rays (CRs) has been an outstanding problem in physics since their discovery (see 
also §B.5). There is a strong case to be made for CR production in supernova remnants (SNRs) because: 
(1) SNRs can easily provide the required energy; (2) the observed synchrotron radiation proves that SNRs 
can accelerate relativistic particles; and (3) both SNRs and CRs are rich in heavy elements. However, despite 
such qualitative evidence, the link between CR production and shock acceleration processes in SNRs remains 
poorly understood. One key observational diagnostic is spectral imaging.

High-resolution, multi-frequency observations are important because the radio spectrum constrains the 
energy spectrum and spatial distribution of the relativistic particles. The key is to relate measured spectral 
variations to the dynamical structure of the remnant, since models of particle acceleration in SNRs, either 
by shocks or by second-order Fermi (stochastic) acceleration in interior turbulence, predict structure in the 
particle distributions they produce. Measured variations must be related to acceleration processes or the 
energy spectrum of the seed particles; variations in older remnants can also be related to the compression 
of the cosmic ray gas and the interstellar magnetic field. Such studies are complicated by the presence of
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free-free absorption, which modifies the observed spectrum at low frequencies. This makes the interpretation 
more complex, but also provides a valuable probe of both the shocked gas (Figure B.18) and internal ejecta 
and filaments.

18h49m48s 36s 30s 24s 18s 12s 06s

Right Ascension (J2000)

Figure B.18: The supernova remnant (SNR) 3C391: 74/330 MHz spectral index (grayscale) with 
ISOCAM 12 — 18 /im contours. Note the impressive agreement between the regions with high 
spectral index and those with the strongest infrared emission. The spectral index indicates strong 
free-free absorption, while the bulk of the 12 — 18 /im emission arises from fine structure infrared 
lines formed in cooling post-shock gas. Both are therefore tracing the SNR/molecular cloud shock 
boundaries. Courtesy C. Brogan.

Only a handful of SNRs can be usefully studied with the current VLA, the key limitations being insuffi­
cient angular resolution at low frequencies, and insufficient surface brightness sensitivity at high frequencies. 
The EVLA will address both difficulties. First, the New Mexico Array will give resolutions of a few tenths of 
an arcsecond at 330 MHz. Second, the combination of the E-configuration and the Green Bank Telescope will 
allow accurate imaging of > 20 supernova remnants at 5-10 GHz, more than doubling the current sample. 
Astronomers can thus obtain accurate images at comparable spatial resolution over more than two orders 
of magnitude in frequency. Compared to the typical current factor of two or three, this represents a truly 
spectacular improvement.

Requires: New Mexico Array; E-configuration 

M asers an d  S upernova R em nan t Shocks
Supernovae are a powerful (and perhaps the dominant) source of energy and turbulence in the interstellar 
medium (ISM). That much is clear; but the details of their interaction with the surrounding gas are much 
less obvious. Most supernova remnants lie in the Galactic plane, and it is often difficult to tell with which 
gas along the line-of-sight the SNR is interacting, let alone make detailed estimates of important parameters 
like the shock velocity, density, and magnetic field strength. One important tracer is the 1720 MHz maser
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line of OH, which is thought to originate in the post-shock molecular gas behind C-type shocks. These 
masers have been found in ~20 SNRs, or ~  10% of those known in the Galaxy (Frail et al. 1996; Green et al.
1997). Apart from serving as signposts for SNR/ISM interactions, these lines themselves provide very useful 
diagnostics. Maser theory suggests they should only be pumped efficiently for densities of ~  1 x 105 cm-3 
and temperatures in the range 50K<; T  <;125K (e.g., , Lockett et al. 1999), and this has been confirmed by 
molecular emission line data for these regions (see Frail Sz Mitchell 1998). Moreover, the maser line itself 
can be used to derive local magnetic field measurements via the Zeeman effect. Observations with the VLA 
have resulted in magnetic field detections between 100 and 4000 /zG toward 10 different SNRs (Brogan et 
al. 2000 and references therein). These represent the first direct magnetic field estimates of the post-shock 
gas; they are also very significant, because field strengths of ~  1 mG exert a considerable influence on the 
properties of the shocked cloud.

The next step is to image these masers at higher resolution, to find out whether the derived magnetic fields 
are contaminated by blending. Since the typical spot sizes are > 100 mas, and these masers are intrinsically 
quite weak, this is next to impossible with the VLB A, even with phase referencing (e.g., , Claussen et al. 
1999). Furthermore, the limitations of the current correlator make it impossible to obtain sufficient spectral 
resolution for Zeeman work, while also measuring the linear polarization — a key parameter in theoretical 
modeling of masers, and the implied magnetic field strengths (e.g., , Elitzur 1998). The New Mexico Array, 
combined with the VLBA, will provide the necessary brightness sensitivity to image even the weakest of 
these masers, while simultaneously resolving their complex core-halo structure. The new WIDAR correlator 
can then be used to provide simultaneously high spectral resolution and fall Stokes polarization information. 
Such observations will both expand the current sample of masers, and remove key systematic difficulties in 
their interpretation.

Requires: New Mexico Array 

B.3.3 The Galactic Center
Gas M otions and Stellar M asers
Recent infrared measurements have provided superb positions, proper motions, and radial velocities for 
stars within a few arcseconds of Sgr A* (Schodel et al. 2002; Ghez et al. 2003). Since their motions are 
completely dominated by gravitational forces, these stellar measurements very tightly constrain the mass 
distribution within the central few tenths of a parsec, and prove beyond a reasonable doubt that there must 
be a supermassive black hole at the Galactic Center. But this central region is also full of ionized and 
molecular gas, whose extreme properties (in terms of density, distribution, kinematics, and pressure) are 
unique in the Galaxy. This gas must play a role both in powering the central region, and in fueling the 
on-going star formation which somehow manages to take place in this extremely hot and turbulent region. 
In fact, the Galactic Center is surprisingly anemic, both in the luminosity its black hole manages to produce, 
and in the local star formation rate, compared with the more extravagant active galactic nuclei (AGN) and 
star bursts which are found both in the local neighborhood and at high redshift. What fuels Sgr A*, and why 
is it so under-luminous compared both to AGNs, and to the expected accretion luminosity? How does star 
formation proceed in these extreme environments? In order to answer these questions we must understand 
not only the stellar dynamics, but also the characteristics of the gas. In particular, we must understand the 
influence of such non-gravitational forces as the gas and radiation pressure, and the magnetic fields. The 
Galactic Center offers the perfect laboratory for measuring these hydrodynamic influences, particularly now 
that the mass distribution there is known so well. What is required is an instrument which can see the 
gas (even through the enormous absorption columns along the line-of-sight) with sufficient sensitivity and 
resolution to provide the required sub-milliarcsecond astrometry, on short enough timescales to follow the 
expected rapid proper motions. Ideally, these astrometric measurements should also be tied to the same 
reference frame as the stellar data, and should cover at least a few tens of parsecs.

The New Mexico Array will provide the perfect instrument for such astrometric studies, allowing several 
orders of magnitude improvement for both ionized gas and maser sources. A microarcsecond at the Galactic 
Center corresponds to about a million kilometers; measurements of this accuracy will become straightforward 
with the completed EVLA, especially since Sgr A* itself provides an excellent positional reference. These 
measurements will revolutionize our understanding of Galactic center dynamics. The current state-of-the-
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art is illustrated by recent VLA observations of proper motions of the ionized gas, as seen in free-free 
emission (Zhao & Goss 1998; Yusef-Zadeh, Roberts, Sc Biretta 1998). Both groups observe motions up to 
30mas/year (1200km/s). While the bulk motion of the gas is consistent with the gravitational influence of 
the black hole, the motions of individual features imply additional hydrodynamic accelerations, presumably 
from stellar winds, outflows, or explosive events. However, the limited sensitivity and angular resolution 
of these measurements confine them to measuring high velocity motions of rather bright sources. The best 
measurements to date give error bars between 35 and 180km/s over an eight-year baseline, depending on 
signal-to-noise ratio. With a factor ~  30 increase in sensitivity, working at 45 rather than 22 GHz, and 
adding the long baselines of the NMArray, one could do a factor ~  70 better in a single year, making it 
possible to measure accelerations as well as simple velocities for many non-stellar sources in the Galactic 
center. This is particularly important for the low surface brightness features within a few tenths of a parsec 
of Sgr A*, which include long, narrow (<0.1 arcsec) filaments as well as H ii regions. These astrometric data 
will complement radial velocity studies based on radio recombination lines, made possible by the first phase 
of the VLA Expansion Project. The result will be a three-dimensional map of hydrodynamic motions, which 
can be directly compared to the on-going stellar studies.

Gas motions are also of great interest on larger scales. In particular, one of the most important issues in 
the Galactic center is how molecular clouds tens of parsecs from Sgr A* are affected by the potential of the 
black hole (e.g, are the clouds orbiting, infalling, or outflowing from the Galactic center?). Proper motion 
studies of this more distant gas have been impossible before due to the relatively slow velocities of the gas 
outside ~  0.5 parsec of Sgr A* (distant gas clouds have velocities less than 50 km/s, compared to hundreds of 
km/s near Sgr A*). By observing the ionized gas in the photodissociation regions surrounding the molecular 
clouds, the NMArray will provide the first reliable, high-significance measurements of the proper motions of 
this slower-moving gas.

In addition to these ionized gas measurements, the NMArray will lead to great improvements in proper 
motion studies of stellar OH, H2O, and SiO masers. While the ionized gas measurements probe hydrodynam- 
ical effects in local regions like the central parsec, and stellar data provide similar but purely gravitational 
measurements, these masers will show how the stellar dynamics are set by the Galactic mass distribution on 
scales out to hundreds of parsecs. The combination of broad frequency coverage, narrow frequency channels, 
superb resolution, and a huge primary beam (~  30arcmin for OH, or ~  75 pc) will make the EVLA by far 
the best instrument in the world for these studies.

Requires: New Mexico Array

B.3.4 The Interstellar Medium
Tracing the Ionized Gas and G alactic M agnetic Fields
Warm (~ 104 K) diffuse ionized gas is a significant component of the interstellar medium (ISM). This gas 
constitutes roughly a quarter of the interstellar atomic hydrogen, and is probably the dominant phase of 
the ISM about a kiloparsec above the disk; the power required to keep it ionized roughly corresponds to the 
entire kinetic energy injected into the ISM by supernovae (e.g., , Reynolds 1991). Understanding this warm 
ionized medium (WIM) is thus essential for any modeling of the ISM and its energetics. While recent work 
has focused on wide-field optical imaging (e.g., , the Wisconsin H-Alpha Mapper [WHAM], Reynolds et al.
1998), radio observations also offer many useful probes, both of the ionized gas itself, and of the magnetic 
fields which influence its motions. The WIM itself was first identified through pulsar dispersion measures 
(Hewish et al. 1968), which continue to give essential information on column densities towards these sources. 
As discussed above (§B.2.3), the New Mexico Array will allow distance determinations for many more of 
these sources, providing essential input to models of the distribution of the ionized gas. In the same vein, 
the NMArray is essential to obtaining scattering measurements along some of the most interesting and 
highly scattered lines-of-sight. Typical scattering disks for OH masers near the Galactic center are 0.1 to 
1 arcsecond, too small to be resolved by the VLA’s A-configuration, too large to be imaged with the VLBA
— but perfect for the NMArray.

The new E-configuration will also play an important part, providing sufficient surface brightness sensitiv­
ity to allow large-area studies of polarized synchrotron emission, combined with continuous spectral coverage 
to allow tracking changes in polarization angle as a function of frequency. Images of the polarized signal
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Figure B.19: Diffuse total intensity (left) and linearly polarized (right) Galactic emission (Gaensler 
et al. 2001). The total intensity illustrates the huge variety of sources in the Galactic plane. Note 
the almost total lack of correspondence between this and the polarized intensity; the foreground 
Hn regions block the polarized signal, but the connection between the other sources and these 
structures is far from obvious.

(Figure B.19) show almost no correlation with the total intensity, apart from a few areas where foreground 
H n regions disrupt the magnetic field on small scales. The complex structure reflects both the initial po­
larized emission, and propagation effects. Linearly polarized signals are rotated as they propagate through 
the ISM; this Faraday rotation goes as v~2, and provides a direct probe of both the ionized gas density 
and the magnetic field along the line-of-sight. Imaging polarimetry thus traces the detailed structure of the 
ISM, and can be used for instance to check the relation between regions of turbulence and possible powering 
sources (e.g., , supernova remnants). Following the time variability of the polarization could also provide 
measurements of size scales and velocities of the magneto-ionized gas.

Requires: New Mexico Array; E-configuration 
T he  In te rs te lla r  M edium : T herm alized  lines
Some of the most exciting scientific applications of the proposed E-configuration involve observations of 
spectral lines from atomic and molecular transitions with excitation temperatures of a few tens to a few 
hundreds of Kelvin. The 21cm line of neutral hydrogen in our Galaxy has an absolute upper limit of 
about 130 K in brightness; non-maser molecular lines typically have much lower excitation temperatures. 
This means that these lines are extremely faint, even if they are fully optically thick. At the same time, 
existing surveys (e.g., , Figure B.20) show that these lines exhibit complex structure on angular scales from 
arcminutes to degrees and beyond. Observations of objects with 10 K brightness temperatures are extremely 
difficult with the D-configuration; at 21 cm for instance an hour is required to obtain an rms of 1K at 1 km/s 
resolution. Figure B.21 shows an example of what is currently possible with observations of ammonia in 
Orion, spending 30 minutes on each of 18 fields. Much of the flux is resolved away by D-configuration, 
and the relative paucity of short spacings makes it difficult or impossible for any deconvolution software to 
recover.

Another example is that of the high-altitude H i clouds recently discovered with the Green Bank Telescope 
(Figure B.22; Lockman 2002). These clouds are found to co-rotate with the disk, which is surprising for 
clouds more than a kiloparsec above the plane, but which allows good distance estimates based on tangent 
point velocities. This previously-unknown population may make up more than half the mass of the neutral 
gas halo of the Milky Way. A significant fraction of these clouds are surrounded by low surface brightness H i 
‘halos’. While preliminary VLA images do an excellent job of resolving the cloud cores, this more extended 
component is simply too weak and too extended to see with reasonable integrations in the D-configuration, 
while the GBT can just barely show that these halos are there. The E-configuration’s combination of image 
fidelity and surface brightness sensitivity would be perfect for these sources, which are just a single example 
of the complexity of the interstellar medium: one needs sensitivity on all spatial scales to accurately represent 
these structures.
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Figure B.20: HI images of the Galactic chimney GSH277+0+36 made with Parkes (top), the 
ATCA interferometer (middle), and the combined data (bottom) (McClure-Griffiths et al. 2002).
Mapping large structures in the Milky Way requires both rapid (and accurate) interferometric 
mosaics, and supporting single dish data; the E-configuration will provide the one, while the Green 
Bank Telescope provides the other.

The E-configuration would allow the first truly large-scale VLA mosaics of Galactic H i emission. Current 
mosaics reveal a wealth of complicated filaments and structures at all spatial scales; but the image quality 
in D-configuration is severely limited by the effects of the incomplete Fourier plane coverage. The essentially 
complete Fourier coverage of E-configuration snapshots will allow much higher quality images, even in 30 
second snapshots. A survey covering one quadrant and 10 degrees in Galactic latitude would take only 
120 hours to complete, providing a magnificent database with 3arcminute angular resolution and 0.5 km/sec 
velocity resolution. Such a fully-sampled survey would provide an important database for (1) modeling the 
gas dynamics in the Galaxy; (2) comparison with surveys of molecular gas and detailed modeling of the 
conversion between atomic and molecular gas in molecular clouds and photodissociation regions; (3) com­
parison with features in the radio continuum, giving distances to those continuum features which correlate 
with the Hi; and (4) studies of the detailed interaction between violent events in the disk (SNR, Hii regions, 
blow-out events) and the H i.

Requires: E-configuration

B.4 Galaxies and Clusters of Galaxies 
B.4.1 Discrete Sources in Nearby Galaxies
The discrete radio source population in nearby galaxies is dominated by H n regions and supernova remnants 
(e.g., , Fig. B.23). While these sources can be studied in more detail in our own galaxy, extragalactic surveys 
offer a number of advantages. First, one can sample a wide range of physical conditions, both within a single 
galaxy and between galaxies, and compare the effects of local conditions (pressure, temperature, density, 
and gravity) and star formation history, as well as the influence of more global factors such as active galactic 
nuclei, galaxy mergers, and galaxy type. Second, all sources in a given galaxy are at very nearly the same 
distance, avoiding many selection effects that plague Milky Way samples. And finally, any selection effects 
which are present tend to be easier to quantify and account for in subsequent analysis.
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Figure B.21: The velocity field of the high-density ridges of the Orion nebula as mapped in 
ammonia by Wiseman & Ho (1998) using the VLA’s D-configuration. This represents the “tip of 
the iceberg;” combining E-configuration and Green Bank Telescope observations would recover five 
to ten times more emission.

The two major problems are sensitivity and spatial resolution. Sensitivity is required simply to detect 
individual sources; spatial resolution is essential to separate them from each other and from more diffuse 
emission. High surface brightness sensitivity is also necessary to make actual images of individual sources.

The EVLA will provide factor of 10 or more improvements both in sensitivity and (with the New Mexico 
Array) in resolution, and these advantages will be multiplied by its broad, continuous frequency coverage, 
never before available on any radio interferometer. In the realm of H ii regions for instance, the EVLA will

•  resolve ultra-compact H i i regions (0.1 pc, EM =107cm~6pc) out to 1.4Mpc. At M31/M33 (0.8Mpc) 
these can be detected (5a) in under 2 hours, from 3 to 33 GHz, and imaged (3 beams across) in 12 hours.

• image individual compact H i i  regions (0.5pc, EM=10rcm~6pc ) out to ~  4 Mpc. In the M81/M82 
group, these could be detected (5cr) in half an hour; a 12 hour observation would give a 33 GHz map, 
again of every source within the 1.4arcmin beam, at a resolution of 0.1 pc.

• resolve super star clusters (few pc, EM ~ 1010cm~6pc) over 20 Mpc away. These super star clusters 
have properties analogous to ultracompact H ii regions, but on vastly larger scales; they are invisible 
at optical and near infrared wavelengths. Their properties imply that they may be globular clusters in 
formation.

The result will be complete samples of a wide range of H ii regions, at an identical distance, throughout the 
disk of another galaxy. Scientific interests include: dating H ii regions by source sizes; checking for differences 
in size/morphology according to the local pressure; counting individual young stars, and comparing this with 
other star formation measures (note that the radio suffers from little or no extinction).
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F igure B.22: The Galactic Hi emission measured by the Green Bank Telescope in the region 
(24° <  I <  26°, 2° <  b <  10°), averaged over LSR velocities 122-138km /sec (Lockman 2002). 
Galactic rotation is expected to give a velocity of ~  llO k m /sec at these longitudes, so this emission 
must arise close to the tangent point: i.e., , 7kpc from the Sun. The two halo clouds at b =  7.6° 
are thus more than 1 kpc above the Galactic plane.

F igure B .23: The starburst galaxy NGC 2146 at 5 GHz, as imaged by combining MERLIN and the 
VLA’s A-configuration (Tarchi et al. 2000). The peak contour in the central image is 640 //Jy/beam .
At a distance of 15 Mpc, only a small fraction of the compact sources are resolved with the 0.15 arcsec 
beam; some of the unresolved sources are supernova remnants, and some are probably ultra-dense 
H ii regions associated with super star clusters. The sensitivity of the EVLA combined with the 
long baselines of the New Mexico Array will provide similar signal-to-noise with a 0.03 arcsec beam
— just over 2 pc. The H ii regions should be at least this strong at higher frequencies, and there 
the EVLA will allow another order-of-magnitude improvement in resolution.

These same observations will provide stunning images of complete samples of supernova remnants (SNRs); 
one could for instance easily image the extragalactic analogues of Tycho and Kepler in M82. Resolving SNRs 
yields much more information than simple detections. Such data are essential in distinguishing SNRs from 
background sources and spiral arms; in particular, imaging is required to discriminate between flat-spectrum
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Crab-like and composite SNRs, and H n regions. More directly, images give important physical information 
about the SNRs themselves. For instance, the size gives an indication of the age of a remnant, and the 
relationship between size and surface brightness (the E-D relation) should also reflect the evolution of the 
source. The results of such studies in the Milky Way are muddled, at least in part, because of inhomogeneous 
samples and uncertainties in SNR distances. Studying SNRs in another galaxy provides better statistics 
(more SNRs, some indication of dependence on galactic environment, much better understanding of selection 
effects) and a common distance for all SNRs seen. Resolved images give SNR types (filled, shell, or mixed) 
as well, and consequently some indication of SNR histories and current power sources (pulsar vs. shock). 
The NMArray will provide a 2 .4GHz resolution of ~  0 .3pc at M33 (800kpc), ideally suited to mapping 
these remnants.

Requires: New Mexico Array 

B.4.2 Diffuse Emission in Nearby Galaxies
U ntangling Therm al and N on-therm al Em ission
The radio emission from normal galaxies is dominated by a combination of synchrotron emission from 
relativistic electrons, and thermal free-free emission from ionized gas. The two processes are distinguishable 
by their spectra: synchrotron emission is generally brighter at low frequencies (~  v~ 0-5 to ^-2 ), while 
thermal emission is more slowly varying (j/-0 1 ) at high frequencies, and may become opaque (v2) at low 
frequencies. In general, synchrotron emission dominates up to about 20 GHz, while thermal emission is most 
important between ~  30 and ~  100 GHz. Untangling the two in any individual galaxy requires sensitive 
imaging at the same resolution over as wide a range of frequencies as possible. As the separation depends 
on the behavior of the total flux density with frequency, it is essential to retain sensitivity to large-scale 
structures at all frequencies. This makes wide-field spectral imaging a very demanding problem in terms of 
sensitivity and u,v-coverage. In particular, the thermal emission from normal galaxies is almost unexplored, 
because no imaging instrument has the simultaneous high sensitivity, high resolution, and wide field-of- 
view to make this work practical. The combination of the E-configuration and total power data from the 
GBT addresses all these difficulties. E-configuration collects all the area of the EVLA to provide the best 
possible surface brightness sensitivity at 30-40 GHz, with a resolution matched to the lower frequencies in 
A- or B-configuration (the beam at 32 GHz in E-configuration will be ~  6 arcsec, comparable to that of 
the B-configuration at 1.4GHz). At the same time the E-configuration’s superb Fourier plane coverage 
gives excellent snapshot imaging, allowing mosaics of many pointings (the field-of-view is only 1.4arcmin 
at 32 GHz). Diffuse ionized gas with emission measures of a few cm-6 pc might be detectable with long 
integrations: a 6 arcsec beam filled with the warm ionized medium seen in the Milky Way would give a flux 
density of ~  0.2 /zJy/beam at 32 GHz. (This would incidentally give the best possible limits on diffuse ionized 
gas in elliptical galaxies, since the deepest optical techniques rely on having fairly narrow and well-known 
velocities.) More reasonable integrations could trace faint star-forming complexes or regions of high electron 
density for the first time at radio wavelengths, giving a direct dust-free view of the star formation process. 
Knowledge of the true thermal emission is also critical to following the spectral aging of the synchrotron 
component, as well as to understanding the far infrared/radio correlation. Such studies are crucial to our 
understanding of galaxies in general, and the interstellar medium in particular.

Requires: E-configuration 

B.4.3 Neutral Hydrogen in Normal Galaxies
Hydrogen is the fundamental building block of the Universe, its most abundant element and the raw material 
from which stars and galaxies are formed. Radio frequencies offer the unique capability of tracing this element 
in its ground state, via the spin-flip transition at A21cm. This transition is quite faint, and emission studies 
(particularly with interferometers) have focused on pointed observations of the central regions of galaxies 
selected at optical or infrared wavelengths. This is however far from the whole picture. Recent observations 
have shown, for example, that the H i in both dwarf galaxies (Figure B.24) and ellipticals (Figure B.25) can be 
much more extended than, and morphologically distinct from, the optical emission. Similarly, in interacting 
galaxies (Figure B.26), the neutral gas offers a unique kinematic tracer of the history of the interaction. Even
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the absence of Hi can be revealing; the abrupt Hi ‘edge’ seen at low column densities (~  2 x 1019cm-2 ) 
in a few galaxies has been used to constrain the ionizing flux of the cosmic ultraviolet background, as well 
as the surface mass density of galactic disks. Observational studies of Lyman a  absorption systems and 
cosmological simulations of galaxy evolution both suggest that galaxies should be surrounded by substantial 
reservoirs of cold gas. The direct imaging of these absorption line systems, and their connection to particular 
galaxies, is thus of enormous interest.

Figure B.24: Pseudo-color representation of the integrated Hi distribution of the gas around the 
dwarf galaxy NGC4449. This map was made from a mosaic of nine VLA D-configuration pointings 
plus the pointed map of DD0125 (the bright object at the bottom edge), and covers more than 
a square degree. The optical galaxy fits well within the central bright spot in this figure; follow- 
up observations have found signs of star formation near the peaks of the H i column density, well 
outside the galaxy. From Hunter et al. (1998).

The absolute requirement for progress in this area is improved surface brightness sensitivity. Here the 
E-configuration will allow major advances, as illustrated by three overlapping experiments.

•  The edge of a galaxy: A few hundred hours with the best current instruments achieve column density 
limits of a few times 1018 cm-2 , barely sufficient to suggest that galaxies have sharp edges at this limit. 
A similar observation in E-configuration could go a factor 10 deeper, allowing a definitive test, and 
showing whether this H i edge is uniform around the disk. This is critical information for models based 
on the flaring of the disk and its subsequent ionization by the intergalactic radiation field.

• An All-Sky Hi Survey: In recent years all-sky continuum surveys covering almost the entire electro­
magnetic spectrum have become available, giving us a good indication of the distributions of stars, 
dust, hot gas, and relativistic electrons in the Universe. However, this information does not exist for 
neutral hydrogen, even in the local Group of galaxies. The high surface brightness sensitivity of the 
E-configuration, combined with the large instantaneous velocity coverage of the correlator, will finally 
make it feasible to survey H i over the whole sky, simultaneously covering a redshift range from 0 to
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Figure B.25: Neutral hydrogen contours atop optical grayscale for the E/SO galaxy NGC5128 
(CentaurusA). The Hi distribution follows and is slightly displaced from the outermost diffuse 
shells. From Schiminovich et al. (1994).

Figure B.26: A composite image of the optical light (green), star forming regions (yellow and pink), 
and cold atomic hydrogen gas (blue) in the well known merger remnant NGC7252, the ’’Atoms 
for Peace” galaxy. The name derives from the pair of tidal tails and the loops surrounding the 
optical body. This system is the result of the merger of two spiral galaxies. The H i data show 
that the tidal tails are rich in gas, confirming the gas-rich nature of the progenitor disks. They also 
show that the inner regions are relatively free of cold atomic gas. These data support the idea that 
merging spirals can create gas-poor elliptical galaxies. Prom Hibbard et al. (1994).
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0.1. This will give a complete inventory of Hi mass, irrespective of a stellar association, to 105 M0 
within the local group, to 2.6 x 107 M© at the distance of the Virgo Cluster, to 2.4 x 108 M0 in Coma, 
and to 3.5 x 1010 M0  at the survey limit of 280h~1 Mpc2 . Note that even in the nearest cluster, 
Virgo, only a few per cent of the whole volume has been searched in Hi. The total volume of this 
survey, 6.5 x 107/i- 3 Mpc3, is such that about 106 galaxies should be detected with Hi masses below 
1O1OM0 . This assumes 3 minutes per pointing, giving a column density sensitivity of 3 x 1018cm-2 
over a 2.5arcmin beam in a 12km/s channel. The entire sky north of —30° could then be observed to 
the 6a mass limits above in a (mere) 2.7years.

• The local Hi “web”: The Hubble Deep Fields have produced something of a revolution in extragalactic 
astronomy. A very deep (2700 hour) H i exposure in E-configuration would achieve a column density 
limit of a few times 1015 cm" 2 (in a 1 km/sec channel), and provide the deepest look yet at both the 
local and the most distant neutral hydrogen gas (since the EVLA’s correlator will allow simultaneous 
observations from z = 0 to z ~  0.4). Such a survey would begin to approach in emission, what quasar 
studies now provide in absorption.
Requires: E-configuration 

BAA  Radio Jets and Radio Galaxies
Most if not all galaxies with bulges harbor supermassive black holes; the more massive the bulge of the 
host galaxy, the more massive the black hole in its core. This suggests a direct relationship between the 
assembly of the galaxy and the central black hole. One possible explanation is direct feedback between 
the accretion-driven luminosity of the black hole and the accumulation of proto-galactic baryonic matter 
around it. Further, observations of high-redshift galaxies suggest a close connection between luminous AGN, 
molecular gas, and star formation. Closer to home, existing data have shown the importance of the large- 
scale interaction between the jet and its surroundings. Unfortunately, many important problems regarding 
jets remain unsolved. There is no accepted view of how these extragalactic jets are launched and collimated, 
nor even any consensus as to their content. We do not understand the impact of the jet on its environment, 
and vice versa. We do not even have a clear picture of the life cycle of a typical radio galaxy. To address these 
issues requires high-resolution images of the small-scale structure, such as the inner jet, and high-quality 
images of the large-scale structure.

H igh resolution: je t  structure and origins
Jets are the pipeline by which the central black hole in an AGN connects to the outside world. The jet is 
the means by which the black hole produces the radio galaxy, and it is also the means by which it influences 
its surroundings (typically the plasma in a cluster of galaxies). These sources provided much of the impetus 
for the original design of the VLA, and a great deal has been learned from the resulting images. Some jets 
display extraordinary collimation, often over tens or even hundreds of kiloparsecs in length, which suggests 
a highly supersonic flow. Other jets expand gradually, reminiscent of subsonic, turbulent plumes known on 
Earth. Still other jets undergo a dramatic transition, from an initial strong collimation to a broader, but 
still ordered, tail flow; this is probably due to the onset and saturation of a fluid instability.

A few jets are close enough, and bright enough, to allow more detailed study. We know that jets are not 
always uniformly filled. In some sources they consist of twisted, magnetized helices, and may have “empty” 
(radio-faint) spines. M87 (Figure B.27) and Cygnus A (Figure B.28) are well-known examples. This echoes 
the parsec-scale structure of jets studied with the VLBA (although current VLBA images often leave much 
to be desired, being limited in sensitivity, fidelity, and spatial dynamic range). If these features are due to 
fluid or magnetohydrodynamic instabilities, fundamental quantities such as the density and speed of the jet 
can be derived — if  the images are good enough to identify and measure the large-scale modes excited by 
the instability. Another example is relativistic motion of bright features in the jet. VLBI observations have 
show that this is common on parsec scales; the VLA has now detected such motion in two jets (M87, Cen A) 
on kiloparsec scales. The jet in M87 shows apparent speeds up to 2c, as well as complex velocity structure 
between and within knots, and motions transverse to the jet axis.

2h is the Hubble constant in units of 100 km sec 1 Mpc 1 :h = Ho/100
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Figure B.27: VLA 15 GHz image of the M87 jet, the closest kiloparsec-scale jet in the northern 
hemisphere (Biretta, Zhou, &; Owen 1995). Its closeness and brightness have permitted detailed 
study of the structure and proper motions in this jet. Helical structure can be seen in the inner 
jet, as well as bright outer knots which may be shocks in the flow. This image has 0.15" =  12 pc 
resolution, which gives 8 beams across near the brightest part of the jet (Knot A); the NMArray 
will provide 10 to 30 times this resolution, with similar fidelity, giving more than 100 beams across 
the jet.

Despite this progress, fundamental questions remain unanswered, due to limitations of even the best 
current images. How does the transition from parsec to kiloparsec scales occur? Does the flow decelerate? 
Where and how does it collimate? Is there evidence for entrainment? On larger scales, is there evidence for 
relativistic motion, or currents, or for a high-speed spine in the flow? What is the structure of the magnetic 
field, and does it contribute to jet collimation? Is there Faraday rotation evidence of a confining field in 
the external plasma? Are there physical differences between jets which remain collimated and those which 
disrupt close to the black hole?

Furthermore, jets are not all identical. Understanding the variety of jet physics requires images of a large 
sample at a level comparable to the M87 data. The New Mexico Array is essential to provide these high- 
quality, high-resolution images, including polarimetry. The NMArray will provide 10 times better resolution 
than the current VLA. This will give few-parsec resolution on jets at 2 =0 .5  (for instance 10 or more beams 
across all of the Cyg A je t), thus enabling detailed study of a large number of jets at a resolution comparable 
to the current M87 image.

In addition to these larger samples, the few good nearby cases must be imaged at the best resolution 
possible. The jet in M87 is close and bright enough to allow detailed study of its kiloparsec-scale structure. 
The current M87 image has 8 beams across the brightest part of the jet (knot A); the NMArray will provide 
10 to 30 times this resolution3, giving sub-parsec resolution with more than 100 beams across the jet. It is

3The New Mexico Array is a factor ~  10 larger than the A-configuration, giving a factor ~  10 higher resolution. The 
improved sensitivity of the EVLA will also allow it to observe at higher frequencies, improving the resolution by another factor 
of a few.
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Figure B.28: VLA 4.5 GHz image of the Cygnus A jet, from Perley, Dreher, & Cowan 1984. The 
jet is only marginally resolved at 0.4" resolution (~ 400pc at z = .056). Helical structure similar to 
that in M87 can just be seen in this image. Observing with the NMArray at high frequencies will 
give at least 10 beams across the jet, allowing it to be imaged at a level comparable to the current 
image of the M87 jet.

also close enough to learn more about the inner-jet region, and thus to explore the connection to the nuclear 
black hole. The inner jet displays rapid changes in radio, optical, and X-ray, on sub-arcsecond scales; we 
are seeing both synchrotron and inverse Compton scattering over these wavebands, but cannot easily sort 
out the physics of the emitting plasma. The higher resolution and good image quality of the EVLA will 
dramatically improve our understanding of this region. Current VLBI images suggest the jet collimates 
within a fraction of a milliarcsecond of the black hole, although this must be verified with higher quality 
images. Combining the VLBA and EVLA will produce images of very high resolution and very high fidelity 
to reveal the origins of this important jet.

Requires: New Mexico Array

B.4.5 Gravitational Lenses
Radio observations have historically played a key role in the study of gravitational lenses, starting with the 
detection and first resolved images of the first known lens, 0957+561. By now ~  100 galaxy-mass lenses are 
known; a striking example is shown in Figure B.29. The VLA has made important contributions both in 
finding new lenses (e.g., , the CLASS survey, Myers et al. 2003; Browne et al. 2003), and in measuring time 
delays for known systems (e.g., , Fassnacht et al. 2002). Statistical studies provide important constraints on 
both the matter density and the equation of state of the Universe, which -  because they depend differently 
on the fundamental parameters -  are an important complement to constraints derived from the cosmic 
microwave background and type la supernovae. For individual lenses, measurement of the time delay can 
give both the geometric distance and the lens mass scale, and hence a direct estimate of the Hubble constant. 
Reliable time delays are now known for 9 systems (Kochanek 2002), of which 5 were determined by radio 
observations (four with the VLA, one with the Australia Telescope Compact Array). The next stage is to 
increase the number of time-delay systems known, and to increase the accuracy of the mass models. The 
ideal would be to find a “golden lens” system, in which the geometry would be simple enough (e.g., , an 
isolated nearly spherical lensing galaxy) to introduce the minimum of model uncertainties.

Of course gravitational lenses can be used to derive mass profiles as well as (or instead of) distances. For 
instance, Treu & Koopmans (2002a,b) have been carrying out a program to combine the lensing observations 
with optical kinematics as determined through Keck observations for a sample of radio lenses (to avoid 
contamination by optical images). Indications from these studies are that two component models with dark 
matter profiles steeper than the canonical isothermal profile can explain the observations.

The two keys to further advances in this area are, first, finding more lenses; and second, determining 
accurate time delays for both the new lenses and those which are already known. The New Mexico Array 
will allow major advances in both areas, by providing the first extremely sensitive array, with long enough
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Figure B.29: The gravitational lens system B1359+154, found by the Cosmic Lens All-Sky Survey 
(CLASS). This composite shows the Hubble Space Telescope optical image, surrounded by six 
VLBA images of the lens background radio source (Rusin et al. 2001). This is the first arcsecond- 
scale system in which a source is lensed into more than four detectable images.

baselines to resolve lens components, which is available throughout the year for monitoring and surveying 
purposes.

Consider for example a large-scale search for new lenses, aimed at increasing the number of known 
lenses by a factor of ten. Observing with the stand-alone New Mexico Array at 5 GHz would give very 
clean statistics, resolving out most extended emission, and selecting for flat-spectrum objects where lensing 
geometries are easy to recognize. Based on the experience of CLASS, and the number density of flat 
spectrum, core-dominated sources in the FIRST catalog, such a survey would require observing some 8000 
square degrees for ~  30 sec per pointing, resulting in a catalog of some ~  105 sources, and taking about a 
year of observing time.4 This assumes a blind survey, and a lensing rate similar to that found in CLASS. 
Of course these sources are much fainter, and the lensing rate may be lower; but on the other hand, the 
NMArray will give much higher resolution, and will be able to find any small-separation lenses that CLASS 
VLA observations did not resolve.

Given this new ~  1000-lens catalog, the stand-alone New Mexico Array will also be the perfect instrument 
for deriving their time delays. Such derivations rest on tracing variability between the different lensed 
images; so for instance image A might brighten first, then image B, and so on. The NMArray offers sufficient 
resolution to distinguish the lensed images; superb sensitivity, to trace very faint flux density variations; and 
year-round availability, essential for tracking flux density changes which are currently lost during the half of 
the year the VLA spends in its compact C- and D-configuration.

4Note that during this year both the EVLA27 antennas and the 8 remaining VLBA antennas could be conducting c o m p le te ly  
in d e p en d en t  observations.
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Requires: New Mexico Array

B.5 Particle Acceleration in the Universe
How relativistic particles are accelerated is an important question that connects many different areas of 
astrophysics. These particles definitely exist; they are observed both directly (the cosmic rays which reach 
earth) and indirectly (synchrotron emission from relativistic electrons seen throughout the Universe). Exam­
ples of the latter include supernova remnants, diffuse galactic synchrotron halos and the radio emission from 
spiral disks, radio jets, active galactic nuclei, and synchrotron halos in galaxy clusters. It is still not known, 
however, how or where these particles Eire accelerated. There are at least three attractive ideas: shock, 
turbulent, and electrodynamic acceleration. Distinguishing between these requires observations which can 
probe the plasma dynamics (where are the shocks? what is the magnetic field doing? where is the system  
turbulent?) as well as the energization (what particle energies are reached? with what efficiency?).

Radio astronomy is the fundamental tool for such studies. Radio images and resolved spectral energy 
distributions reveal the spatial and energy distribution of the relativistic particles (convolved with the local 
magnetic field). The physics however can be complicated, and diverse models exist which have not been 
easily testable with current systems. Sorting out these issues requires comparing theoretical models with high 
quality images, made at high spatial resolution, and well-sampled over a broad frequency range. The lack of 
spatial resolution, particularly in spectral index and spectral curvature determinations, has greatly hampered 
work up to now. The continuous frequency coverage of the EVLA will allow enormous advances, and permit 
observations which can test the models. The combination of the New Mexico Array, E-configuration, and 
continuous spectral coverage will allow “scaled-array” observations over a wide range of frequencies. The 
EVLA will provide the matched resolution essential for useful spectral studies, as well as the polarization 
information which reveals the geometry of the magnetic field. This combined with the EVLA’s superb 
sensitivity will lead to well-sampled spectra at sub-arcsecond resolution over more than a decade in frequency. 
This broad range is important because the low (~G H z) frequencies reflect the initial particle acceleration 
(“injection”), while the higher frequencies probe particle aging and magnetic field decay.

One example is the detailed, high-resolution, broad-spectral-coverage study of known acceleration sites, 
such as the hot spots in radio jets (which require the high resolution of the NMArray and possibly the 
EVLA-(-VLB A combination), or supernova remnants (which will benefit from the addition of the GBT+E- 
configuration to reach the larger spatial scales). With such data, details of the acceleration physics can be 
studied: does a low-energy power-law range ever really exist? Can a low-energy injection limit be seen? 
Can one identify physical structures, such as shocks or magnetized filaments, which correlate with flat- 
spectrum regions? A galactic example of this is the Kepler supernova remnant (Figure B.30), which has 
small spectral index variations that are correlated with the radio structure, possibly suggesting that the 
primary acceleration site in this object is the outer shock. This remnant is one of the few that is bright 
enough to allow such work with the present system; the EVLA will allow several dozen galactic remnants to 
be imaged, at comparable quality to Figure B.30, but with better resolution and frequency coverage (§B.3.2). 
The same physics is at work in extragalactic hot spots, as seen in VLA images of the jets in M87 (Figure 
B.27) and Cygnus A (Figure B.28).

Requires: New Mexico Array; E-configuration
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Figure B.30: Kepler’s supernova remnant, as observed with the VLA at 1.4 and 5 GHz by Delaney 
et al. (2002). Left: Total intensity image, at 7" resolution, showing both the simple circular shell 
expected in a remnant of this age, and the wisps and filaments which have developed within this 
structure. Right: a two-frequency spectral index map, showing that flatter and steeper spectral 
regions correlate with the filamentary structures. Such studies provide information on the nature 
of particle acceleration sites in the remnant; expanded frequency coverage will enable the study 
of details of the particle acceleration physics. The improved resolution and continuous frequency 
coverage of the EVLA will allow this type of study to be carried out on many such objects.



Appendix C
Surface Brightness Sensitivity of 
ALMA and the EVLA
The relevant sensitivity metric for an imaging array is that of surface brightness. Although the concept of 
surface brightness is well established from the emission process point of view, translating a synthesis array’s 
capabilities into similar terms proves to be difficult, as both the array’s resolution and fundamental point- 
source sensitivity are involved. It is perhaps not surprising that most descriptions of array performance 
provide these two quantities separately, and leave the user to figure out the conversion to brightness to judge 
whether the object of interest can be successfully imaged by a given array.

Below, we attempt to describe the EVLA and ALMA’s imaging capabilities in terms of their surface 
brightness sensitivity. The reader should be aware that the chain of reasoning requires some attention, 
which is why this matter has been relegated to an Appendix. Still, for those willing to invest a little time, 
the discussion below illustrates the requirements for both resolution and sensitivity in order to properly study 
the physics of sources in a wide range of parameter space, and in particular, show the EVLA’s advantage 
for studying optically thin emission.

Figure C .l shows the continuum brightness temperature sensitivities of both the EVLA (shaded green) 
and ALMA (shaded yellow) with the apparent brightness temperature of blockbody emission (left panel) 
and optically thin bremsstrahlung (right panel) superposed.

Consider first the left panel. In light green is the range of surface brightness to which the EVLA is 
sensitive, for a one-hour integration, to 1 — a, as a function of frequency. The resolution at which a particular 
brightness sensitivity is obtained is shown by the slanting red lines. The upper boundary of the green area is 
the limiting surface brightness of the full EVLA at full resolution. As the EVLA (and ALMA) are imaging 
arrays, their surface brightness sensitivity can be improved by tapering -  i.e., reducing the resolution. 
Providing the point-source sensitivity is constant, the surface brightness sensitivity is inversely proportional 
to the square of the fractional reduction in resolution. For example, the point marked with the magenta 
dot shows tha t the surface brightness sensitivity of the EVLA at 6 GHz, in one hour, is 100K, and that the 
resolution of the array for this sensitivity is 30 milliarcseconds. The sensitivity can be improved (that is, the 
brightness limit is decreased), by tapering to a lower resolution, as indicated by the magenta dashed arrow. A 
factor of three degradation in resolution results in (roughly) an order of magnitude improvement in brightness 
sensitivity -  indicated by the location of the blue dot at the end of the magenta line1. Another factor of three 
degradation in resolution provides another factor of ten improvement in brightness sensitivity, here marked 
by the orange dot at the end of the blue line. For this brightness sensitivity (IK), and frequency (6 GHz), 
the required baselines are provided by the A-configuration, as indicated by the approximately horizontal 
dashed dark green line.

Now consider a specific emitting body -  a 10K black body. The black line in the left panel labelled 
‘10KBB’ shows the apparent brightness temperature of such an source. The black dot positioned on the 
curve within the green area indicates that at 1.5 GHz, the EVLA will provide a 1 -  a detection at 10K 
sensitivity with 400 mas resolution. This point is a factor of ~20 below the full-resolution sensitivity,

lrThis scaling assumes the point-source sensitivity is unchanged by the taper -  which is of course not true. As the EVLA is 
heavily centrally condensed, the reduction in point-source sensitivity for moderate taper is in fact quite modest

135
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Figure C.l: The continuum brightness temperature sensitivity (1-a in 1 hour) of the EVLA (shaded 
green) and ALMA (shaded yellow), as a function of frequency and resolution. The brightness tempera­
tures of 10 and 100 K blackbody emission are overlaid in black in the left panel. In the right panel are 
overlaid the apparent brightness temperature of 104 K HII regions with emission measures (EM) from 
104 to 1010 pccm~6. The array resolutions are shown in red. The upper boundary for each instrument 
is set by its brightness sensitivity at full resolution. A source can be resolved (at l-cr in 1 hour) at 
the resolution given by the red lines if the source brightness (shown by the appropriate black line) lies 
within a shaded area. Refer to the text for a more comprehensive description.

indicating the array must be tapered by ~  \/20 ~  4 to obtain this resolution/sensitivity combination. At 6 
GHz, (blue dot), this same sensitivity is achieved with 80 mas resolution, and at 23 GHz (purple dot), this 
sensitivity is obtained with 30 milliarcseconds resolution. And so on.

The vertical distance between a particular brightness and a telescope coordinate within the covered 
(green) area is the SNR for a one hour observation. For example, a 300 mas resolution observation at 6 
GHz (orange dot) is a factor of ten below the 10K BB curve. An observation of such an object with this 
resolution and frequency (which are produced by an untapered A-configuration observation) will be a 10 — a 
detection in one hour. Conversely, a 30 mas observation at this frequency (indigo dot) has an SNR of 0.1 -  
100 hours will be needed for a 1 — a observation.

We can now consider the relative merits of the EVLA and ALMA for observing a blackbody of given 
temperature. A 100 K black body (top black curve) will be resolved by the EVLA at 1 — a in 1 hour with 
80 mas resolution at 1.5 GHZ, 30 mas resolution at 6 GHz, and 5 mas resolution at 34 GHz. All of these 
are with the EVLA at full resolution -  the horizontal black 100K line is more-or-less tangent with the top of 
the green EVLA sensitivity boundary. With ALMA, the situation is quite different. At 90 GHz, the 100K 
blackbody is a factor of ~  300 above ALMA’s highest resolution (black dot and arrow) of 50 mas, so the SNR 
in one hour is ~  300. Similarly, for a 10K blackbody, ALMA will at 240 GHz obtain an SNR of ~  10 with
20 milliarcsecond resolution (cyan dot and arrow). The same object can be detected with the EVLA at 34 
GHz with this resolution, but the SNR is only one. One hundred hours would be needed to match ALMA’s
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SNR at 240 GHz. This illustrates the power of ALMA for studies of sources with black-body spectra.

The EVLA will not have a primary role in studies of such sources. It will be most useful in a supporting 
role -  separating thermal emission from non-thermal, and for observations of black-body-like objects where 
the opacity is a function of frequency: the lower frequency emission emanates from deeper within the source, 
so with sensitive observations over a wide frequency range -  extending to the centimeter wavelengths -  a 
kind of three-dimension picture of the structure can be deduced.

The situation is quite different for optically thin emission, such as that from ionized H i i  regions. This 
is illustrated in the right hand panel. The green and yellow areas again describe the brightness tem­
perature sensitivity range of the EVLA and ALMA. Superposed are the apparent brightness tempera­
tures of bremsstrahlung emission, from regions with Emission Measures varying from 104 to a (very high) 
1010 pc cm-6 . The slopes in these curves indicate that the emission in all cases is optically th in- thus allowing 
us to ’see through’ such objects2. For this type of emission, there is a mild advantage for the EVLA for 
such studies -  the EVLA provides higher resolution for a given SNR and EM. For example, for observing 
an H ii region with E M  = 106 with 30 mas resolution, the EVLA provides an SNR ~  1 in one hour at all 
frequencies between 6 and 43 GHz. This resolution can be obtained on ALMA above 140 GHz, but with 
decreasing SNR -  this is due to atmospheric absorption and emission at the higher frequencies, decreasing 
ALMA’s point-source sensitivity. The effect is seen in these brightness sensitivity curves by the sharp bend 
and rising red resolution lines above 240 GHz. For this same region, an observation at 650 GHz will have to 
be taken in a compact configuration, and smoothed to 300 mas resolution to obtain an SNR of one in one

Although one may conclude that the EVLA has the edge for such studies, the situation is not so simple. 
Real sources are not uniform in either density or composition, nor isothermal, and a range of frequencies 
will be needed to separate these effect. Furthermore, the extreme end of such sources -  those with E M  > 
10lopccm -6-  are optically thick below 40 GHz, making them opaque to the EVLA. Again, the correct 
conclusion is that both arrays are needed for precision studies of thermal emission -  whether optically thick 
or thin.

2The frequencies at which the emission becomes optically thick are ~  1, 6, and 40 GHz for EM =  106, 10®, and 1010 p ccm - 6 , 
respectively.



Appendix D
Budget Details
This appendix contains the detailed tables referred to in Chapter 6 . Table D.l contains the EVLA work 
breakdown structure, showing the project organization to level 4. Table D.2 contains the detailed cost 
summaries, for each WBS level 2 task. Table D.3 shows the employee summary, with the number of employees 
funded by the project as a function of time and task. Table D.4 shows the contingency levels used for each 
WBS level 3 task.
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Table D.l: The EVLA Work Breakdown Structure, to level 4

EVLA PHASE II PROJECT WBS SUMMARY

WBS TASK NAME
6.01 Project Management

6 .01.01 Overhead Expenses
6 .01.06 Management Personnel Expenses
6.01.10 Office Equipment and Supplies
6.01.15 Drafting and Lab Services
6 .01.20 Advisory Comm Support

6.02 System Integration
6 .02.01 Management/ Subsystem Engineering 
6.02.05 Test and Lab Equipment

6.02.05.05 Production Test and Lab Equipment, FO
6.02.05.10 Production Test and Lab Equipment, FE
6.02.05.15 Production Test and Lab Equipment, LO

6.02.10 Power Supply System
6.02.10.05 Central Electronics Room
6.02.10.10 Master LO Power Supply
6.02.10.15 Antenna Power Supply

6.02.15 Site RFI Characterization & Suppression
6.02.20 Scientific Support 
6.02.25 Modules Bins and Racks

6.03 Civil Construction
6.03.01 Management/Subsystem Engineering
6.03.05 New Mexico Array Sites

6.03.05.05 NMA Site Acquisition and E1S
6.03.05.10 NMA Site Construction

6.03.10 E Array
6.03.10.05 E Array Engineering
6.03.10.10 E Array Civil Work
6.03.10.15 E Array Electrical

6.04 Antennas
6.04.01 Management/Subsystem Engineering
6.04.05 Antenna components to be provided by NRAO

6.04.05.05 Feed Cone Structure
6.04.05.10 HVAC

6.04.10 New antennas
6.04.15 FRM

6.05 Front End Systems
6.05.01 Management/Sub-enqineering
6.05.05

6.05.10

Receivers
6.05.05.03 327MHz
6.05.05.05 L - Band
6.05.05.10 S - Band
6.05.05.15 C - Band
6.05.05.20 X - Band
6.05.05.25 Ku - Band
6.05.05.30 K - Band
6.05.05.35 Ka - Band
6.05.05.40 Q - Band
6.05.05.30 W - Band

Feeds
6.05.10.05 L - Band
6.05.10.10 S - Band
6.05.10.15 C - Band
6.05.10.20 X - Band
6.05.10:25 Ku - Band

1 of 2

3/23/2004
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EVLA PHASE II PROJECT WBS SUMMARY 3/23/2004

6.05.10.30 K - Band
6.05.10.35 K a-B and
6.05.10.40 Q -B and  
6.05.10.45 W Band Feed

6.05.30 Cryogenics
6.05.30.05 Vacuum Pump and Manifolds
6.05.30.10 W Band Feed
6.05.30.15 Refrigerators

6.06 LO System
6.06.01 M anagement/Subsystem Engineering
6.06.05 Master LO System

6.06.05.05 H Maser Frequency Standard
6.06.05.10 PPS Generator and Distributor 
6.06.05.25 L350 Central Reference Generator
6.06.05.40 512 MHz Offset Generator 

6.06.07 Ground-based Antenna System
6.06.10 First LO Generator
6.06.15 Second LO Synthesizer
6.06.20 Antenna Reference System

6.07 Fiber Optic System
6.07.05 New Mexico Array Digital Data Tranmission Network
6.07.10 Fiber Infrastructure and Antennas

6.07.10.05 Fiber Infrastructure
6.07.10.10 Antenna Fiber

6.07.15 Sampler and Monitor & Control Bus
6.07.05.15 Monitor and Control
6.07.15.10 2-4 GHz Sampler
6.07.05.15 1 GHz Sampler

6.07.20 LO/ Reference

6.08 IF System
6.08.01 Management/ Subsystem Enoineerino
6.08.05 Switches
6.08.10 4/P & L/S/C Converters
6.08.15 UX Converter Module
6.08.20 IF Down Converter

6.09 Correlator
6.09.05 Correlator Expansion
6.09.10 NMA-VLBA interface

6.10 Monitor & Control System
6.10.01 M anagement/Subsystem Engineering
6.10.05 M&C Electronic Hardware

6.10.05.05 Physical Interface
6.10.10 M&C Network. Hardware and Software
6.10.15 M&C Computing Systems. Hrdwre & Sftwre
6.10.20 M&C EVLA Software

6.10.20.35 Detailed Design and Coding

6.11 Data Mqmt & Computing
6.11.01 M anagement/Subsystem Engineering
6.11.10 Proposal and Observation Description Toolkit
6.11.15 Observation and Correlator Scheduling Toolkit
6.11.20 EVLA-Specific Pipeline Heuristics 
6.11.25 Archive Toolkit
6.11.30 EVLA AIPS++ package 
6.11.35 Networking

2 of 2
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Table D.2: EVLA P roject Costs by W B S Category
Project Management Cost Summary

Description WBS Task Name Year 2005 2006 2007 2008 2009 2010 2011 2012 2013 Total
M & S Total 6.01 Project Management 0.0 312.5 8S2.2 1240.4 1530.6 1506.1 1465.1 796.8 582.6 8286.3

6.01.01 Overhead Expenses 0.0 254.6 776.4 1121.4 1450.6 1442.4 1404.9 767.8 582.6 7800.7

6.01.06 Management Personnel Expenses 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

6.01.10 Office Equipment and Supplies 0.0 40.0 48.0 71.0 31.0 17.0 27.0 3.0 0.0 237.0

6.01.15 Drafting and Lab Services 0.0 2.9 2.8 8.0 7.0 9.7 3.2 1.0 0.0 34.6

6.01.20 Advisory Comm Support 0.0 15.0 25.0 40.0 42.0 37.0 30.0 25.0 0.0 214.0

Travel Total 6.01 Project Management 0.0 8.6 8.6 8.6 8.6 4.3 4.3 4.3 0.0 47.3
Labor Total 6.01 Project Management 0.0 0.0 212.5 212.5 212.5 378.3 357.0 442.0 272.0 2086.8

Total EVLA Labor ($k) 0.0 0.0 212.5 212.5 212.5 378.3 357.0 442.0 272.0 2086.8

Total Off-Budget Labor ($k) 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Percentage Off-Budget 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

EVLA TOTAL 0.0 321.1 1073.3 1461.5 1751.7 1888.6 1826.4 1243.1 854.6 10420.4

System Integration & Testing Cost Summary

Description WBS Task Name Year 2005 2006 2007 2008 2009 2010 2011 2012 2013 Total
M & S Total 6.02 System Integration & Testing 0.0 67.8 141.2 134.2 537.8 372.8 283.8 1.2 1.2 1540.0

6.02.01 Management/ Subsystem Engineering 0 0 0 0 0 0 0 0 0 0

6.02.05 Test and Lab Equipment 0 7.8 141.2 116.2 226.2 61.2 1.2 1.2 1.2 556.2

6.02.10 Power Supply System 0 0 0 18 107.1 107.1 78.1 0 0 310.3

6.02.15 Site RFI Characterization &  Suppression 0 60 0 0 0 0 0 0 0 60

6.02.20 Scientific Support 0 0 0 0 0 0 0 0 0 0

6.02.25 M odules Bins and Racks 0 0 0 0 204.5 204.5 204.5 0 0 613.5

Travel Total 6.02 System Integration & Testing 0.0 19.4 2.2 2.2 2.2 2.2 2.2 0.0 0.0 30.1
Labor Total 6.02 System Integration & Testing 0.0 209.7 124.7 124.7 220.3 180.6 258.5 255.0 335.8 1709.2

Total EVLA Labor ($k) 0.0 209.7 124.7 124.7 220.3 180.6 258.5 255.0 250.8 1624.2

Total Off-Budget Labor ($k) 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 85.0 85.0

Percentage Off-Budget 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 25.3% 5.0%

EVLA TOTAL 0.0 296.8 268.0 261.0 760.2 555.6 544.5 256.2 252.0 3194.3

Civil Construction Cost Summary

Description WBS Task Name Year 2005 2006 2007 2008 2009 2010 2011 2012 2013 Total
M & S Total 6.03 Civil Construction 0.0 720.0 5215.4 1812.8 1942.0 1883.0 120.0 0.0 0.0 11693.2

6.03.01 Management/Subsystem Engineering 0.0 250.0 600.0 0.0 0.0 0.0 0.0 0.0 0.0 850.0

6.03.05 New M exico Array Sites 0.0 240.0 368.0 1392.0 1942.0 1883.0 120.0 0.0 0.0 5945.0

6.03.10 E Array 0.0 230.0 4247.4 420.8 0.0 0.0 0.0 0.0 0.0 4898.2

Travel Total 6.03 Civil Construction 0 2.15 0 0 0 0 0 0 0 2.15
Labor Total 6.03 Civil Construction 0.0 127.5 127.5 136.7 141.3 141.3 85.0 0.0 0.0 759.2

Total EVLA Labor ($K): 0.0 127.5 127.5 136.7 141.3 141.3 85.0 0.0 0.0 759.2

Total Off-Budget Labor ($K): 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Percentage Off-Budget: 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

EVLA TOTAL 0.0 849.7 5342.9 1949.5 2083.3 2024.3 205.0 0.0 0.0 12454.5

Antennas Cost Summary

Description WBS Task Name Year 2005 2006 2007 2008 2009 2010 2011 2012 2013 Total
M & S Total 6.04 Antennas 0.0 0.0 16.0 9651.8 8828.9 8444.9 8984.9 40.0 0.0 35966.5

6.04.01 Management/Subsystem Engineering 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

6.04.05 Antenna components to be provided by NRAO 0.0 0.0 16.0 190.0 70.0 70.0 110.0 0.0 0.0 456.0

6.04.10 New antennas 0.0 0.0 0.0 9077.8 8374.9 8374.9 8874.9 0.0 0.0 34702.5

6.04.15 FRM 0.0 0.0 0.0 384.0 384.0 0.0 0.0 40.0 0.0 808.0

Travel Total 6.04 Antennas 0.0 10.8 8.6 17.2 73.1 73.1 73.1 51.6 51.6 359.1
Labor Total 6.04 Antennas 0.0 42.5 204.8 209.3 301.3 301.3 342.3 219.5 134.5 1755.3

Total EVLA LABOR ($K): 0.0 42.5 204.8 209.3 301.3 301.3 342.3 219.5 134.5 1756.3

Total Off-Budget Labor ($K): 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Percentage Off-Budget: 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

EVLA TOTAL 0.0 53.3 229.4 9878.3 9203.3 8819.3 9400.3 311.1 186.1 38080.8
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Front End Cost Summary

Description WBS Task Name Year 2005 2006 2007 2008 2009 2010 2011 2012 2013 Total
M & S Total 6.05 Front End Systems 0 4.5 193.5 893.3 1105.8 1167.1 1354.9 1085.4 933.2 6737.7

6.05.01 Management/Sub-engineering 0 4.5 9.5 59.2 59.2 62.2 59.2 59.2 0 313.0
6.05.05 Receivers 0 0 0 472.4 647.5 631.5 892.7 786.6 749.6 4180.3
6.05.10 Feeds 0 0 58 179.7 179.7 240 183.6 183.6 183.6 1208.2
6.05.30 Cryogenics 0 0 126 182 219.4 233.4 219.4 56 0 1036.2

Travel Total 6.05 Front End Systems 0.0 6.5 6.5 11.4 19.1 19.1 20.0 20.0 20.0 122.6
Labor Total 6.05 Front End Systems 0 29.75 29.75 350.125 440.7083 440.7083 495.458 435.38 360.54 2582.4

Total EVLA Labor ($K): 0.0 29.8 29.8 350.1 440.7 440.7 495.5 435.4 360.5 2582.4
Total Off-Budget ($K): 0 0 0 0 0 0 0 0 0 0.0
Percentage Off-Budget: 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

EVLA TOTAL 0.0 40.7 229.7 1254.8 1565.6 1626.9 1870.4 1540.8 1313.7 9442.7

Local Oscillator Cost Summary

Description WBS Task Name Year 2005 2006 2007 2008 2009 2010 2011 2012 2013 Total
M &  S Total 6.06 LO System 0.0 0.0 727.0 717.0 1151.7 434.7 434.7 0.0 0.0 3465.1

6.06.01 Management/Subsystem Engineering 0 0.0 10.0 0.0 0.0 0.0 0.0 0.0 0.0 10.0

6.06.05 Master LO System 0 0.0 717.0 717.0 792.7 75.7 75.7 0.0 0.0 2378.1

6.06.07 Ground-based Antenna System 0 0.0 0.0 0 .0 16.1 16.1 16.1 0.0 0.0 48.3

6.06.10 First LO Generator 0 0.0 0.0 0.0 95.3 95.3 95.3 0.0 0.0 285.9

6.06.15 Second LO Synthesizer 0 0.0 0.0 0.0 192.0 192.0 192.0 0.0 0.0 576.0

6.06.20 Antenna Reference System 0 0.0 0.0 0.0 55.6 55.6 55.6 0.0 0.0 166.8

Travel Total 6.06 LO System 0.0 0.0 0.0 0.0 12.9 12.9 12.9 0.0 0.0 38.7
Labor Total 6.06 LO System 0.0 3.5 5.3 5.3 251.9 261.2 261.2 9.3 0.0 797.9

Total EVLA Labor ($K): 0.0 3.5 5.3 5.3 251.9 261.2 261.2 9.3 0.0 797.9

Total Off-Budget Labor ($K): 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Percentage Off-Budget: 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

EVLA TOTAL 0.0 3.5 732.3 722.3 1416.5 708.8 708.8 9.3 0.0 4301.7

Fiber Optic Cost Summary

Description WBS Task Name Year 2005 2006 2007 2008 2009 2010 2011 2012 2013 Total
M & S Total 6.07 Fiber Optics 0.0 522.0 623.6 727.8 946.8 881.8 486.2 0.0 0.0 4188.2

6.07.05 New Mexico Array Digital Data Tranmission Netwo 0 170 576.8 465 635 395 272.2 0 0 2514

6.07.10 Fiber Infrastructure and Antennas 0 0 0 133.7 182.7 357.7 214 0 0 888.1

6.07.15 Sampler and Monitor S Control Bus 0 352 46.8 86.3 86.3 86.3 0 0 0 657.7

6.07.20 LO/ Reference 0 0 0 42.8 42.8 42.8 0 0 0 128.4

Travel Total 6.07 Fiber Optics 0 12.9 12.9 68.8 68.8 68.8 68.8 25.8 25.8 352.6
Labor Total 6.07 Fiber Optics 0.0 59.5 129.5 239.5 244.1 244.1 225.8 212.0 125.0 1479.4

Total EVLA Labor ($K): 0.0 59.5 129.5 239.5 244.1 244.1 225.8 212.0 125.0 1479.4

Total Off-Budget Labor ($K): 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Percentage Off-Budget: 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

EVLA TOTAL 0.0 594.4 766.0 1036.1 1259.7 1194.7 780.8 237.8 150.8 6020.2

Intermediate Frequency Cost Summary

Description WBS Task Name Year 2005 2006 2007 2008 2009 2010 2011 2012 2013 Total
M &  S Total 6.08 IF System 0.0 0.0 0.0 0.0 281.2 281.2 281.2 0.0 0.0 843.6

6.08.01 Management/ Subsystem Engineering 0 0 0 0 0 0 0 0 0 0

6.08.05 Switches 0 0 0 0 47.8 47.8 47.8 0 0 143.4

6.08.10 4/P & L/S/C Converters 0 0 0 0 35.6 35.6 35.6 0 0 106.8

6.08.15 UX C onverter Module 0 0 0 0 52.2 52.2 52.2 0 0 156.6

6.08.20 IF Down Converter 0 0 0 0 145.6 145.6 145.6 0 0 436.8

Travel Total 6.08 IF System 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Labor Total 6.08 IF System 0.0 2.1 2.1 2.1 135.2 135.2 135.2 2.1 0.0 414.1

Total EVLA Labor ($K): 0.0 2.1 2.1 2.1 135.2 135.2 135.2 2.1 0.0 414.1

Total Off-Budget Labor ($K): 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Percentage Off-Budget: 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

EVLA TOTAL 0.0 2.1 2.1 2.1 416.4 416.4 416.4 2.1 0.0 1257.7
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Correlator Cost Summary

Description WBS Task Name Year 2005 2006 2007 2008 2009 2010 2011 2012 2013 Total
M & S Total £.09 Correlator 0.0 6.0 S5i6.6 6.0 0.6 314.0 249.0 3&.0 6.0 6446.6

6.09.05 Correlator Expansion 0.0 0.0 5100.0 0.0 0.0 0.0 0.0 0.0 0.0 5100.0

6.09.10 NMA-VLBA interface 0.0 0.0 420.0 0.0 0.0 314.0 249.0 353.0 0.0 1336.0

Travel Total 6.09 Correlator 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Labor Total 6.09 Correlator 0.0 0.0 0.0 0.0 42.5 127.5 85.0 85.0 0.0 340.0

Total EVLA Labor ($k) 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total Off-Budget Labor ($k) 0.0 0.0 0.0 0.0 42.5 127.5 85.0 85.0 0.0 340.0

Percentage Off-Budget 0.0% 0.0% 0.0% 0.0% 100.0% 100.0% 100.0% 100.0% 0.0% 100.0%

EVLA TOTAL 0.0 0.0 5520.0 0.0 0.0 314.0 249.0 353.0 0.0 6436.0

Monitor & Control System Cost Summary

Description WBS Task Name Year 2005 2006 2007 2008 2009 2010 2011 2012 2013 Total
M &  S Total 6.10 Monitor & Control 0.0 0.0 0.0 14.0 181.0 193.0 174.0 500.0 0.0 1062.0

6.10.01 Management/Subsystem Engineering 0 0 0 0 0 0 0 0 0 0

6.10.05 M&C Electronic Hardware 0 0 0 4 78 78 74 0 0 234

6.10.10 M&C Network, Hardware and Software 0 0 0 0 58 0 0 0 0 58

6.10.15 M&C Computing Systems, Hrdwre & Sftwre 0 0 0 10 45 115 100 500 0 770

6.10.20 M&C EVLA Software 0 0 0 0 0 0 0 0 0 0

Travel Total 6.10 Monitor & Control 0.0 12.9 8.6 4.3 8.6 4.3 4.3 4.3 0.0 47.3
Labor Total 6.10 Monitor & Control 0.0 0.0 85.0 302.1 395.6 388.5 383.9 170.0 0.0 1725.1

Total EVLA Labor ($k) 0.0 0.0 85.0 302.1 395.6 388.5 383.9 170.0 0.0 1725.1

Total Off-Budget Labor ($k) 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Percentage Off-Budget 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

EVLA TOTAL 0.0 12.9 93.6 320.4 585.2 585.8 562.2 674.3 0.0 2834.4

Data Mgmt & Computing

Description WBS Task Name Year 2005 2006 2007 2008 2009 2010 2011 2012 2013 Total
M &  S Total 6.11 Data Management and Computing 0 5 10 30 20 20 45 15 1005 1150

6.11.01 Management/Subsystem Engineering 0 0 0 0 0 0 0 0 0 0

6.11.10 Proposal and Observation Description Toolkit 0 0 0 0 0 0 0 0 0 0

6.11.15 Observation and Correlator Scheduling Toolkit 0 0 0 0 0 0 0 0 0 0

6.11.20 EVLA-Specific Pipeline Heuristics 0 0 0 0 0 0 0 0 300 300

6.11.25 Archive Toolkit 0 0 0 0 0 0 0 0 500 500

6.11.30 EVLA AIPS++package 0 5 0 10 0 0 35 5 195 250
6.11.35 Networking 0 0 10 20 20 20 10 10 10 100

Travel Total 6.11 Data Management and Computing 0 0 0 4.3 4.3 4.3 4.3 4.3 4.3 25.8
Labor Total 6.11 Data Management and Computing Travel 283.3 410.8 453.3 453.3 434.9 477.4 463.3 433.5 3409.9

Total EVLA Labor ($k) 0.0 283.3 410.8 453.3 453.3 434.9 477.4 463.3 433.5 3409.9

Total Off-Budget Labor ($k) 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Percentage Off-Budget M and S Toi 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

EVLA TOTAL 0.0 288.3 420.8 487.6 477.6 459.2 526.7 482.6 1442.8 4585.7
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EVLA PHASE II PROJECT Full Time Employee Summary

Table D.3: The EVLA Project FTE Summary
FTE's

WBS Task Name Year 2005 2006 2007 2008 2009 2010 2011 2012 2013 Total
6.01 Project Management 0.0 0.0 2.5 2.5 2.5 3.8 3.5 4.0 2.5 21.3

EVLA FTE's: 0.0 0.0 2.5 2.5 2.5 3.8 3.5 4.0 2.5 21.3

Off-Budget FTE's: 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

6.02 System Integration 0.0 2.3 1.8 1.8 3.3 3.2 4.1 4.1 3.8 24.5
EVLA FTE's: 0.0 2.3 1.8 1.8 3.3 3.2 4.1 4.1 3.8 24.5

Off-Budget FTE's: 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

6.03 Civil Construction 0.0 1.5 1.5 1.7 1.8 1.8 1.0 0.0 0.0 9.2
EVLA FTE's: 0.0 1.5 1.5 1.7 1.8 1.8 1.0 0.0 0.0 9.2

Off-Budget FTE's: 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

6.04 Antennas 0.0 0.5 2.8 3.3 5.3 5.3 6.3 3.5 2.5 29.3
EVLA FTE's: 0.0 0.5 2.8 3.3 5.3 5.3 6.3 3.5 2.5 29.3

Off-Budget FTE's: 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

6.05 Front End Systems 0.0 0.3 0.3 5.3 7.0 7.0 7.6 6.7 5.5 39.6
EVLA FTE's: 0.0 0.3 0.3 5.3 7.0 7.0 7.6 6.7 5.5 39.6

Off-Budget FTE's: 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

6.06 Local Oscillator System 0.0 0.0 0.1 0.1 3.9 4.0 4.0 0.1 0.0 12.3
EVLA FTE's: 0.0 0.0 0.1 0.1 3.9 4.0 4.0 0.1 0.0 12.3

Off-Budget FTE's: 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

6.07 Fiber Optic System 0.0 0.5 1.5 3.8 3.6 3.6 3.3 3.0 2.0 21.2
EVLA FTE's: 0.0 0.5 1.5 3.8 3.6 3.6 3.3 3.0 2.0 21.2

Off-Budget FTE's: 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

6.08 Intermediate Frequency Syst 0.0 0.0 0.0 0.0 2.2 2.2 2.2 0.0 0.0 6.6
EVLA FTE's: 0.0 0.0 0.0 0.0 2.2 2.2 2.2 0.0 0.0 6.6

Off-Budget FTE's: 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

6.09 Correlator 0.0 0.0 0.0 0.0 0.5 1.5 1.0 1.0 0.0 4.0
EVLA FTE's: 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Off-Budget FTE's: 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

6.10 Monitor & Control System 0.0 0.0 1.0 3.6 4.9 4.8 4.7 2.0 0.0 21.0
EVLA FTE's: 0.0 0.0 1.0 3.6 4.9 4.8 4.7 2.0 0.0 21.0

Off-Budget FTE's: 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

6.11 Data Mgmt & Computing 0.0 3.3 4.8 5.3 5.3 4.9 5.4 5.3 5.0 39.4
EVLA FTE's: 0.0 3.3 4.8 5.3 5.3 4.9 5.4 5.3 5.0 39.4

Off-Budget FTE's: 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FTE TOTALS 2005 2006 2007 2008 2009 2010 2011 2012 2013 Total
Total EVLA FTE's 0.0 8.5 16.3 27.3 39.7 40.5 42.0 28.7 21.2 224.1
Off-Budget FTE's 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

3/23/2004
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Table D.4: C ontingency Fractions used for Phase I I  B udgeting  
EVLA Phase II Contingency Allowances for each WBS Level 3 Task
WBS TASK NAME Contingency (%) 

Project Management
6.01.01 Overhead Expenses 15
6.01.06 Management Personnel Expenses 15
6.01.10 Office Equipment and Supplies 15
6.01.15 Drafting and Lab Services 15
6.01.20 Advisory Comm Support 15

System Integration
6.02.01 Management/Subsystem Engineering 15
6.02.05 Test and Lab Equipment 15
6.02.10 Power Supply System 8
6.02.15 Site RFI Characterization & Suppression 15
6.02.20 Scientific Support 20
6.02.25 Modules Bins and Racks 8

Civil Construction
6.03.01 Management/Subsystem Engineering 13
6.03.05 New Mexico Array Sites 16
6.03.10 E Array 10

Antennas
6.04.01 Management/Subsystem Engineering 16
6.04.05 Antenna components to be provided by NRAO 14
6.04.10 New antennas 16
6.04.15 FRM 18

Front End Systems
6.05.01 Management/Sub-engineering 12
6.05.05 Receivers 12
6.05.10 Feeds 14
6.07.30 Cryogenics 8

LO System
6.06.01 Management/Subsystem Engineering 12
6.06.05 Master LO System 8
6.06.07 Ground-based Antenna System 12
6.06.10 First LO Generator 12
6.06.15 Second LO Synthesizer 12
6.06.20 Antenna Reference System 12

Fiber Optic System
6.07.05 New Mexico Array Digital Data Tranmission Network 12
6.07.10 Fiber Infrastructure and Antennas 18*
6.07.15 Sampler and Monitor & Control Bus 14
6.07.20 LO/ Reference 12 

* In addition $3200K added to contingency to cover
risk of currently uninstalled fiber - see Section 6.3.7
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IF System
6.08.01 Management/Subsystem Engineering 14
6.08.05 Switches 14
6.08.10 4/P & L/S/C Converters 12
6.08.15 UX Converter Module 14
6.08.20 IF Down Converter 14

Correlator
6.09.05 Correlator Expansion 20
6.09.10 NMA-VLBA interface 10

Monitor & Control System
6.10.01 Management/Subsystem Engineering 12
6.10.05 M&C Electronic Hardware 12
6.10.10 M&C Network, Hardware and Software 14
6.10.15 M&C Computing Systems, Hrdwre & Sftwre 20
6.10.20 M&C EVLA Software 21

Data Mgmt & Computing
6.11.01 Management/Subsystem Engineering 21
6.11.10 Proposal and Observation Description Toolkit 21
6.11.15 Observation and Correlator Scheduling Toolkit 21
6.11.20 EVLA-Specific Pipeline Heuristics 21
6.11.25 Archive Toolkit 21
6.11.30 EVLA AIPS++package 21 
6.11.35 Networking 21



Appendix E
Relocation of the Los Alamos VLBA  
Antenna
As noted in Chapter 5, the layout of antennas for the New Mexico Array assumes that the VLBA antenna 
currently located a t Los Alamos will be relocated to a new site. In this section we discuss the reasons for 
and the cost of this relocation.

In late 2002, the NRAO director received a letter from the Los Alamos National Laboratories (LANL) 
Deputy Laboratory Director for Science and Technology, requesting discussions ‘with the ultimate goal of 
relocating NRAO’s VLBA antenna from Los Alamos Technical Area 33 (TA-33) to another, as yet unde­
termined, location.’ Our understanding is that the reason for this proposed move is a desire by the LANL 
and/or another customer to increase the use of TA-33 for highly classified work, and a corresponding desire 
to remove the antenna, and the NRAO personnel who must access the antenna, from the vicinity.

Based on this impending move, we have designed the configuration for the NMArray under the assumption 
that the Los Alamos VLBA antenna, which would be part of the NMArray, is moved to another location 
in New Mexico. Since the design of the NMArray configuration depends mutually on the location of all 10 
NMArray antennas, this assumption is an integral part of the plan presented in this proposal.

In December 2001, the U.S. Department of Energy/National Nuclear Security Administration and the 
National Science Foundation signed a new 10-year agreement for use of TA-33 for the Los Alamos VLBA 
antenna. P art of this signed agreement is the termination clause (Provision No. 4), stating that ‘This permit 
. . . is  revocable at any time by either party by giving thirty (30) days written notice to respective authorized 
representatives ...’ Provision No. 24 of the agreement further states ‘Upon termination, expiration, or relin­
quishment of this Permit, Grantee shall vacate the premises, remove its equipment, fixtures, appurtenances, 
and other improvements furnished and installed on the premises in connection with Grantee activities ...’ 
In the context of this agreement, note that the ‘Grantee’ is defined specifically to be the National Science 
Foundation.

The obvious intent of the LANL is for the NSF to vacate TA-33 prior to December 2011. However, there 
currently is no funding allocated by the NSF to relocate the antenna. Therefore, in this proposal, we have 
identified the cost required to relocate the Los Alamos VLBA antenna as part of the NMArray. Our cost 
estimates are based on discussions with contractors who were involved in the original construction of the 
antenna and associated facilities.

Detailed costing is shown in Table E.l:
The budget presented in Table 6.3 does not include this item, since it is a requirement of the DOE/NSF 

agreement and is not an additional capability that is being requested by the NRAO. Although the time 
scale is still unclear, we have assumed a two-year duration for the move. The beginning year is assumed to 
be 2006, to which we allocate all site work, the environmental impact study, as well as 1/3 of the program 
management and engineering for the antenna move and 10% of the NRAO personnel costs. Therefore, the 
estimated cost in 2006 is $1142K (including contingency). The remaining cost, for the actual antenna move, 
is assumed to take place in 2007, and amounts to $3866 K (including the rermaining contingency) .
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Table E .l: E s tim a te d  C osts o f M oving th e  Los A lam os V LB A  A n ten n a
I te m C ost($K ) T otal($K )

A) C o n trac to r C osts
1) Antenna Move and Erection

a) Program Management and Engineering 355
b) Antenna Disassembly 785
c) Antenna Installation 1630
d) Shipping (within 100 miles) 80
e) Addition for more distant shipping 50

2) Site Work 725
3) Environmental Impact Study 100

Contractor Subtotal 3725
Contingency (15%) 559
T otal C o n tra c to r C osts 4284
B) N R A O  C osts

1) Personnel (Labor, Engineering, Mngmt. etc.) 494
2) Lodging 94
3) Materials 45

NRAO Subtotal 630
Contingency (15%) 94
T otal N R A O  C osts 724
T o ta l M ove C osts 5008
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o f  Illinois); Peng, M. (Academia Sincica); L. M. Young (U. o f Illinois). L. van Zee (Indiana U .), 
Dohm-Palmer, R. C. (U. o f Minnesota); Beierle, M. E., Walter, F. (NRAO); F. Bertoldi (MPI fuer 
Radioastronomie), C. Carilli (NRAO), Cox, P. (Marseille Observatory); Neri, R. (IRAM); Fan, X. 
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Herrnstein (Caltech), P. Ho (CfA), M. Goss (NRAO), G. Bower (UC, Berkeley), Y. Gao (U. 
Mass), R. Gruendl (U. of Illinois)

(b) Graduate and Postdoctoral Advisors: Graduate Advisor, B. F. Burke; Postdoctoral 
Sponsor, W. J. Welch.

(c) Thesis Advisor to:
Ph.D. and Masters Students Supervised: Raymond Plante (Ph. D.), 1988-1995; Lisa Norton 
Young (Ph. D.), 1992-1997; Wei-Hao Wang (M. Sc.), 1997-1998; Mou-Chang Liang (M. Sc.),
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Fellow, UC Berkeley; Yu Gao - 1996-1998 - Postdoc. Fellow, IP AC, Caltech; Robert Gruendl -
1996-1997 - Postdoc. Fellow, U. of Illinois; Siow-Wang Lee - 1997-1999 - Postdoc. Fellow, U. 
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(0 Professional Preparation

fii) Appointments
May 2001 - present: NRAO EVLA Project Manager.
Feb. 2000 - Apr. 2001 NRAO ALMA-US Project, Antenna Division Head.
Jun. 1998 - Feb. 2000 NRAO Project Manager for the Millimeter Array

(MMA) Project.
Jun. 1995 - Oct. 1995 NRAO Acting NRAO Assistant Director,

VLA/VLBA Operations.
Jul. 1993 to present NRAO Scientist, NRAO Scientific Staff.
Jan. 1987-Jun. 1993 NRAO Assistant Director, NRAO;

VLBA Project Manager
1986 NRAO Tenure granted by Associated Universities Inc.
Jul. 1985 - Dec. 1986 NRAO VLBA Deputy Project Manager
Dec. 1980 - Jun. 1985 NRAO VLA Deputy Site Manager in charge of Engineering.
Jun. 1982 - Dec. 1982 CSIRO Visiting Principal Research Scientist at CSIRO Division of

Radiophysics, Sydney, Australia.
Feb. 1978-May 1981 NRAO Head of Electronics Division for the Very Large Array Program.
Dec. 1974 - Jan. 1978 NRAO Group leader of Front End Group for the Very Large Array Program.
Sep. 1976-Jul. 1985 NRAO Assistant Head of Electronics Division for the VLA.
Jan. - Dec. 1974 NRAO Electronics Engineer 1 in the Electronics Division of the NRAO.
Apr. 1972 - Dec. 1973 NRAO Postdoctoral Research Associate.
Mar. 1972 - Apr. 1972 CSIRO Visiting Scientist at the Radiophysics Division of CSIRO.
Publications
a) Closely related to Proposed Subject

1. Weinreb, S., Balister, M., Maas, S., Napier, P. J. "Multi-band Low-Noise Receiversfor a Very Large Array,"
IEEE MTT-25, 243,1977.

2. Gustincec, J. J., Napier, P. J. "A Hybrid Lens Feed for the VLA," IEEE A/P Symposium Digest, pp. 361-363,
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3. Napier, P. J., Thompson, A. R., Ekers, R. D. "The Very Large Array: Design and Performance of a Modem
Synthesis Radio Telescope," Proc. IEEE, 71, 1295,1983. (Invited paper.)

4. Napier, P.J., Bagri, D., Clark, B., Romney, J., Thompson, A., Walker, R., "The Very Long Baseline Array", Proc.
IEEE, vol 82, pp 658-672, 1994.

5. Napier, P.J., “The Primary Antenna Elements”, in Synthesis Imaging in Radio Astronomy II, ASP Conf Series,
vol 180, G.B Taylor, C.L. Carilli and RA. Perley editors, pp 37-56, 1999.
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Membership: URSI Commission J 
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Jan 3-4,2002 
Jan 2000-Dec 2002 
July 2000 to Present
April 2000 
1997 to Present
August 1997 to Dec. 1997 
Jan 1996 to Jan 2000 
June 1995 to Jan 2000 
Aug 1993 to Feb 2000 
1991
1990 - 1992 (Chairman, 1992) 
1989 to Present

South Pole Telescope 
NSF Review Panel 
Square Kilometer Array
NSF Review Panel 
URSI, US Commission J 
Chairman
Chairman
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Chairman, Joint LSA 
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Amer. Geophys. Union 
Gemini Project Oversight Com. 
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Scientific Advisory Com. 
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Review papers for Proceedings IEEE, IEEE Transactions on Antennas
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for SPT Project Management 
International Engineering 
Management Team 
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Chairman
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Technical Advisoiy Panel 
ATA Antenna Optics Preliminary 
for the Australia Telescope 
Upgrade Project 
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Associate Editor for Radio Science 
AURA
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(NRAO); B. Verdt (DRAO); D. De Boer (SETI); J. Dreher (SETI); R. Hills (U. Cambridge); J. Bock (Caltech); M. Shepherd 
(Caltech); R. Chamberlin (Caltech); K. Irwin (NIST); D. Woody (Caltech)

(b) Graduate and Postdoctoral Advisors: Deceased
(c) Thesis Advisor: None
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University o f British Columbia 
University of British Columbia 
University of Maryland 
National Radio Astronomy Observatory
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Physics M.Sc. 1970 
Astronomy Ph.D. 1977 
Post-Doctoral Research Assoc. 1977 - 1980
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EVLA Project Scientist 
Scientist, Tenure NRAO 
Scientist, Continuing Appointment NRAO 
Deputy Asst. Director, VLA/VLBA Ops. 
Systems Scientist, NRAO

1988 -  1997
1989 -  1992 
1980 -  1988

1995 — Present 
1994 — Present

(iii) Publications
(a) Closely Related to Proposed Subject

1.“EVLA Science Goals & Technical Requirements.” Chapter 2 of the EVLA Project Book. 
Eds. R. Perley & Peter Napier, 2003. (http://www.aoc.nrao.edu/evla/pbook.shtml)

2. The Very Large Array Expansion Project. R. A. Perley. Proceedings of SPIE, Volume
4015, 2, 2000.

3. Radio-Interferometric Imaging of Very Large Fields; the Problem o f Non-Coplanar Arrays.
Cornwell, T.J. and Perley, R.A. A&A, 261, 353 (1992).

4. Wide-Field Surveying in Radio Astronomy. Perley, R. in 'The New Era o f Wide Field
Imaging’, Astronomical Society o f the Pacific Conference Series, Vol 232, 2001.

5. The NRAO VLA Sky Survey. Condon, J., Cotton, W., Greisen, E., Yin, Q., Perley, R.,
Taylor, G., and Broderick, J. A.J. 115, 1693, 1998.

(b) Other Significant Publications

1. Observations o f Interaction between Cluster Gas and the Lobes o f Cygnus A. Carilli, C., 
Perley, R, and Harris, D. MNRAS 270, 173, 1994.

2. Observational Evidence against Birefringence over Cosmological
Distances. Wardle, J.F.C., Perley, R.A., and Cohen, M.A. Phys. Rev. Lett. 79, 1801, 
1997.
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(iv) Synergistic Activities
1) I was the lead author for the EVLA Project Phase I proposal, submitted to the NSF in May

2000, and also lead for the responses to the NSF's requests for more information: February 
and September 2001.

2) I organized three of the NRAO's highly successful 'Summer School for Synthesis Imaging',
and have given lectures at virtually all o f these summer schools, from 1985 to 2004. I have 
given versions of these lectures to the NRAO summer students every June since at least 1980.

3) I have authored numerous memoranda in the EVLA Memo series.

4) Haystack Observatory Visiting Committee (2001-2003).

(v) Collaborators and Other Affiliations 
(a) Collaborators and Co-Editors

Blundell, Katherine (Oxford); Bridle, Alan (NRAO); Broderick, J (Virginia Tech); Carilli, C. 
(NRAO); Clarke, Tracy (U. Va); Cohen, Aaron (NRL); Condon, Jim (NRAO); Conway, Robin 
(MERLIN); Cotton, Bill (NRAO); Crane, Pat (NRL); Djorgovski, S.G. (Caltech); Ensslin, 
Torsten (MPIfE); Erickson, William (retired); Fabian, Andy (IoA); Fassnacht, Chris (STScI); 
Feretti, Luigina (IRA, Bologna); Flatters, Chris (Renaissance Technologies, NY); Garrington, 
Simon (MERLIN); Giovannini, G. (IRA, Bologna); Greisen, Eric (NRAO); Harris, Dan (CfA); 
Hicks, Brian (NRL); Jauncey, Dave (CSIRO); Jester, Sebastian (Fermilab); Jones, Dayton (JPL); 
Kassim, Namir (NRL); Kronberg, Phil (LANL); Laing, Robert (ESO); Lane, Wendy (NRL); 
Lazio, Joe (NRL); Meisenheimer, Klaus (MPIfA); Miley, George, (Univ. o f Leiden); Parma, 
Paola (IRA, Bologna); Rawlings, Steve (Oxford); Reid, Rob (DRAO); Roeser, H.J. (MPIfA); 
Rottgering, Huib (Leiden); Schilizzi, Richard (SKA Inst.); Snellen, Ignas (Inst, o f Astron. -  
Edinburgh, UK); Stewart, Ken (NRL); Taylor, Greg (NRAO); Ulvestad, Jim (NRAO); Wall, 
Jasper (retired); Wieringa, M.A. (ATNF/CSIRO); Yin, Q. (NRAO).

(b) Graduate and Postdoctoral Advisors: Graduate Advisor: Dr. William C. Erickson, 
(retired). Postdoctoral Sponsor: None.

(c) Thesis Advisor to: Chris Carilli (NRAO), Greg Taylor (NRAO)



VITA-----JAMES S . ULVESTAD
March 31, 2004

(i)Professional Preparation
UCLA Astronomy B .A. (summa cum laude), 1976
University of Maryland Astronomy M.S., 1978; Ph.D., 1981
NRAO Astronomy Postdoctoral Research Associate, 1981-84

(ii) Appointments
2001-present NRAO Assistant Director (Director of VLA/VLBA 

Operations
2002-present NMSU, NMTech Adjunct Professor
2001 NRAO Deputy Assistant Director
2000-2003 NRAO AIPS Group Leader
1999-2001 NRAO Division Head, Scientific Services, VLA/VLBA Ops
1999-present NRAO Scientist (Continuing Appointment, 2001)
1998-2000 NRAO Project Scientist/Manager, VLA-Pie Town Link 

Project
1996-1998 NRAO Associate Scientist
1992-1996 JPL System Engineer, U.S. Space VLBI Project
1991-1994 JPL System Engineer, POINTS Study Team
1989-1990 JPL Manager, Astrometric Technology Development, Deep 

Space Network Advanced Systems Program
1988-1989 JPL Technical Group Leader
1984-1996 JPL Member of the Technical Staff
(iii) Publications
(a) Closely Related to Proposed Subject

1 . Taylor, G. B., Ulvestad, J. S., & Perley, R. A. "The Very Large Array 
Observational Status Summary,'' 2003
(http://www.via.nrao.edu/astro/guides/vlas/current/).

2. Ulvestad, James S. EVLA Transition Operations,'1 EVLA Memo No. 55, 
2003 (not available electronically--contains sensitive budget 
information).

3. Ulvestad, J., & Taylor, G. "'Transition Plan,'' in EVLA Project: 
Construction Project Book (eds. P. Napier \& R. Perley), Chapter 11, 
2003 (http://www.aoc.nrao.edu/evla/pbook.shtml).

4. Ulvestad, J. S., & EVLA Science Team. "'The EVLA and the Evolving 
Universe, 2000, BAAS, 32, 719.

5. Claussen, M. J., Beresford, R., Sowinski, K., & Ulvestad, J. S. "The 
Optical-Fiber Transmission Link Between the VLA and the Pie Town VLBA 
Station,'' 1999, BAAS, 31, 1498.

(b) Other Significant Publications
1. Neff, S. G., Ulvestad, J. S., & Teng, S. H. ""A Supernova Factory in 

the Merger System Arp 299,'1 2004, ApJ, in press.
2. Anderson, J. M., Ulvestad, J. S., & Ho, L. C. "Low-Luminosity AGNs at 

the Highest Resolution: Jets or Accretion Flows?,'1 2004, ApJ, 603, 42- 
50 .

3. Ulvestad, J. S., & Antonucci, R. R. J. "VLA Observations of NGC 253: 
Supernova Remnants and HII Regions at 1-pc Resolution,'1 1997, ApJ,
488, 621-641.

4. Ulvestad, J. S., & Wilson, A. S. "Radio Structures of Seyfert 
Galaxies. VII. Extension of a Distance-limited Sample,1' 1989, ApJ,
343, 659-671 ( + 5 previous papers in series) .

http://www.via.nrao.edu/astro/guides/vlas/current/
http://www.aoc.nrao.edu/evla/pbook.shtml


5. Levy, G. S., Linfield, R. P., Ulvestad, J. S., Edwards, C. D., Jordan, 
J. F., Di Nardo, S. J., Christensen, C. S., Preston, R. A., Skjerve, L. 
J. , Stavert, L. R., Burke, B. F., Whitney, A. R., Cappallo, R. J., 
Rogers, A. E - E., Blaney, K. B., Maher, M. J., Ottenhoff, C. H., 
Jauncey, D. L., Peters, W. L., Nishimura, T., Hayashi, T., Takano, T., 
Yamada, T., Hirabayashi, H., Morimoto, M., Inoue, M., Shiomi, T., 
Kawaguchi, N., & Kunimori, H. ""Very Long Baseline Interferometry 
Observations Using an Orbiting Radio Telescope,'' 1986, Science, 234, 
187-189.

(iv) Synergistic Activities
2003-present 
2003-present 
2003—present 
1995-2003
1997-2001

AAS Committee on the Status of Women in Astronomy
AAS Committee on Astronomy and Public Policy
NASA Structure & Evolution of the Universe Subcommittee
Various Proposal review panels for HST, NSF (3 times), 

Chandra (panel chair)
NASA/JPL Pre-Project Scientist for ARISE

(v) Collaborators and Other Affiliations
(a) Collaborators and Co-Editors: James Anderson (New Mexico Tech), Robert 
Antonucci (UCSB), Amy Barger (Wisconsin), Andreas Brunthaler (MPIfR), Scott 
Campion (NASA-Goddard), Cathy Clarke (Cambridge), James Condon (NRAO), Kristy 
Dyer (NSF postdoc), Moshe Elitzur (Kentucky), Martin Elvis (Smithsonian 
Astrophysical Observatory), Heino Falcke (MPIfR), Chris Fassnacht (UC Davis), 
Dale Fields (Ohio State), Jack Gallimore (Bucknell), Neil Gehrels (NASA- 
Goddard) , Christian Henkel (MPIfR),Luis Ho (Carnegie Observatories), Leslie 
Hunt (Arcetri), Anne Kinney (NASA), Daryl Macomb (Boise State), Smita Mathur 
(Ohio State), Karl Menten (MPIfR), Peter Michelson (Stanford), Carole Mundell 
(Liverpool John Moores),Neil Nagar (Arcetri), Susan Neff (NASA-Goddard),
Chris O'Dea (STScI), Alison Peck (Harvard-Smithsonian CfA), James Pringle 
(Cambridge), Roger Romani (Stanford), Alan Roy (MPIfR), Eva Schinnerer 
(NRAO) , Henrique Schmitt (NRAO), David Sowards-Emmerd (Stanford), Aaron 
Steffen (Wisconsin), Greg Taylor (NRAO), Stacy Teng (Maryland), Yuichi 
Terashima (ISAS), Trinh Thuan (Virginia), Andrew Wilson (Maryland), Diane 
Wong (UC Berkeley).
(b) Graduate and Postdoctoral Advisors: Thesis Advisor, Andrew Wilson 
(Maryland). No postdoctoral advisor.
(c) Thesis Advisor and Postgraduate-Scholar Sponsor: Thesis advisor for 
James Anderson (New Mexico Tech, expected graduation 2004) .



VITA -  BRYAN BUTLER
0 Professional Preparation
Utah State University Major: Computer Science

and Electrical Engineering (double major)
B.S, 1989

Caltech Major: Planetary Science M.S., Ph.D., 
1991,1994

NRAO Planetary Radio Astronomy 1994-1997

ip Appointments
2003 -  present
2000-2003
1997-2000

NRAO
NRAO
NRAO

Scientist
Associate Scientist 
Assistant Scientist

iii) Publications
(a) Closely Related to Proposed Subject

1. Butler, B.J., and T.S. Bastian, Solar System Objects, in Synthesis Imaging in Radio
Astronomy II, ed. G.B. Taylor, C.L. Carilli, and R.A. Perley, pp. 625-656, 
Astronomical Society o f the Pacific, San Francisco, 1999

2. Butler, B.J., P.G. Steffes, S.H. Suleiman, M.A. Kolodner, and J.M. Jenkins, Accurate and
Consistent Microwave Observations o f Venus and their Implications, Icarus, 154, 226- 
238, 2001

3. de Pater, I., and BJ. Butler, Low Frequency VLA Observations o f Jupiter, Icarus, 163,
428-433, 2003

4. Hofstadter, M.D., and B.J. Butler, Seasonal Change in the Deep Atmosphere o f Uranus,
Icarus, 165, 168-180, 2003

5. Jenkins, J.M., M.A. Kolodner, B.J. Butler, S.H. Suleiman, and P.G. Steffes, Microwave
Remote Sensing o f the Temperature and Distribution of Sulfur Compounds in the 
Lower Atmosphere o f Venus, Icarus, 158,312-328,2002

b) Other Significant Publications
1. Butler, B.J., D.O. Muhleman, and M.A. Slade, Mercury: Full Disk Radar Images and the 

Detection and Stability o f Ice at the North Pole, J. Geophys. Res., 98, 15003-15023,

2. Butler, B.J., The Migration o f Volatiles on the Surfaces of Mercury and the Moon, J.
Geophys. R es, 102, 19283-19291, 1997

3. Muhleman, D .O , A.W. Grossman, and B.J. Butler, Radar Investigations o f  Mars, Mercury and
Titan, Ann. Rev. Earth and Plan. Sci, 23, 337-374, 1995

1993



4. Muhleman, D.O., B.J. Butler, A.W. Grossman, and M.A. Slade, Radar Images of Mars,
Science, 253, 1508-1513, 1991

5. Muhleman, D.O., A.W. Grossman, BJ. Butler, and M.A. Slade, Radar Reflectivity of
Titan, Science, 248,975-980, 1990

iv) Synergistic Activities
1) Service on NASA Review Panels for MARSIS Instrument Scientist 

and New Frontiers Missions.

2) NASA proposal reviewer for proposals in PG&G, Planetary Astronomy,
Planetary Atmospheres, and PIDDP.

3) Organized and chaired sessions at national and international 
URSI meetings.

4) Numerous public presentations on radio wavelength observations 
(especially with the VLA) o f solar system objects.

v) Collaborators and Other Affiliations
a) Collaborators and Co-Editors: Mike Bird (University of Bonn); Dominique Bockelee 

(Morvan Observatoire de Paris); Bob Brown (National Astronomy and Ionosphere Center); 
Claire Chandler (NRAO); Mark Claussen (NRAO); Jacques Crovisier (Observatoire de Paris); 
Imke de Pater (University o f California at Berkeley); Didier Despois (Observatoire de 
Bordeaux); O Funke (University o f Bonn); Ashley Graham (Industry); Lincoln Greenhill (Center 
for Astrophysics); Dave Green (Mullard Radio Astronomy Observatory); Mark Gurwell (Center 
for Astrophysics); Leif Harcke (Stanford University); John Harmon (National Astronomy and 
Ionosphere Center); Mark Hofstadter (Jet Propulsion Lab); Richard Hunstead (University o f  
Sydney); Jon Jenkins (SETI Institute); Ray Jurgens (Jet Propulsion Lab); Mike Kestevan 
(Australia Telescope National Facility); Mike Klein (Jet Propulsion Lab); Leonia Kogan 
(NRAO); Kotaro Kohno (National Astronomy Observatory o f Japan); Marc Kolodner (Johns 
Hopkins University); Ron Maddalena (NRAO); R Millan (University o f California at Berkeley); 
Duane Muhleman (California Institute o f Technology); J Neidhofer (Max Planck Institute of 
Radioastronomy); Angel Otarola (European Southern Observatory); Pat Palmer (University of 
Chicago); Simon Radford (National Radio Astronomy Observatory); Seiichi Sakamoto (National 
Astronomy Observatory o f Japan); Bob Sault (Australia Telescope National Facility); Marty 
Slade (Jet Propulsion Lab); Derek Smits (University o f South Africa); Paul Steffes (Georgia 
Institute o f  Technology); Vladamir Strelnitski (Margaret Mitchell Observatory); Bob Strom 
(Lunar and Planetary Lab); Shady Suleiman (TRW); Al Wootten (NRAO); Don Yeomans (Jet 
Propulsion Lab); Howard Zebker (Stanford University)

b) Graduate and Postdoctoral Advisors
Duane O. Muhleman, Professor Emeritus, California Institute of Technology

c) Thesis Advisor and Postgraduate-Scholar Sponsor
none



VITA -  BARRY CLARK

i) Professional Preparation
Caltech Astronomy BS 1959 
Caltech Astronomy PhD 1964

ii) Appointments

9/01/80
7/01/69
7/01/66
1/30/64

7/01/97 - Present NRAO
NRAO
NRAO
NRAO
NRAO

Tenured Sr. Scientist 
Sr. Scientist 
Scientist
Associate Scientist 
Assistant Scientist

iii) Applicable Publications
1. Napier, P.J., Bagri, D.S., Clark, B.G., Rogers, A.E.E., Romney, J.D., Thompson, A.R.,

and Walker, R.C., 1994, "The Very Long Baseline Array", Proc IEEE, 82, 658-672.

2. Thompson, A.R., Clark, B.G., Wade, C.M., and Napier, P.J., 1980,
"The Very Large Array", Astrophys. Journal Supplement, 44, 151-167.

3. Clark, B. G., 1980, "An Efficient Implementation o f the Algorithm [CLEAN]" A & A 89,
7-378.

4. Clark, B. G. 1973, "The NRAO Tape Recorder Interferometer System", Proc IEEE, 61,
1242-1248.

iv) Synergistic Activities
Service as scheduling officer o f the VLA and VLBA, from initial construction 
to present.

v) Collaborators
My thesis advisors were V. Radhakrishnan, Raman Institute 
M. Schmidt, Caltech

I was thesis advisor or co-thesis advisor for
F.N. Bash, University o f Texas
P.D. Hemenway, University o f Rhode Island



VITA - STEVEN J. DURAND
(D Professional Preparation
Eastern Washington University 
New Mexico State University

Chemistry
Electrical Engineering

(iO Appointments

2 0 0 2 - present
1999- 2002
1998 - 1999

1991 - 1998

1988 - 1991

1987

1985 - 1987
1983 - 1985
1982 - 1983
1982- 1983
1978- 1980
1971 - 1977

NRAO
NRAO
Florida Solar Energy Center at the 

University o f Central Florida 
Southwest Technology Development 

Institute
Southwest Technology Development 

Institute
Southwest Technology Development 

Institute
New Mexico Solar Energy Institute 
Bell Laboratories
New Mexico Solar Energy Institute 
New Mexico State University 
NORTEC Corporation 
U.S. Air Force Reserves

Bachelor of Arts, 1977 
Master o f Science, 1983

Electronics Division Head 
Data Acquisition Group Leader 
Southeast Region Experiment 
Station (SERES) Program Manager 
Southwest Region Experiment Station 

(SWRES) Program Manager 
Research Engineer/Specialist III

Research Engineer/Specialist II

Engineer II
MTS- Fiber Optics Design Engineer 
Research Associate 
Teaching Assistant
Nondestructive Test Equipment Design 
Radio Repairman

(iii) Publications
(a) Closely Related to Proposed Subject

1. Durand, S. J., Jackson, J , & Ridgeway, R. “RFI Tight Enclosures for the EVLA Project,” 
presented at the URSI Conference, June 2003.

2. Durand, S. J., & Cotter, T. “Operational Performance o f the EVLA LO Round-trip Phase 
System,” SPIE -  International Society for Optical Engineering, Astronomical Telescopes and 
Instrumentation Conference, August 2002

3. Jackson, J. & Durand, S. J. “Operational Performance o f the EVLA Digital Transmission 
System,” SPIE -  International Society for Optical Engineering, Astronomical Telescopes and 
Instrumentation Conference, August 2002

4. Baldwin, T. & Durand, S. J. “IF Fiber Selection Criteria,” EVLA Memo No. 32, 2001 
(http://www.aoc.nrao.edu/evla/geninfo/memoseries/evlamemo32.pdf)

5. Durand, S. J ,  Romney, J. “EVLA/ New Mexico Array: Within and Beyond the 21 Km Radius. 
Presented at the eVLBI Conference, May 2003. (http://www.jive.nl/evlbi_ws/abstract.html)

http://www.aoc.nrao.edu/evla/geninfo/memoseries/evlamemo32.pdf
http://www.jive.nl/evlbi_ws/abstract.html


(b) Other Significant Publications
1. Durand, S. J., Rosenthal, A. & Thomas, M. “PV System Field Experience and Reliability,” 

NREL/S.NL Photovoltaics Program Review, 14th Conference, November 1996

2. Durand, S. J., Rosenthal, A. & Thomas, M. “Photovoltaic Hybrid System Performance 
Comparisons: Predicted versus Field Results,” IEEE Photovoltaic Specialist Conference, May 
1996.

3. Durand, S. J. & Slaggle, D. “United States Coast Guard Hybrid System Experience on Kodiak 
Island, Alaska,” IEEE Photovoltaic Specialist Conference, May 1996.

4. Bower, W. & Durand, S. J. “Safety, Performance, and Reliability o f Photovoltaic Systems,” 
manual for the First World Conference on Photovoltaic Energy Conversion, Waikoloa, Hawaii, 
December 1994.

5. Durand, S. J. “Attaining Thirty-Year Photovoltaic System Lifetime: The BOS Issues,” Progress 
in Photovoltaic Research and Applications, Vol. 2, 1994, pp. 107-113.

(iv) Synergistic Activities
2000-present SEC Advisor on photovoltaic systems for Socorro Electric Cooperative
2002-2003 NMT Taught electrical engineering courses at New Mexico Tech.

(v) Collaborators and Other Affiliations
(a) Collaborators and Co-Editors:

Tom Baldwin (NRAO), Ward Bower (SNL), Terry Cotter (NRAO), James M. Jackson (NRAO) 
Robert Ridgeway (NRAO), Andrew Rosenthal (NMSU), Dan Slaggle (USCG), Mike Thomas 
(SNL)

(b) Graduate Advisors: Naranja Gunaji (NMSU), Vem Risser (TDI Las Cruces)

(c) Thesis Advisor: Robert Black (NMSU)



VITA - JAMES M. JACKSON
(i) Professional Preparation
Florida Institute o f Technology 
University o f Maryland 
Johns Hopkins University/APL

(ii) Appointments

Electrical Engineering 
Electrical Engineering 
Electrical Engineering

1999-present NRAO
1995 -  1999 US Department o f Defense Menwith Hill Station 
1993 -  1995 National Security Agency Information Security 

Directorate 
1986 -  1993 National Security Agency 
1985 University of Maryland College Park

1981 to 1982 
B.S.E.E.,1985
M.S.E.E., (summacum laude), 1991

EVLA Project Engineer 
Antenna/RF Engineer 
Communications Systems 

Engineer 
Design Engineer
Technician in Radio Astronomy Lab

(iiO Publications
(b) Closely Related to Proposed Subject
6. Durand, S. J., Jackson, J., & Ridgeway, R. “RFI Tight Enclosures for the EVLA Project,” 

presented at the URSI Conference, June 2003.

7. Jackson, J. & Durand, S. J. “Operational Performance o f the EVLA Digital Transmission 
System,” SPIE -  International Society for Optical Engineering, Astronomical Telescopes and 
Instrumentation Conference, August 2002

(iv) Synergistic Activities
Serve on the Board o f Directors for the annual Enchanted Skies Star Party at the Etscom Observatory on 
the New Mexico Technology campus. Volunteer and consulting services at the Etscom Observatory.

(v) Collaborators and Other Affiliations
(b) Collaborators and Co-Editors:
Steven Durand (NRAO)

(b) Graduate Advisors: Dr. Andrew Goldfinger

(c) Thesis Advisor: None



VITA - LEWIS SERNA
i) Professional Preparation
New Mexico Tech

United States Navy

Petroleum Engineering 1975 - 1978
Attended New Mexico Tech full time 
and part time to achieve Engineering 
Degree. General Studies completed, 
degree not achieved.

Electronic Technician 1969 - 1975
2 years o f Advanced Electronic 
Technical Schools in LF, HF,
VHF, UHF, and Crypto 
communications. Including Loran 
and mega navigation systems. Honorable 
Discharge, Vietnam Veteran.
Numerous training certificates in:
Management Programs, Advanced Power 
Quality, High Voltage training, HVAC 
training, Programmable controllers,
Occupational & environmental Safety 
Engineering and Management, Project Management.

ii) Appointments 
1999 -  Present
1996 - 1999 

1977 - 1996

NRAO

NRAO

NRAO

Engineering Services Division Head
VLA/VLBA
Deputy Division Head

Front line supervisor to all maintenance and 
fabrication shops in the Engineering Services 
Division at the VLA at one time or another. 
Electrical Group Supervisor,
VLA Servo System Engineer and supervisor, 
Machine shop, Drafting and Antenna Mechanic 
supervisor

1976 

iii) Applicable Publications
None

Outfitter on the VLA Telescopes

iv) Synergistic Activities
None

v) Collaborators
None



VITA -  GUSTAAF A. van MOORSEL

(i) Professional Preparation
Rijkuniversiteit Groningen 
Groningen, Netherlands 
Rijkuniversiteit Groningen 
Groningen, Netherlands 
Rijksuniversiteit Groningen 
Groningen, Netherlands 
Willem Lodewijk Gymnasium 
Groningen Netherlands

Ph.D. Astronomy 1978- 1982

M. S. Astronomy, 1973 -  1977 
Mathematics, Physics 
B.S Physics, 1969 -  1973
Mathematics, Astronony 
Gymnasium p 1963 -  1969

(ii) Appointments

(1992- 1993) NRAO
(1 9 9 3 - 1998) NRAO
(1998 - present) NRAO
(1992- 1997) NRAO
(1993-A u g . 2003) NRAO
(Sep. 2003 -  present) NRAO

Assistant Scientist
Associate Scientist
Scientist
AIPS Manager
Head of Computing Division
Head o f EVLA Computing

1984-1992

1983- 1984 
1976- 1978

(iiO Publications
a) Closely related to Proposed Subject

1. Van Moorsel, G.A., Kemball, A., Greisen, E., 1996, ASP Conf. Ser. 101: Astronomical Data 
Analysis Software and Systems V, 5, 37 2.

2. Van Moorsel, G.A., An Automated Method for Velocity Field Analysis, 1985, in: Data 
Analysis in Astronomy, Edited by V. di Gesii et al., Plenum Publishing Corporation.

b) Other Significant Publications

1. Fratemali, F., Van Moorsel, G., Sancisi, R., Oosterloo, T. A., Deep H I  
Survey o f the Spiral Galaxy NGC 2403 2002, Astron. J. 123, 3124

Space Telescope European Coordinating Facility (STECF) 
European Southern Observatory (ESO)
Garching, Germany

NRAO
Willem Lodewijk Gymnasium 
Groningen, Netherelands

Software Scientist
Instrument Scientist for Wide Field
Planetary Camera (WFPC)
Visiting Scientist
High School Mathematics teacher
(Part time)



2. Morganti, R, Oosterloo, T.A., Tadhunter, C.N., Van Moorsel, G.A.,
Killeen, N., Wills K.A., HI absorption in radio galaxies: effect of 
orientation or interstellar medium? 2001, MNRAS 323, 331

3. Cox, A.L., Sparke, L.S., Watson, A.M., Van Moorsel, G.A., Stars & Gas in the Galaxy Pair 
IIZw70/71 2001, Astron. J. 121, No 2

4. Jorsater, S., Van Moorsel, G.A., High Resolution Neutral Hydrogen Observations o f the 
Barred Spiral Galaxy N G C 1365, 1995, Astron. J. 110, 2037 - 2066

5. Van Moorsel, G.A., Dark Matter Associated with Binary Galaxies, 1987,
Astron. Astrophys. 176, 13- 24

(iv) Synergistic Activities

(v) Collaborators and Other Affiliations

(a) Collaborators and Co-Editors: Fratemali, F . , (Kapteyn Astronomical Institute, Groningen, 
Netherlands); Sancisi, R., (Bologna Observatory, Bologna, Italy); Oosterloo, T. A., (ASTRON, Dwingeloo, 
Netherlands); Morganti, R., (ASTRON, Dwingeloo, Netherlands); Tinti, S., (Instituto di Astronomia, 
Bologna, Italy); Tadhunter, C. N., (Department o f Physics and Astronomy, University o f Sheffield, UK); 
Wills, K. A., (Department o f Physics and Astronomy, University o f Sheffield, UK); Killeen, N., (CSIRO, 
Sydney, Australia); Peck, A.B., (SAO/SMA, Hilo, Hawaii); Capetti, A., (Osservatorio Astronoico di Torino, 
Italy); Parma, P., (Instituto di Astronomia, Bologna, Italy); De Ruiter, H., (Instituto di Astronomia, Bologna, 
Italy); Fanti, R., (Instituto di Astronomia, Bologna, Italy); Cappi, M., (Dipartimento di Astronomia,
Bologna, Italy); Cox, A.L., (Beloit College, Beloit, Wisconsin); Sparke, L.S., (University o f Wisconsin, 
Madison); Watson, A.M., (UNAM, Morelia, Mexico).

(b) Graduate and Postdoctoral Advisors: Seth Shostak (SETI); Renzo Sancisi, (Bologna 
Observatory).

(c) Thesis Advisor: T. S. van Albada, Kapteyn Astronomical Institute.



SUMMARY YEAR 1
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ORGANIZATION
Associated Universities Inc/National Radio Astronom y Observatory

PROPOSAL NO. DURATION (months)
Proposed Granted

PRINCIPAL INVESTIGATOR / PROJECT DIRECTOR 
Riccardo Giacconi

AWARD NO.

A. SENIOR PERSONNEL PI/PD, Co-PI's, Faculty and Other Senior Associates 
(List each separately with title, A.7. show number in brackets)

NSF Fund 
Person-mo

ed
ntns Funds 
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Funds 
granted by NSF 

(if different)CAL ACAD SUMR
1. Riccardo Giacconi - none 0.00 0.00 0.00 $ 0 $
2 . K. Y. Lo - none 0.00 0.00 0.00 0
3. Peter Napier - none 0.00 0.00 0.00 0
4. Richard A  P erlev - none 0.00 0.00 0.00 0
5. Jam es Ulvestad - none 0.00 0.00 0.00 0
6. ( 0 ) OTHERS (LIST INDIVIDUALLY ON BUDGET JUSTIFICATION PAGE) 0.00 0.00 0.00 0
7. ( 5 ) TOTAL SENIOR PERSONNEL (1 - 6) 0.00 0.00 0.00 0

B. OTHER PERSONNEL (SHOW NUMBERS IN BRACKETS)
1. ( 0) POST DOCTORAL ASSOCIATES 0.00 o.oo 0.00 0
2. ( 8 ) OTHER PROFESSIONALS (TECHNICIAN, PROGRAMMER, ETC.) 97.00 0.00 0.00 587.000
3. ( 0 ) GRADUATE STUDENTS 0
4. ( 0 ) UNDERGRADUATE STUDENTS 0
5. ( 0) SECRETARIAL - CLERICAL (IF CHARGED DIRECTLY) 0
6. ( 0 ) OTHER 0

TOTAL SALARIES AND WAGES (A + B) 587.000
C. FRINGE BENEFITS (IF CHARGED AS DIRECT COSTS) 283.000

TOTAL SALARIES, WAGES AND FRINGE BENEFITS (A + B + C) 870.000
D. EQUIPMENT (LIST ITEM AND DOLLAR AMOUNT FOR EACH ITEM EXCEEDING $5,000.) 

TOTAL EQUIPMENT 0
E. TRAVEL 1. DOMESTIC (INCL. CANADA, MEXICO AND U.S. POSSESSIONS) 84.000

2. FOREIGN 0

F. PARTICIPANT SUPPORT COSTS
1. STIPENDS $ 0
2. TRAVEL 0
3. SUBSISTENCE 0
4. OTHER 0

TOTAL NUMBER OF PARTICIPANTS ( 0) TOTAL PARTICIPANT COSTS 0
G. OTHER DIRECT COSTS
1. MATERIALS AND SUPPLIES 1.873.000
2. PUBLICATION COSTS/DOCUMENTATION/DISSEMINATION 0
3. CONSULTANT SERVICES 0
4. COMPUTER SERVICES 0
5. SUBAWARDS 0
6. OTHER 0

TOTAL OTHER DIRECT COSTS 1.873.000
H. TOTAL DIRECT COSTS (A THROUGH G) 2.827.000
I. INDIRECT COSTS (F&A)(SPECIFY RATE AND BASE)

(R a te :, B a s e :)
TOTAL INDIRECT COSTS (F&A)

mmm
0

J. TOTAL DIRECT AND INDIRECT COSTS (H + I) 2.827.000
K. RESIDUAL FUNDS (IF FOR FURTHER SUPPORT OF CURRENT PROJECTS SEE GPG II.C.6.j.) 0
L. AMOUNT OF THIS REQUEST (J) OR (J MINUS K) $ 2.827.000 $
M. COST SHARING PROPOSED LEVEL $ 0 AGREED LEVEL IF DIFFERENT $
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Riccardo Giacconi
FOR NSF USE ONLY

INDIRECT COST RATE VERIFICATION
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K. Y . lo
Date Checkec Date Of Rate Sheet Initials - ORG

1 ‘ ELECTRONIC SIGNATURES REQUIRED FOR REVISED BUDGET



SUMMARY YEAR 2
PROPOSAL BUDGET FOR NSF USE ONLY

ORGANIZATION
Associated Universities Inc/National Radio Astronom v Observatory

PROPOSAL NO. DURATION (months)
Proposed Granted

PRINCIPAL INVESTIGATOR / PROJECT DIRECTOR

Riccardo Giacconi
AWARD NO.

A. SENIOR PERSONNEL: PI/PD, Co-PI’s, Faculty and Other Senior Associates 
(List each separately with title, A.7. show number in brackets)

NSF Funded 
Person-months Funds 

Requested By 
proposer

Funds 
granted by NSF 

(if different)CAL ACAD SUMR
1. Riccardo Giacconi - none 0.00 0.00 0.00 $ 0 $
2 . K. Y . Lo - none 0.00 0.00 0.00 0
3. Peter Naoier - none 0.00 0.00 0.00 0
4. Richard A Perlev - none 0.00 0.00 0.00 0
5. Ja m e s lllvestad - none 0.00 0.00 0.00 0
6. ( 0 ) OTHERS (LIST INDIVIDUALLY ON BUDGET JUSTIFICATION PAGE) 0.00 0.00 0.00 0
7. ( 5 ) TOTAL SENIOR PERSONNEL (1 - 6) o.oo 0.00 0.00 0

B. OTHER PERSONNEL (SHOW NUMBERS IN BRACKETS)
1. ( 0 ) POST DOCTORAL ASSOCIATES 0.00 0.00 0.00 0
2. ( 16 ) OTHER PROFESSIONALS (TECHNICIAN, PROGRAMMER, ETC.) 190.00 0.00 0.00 1.032.000
3. ( 0 ) GRADUATE STUDENTS 0
4. ( 0 ) UNDERGRADUATE STUDENTS 0
5. ( 0 ) SECRETARIAL - CLERICAL (IF CHARGED DIRECTLY) 0
6. ( 0 ) OTHER 0

TOTAL SALARIES AND WAGES (A + B) 1,032,000
C. FRINGE BENEFITS (IF CHARGED AS DIRECT COSTS) 497.000

TOTAL SALARIES, WAGES AND FRINGE BENEFITS (A + B + C) 1,529.000
D. EQUIPMENT (LIST ITEM AND DOLLAR AMOUNT FOR EACH ITEM EXCEEDING $5,000.) 

TOTAL EQUIPMENT 0
E. TRAVEL 1. DOMESTIC (INCL. CANADA, MEXICO AND U.S. POSSESSIONS) 54.000

2. FOREIGN 0

F. PARTICIPANT SUPPORT COSTS
1. STIPENDS $------------------------------------ ^
2. TRAVEL ------------------------------------ 5
3. SUBSISTENCE ------------------------------------ -
4. OTHER ------------------------------------ ^

TOTAL NUMBER OF PARTICIPANTS ( 0) TOTAL PARTICIPANT COSTS 0
G. OTHER DIRECT COSTS .

1. MATERIALS AND SUPPLIES 15,263,000
2. PUBLICATION COSTS/DOCUMENTATION/DISSEMINATION 0
3. CONSULTANT SERVICES 0
4. COMPUTER SERVICES 0
5. SUBAWARDS 0
6. OTHER 0

TOTAL OTHER DIRECT COSTS 15,263,000
H. TOTAL DIRECT COSTS (A THROUGH G) 16.846.000
I. INDIRECT COSTS (F&A)(SPECIFY RATE AND BASE) 

(R a te :, B a s e :)
TOTAL INDIRECT COSTS (F&A) 0
J. TOTAL DIRECT AND INDIRECT COSTS (H + I) 16.846.000
K. RESIDUAL FUNDS (IF FOR FURTHER SUPPORT OF CURRENT PROJECTS SEE GPG II.C.6.j.) 0
L. AMOUNT OF THIS REQUEST (J) OR (J MINUS K) $ 16,846.000 $
M. COST SHARING PROPOSED LEVEL $ 0 AGREED LEVEL IF DIFFERENT $
PI/PD NAME 

Riccardo Giacconi
FOR NSF USE ONLY

INDIRECT COST RATE VERIFICATION
ORG. REP. NAME*

K. Y . lo
Date Checkec Date Of Rate Sheet Initials - ORG

2 'ELECTRONIC SIGNATURES REQUIRED FOR REVISED BUDGET



SUMMARY YEAR 3
PROPOSAL BUDGET FOR NSF USE ONLY

ORGANIZATION

Associated Universities Inc/National Radio Astronom y Observatory
PROPOSAL NO. DURATION (months)

Proposed Granted
PRINCIPAL INVESTIGATOR / PROJECT DIRECTOR

Riccardo Giacconi
AWARD NO.

A. SENIOR PERSONNEL: PI/PD, Co-PI’s, Faculty and Other Senior Associates 
(List each separately with title, A.7. show number in brackets)

NSF Funded 
Person-montns Funds 

Requested By 
proposer

Funds 
granted by NSF 

(if different)CAL ACAD SUMR
1. Riccardo Giacconi - none 0.00 0.00 0.00 $ 0 $
2 . K. Y. Lo - none 0.00 0.00 0.00 0
3. Peter Napier - none 0.00 0.00 0.00 0
4. Richard A Periev - none 0.00 0.00 0.00 0
5. Jam es Ulvestad - none 0.00 0.00 0.00 0
6. ( 0 ) OTHERS (LIST INDIVIDUALLY ON BUDGET JUSTIFICATION PAGE) 0.00 0.00 0.00 0
7. ( 5 ) TOTAL SENIOR PERSONNEL (1 - 6) 0.00 0.00 0.00 0

B. OTHER PERSONNEL (SHOW NUMBERS IN BRACKETS)
1. ( 0 ) POST DOCTORAL ASSOCIATES 0.00 0.00 0.00 0
2. ( 27) OTHER PROFESSIONALS (TECHNICIAN, PROGRAMMER, ETC.) 322.00 0.00 0.00 1.583.000
3. ( 0 ) GRADUATE STUDENTS 0
4. ( 0 ) UNDERGRADUATE STUDENTS 0
5. ( 0 ) SECRETARIAL - CLERICAL (IF CHARGED DIRECTLY) 0
6. ( 0 ) OTHER 0

TOTAL SALARIES AND WAGES (A + B) 1,583,000
C. FRINGE BENEFITS (IF CHARGED AS DIRECT COSTS) 762,000

TOTAL SALARIES, WAGES AND FRINGE BENEFITS (A + B + C) 2,345.000
D. EQUIPMENT (LIST ITEM AND DOLLAR AMOUNT FOR EACH ITEM EXCEEDING $5,000.) 

TOTAL EQUIPMENT

M M II

0
E. TRAVEL 1. DOMESTIC (INCL. CANADA, MEXICO AND U.S. POSSESSIONS) 134.000

2. FOREIGN 0

F. PARTICIPANT SUPPORT COSTS
1. stipends ’ $ 0
2. TRAVEL 0
3. SUBSISTENCE 0
4. OTHER 0

TOTAL NUMBER OF PARTICIPANTS ( 0) TOTAL PARTICIPANT COSTS 0
G. OTHER DIRECT COSTS

1. MATERIALS AND SUPPLIES 18,600,000
2. PUBLICATION COSTS/DOCUMENTATION/DISSEMINATION 0
3. CONSULTANT SERVICES 0
4. COMPUTER SERVICES 0
5. SUBAWARDS 0
6. OTHER 0

TOTAL OTHER DIRECT COSTS 18.600.000
H. TOTAL DIRECT COSTS (A THROUGH G) 21,079,000
1. INDIRECT COSTS (F&A)(SPECIFY RATE AND BASE) 

(R a te :, B a se :)
TOTAL INDIRECT COSTS (F&A) 0
J. TOTAL DIRECT AND INDIRECT COSTS (H + 1) 21,079.000
K. RESIDUAL FUNDS (IF FOR FURTHER SUPPORT OF CURRENT PROJECTS SEE GPG II.C.6.j.) 0
L. AMOUNT OF THIS REQUEST (J) OR (J MINUS K) $ 21,079,000 $
M. COST SHARING PROPOSED LEVEL $ 0 | AGREED LEVEL IF DIFFERENT $
PI/PD NAME 

Riccardo Giacconi
FOR NSF USE ONLY

INDIRECT COST RATE VERIFICATION
ORG. REP. NAME* 

K. Y . lo
Date Checkec Date Of Rate Sheet Initials - ORG

3 ‘ ELECTRONIC SIGNATURES REQUIRED FOR REVISED BUDGET



SUMMARY YEAR 4
PROPOSAL BUDGET FOR NSF USE ONLY

ORGANIZATION
Associated Universities Inc/National Radio Astrohom v Observatorv

PROPOSAL NO. DURATION (months)
Proposec Granted

PRINCIPAL INVESTIGATOR / PROJECT DIRECTOR

Riccardo Giacconi
AWARD NO.

A. SENIOR PERSONNEL: PI/PD, Co-PI’s, Faculty and Other Senior Associates 
(List each separately with title, A.7. show number in brackets)

NSF Funded 
Person-montns Funds 

Requested By 
proposer

Funds 
granted by NSF 

(if different)CAL ACAD SUMR

1. Riccardo Giacconi - none 0.00 0.00 0.00 $ 0 $

2 . K. Y . Lo - none 0.00 0.00 0.00 0
3. Peter Naoier - none 0.00 0.00 0.00 0
4. Richard A Perlev - none 0.00 0.00 0.00 0
5. Ja m e s Ulvestad - none 0.00 0.00 0.00 0
6. ( 0 ) OTHERS (LIST INDIVIDUALLY ON BUDGET JUSTIFICATION PAGE) 0.00 0.00 0.00 0
7. ( 5 ) TOTAL SENIOR PERSONNEL (1 - 6) 0.00 0.00 0.00 0

B. OTHER PERSONNEL (SHOW NUMBERS IN BRACKETS)
1. ( 0 ) POST DOCTORAL ASSOCIATES 0.00 0.00 0.00 0
2. ( 39 ) OTHER PROFESSIONALS (TECHNICIAN, PROGRAMMER, ETC.) 470.00 0.00 0.00 2.170.000
3. ( 0 ) GRADUATE STUDENTS 0
4. ( 0 ) UNDERGRADUATE STUDENTS 0
5. ( 0 ) SECRETARIAL - CLERICAL (IF CHARGED DIRECTLY) 0
6. ( 0 ) OTHER 0

TOTAL SALARIES AND WAGES (A + B) 2,170,000
C. FRINGE BENEFITS (IF CHARGED AS DIRECT COSTS) 1,045,000

TOTAL SALARIES, WAGES AND FRINGE BENEFITS (A + B + C) 3,215,000
D. EQUIPMENT (LIST ITEM AND DOLLAR AMOUNT FOR EACH ITEM EXCEEDING $5,000.) 

TOTAL EQUIPMENT 0
E. TRAVEL 1. DOMESTIC (INCL CANADA, MEXICO AND U.S. POSSESSIONS) 227,000

2. FOREIGN 0

F. PARTICIPANT SUPPORT COSTS
1. STIPENDS' $ ------------------------------------^
2. TRAVEL ------------------------------------^
3. SUBSISTENCE -------------------------------------
4. OTHER ------------------------------------5

TOTAL NUMBER OF PARTICIPANTS ( 0) TOTAL PARTICIPANT COSTS 0
G. OTHER DIRECT COSTS
1. MATERIALS AND SUPPLIES 20,071,000
2. PUBLICATION COSTS/DOCUMENTATION/DISSEMINATION 0
3. CONSULTANT SERVICES 0
4. COMPUTER SERVICES 0
5. SUBAWARDS 0
6. OTHER 0

TOTAL OTHER DIRECT COSTS 20,071,000
H. TOTAL DIRECT COSTS (A THROUGH G) 23,513,000
I. INDIRECT COSTS (F&A)(SPEClFY RATE AND BASE) 

(R a te :, B a se :)
TOTAL INDIRECT COSTS (F&A) 0
J. TOTAL DIRECT AND INDIRECT COSTS (H + I) 23,513,000
K. RESIDUAL FUNDS (IF FOR FURTHER SUPPORT OF CURRENT PROJECTS SEE GPG II.C.6.J.) 0
L. AMOUNT OF THIS REQUEST (J) OR (J MINUS K) $ 23,513,000 $
M. COST SHARING PROPOSED LEVEL $ 0 | AGREED LEVEL IF DIFFERENT $
PI/PD NAME 

Riccardo Giacconi
FOR NSF USE ONLY

INDIRECT COST RATE VERIFICATION

ORG. REP. NAME* 
K. Y . to

Date Checke< Date Of Rate Sheet Initials - ORG

4 ‘ ELECTRONIC SIGNATURES REQUIRED FOR REVISED BUDGET



SUMMARY YEAR 5
PROPOSAL BUDGET FOR NSF USE ONLY

ORGANIZATION

Associated Universities Inc/National Radio Astronom y Observatory
PROPOSAL NO. DURATION (months)

Proposed Granted
PRINCIPAL INVESTIGATOR / PROJECT DIRECTOR 

Riccardo Giacconi
AWARD NO.

A. SENIOR PERSONNEL: PI/PD, Co-PI’s, Faculty and Other Senior Associates 
(List each separately with title, A.7. show number in brackets)

NSF Funded 
Person-montns Funds 

Requested By 
proposer

Funds 
granted by NSF 

(if different)CAL ACAD SUMR
1. Riccardo Giacconi - none 0.00 0.00 0.00 $ 0 $
2 . K. Y . Lo - none 0.00 0.00 0.00 0
3. Peter Naoier - none 6.00 0.00 0.00 0
4. Richard A  Perlev - none 6.00 0.00 0.00 0
5. Total Sr Personnel 0.00 0.00 0.00 112.000
6. ( 1 ) OTHERS (LIST INDIVIDUALLY ON BUDGET JUSTIFICATION PAGE) 0.00 0.00 0.00 0
7. ( 6 ) TOTAL SENIOR PERSONNEL (1 - 6) 12.00 0.00 0.00 112.000

B. OTHER PERSONNEL (SHOW NUMBERS IN BRACKETS)
1. ( 0 ) POST DOCTORAL ASSOCIATES 0.00 0.00 0.00 0
2. ( 40 ) OTHER PROFESSIONALS (TECHNICIAN, PROGRAMMER, ETC.) 481.00 0.00 0.00 2.148.000
3. ( 0 ) GRADUATE STUDENTS 0
4. ( 0 ) UNDERGRADUATE STUDENTS 0
5. ( 0 ) SECRETARIAL - CLERICAL (IF CHARGED DIRECTLY) 0
6. ( 0 ) OTHER 0

TOTAL SALARIES AND WAGES (A + B) 2.260.000
C. FRINGE BENEFITS (IF CHARGED AS DIRECT COSTS) 1.088.000

TOTAL SALARIES, WAGES AND FRINGE BENEFITS (A + B + C) 3.348.000
D. EQUIPMENT (LIST ITEM AND DOLLAR AMOUNT FOR EACH ITEM EXCEEDING $5,000.) 

TOTAL EQUIPMENT 0
E. TRAVEL 1. DOMESTIC (INCL. CANADA, MEXICO AND U.S. POSSESSIONS) 218.000

2. FOREIGN 0

F. PARTICIPANT SUPPORT COSTS
1. STIPENDS $ 0
2. TRAVEL 0
3. SUBSISTENCE 0
4. OTHER 0

TOTAL NUMBER OF PARTICIPANTS ( 0 ) TOTAL PARTICIPANT COSTS 0
G. OTHER DIRECT COSTS
1. MATERIALS AND SUPPLIES 18.926.000
2. PUBLICATION COSTS/DOCUMENTATION/DISSEMINATION 0
3. CONSULTANT SERVICES 0
4. COMPUTER SERVICES 0
5. SUBAWARDS 0
6. OTHER 0

TOTAL OTHER DIRECT COSTS 18.926.000
H. TOTAL DIRECT COSTS (A THROUGH G) 22.492.000
I. INDIRECT COSTS (F&A)(SPECIFY RATE AND BASE)

(R a te :, B a s e :)
TOTAL INDIRECT COSTS (F&A)

"X * .
0

J. TOTAL DIRECT AND INDIRECT COSTS (H + I) 22.492.000
K. RESIDUAL FUNDS (IF FOR FURTHER SUPPORT OF CURRENT PROJECTS SEE GPG II.C.6.j.) 0
L. AMOUNT OF THIS REQUEST (J) OR (J MINUS K) $ 22.492.000 $
M. COST SHARING PROPOSED LEVEL $ 0 | AGREED LEVEL IF DIFFERENT $
PI/PD NAME

Riccardo Giacconi
FOR NSF USE ONLY

INDIRECT COST RATE VERIFICATION
ORG. REP. NAME* 

K. Y . lo
Date Checkec Date Of Rate Sheet Initials - ORG

5 ‘ ELECTRONIC SIGNATURES REQUIRED FOR REVISED BUDGET



SUMMARY PROPOSAL BUDGET COMMENTS - Year 5

Other Senior Personnel
N a m e -T it le  Cat Acad Sum r Funds Requested

Ulvestad, Ja m es - none 0.00 0.00 0.00 0



SUMMARY YEAR 6
PROPOSAL BUDGET FOR NSF USE ONLY

ORGANIZATION

Associated Universities Inc/National Radio Astronom v Observatory
PROPOSAL NO. DURATION (months)

Proposed Granted
PRINCIPAL INVESTIGATOR / PROJECT DIRECTOR 

Riccardo Giacconi
AWARD NO.

A. SENIOR PERSONNEL: PI/PD, Co-PI’s, Faculty and Other Senior Associates 
(List each separately with title, A.7. show number in brackets)

NSF Fund 
Rerson-mo

ed
ntns Funds 

Requested By 
proposer

Funds 
granted by NSF 

(if different)CAL ACAD SUMR
1. Riccardo Giacconi - none 0.00 0.00 0.00 $ 0 $
2 . K. Y . Lo - none 0.00 0.00 0.00 0
3. Peter Napier - none 6.00 0.00 0.00 0
4. Richard A Perlev - none 6.00 0.00 0.00 0
5. Total Sr Personnel 0.00 0.00 0.00 112.000
6. ( 1 ) OTHERS (LIST INDIVIDUALLY ON BUDGET JUSTIFICATION PAGE) 0.00 0.00 0.00 0
7. ( 6 ) TOTAL SENIOR PERSONNEL (1-6) 12.00 0.00 0.00 112.000

B. OTHER PERSONNEL (SHOW NUMBERS IN BRACKETS)
1. ( 0 ) POST DOCTORAL ASSOCIATES 0.00 o.oo 0.00 0
2. ( 42 ) OTHER PROFESSIONALS (TECHNICIAN, PROGRAMMER, ETC.) 481.00 0.00 0.00 2.237,000
3. ( 0 ) GRADUATE STUDENTS 0
4. ( 0 ) UNDERGRADUATE STUDENTS 0
5. ( 0 ) SECRETARIAL - CLERICAL (IF CHARGED DIRECTLY) 0
6. ( 0) OTHER 0

TOTAL SALARIES AND WAGES (A + B) 2,349,000
C. FRINGE BENEFITS (IF CHARGED AS DIRECT COSTS) 1,131,000

TOTAL SALARIES, WAGES AND FRINGE BENEFITS (A + B + C) 3.480,000
D. EQUIPMENT (LIST ITEM AND DOLLAR AMOUNT FOR EACH ITEM EXCEEDING $5,000.) 

TOTAL EQUIPMENT

;

i i ^ g a g

0
E. TRAVEL 1. DOMESTIC (INCL. CANADA, MEXICO AND U.S. POSSESSIONS) 219,000

2. FOREIGN 0

F. PARTICIPANT SUPPORT COSTS 
t. STIPENDS $------------------------------------5
2. TRAVEL 0
3. SUBSISTENCE 0
4. OTHER 0

TOTAL NUMBER OF PARTICIPANTS ( 0) TOTAL PARTICIPANT COSTS 0
G. OTHER DIRECT COSTS i
1. MATERIALS AND SUPPLIES 15.983.000
2. PUBLICATION COSTS/DOCUMENTATION/DISSEMINATION 0
3. CONSULTANT SERVICES 0
4. COMPUTER SERVICES 0
5. SUBAWARDS 0
6. OTHER 0

TOTAL OTHER DIRECT COSTS 15.983.000
H. TOTAL DIRECT COSTS (A THROUGH G) 19.682.000
I. INDIRECT COSTS (F&A)(SPECIFY RATE AND BASE)

(R a te :, B a se :)
TOTAL INDIRECT COSTS (F&A) 0
J. TOTAL DIRECT AND INDIRECT COSTS (H + I) 19.682.000
K. RESIDUAL FUNDS (IF FOR FURTHER SUPPORT OF CURRENT PROJECTS SEE GPG II.C.6.j.) 0
L. AMOUNT OF THIS REQUEST (J) OR (J MINUS K) $ 19.682.000 $
M. COST SHARING PROPOSED LEVEL $ Q AGREED LEVEL IF DIFFERENT $
PI/PD NAME

Riccardo Giacconi
FOR NSF USE ONLY

INDIRECT COST RATE VERIFICATION
ORG. REP. NAME* 

K. Y. lo
Date Checkec Date Of Rate Sheet Initials - ORG

6 ‘ELECTRONIC SIGNATURES REQUIRED FOR REVISED BUDGET



SUMMARY PROPOSAL BUDGET COMMENTS - Year 6

Other Senior Personnel
Name - Title Cal Acad Sumr Funds Requested

Ulvestad, James - none 0.00 0.00 0.00 0



SUMMARY YEAR 7
PROPOSAL BUDGET FOR NSF USE ONLY

ORGANIZATION

Associated Universities Inc/National Radio Astronom y Observatory
PROPOSAL NO. DURATION (months)

Proposed Granted
PRINCIPAL INVESTIGATOR / PROJECT DIRECTOR 

Riccardo Giacconi
AWARD NO.

A. SENIOR PERSONNEL: PI/PD, Co-PI's, Faculty and Other Senior Associates 
(List each separately with title, A.7. show number in brackets)

NSF Funded 
Person-montns Funds 

Requested By 
proposer

Funds 
granted by NSF 

(if different)CAL ACAD SUMR
1 . Riccardo Giacconi - none 0.00 0.00 0.00 $ 0 $
2 . K. Y. Lo - none 0.00 0.00 0.00 0
3. Peter N apier - none 12.00 0.00 0.00 0
4. Richard A  Perlev - none 6.00 0.00 0.00 0
5. Total Sr Personnel 0.00 0.00 0.00 179.000
6. ( 1 ) OTHERS (LIST INDIVIDUALLY ON BUDGET JUSTIFICATION PAGE) 0.00 0.00 0.00 0
7. ( 6 ) TOTAL SENIOR PERSONNEL (1 - 6) 18.00 0.00 0.00 179.000

B. OTHER PERSONNEL (SHOW NUMBERS IN BRACKETS)
1. ( 0 ) POST DOCTORAL ASSOCIATES 0.00 0.00 0.00 0
2. ( 28) OTHER PROFESSIONALS (TECHNICIAN, PROGRAMMER, ETC.) 339.00 0.00 0.00 1.541.000
3. ( 0 ) GRADUATE STUDENTS 0
4. ( 0 ) UNDERGRADUATE STUDENTS 0
5. ( 0 ) SECRETARIAL - CLERICAL (IF CHARGED DIRECTLY) 0
6. ( 0) OTHER 0

TOTAL SALARIES AND WAGES (A + B) 1.720.000
C. FRINGE BENEFITS (IF CHARGED AS DIRECT COSTS) 828.000

TOTAL SALARIES, WAGES AND FRINGE BENEFITS (A + B + C) 2.548.000
D. EQUIPMENT (LIST ITEM AND DOLLAR AMOUNT FOR EACH ITEM EXCEEDING $5,000.) 

TOTAL EQUIPMENT 0
E. TRAVEL 1. DOMESTIC (INCL CANADA, MEXICO AND U.S. POSSESSIONS) 127.000

2. FOREIGN 0

F. PARTICIPANT SUPPORT COSTS
1. STIPENDS $ 0
2. TRAVEL 0
3. SUBSISTENCE 0
4. OTHER 0

TOTAL NUMBER OF PARTICIPANTS ( 0 ) TOTAL PARTICIPANT COSTS 0
G. OTHER DIRECT COSTS
1. MATERIALS AND SUPPLIES 3.220.000
2. PUBLICATION COSTS/DOCUMENTATION/DISSEMINATION 0
3. CONSULTANT SERVICES 0
4. COMPUTER SERVICES 0
5. SUBAWARDS 0
6. OTHER 0

TOTAL OTHER DIRECT COSTS 3.220.000
H. TOTAL DIRECT COSTS (A THROUGH G) 5.895.000
I. INDIRECT COSTS (F&A)(SPECIFY RATE AND BASE) 

(R a te :, B a se :)
TOTAL INDIRECT COSTS (F&A) 0
J. TOTAL DIRECT AND INDIRECT COSTS (H + I) 5.895,000
K. RESIDUAL FUNDS (IF FOR FURTHER SUPPORT OF CURRENT PROJECTS SEE GPG II.C.6.j.) 0
L. AMOUNT OF THIS REQUEST (J) OR (J MINUS K) $ 5,895,000 $
M. COST SHARING PROPOSED LEVEL $ 0 AGREED LEVEL IF DIFFERENT $
PI/PD NAME

Riccardo Giacconi
FOR NSF USE ONLY

INDIRECT COST RATE VERIFICATION
ORG. REP. NAME*

K. Y . lo
Date Checke Date Of Rate Sheet Initials - ORG

7 'ELECTRONIC SIGNATURES REQUIRED FOR REVISED BUDGET



SUMMARY PROPOSAL BUDGET COMMENTS - Year 7

Other Senior Personnel
N a m e -T itle  Cal Acad Sum r Funds Requested

Ulvestad, Jam es - none 0.00 0.00 0.00 0



SUMMARY YEAR 8
PROPOSAL BUDGET FOR NSF USE ONLY

ORGANIZATION

Associated U niversities Inc/National Radio Astronom v Observatory
PROPOSAL NO. DURATION (months)

Proposed Granted
PRINCIPAL INVESTIGATOR / PROJECT DIRECTOR 

Riccardo Giacconi
AWARD NO.

A. SENIOR PERSONNEL: PI/PD, Co-PI’s, Faculty and Other Senior Associates 
(List each separately with title, A.7. show number in brackets)

NSF Funded 
Person-montns Funds 

Requested By 
proposer

Funds 
granted by NSF 

(if different)CAL ACAD SUMR
1 . Riccardo Giacconi - none 0.00 0.00 0.00 $ 0 $
2 . K. Y. Lo - none 0.00 0.00 0.00 0
3. Peter Napier - none 6.00 0.00 0.00 0
4. Richard A  P erlev - none 6.00 0.00 0.00 0
5. Total Sr Personnel 0.00 0.00 0.00 114.000
6. ( 1 ) OTHERS (LIST INDIVIDUALLY ON BUDGET JUSTIFICATION PAGE) 0.00 0.00 0.00 0
7. ( 6) TOTAL SENIOR PERSONNEL (1 - 6) 12.00 0.00 0.00 114.000

B. OTHER PERSONNEL (SHOW NUMBERS IN BRACKETS) " :
1. ( Q) POST DOCTORAL ASSOCIATES 0.00 0.00 0.00 0
2. ( 21 ) OTHER PROFESSIONALS (TECHNICIAN, PROGRAMMER, ETC.) 250.00 0.00 0.00 1.128.000
3. ( 0 ) GRADUATE STUDENTS 0
4. ( 0 ) UNDERGRADUATE STUDENTS 0
5. ( 0 ) SECRETARIAL - CLERICAL (IF CHARGED DIRECTLY) 0
6. ( 0 ) OTHER 0

TOTAL SALARIES AND WAGES (A + B) 1.242.000
C. FRINGE BENEFITS (IF CHARGED AS DIRECT COSTS) 598.000

TOTAL SALARIES, WAGES AND FRINGE BENEFITS (A + B + C) 1.840,000
D. EQUIPMENT (LIST ITEM AND DOLLAR AMOUNT FOR EACH ITEM EXCEEDING $5,000.) 

TOTAL EQUIPMENT 0
E. TRAVEL 1. DOMESTIC (INCL. CANADA, MEXICO AND U.S. POSSESSIONS) 119.000

2. FOREIGN 0

F. PARTICIPANT SUPPORT COSTS
1. STIPENDS $ 0
2. TRAVEL 0
3. SUBSISTENCE 0
4. OTHER 0

TOTAL NUMBER OF PARTICIPANTS ( 0 ) TOTAL PARTICIPANT COSTS 0
G. OTHER DIRECT COSTS '
1. MATERIALS AND SUPPLIES 2.945.000
2. PUBLICATION COSTS/DOCUMENTATION/DISSEMINATION 0
3. CONSULTANT SERVICES 0
4. COMPUTER SERVICES 0
5. SUBAWARDS 0
6. OTHER 0

TOTAL OTHER DIRECT COSTS 2.945.000
H. TOTAL DIRECT COSTS (A THROUGH G) 4.904.000
1. INDIRECT COSTS (F&A)(SPECIFY RATE AND BASE) 

(R a te :, B a s e :)
TOTAL INDIRECT COSTS (F&A) 0
J. TOTAL DIRECT AND INDIRECT COSTS (H + 1) 4.904.000
K. RESIDUAL FUNDS (IF FOR FURTHER SUPPORT OF CURRENT PROJECTS SEE GPG II.C.6.j.) 0
L. AMOUNT OF THIS REQUEST (J) OR (J MINUS K) $ 4.904,000 $
M. COST SHARING PROPOSED LEVEL $ Q | AGREED LEVEL IF DIFFERENT $
PI/PD NAME

Riccardo Giacconi
FOR NSF USE ONLY

INDIRECT COST RATE VERIFICATION
ORG. REP. NAME* 

K. Y . lo
Date Checket Date Of Rate Sheet Initials - ORG

8 ‘ELECTRONIC SIGNATURES REQUIRED FOR REVISED BUDGET



SUMMARY PROPOSAL BUDGET COMMENTS - Year 8

Other Senior Personnel
Name - Title Cal Acad Sum r Funds Requested

Ulvestad, James - none 0.00 0.00 0.00 0



SUMMARY Cumulative
PROPOSAL BUDGET FOR NSF USE ONLY

ORGANIZATION

Associated Universities Inc/National Radio Astronom y Observatory
PROPOSAL NO. DURATION (months)

Proposed Granted
PRINCIPAL INVESTIGATOR / PROJECT DIRECTOR 

Riccardo Giacconi
AWARD NO.

A. SENIOR PERSONNEL: PI/PD, Co-PI’s, Faculty and Other Senior Associates 
(List each separately with title, A.7. show number in brackets)

NSF Funded 
Person-montns

CAL ACAD SUMR

Funds 
Requested By 

proposer

Funds 
granted by NSF 

(if different)

1. Riccardo Giacconi - none 0.00 0.00 0.00
2 . K. Y . Lo - none 0.00 0.00 0.00
3. Peter Napier -  none 30.00 0.00 0.00
4. Richard A Perley ■ none 24.00 0.00 0.00
5. Total Sr Personnel 0.00 0.00 0.00 517.000
6. ( 1 ) OTHERS (LIST INDIVIDUALLY ON BUDGET JUSTIFICATION PAGE) 0.00 0.00 0.00
7. ( 6 ) TOTAL SENIOR PERSONNEL (1-6) 54.00 0.00 0.00 517.000

B. OTHER PERSONNEL (SHOW NUMBERS IN BRACKETS)
1. ( Q) POST DOCTORAL ASSOCIATES 0.00 0.00 0.00
2. (221 ) OTHER PROFESSIONALS (TECHNICIAN, PROGRAMMER, ETC.) 2630.00 0.00 0.00 12.426.000
3. ( Q ) GRADUATE STUDENTS
4. ( Q ) UNDERGRADUATE STUDENTS
5. ( Q ) SECRETARIAL - CLERICAL (IF CHARGED DIRECTLY)
6. ( Q ) OTHER

TOTAL SALARIES AND WAGES (A + B) 12,943.000
C. FRINGE BENEFITS (IF CHARGED AS DIRECT COSTS) 6,232,000

TOTAL SALARIES, WAGES AND FRINGE BENEFITS (A + B + C) 19,175,000
D. EQUIPMENT (LIST ITEM AND DOLLAR AMOUNT FOR EACH ITEM EXCEEDING $5,000.)

TOTAL EQUIPMENT
E. TRAVEL 1. DOMESTIC (INCL. CANADA, MEXICO AND U.S. POSSESSIONS) 1,182,000

2. FOREIGN

F. PARTICIPANT SUPPORT COSTS
1. STIPENDS $ -------------------
2. TRAVEL -------------------
3. SUBSISTENCE -------------------
4. OTHER -------------------

TOTAL NUMBER OF PARTICIPANTS ( 0 ) TOTAL PARTICIPANT COSTS
G. OTHER DIRECT COSTS
1. MATERIALS AND SUPPLIES 96,881,000
2. PUBLICATION COSTS/DOCUMENTATION/DISSEMINATION
3. CONSULTANT SERVICES
4. COMPUTER SERVICES
5. SUBAWARDS
6. OTHER

TOTAL OTHER DIRECT COSTS 96.881.000
H. TOTAL DIRECT COSTS (A THROUGH G) 117.238.000
I. INDIRECT COSTS (F&A)(SPECIFY RATE AND BASE) 

TOTAL INDIRECT COSTS (F&A)__________________ 0
J. TOTAL DIRECT AND INDIRECT COSTS (H + I) 117.238.000
K. RESIDUAL FUNDS (IF FOR FURTHER SUPPORT OF CURRENT PROJECTS SEE GPG II.C.6.J.)
L. AMOUNT OF THIS REQUEST (J) OR (J MINUS K) $117.238.0001$
M. COST SHARING PROPOSED LEVEL $ AGREED LEVEL IF DIFFERENT $
PI/PD NAME 

Riccardo Giacconi
FOR NSF USE ONLY

INDIRECT COST RATE VERIFICATION
ORG. REP. NAME*

K. Y. lo
Date Checked Date Of Rate Sheet Initials - ORG

C ‘ ELECTRONIC SIGNATURES REQUIRED FOR REVISED BUDGET



Project Budget
All budget numbers in this proposal are in FY 2003 dollars. The cost for the Project has been estimated by 
preparing a Work Breakdown Structure for the Project detailed down to WBS Level 4. The Level 1 task, 
identified as task 6 in NRAO’s overall WBS, is the complete EVLA Project. The eleven Level 2 tasks are 
shown in Table 1.

Table 1: W BS Level 2 Tasks for th e  EVLA
WBS No. Task Name

6.01 Project Management
6.02 System Integration and Testing
6.03 Civil Construction
6.04 Antennas
6.05 Front End Systems
6.06 Local Oscillator System
6.07 Fiber Optic System
6.08 Intermediate Frequency System
6.09 Correlator
6.10 Monitor and Control System
6.11 Data Management and Computing

The full list of WBS tasks, detailed down to Level 4, is shown in Appendix D of the Project Description. 
For every task in the Project a cost data sheet has been generated detailing the personnel, materials/services 
and travel cost expenses for the Project by year. These costs are then rolled up to provide the total cost. 
The total cost for the Project determined in this way, including the risk-based adjustments to Project costs, 
expressed as the contingency, is shown in Table 2 for each of the 11 WBS Level 2 tasks. Table 3 shows 
the breakdown of the total cost amongst the two major components of the Project (New Mexico Array, and 
E-configuration). Summary tables for each of the eleven WBS level 2 tasks are included in Appendix D of 
the Project Description. The annual funding levels required to support this plan are shown in Figure 1.

The cost estimate includes only costs which are incremental to Phase I. For example, the cost of a Project 
Manager is included only for those years in which this cost is not already covered in Phase I because Phase II 
will be managed by the same Project Manager as the Phase I Project, as described in the Project Description. 
Included in the project management budget is the AUI management fee at a rate of 2.5% and the Project’s 
share of NRAO’s indirect management costs based on the predicted project personnel levels.

The predicted personnel levels, obtained by rolling up the estimates in the individual cost data sheets for 
the Project, are presented in Appendix D in the Project Description. Personnel costs have been estimated 
using the salary-plus-benefits costs shown in Table 4 which were obtained by averaging over the whole of 
NRAO for each of the personnel categories. These personnel costs are the full costs required to perform the 
Phase II work and do not assume any contributions from other funding sources.

Risk Analysis
The cost estimate, including contingency, is considered to be adequate based on NRAO’s considerable past 
experience with the construction of the VLA, VLBA and EVLA Phase I Projects. The estimate for the

1
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Table 2: Cost E stim ates for Phase II , in FY 2003 k$
W BS Task Nam e 2006 2007 2008 2009 2010 2011 2012 2013 Total
6.01 Project Management 321 861 1249 1539 1510 1469 801 583 8334
6.02 System Integration 87 143 136 540 375 286 1 1 1570
6.03 Civil Construction 722 5215 1813 1942 1883 120 0 0 11695
6.04 Antennas 11 25 9669 8902 8518 9058 92 52 36326
6.05 Front End Systems 11 200 905 1125 1186 1375 1105 953 6860
6.06 LO System 0 727 717 1165 448 448 0 0 3504
6.07 Fiber Optics 535 637 797 1016 951 555 26 26 4541
6.08 IF System 0 0 0 281 281 281 0 0 844
6.09 Correlator 0 5520 0 0 314 249 353 0 6436
6.10 Monitor &; Control 13 9 18 190 197 178 504 0 1109
6.11 DM & Computing 5 10 34 24 24 49 19 1009 1176

M&S 1705 13346 15338 16723 15688 14069 2902 2624 82394
Wages & Benefits 758 1332 2036 2796 2906 3022 2209 1576 16634
Sub-Total 2463 14678 17374 19520 18594 17090 5110 4200 99028
Contingency 365 2168 3706 3993 3899 2591 784 704 18210
Project Total 2827 16846 21080 23513 22493 19682 5894 4904 117238

largest single item in the budget, the eight new 25 m diameter antennas for the New Mexico array, is based 
on a current estimate by the company that built the VLBA 25 m antennas. The VLBA antennas meet the 
performance requirements for the EVLA and this company is now part of the largest antenna company in 
the world. Their estimate is consistent with the inflation corrected actual cost of the VLBA antennas. A 
competitive procurement is planned based on the VLBA design which is owned by NRAO. Estimates for 
almost all other major items in the budget are either based on previous construction experience with the 
VLA or VLBA, for example the civil works for the E-configuration antenna foundations and the New Mexico 
Array sites, or on the costs of prototype electronics equipment already tested for Phase I. The only major 
item for which costing is not substantially based on prior experience is the cost of the fiber network required 
for the New Mexico Array. For this item estimates of the cost of leasing the dark fibers required for the 
network have been obtained from the companies that own the dark fibers.

The contingency allowance for the Project has been estimated using a standard Risk Factor/Percentage 
method1 applied to every element of the WBS. The results of this analysis are given in Table D.4 in Ap­
pendix D of the Project Description, and shows the percentage contingency assigned to each Level 3 element 
of the WBS.

Zanders, G., Project Science Workshop, Planning for Performance Measurement, Cost Estimate-Risk Analysis. 
http://131.215.125.172/workshop2/talks/sanders02.pdf

http://131.215.125.172/workshop2/talks/sanders02.pdf
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Table 3: C om ponent B udget Sum m ary in FY 2003$k
W B S D escription N M A rray E-Config Total
6.01 Project Management 8167 167 8334
6.02 System Integration 1570 0 1570
6.03 Civil Construction 6441 5254 11695
6.04 Antennas 36326 0 36326
6.05 Front End Systems 6860 0 6860
6.06 LO System 3504 0 3504
6.07 Fiber Optics 4521 20 4541
6.08 IF System 844 0 844
6.09 Correlator 6436 0 6436
6.10 Monitor & Control 1109 0 1109
6.11 DM ^Computing 1176 0 1176

M&S 76953 5441 82394
Wages&Benefits 16481 153 16634
Sub-Total 93434 5594 99028
Contingency 17650 559 18210
P roject Total 111085 6153 117238

Table 4: Salary-plus-B enefits C osts for Various Personnel C ategories
Salary Level Category Salary plus Benefits 

Cost ($K/year)
1 Top level manager 170
2 Senior engineer 119
3 Mid-level engineer 85
4 Technician 55
5 Tradesman 37

Phase II Budget Summary

25000

20000

2 " 15000

(0mo
Q  10000

5000

□  EVLA II Annual Budget]

' ' ' ' I

2005 2006 2007 2008 2009 2010 2011 2012 2013

Year

Figure 1: Annual Funding Levels required for Phase II.



Current & Pending Support

Project/Proposal Title Support
Source

Total Award Support
Type

Term Person
Months/year

Location

Operation & Maintenance of 
NRAO (FY04)

NSF $54,974,000 current 10/1/03 - 9/30/04 5580 AZ, CA, HI, IA, NH, 
NM, TX, VA, VI, 
WA,WV

Operation & Maintenance 
o f NRAO (FY05-09) NSF tbd pending 10/01/04-9/30/09 tbd

ALMA NSF $50,840,000 current 10/1/03 -9/30/04 1308 AZ,NM,VA,WV,
Chile

REU/RET NSF $184,176 current 10/1/03- 9/30/04 3.5 AZ,NM,VA,WV

REU/RET NSF $1,112,898 pending 10/1/03-9/30/08 3.5 AZ,NM,VA,WV



Facilities Equipment & Other Resources
The work under this proposal will be performed using the facilities and equipment o f the 

National Radio Astronomy Observatory (NRAO), supplemented where appropriate with contracts to 
commercial companies.

The work related to the new telescopes for the NM Array and the new observing pads for the E 
Configuration will be the responsibility of the NRAO Engineering and Services Division (ESD) located at 
the Very Large Array (VLA) site near Socorro, New Mexico. The ESD is currently building the 
equipment needed to outfit the VLA antennas for Phase I and the Phase II requirements are the same as 
Phase I. The VLA site is fully equipped with machine shops, welding shops and all equipment needed to 
fabricate and install equipment on radio telescopes. The new telescopes constituting the NM Array, and 
the new sites required for them, will be constructed by commercial companies. This process of telescope 
construction by commercial companies and outfitting by ESD was successfully used for both the VLA 
and VLBA instruments.

The work related to the new electronic systems required for outfitting the new telescopes will 
be the responsibility of the NRAO Electronics Division (ED) located in the NRAO Array Operations 
Center (AOC) in Socorro, New Mexico. The AOC is fully equipped with the facilities and equipment 
necessary to build these electronic systems and the ED is already producing identical electronic systems 
for Phase I. The circuit boards for the new equipment will be built by commercial companies, with 
integration and test performed by the ED.

The cryogenic low noise amplifiers required for the new receivers will be built by the NRAO 
Central Development Laboratory (CDL) in Charlottesville, VA. The CDL is fully equipped with the 
equipment and facilities required to build these amplifiers and identical amplifiers are already being built 
by the CDL for Phase I.

The additions to the Phase I correlator required to provide Phase II capabilities will be provided 
by the Canadian Phase I partner, the Herzberg Institute of Astrophysics (HIA), under contract from 
NRAO. HIA is currently constructing the Phase I correlator at their laboratory in Penticton, Canada, 
where they have all the necessary facilities and equipment required for the work. The Phase II correlator 
additions are identical to the Phase I systems.



C O R N ELL U N IV ER SIT Y
Department of Astronomy

S p a c e  S c ie n c e s  B u i l d i n g  
Ithaca, New York 14853-6801

Telephone (607) 255-4935

July 3, 2003

Dr. Fred K.Y. Lo 
NRAO
520 Edgemont Road 
Charlottesville, VA 22903
Dear Fred,
The U.S. SKA Consortium looks forward to the timely completion o f the EVLA which 
will be an important component for the successful development of the US SKA concept. 
The EVLA will develop many of the technical concepts needed for the SKA, including:

a) wide-band fiber optic data transmission over distances up to hundreds of 
kilometers, using both leased and owned fiber,
b) management of modem correlators which provide enormous flexibility in 
observing modes,
c) high fidelity imaging techniques, which are required for all future imaging arrays 
to reach thermal noise levels,
d) management o f very high data rates and very large data volumes,
e) techniques for identifying, blocking, and removing RFI from interferometer data.

It is expected that these developments will be conducted both by the NRAO and the 
university community.
In addition, the timely completion of the EVLA is needed in order to explore the sub- 
microJy sky at high resolution -- information necessary for SKA development -  as well 
as to maintain and develop the skilled and talented user base needed for the health and 
development of radio astronomy.
The US SKA Consortium has proposed that the SKA be centered at a site near the VLA, 
and that it extend throughout New Mexico and beyond —in much the same manner as the 
NMA and VLBA. If located in the US, the construction of the SKA will, not only, build 
upon the infrastructure already in place for the EVLA, but the EVLA infrastructure will 
be an important platform for testing SKA prototype technology. Indeed the success of



the proposal to site the array in the US may depend on positive signals about the EVLA 
by the time of the SKA site selection process, currently scheduled for 2005.
Thus, timely completion o f the EVLA, including especially the NMA, is a critical step to 
both design of the SKA, and to siting the SKA in the US. The US SKA Consortium 
enthusiastically endorses the NRAO's proposal for funding the completion o f  the EVLA, 
and the necessity o f achieving this goal in the shortest practical time.
With best regards,
Sincerely yours,

Yervant Terzian
The David C. Duncan Professor in the Physical Sciences 
Chair, US SKA Consortium



The University o f New Mexico

Otiice of tlu* Vice Provost tor Research
MSC05 3400
1 University of New Mexico 
Albuquerque NM Hi 151 -0001 
lelephone (505) 277-M28 
FAX (505) 277-5271

9 April 2004
Dr. Fred K. Y. Lo, Director, NRAO 
520 Edgemont Road 
Charlottesville, VA 22903-2475
Dr. Lo:
I am writing this letter in support of the EVLA Phase II proposal both as a spokesperson 
for the Southwest Consortium (SWC) and as a Deputy Vice Provost for Research at the 
University of New Mexico. Both entities are particularly interested in having access to 
the infrastructure that will be constructed as part of the EVLA Phase II proposal. This 
includes both the power that will be brought to the remote sights and the real-time wide- 
bandwidth phase-coherent data transport system.
The SWC is considering several projects that would greatly benefit from the high- 
bandwidth phase-coherent transport system as well as the power. These include a long 
wavelength array that would consist of 40 sites separated by up to 500 km with 
approximately 256 dipole antennae per site. This system would be sensitive to 
frequencies between 30 and ~90 MHz. The cost of this project will be significantly 
reduced if the EVLA Phase II infrastructure is available. In fact, the placement of the 
sites will be strongly influenced by access to the fiber network and power. In addition, 
UNM is an active member of the US SKA association. The most likely US site for the 
SKA is in New Mexico. Because of this the SWC will be actively involved in RFI 
testing in New Mexico. Again, the infrastructure necessary for the EVLA Phase II would 
be necessary for SKA and would provide one of the important justifications put forward 
to the site selection committee. Finally, the southwest is considered to be the best 
location for the FASR project. The SWC has just begun discussions with this group. 
Again, the existence of existing infrastructure will strongly impact the cost of the project 
as well as its placement.
The University of New Mexico is also involved in or planning several projects that will 
benefit from the real-time wide-bandwidth phase-coherent data transport system. The 
most obvious is the National Ecological Observatory Network (NEON). This will 
involve instrumenting and networking a number of spatially distributed sites. Hence, the 
broadband network associated with your proposed project will be important for NEON.
In fact, many of the environmental projects that UNM is considering will be positively 
influenced by your project. The second set of projects that will benefit from the real-time 
wide-bandwidth phase-coherent data transport system is a number of water related



projects. These include ones particular to UNM as well as several statewide projects. All 
of these projects require the sensing and collection of data from wide areas o f the state.
In summary, your project can and will have broad impact on a number of projects that are 
being consider by both the SWC and UNM. There are undoubtedly other projects o f 
which I am either unaware or are not sufficiently well developed to discuss. Yet, it is 
important to realize that having a real-time wide-bandwidth phase-coherent data transport 
system will undoubtedly stimulate other ideas for projects that would not have occurred 
without this system being in place.
Sincerely,

John K. Mclver
Interim Deputy Vice Provost for Research



P.O Box 2, 7990 AA Dwingeloo, The Netherlands 
Oude Hoogeveensedijk 4, 7991 PD Dwingeloo 
Tel : +31 (0)521 595271 
Fax : +31 (0)521 597332 
www.skatelescope.org

Dr K. Y. Lo 
Director, NRAO 
Edgemont Rd 
Charlottesville, VA 22903 
USA

Dwingeloo, 9 April 2004

Dear Fred,

The International SKA project views the successful completion of the EVLA as an essential step 
in meeting the needs of the global astronomical community for state-of-the-art radio telescopes. 
Not only will this instrument allow the first systematic study of the sub-microJy sky, its technical 
realisation will prove a number of crucial generic aspects of the SKA design. These include

Data transport and processing of large volumes of data on a continuous basis. The wide­
band optical fibre connections over hundreds of km from remote antennas to the 
processor, the correlation of the data, and the management of an extremely flexible 
correlator are all aspects of the SKA design for which the EVLA will serve as a 
benchmark.
Imaging algorithms. Wide-field, high dynamic range imaging at sub-microJy levels will be 
pioneered by the EVLA, and will provide essential input for the SKA concept design, 
calibration, and imaging
Radio Frequency Interference identification and removal. Operation of the EVLA and 
SKA at their theoretical sensitivity levels will depend on their ability to identify RFI and 
excise it. The EVLA will pioneer many of the techniques to be used by the SKA.

The SKA project is challenging in many respects -  the technology, infrastructure, organisation, 
and cost are ail areas that call on the inventiveness and expertise of the global radio astronomy 
community. Completing the EVLA on the timescales proposed will contribute to the ability of US 
radio astronomers to provide leadership and innovation in SKA technology and science.

I wish you every success with your proposal.

Yours sincerely,

Prof. R. T. Schilizzi
Director, International SKA Project

http://www.skatelescope.org


N ew  Mexico Tech
Department of Earth and Environmental Science

Rick Perley
National Radio Astronomy Observatory 
Socorro, NM

April 5, 2004
Dear Rick,

This letter is to confirm the interests of the IRIS PASSCAL Instrument Center and 
the USArray component of the EarthScope project in partnering with you at EVLA 
sites.

EarthScope is the first Major Research Equipment and Facilities Construction 
project in the history of NSF, and involves a continent-spanning deployment of 
geophysical instrumentation over a decadal time scale. The seismology component of 
EarthScope, USArray, w ill include occupying an irregular grid of seismic stations with 
inter-station spacings of approximately 70 km across the conterminous U.S. and Alaska 
to image the Earth’s crust, mantle, and core. This translates into 60-65 stations in New 
Mexico alone. The New Mexico portion of USArray would be deployed starting in 
2007-2008. Seismographs would be deployed for approximately 18 months at each site 
(longer if we decide that some sites are valuable enough to be made more permanent).

The basic requirements for our seismic stations are simply that they be seismically 
quiet (e.g., not within a few 10s of km of prominent train tracks, highways, pipelines, 
etc.), secure, and that we have access to real-time telemetry and potentially AC power. 
At many of our sites, the installation will take the form of a low-power seismometer 
and digitizer paired with a co- or closely-sited VSAT satellite telemetry system. In 
association with an EVLA site, we might be very interested in accessing Internet 
capacity via 802.11 or other short-hop telemetry from a seismic station within line of 
sight. Our low seismic sampling rates convert into a bandwith requirement of only 
approximately 2k bps per site. 1 expect that other opportunities might arise for other 
partnership with the geophysical community, such as GPS plate deformation 
instrumentation or observations and seismic stations funded through other programs.

Thank you for considering this partnership. I hope that our two scientific 
communities will find ways of collaborating on the EVLA and in other projects in the 
future.

rroiessoroi ueopnysics
PASSCAL Instrument Center/USArray Array Operations Facility P.I.

Department of Earth and Environmental Science, New Mexico Tech, Socorro, NM 87801 
voice 505-835-5924 fax 505-835-6436 aster%ees.nmt.edu 

www. ees. nmt. edu/aster
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